

**WORK AUTHORIZATION****WA 004****(DOT)  
VOLPE**

AUTHORIZATION IS GIVEN TO INITIATE WORK AS DESCRIBED IN THE U.S. DEPARTMENT OF TRANSPORTATION (VOLPE CENTER)- TECHNICAL ASSISTANCE IAG #DW6995388401 AND AS AMENDED. THIS INFORMATION IS PROVIDED FOR COST TRACKING PURPOSES.

SDMS Document ID



2009697

**To Be Filled Out by the Remedial Project Manager:**Brief Description of Work to Be Done: **SEE ATTACHED**Site Name: **LIBBY ASBESTOS SUPERFUND SITE**

EPA Site Id# 08BCRV00

Remedial Project Manager: Jim Christiansen

Period of Performance: From: June 15, 2003 To: August 15, 2003

Dollar Amount Needed: **\$156,133.00****To Be Filled Out by the IAG Project Officer:**Previous Amount: \$ -0- Total Amount to Date: **\$156,133.00**DCN: **LRV 015 03 T 8ALOE 50102D 08BCRV00 CO01**

<u>IAG NUMBER</u>	<u>SUPERFUND ACCOUNT</u>	<u>OBJECT CLASS</u>	<u>COST ORG</u>	<u>AMOUNT</u>
Deob. Fm:				
Oblig. To: <b>DW6995388401</b>	<b>LRV 015 03 T 8ALOE 50102D 08BCRV00</b>	<b>2507</b>	<b>CO01</b>	<b>\$156,133.00</b>

  
REMEDIAL PROJECT MANAGER

Date

ORIGINAL TO: JEFF MARSALA, CINCINNATI FINANCIAL MGMT. CTR.

COPIES TO: CAROL O'DONNELL, USEPA GRANTS SPECIALIST  
JOHN McGUIGGEN, VOLPE PROJECT MANAGER  
JIM CHRISTIANSEN, USEPA PROJECT OFFICERAUDREY HENKEL, USEPA COST RECOVERY  
JUDITH POWELL, PROJECT OFFICER

**ATTACHMENT B**  
**STATEMENT OF WORK – WORK AUTHORIZATION FORM 4 (WAF 4)**  
**(6/2/03) LIBBY ASBESTOS SITE**

**Background:**

As part of their support to the Libby Asbestos Project, the Volpe Center manages and conducts cleanup and remediation tasks, including “cradle-to-grave” hazardous waste management of vermiculate-contaminated insulation (VCI), other asbestos-contaminated material (ACM), and other commingled or associated materials.

**Tasks to be Performed:**

The Volpe Center shall provide the personnel, materials and supplies to conduct the following tasks:

**Task 1. Planning.** Conduct activities such as pre-cleanup site walks and investigations, to support planning for cleanup.

**Task 2. Cleanup Management and Acquisition Support.**

a. Conduct daily management activities for cleanup activities. Typical tasks include:

1. Monitoring construction schedules, budgets, and plans
2. Approvals and revisions
3. Reporting
4. Health and safety monitoring
5. Inspection, resolution of discrepancies (“punch list”), and acceptance

b. Conduct acquisition tasks as necessary to support cleanup activities. Tasks include the full scope of pre-award and post-award acquisition and contract management responsibilities.

**Task 3. Cleanup Coordination.** Coordinate, as required, with other EPA contractors conducting cleanup activities in Libby.

**Task 4. Reporting.** Provide bi-weekly progress updates to the EPA Region 8 Remedial Program Manager. All other reporting will be consistent with the requirements of the Interagency Agreement.

**Task 5. Waste Management.** Hazardous waste operations and management of vermiculate-contaminated insulation (VCI), other asbestos-contaminated material (ACM), and other commingled or associated materials.

WAF 4 - Cleanup/Remediation Support (Cleanup)

**Cost Estimate**

The estimated cost for conducting these tasks is provided on the coversheet for WAF 4.

**Period of Performance**

The period of performance for conducting these tasks will be 60 calendar days from the date of agreement. The specific dates are provided on the coversheet for WAF 4.

**Concurrence:**

EPA Region 8 and the Volpe Center have discussed this statement of work and mutually agree to its requirements, the estimated cost, and the schedule.

EPA Region 8 Remedial Program Manager

  
Jim Christiansen

Date

6/4/03

Volpe Center Project Manager:

  
John McGuigan

Date

6/4/03