

**Passaic River-Newark Bay
Agency-Only Partnership Meeting
June 2, 2010 at 10 AM to 12 PM**

DRAFT: 21 May 2010

Location: EPA Region 2 office (290 Broadway, NY, NY), Room 30-03 on 30th floor.

Plots of Cooperating Parties Group (CPG) Low Resolution Coring data [Burlingame]

Comments on CPG draft products [MacGregor]

Progress Updates:

- Tierra Removal
- Lower 8-Mile Early Action
- 17-Mile Study
 - Cooperating Parties Group (CPG) work
 - Comprehensive Restoration Plan (CRP) work
- Newark Bay RI/FS: Progress Update [Butler]
- Natural Resource Damages (NRD) Work [NOAA or USFWS]

**Lower Passaic River-Newark Bay
Schedule of Upcoming Public Products**

As of 21 May 10

This is a list of upcoming products for public review, with estimated release dates. We will be updating this table periodically.

Product	Estimated Release Date	Notes
Removal of Passaic River Sediments Adjacent to Former Diamond Alkali Facility		
Preliminary Community Health and Safety Plan	March 2010	Submitted to EPA March 4 – comments have been provided and revised document will be provided once design is complete.
Pre-Final Design	October 2010*	*Note – Date dependent on resolution of applicable and relevant requirements (ARARs)
Removal Action Work Plan	December 2010*	*Note – Date dependent on resolution of ARARs
Passaic River Lower 8 Mile and 17-Mile Studies		
Revised Commercial Navigation Analysis	June 2010	Final document
Draft Focused Ecosystem Restoration Plan (FERP)	July 2010	Companion to Focused Feasibility Study.
Newark Bay Study		
Draft Phase 1 & 2 Data Evaluation Report	June 2010	Submitted to EPA April 23; under review.
Phase 3 Work Plan with Conceptual Site Model (CSM)	December 2010	The CSM will be included as part of the Phase 3 Work Plan