



RE: Smitty Toppenish (EPA Facility ID 4260087) - 2nd phase bioremediation delay
Yen-Vy Van

to:

Rob Rau

03/13/2012 07:37 AM

Cc:

Deborah Hilsman, "Sue Smith"

Hide Details

From: "Yen-Vy Van" <YVVan@aegwa.com>

To: Rob Rau/R10/USEPA/US@EPA

Cc: Deborah Hilsman/R10/USEPA/US@EPA, "Sue Smith" <sue@rhsmith.com>

1 Attachment



image001.gif

Good morning Rob

We've informed RH Smith of your decision. The work will proceed as planned then. Thank you.

Regards,
Yen-Vy

Yen-Vy Van, P.G., P.H.G.
Principal Hydrogeologist
Associated Environmental Group, LLC
1018 Capitol Way S., Suite 201
Olympia, WA 98501
360-352-9835/fax 8164

From: Rob Rau [<mailto:Rau.Rob@epamail.epa.gov>]

Sent: Monday, March 12, 2012 11:22 AM

To: Yen-Vy Van

Cc: Deborah Hilsman

Subject: Re: Smitty Toppenish (EPA Facility ID 4260087) - 2nd phase bioremediation delay

Hi Yen-Vy:

After discussing this request with Deborah, EPA has decided that a request for delay due to financial considerations is not appropriate. Accordingly, we would expect this work to begin this Monday, March 19, as planned.

Let me know if you have any questions.

Thank you

Rob

Rob Rau
U.S. EPA, Region 10
Office of Compliance & Enforcement, Ground Water Unit
1200 6th Ave, Suite 900, OCE-082
Seattle, WA 98101
tel: (206) 553-6285
fax: (206) 553-0151
email: rau.rob@epa.gov
R10 Tanks: <http://www.epa.gov/r10earth/ust.htm>
R10 Dive Unit: <http://www.epa.gov/region10/dive>

▼ "Yen-Vy Van" ---03/08/2012 08:40:49 AM---Good morning Rob

From: "Yen-Vy Van" <YVan@aegwa.com>
To: Rob Rau/R10/USEPA/US@EPA
Date: 03/08/2012 08:40 AM
Subject: Smitty Toppenish (EPA Facility ID 4260087) - 2nd phase bioremediation delay

Good morning Rob

The 2nd phase of bioremediation for the former Smitty Conoco Toppenish facility was scheduled for March 19th – 21st, 2012. However, I'd like to request your consideration for allowing us/RH Smith to delay this phase of work by 4 to 6 weeks. RH Smith is under financial strain and is not current with their payments to AEG for previous work completed including Supplemental RI and initial phase of bioremediation.

RH Smith will be back on track to have us conduct the 2nd phase bioremediation by the end of April 2012. I look forward to hearing back from you and thank you for your consideration.

Regards,
Yen-Vy

Yen-Vy Van, P.G., P.H.G.
Principal Hydrogeologist
Associated Environmental Group, LLC
1018 Capitol Way S., Suite 201
Olympia, WA 98501
360-352-9835/fax 8164