

# WEST LAKE LANDFILL SUPERFUND SITE 2016 ACTION TIMELINE

This timeline depicts projected target dates for completion of major milestone events associated with the four main project activities.

## TIMELINE 2016 - FUTURE Bridgeton, Missouri



### MORE INFORMATION

Visit: [www.epa.gov/region07/cleanup/west\\_lake\\_landfill](http://www.epa.gov/region07/cleanup/west_lake_landfill)  
 Contact: Ben Washburn, Community Involvement Coordinator  
[washburn.ben@epa.gov](mailto:washburn.ben@epa.gov) | (913) 551-7364 | Toll-free: (800) 223-0425  
<https://www.facebook.com/WestLakeLandfillSuperfundSite> <https://twitter.com/WestLakeSite>

#### OPERABLE UNIT I REMEDIAL INVESTIGATION & FEASIBILITY STUDY

RADIOLOGICALLY- IMPACTED MATERIAL INVESTIGATIONS	DATA VALIDATION AND INTERPRETATION	REMEDIAL INVESTIGATION ADDENDUM FINAL	FINAL FEASIBILITY STUDY	PROPOSED REMEDY	PUBLIC COMMENT PERIOD (MINIMUM 60 DAYS)
DEC 2015	SPRING 2016	SEPT 2016	OCT 2016	DEC 2016	

#### ISOLATION BARRIER SYSTEM

EPA DECISION ON ISOLATION BARRIER SYSTEM	PREPARE ORDER	WORK PLAN DEVELOPMENT	START OF SUBSTANTIVE WORK / ISOLATION BARRIER DESIGN	ISOLATION BARRIER DESIGN FINAL	ISOLATION BARRIER CONSTRUCTION
DEC 2015	SPRING 2016	SUMMER 2016	FALL 2016	WINTER 2016	2017

#### SURFACE FIRE REMOVAL

ORDER ISSUED	WORK PLAN DEVELOPMENT	START OF FIELD WORK	COMPLETION OF FIELD WORK	FINAL REMOVAL ACTION REPORT
DEC 2015	FEB 2016	FEB 2016	SPRING 2016	2016

#### GROUNDWATER REMEDIAL INVESTIGATION FEASIBILITY STUDY

REMEDIAL INVESTIGATION FEASIBILITY STUDY SCOPING	PREPARE ORDER	WORK PLAN DEVELOPMENT	START OF FIELD WORK
SUMMER 2016	FALL 2016	WINTER 2017	SPRING 2017