

To: O'Connor, Darcy[oconnor.darcy@epa.gov]
From: Morales, Monica
Sent: Tue 8/2/2016 9:16:07 PM
Subject: RE: Updated time line on U&O FIP
Draft UO FIP Schedule 8-2-2016.xlsx

Hi Darcy – Here is a new timeline for the U&O FIP (based on the schedule framework Dee originally drafted). Per an email from OMB, the best case for them to complete their review is end of August. That is the date used in the “45 days at OMB” column in the attached schedule and is the date used to outline the tasks/deliverables dates for proposal signature, comment period, final to OMB and final signature. These timeframes are all dependent on us getting them responses to the inter-agency comments by August 15th/16th. The schedule shows a mid-September date for signature on the proposed action and mid-May 2017 for signature on the final.

The “90 days at OMB” column is the maximum time the draft proposed FIP would be at OMB and the other task/deliverable dates follow from that date.

Monica S. Morales

Acting Director, Air Program (8P-AR)

U.S. EPA Region 8

1595 Wynkoop Street

Denver, Colorado 80202-1129

Phone: (303) 312-6936

morales.monica@epa.gov

From: O'Connor, Darcy
Sent: Thursday, July 28, 2016 5:53 PM
To: Morales, Monica <Morales.Monica@epa.gov>
Subject: Updated time line on U&O FIP

Monica – Shaun asked if we could sketch out a new time line for the FIP. Based on your last

update it doesn't seem like we'd have a final version from OMB until sometime in September – do you think that's accurate, or do we have a chance of getting it sooner? If it is September, what would be our time frame to get it out for proposal, the FN out to start the clock and then final?

Thanks

D