



## WEEKLY SUMMARY REPORT

<b>PROJECT NO.:</b>	2476.0001Y002	<b>WEEKLY REPORTING PERIOD:</b> Monday September 12, 2016 through Sunday September 18, 2016
<b>PROJECT:</b>	CFAC Phase I Site Characterization	
<b>LOCATION:</b>	Near Columbia Falls, Montana	

### SUMMARY OF WORK COMPLETED

- Sampling
  - Roux Associates and Hydrometrics personnel completed groundwater sampling from 38 monitoring well locations
  - Roux Associates personnel recollected 1 sediment sample, 5 surface water samples, and 1 groundwater sample from locations sampled the previous week – samples were mishandled by FedEx
  - All samples sent to TestAmerica, Edison, NJ for laboratory analysis

### SUMMARY OF WORK PLANNED FOR NEXT WEEK / ANTICIPATED SCHEDULE CHANGES

- Planned
  - Groundwater sampling will continue with two employees from Roux Associates and two from Hydrometrics – sampling expected to be completed by September 23<sup>rd</sup>
  - Roux Associates field personnel will collect final IDW samples from Phase I Site Characterization field work
  - Roux Associates field personnel to demobilize from Site
- Modifications
  - No modifications to schedule

### HEALTH AND SAFETY NOTES

- Roux Associates personnel discussed boat safety and reviewed boat JSA with boat captain from Kennedy/Jenks Consulting before conducting re-sampling of surface water sampling utilizing the boat
- Roux Associates personnel discussed potential hazards of cold weather when sampling
- Roux Associates personnel discussed equipment decon procedures

### OTHER NOTES

Prepared By Mike Ritorto Of Roux Associates, Inc.