



WEEKLY SUMMARY REPORT

PROJECT NO.:	2476.0001Y002	WEEKLY REPORTING PERIOD: Monday September 19, 2016 through Sunday September 25, 2016
PROJECT:	CFAC Phase I Site Characterization	
LOCATION:	Near Columbia Falls, Montana	

SUMMARY OF WORK COMPLETED

- Sampling
 - Roux Associates and Hydrometrics personnel completed groundwater sampling from 21 monitoring well locations – Groundwater sampling round #1 is complete
 - Roux Associates personnel collected water sample from frac tank #1 for waste characterization
 - All samples sent to TestAmerica, Edison, NJ for laboratory analysis
- Demobilization
 - Roux Associates personnel took inventory of field supplies
 - Roux Associates personnel demobilized from the Site on Friday, September 23, 2016

SUMMARY OF WORK PLANNED FOR NEXT WEEK / ANTICIPATED SCHEDULE CHANGES

- Planned
 - No field work planned until December (i.e., second round of sampling)
 - Roux Associates will continue analysis of data and begin preparation of Phase I Summary Report
- Modifications
 - No modifications to schedule

HEALTH AND SAFETY NOTES

- Roux Associates personnel discussed potential hazards of cold weather when sampling
- Roux Associates personnel discussed equipment decon procedures
- Roux Associates personnel discussed security of equipment and supplies

OTHER NOTES

Prepared By Mike Ritorto Of Roux Associates, Inc.