

Denise VonDibert

Contracting Officer

Federal Acquisition Service

Blackberry: (b) (6)

Federal Systems Integration and Management Center (FEDSIM)

Achieving Client Success on Large, Complex Projects

Through Planning and Post-Award Engagement

--

Marie Shipper

Project Manager, FEDSIM
General Services Administration

Phone: 202.768.3648

marie.shipper@gsa.gov

--



Marie Shipper

Project Manager, FEDSIM
General Services Administration

Phone: 202.768.3648

marie.shipper@gsa.gov

Subject: RE: [External] Re: GS00Q17AJC0032 - 25AF GTMP: Contractor Purchased Equipment/Govt Property
Date: Tue, 4 Jun 2019 22:23:12 +0000
From: "Desnoyer, Steve [USA]" (b) (6) @bah.com>
To: "PEREZ, KATHLEEN A GG-13 USAF ACC A2/AFCO" (b) (6), (b) (7)(C) @us.af.mil>, Marie Shipper-QF0B1DA <marie.shipper@gsa.gov>, Dennis Johnson - QF0B1DD <dennisd.johnson@gsa.gov>, Denise VonDibert - QF0B1DD <denise.vondibert@gsa.gov>
Cc: "Legett, Kevin [USA]" (b) (6) @bah.com>, "Valdez, Amy [USA]" (b) (6) @bah.com>, "Pomerantz, Jamison [USA]" (b) (6) @bah.com>, "COLLINS, NAHFEASHA E SSgt USAF ACC 25 AF/AFCO/CF" (b) (6), (b) (7)(C) @us.af.mil>, "MARTIN, MICHAEL L SSgt USAF ACC 25 AF/AFCO/CF" (b) (6), (b) (7)(C) @us.af.mil>, "NIELSEN, MICHAEL W GG-13 USAF ACC 25 AF/AFCO/CF" (b) (6), (b) (7)(C) @us.af.mil>, "Grubbs, DaNae [USA]" (b) (6) @bah.com>, "Moore, Erin [USA]" (b) (6) @bah.com>, "Romaine, Kenneth [USA]" (b) (6) @bah.com>, "Matthews, David [USA]" (b) (6) @bah.com>, "VON HEILAND, FRANK A GG-15 USAF ACC 25 AF/A2F" (b) (6), (b) (7)(C) @us.af.mil>
Message-ID: <SN6PR06MB4909779ED2FD5FD1470238BCED150@SN6PR06MB4909.namprd06.prod.outlook.com>
MD5: f1be69f5a921f143406a1de062cc8a32
Attachments: smime.p7s

Kat, Thank you. We'll keep the server here at the Weston building and transfer it with the loaded source files at the end of the current 480th PoP or during the contract transition period.

I'll reach out to you if we need any government action to complete.

r/Steve

Steven D. Desnoyer, PMP
Senior Associate
Interactive Courseware Project Manager
(b) (6) @bah.com
Office: (b) (6)
Cell: (b) (6)

Booz | Allen | Hamilton

112 E. Pecan St. Suite 900
San Antonio, TX 78205

From: PEREZ, KATHLEEN A GG-13 USAF ACC A2/AFCO (b) (6), (b) (7)(C) @us.af.mil>
Sent: Tuesday, June 4, 2019 2:29 PM
To: Desnoyer, Steve [USA] (b) (6) @bah.com>; Marie Shipper-QF0B1DA <marie.shipper@gsa.gov>; Dennis Johnson - QF0B1DD <dennisd.johnson@gsa.gov>; Denise VonDibert - QF0B1DD <denise.vondibert@gsa.gov>
Cc: Legett, Kevin [USA] (b) (6) @bah.com>; Valdez, Amy [USA] (b) (6) @bah.com>; Pomerantz, Jamison [USA] (b) (6) @bah.com>; COLLINS, NAHFEASHA E SSgt USAF ACC 25 AF/AFCO/CF (b) (6), (b) (7)(C) @us.af.mil>; MARTIN, MICHAEL L SSgt USAF ACC 25 AF/AFCO/CF (b) (6), (b) (7)(C) @us.af.mil>; NIELSEN, MICHAEL W GG-13 USAF ACC 25 AF/AFCO/CF (b) (6), (b) (7)(C) @us.af.mil>; Grubbs, DaNae [USA] (b) (6) @bah.com>; Moore, Erin [USA] (b) (6) @bah.com>; Romaine, Kenneth [USA] (b) (6) @bah.com>; Matthews, David [USA] (b) (6) @bah.com>; VON HEILAND, FRANK A GG-15 USAF ACC 25 AF/A2F (b) (6), (b) (7)(C) @us.af.mil>
Subject: RE: [External] Re: GS00Q17AJC0032 - 25AF GTMP: Contractor Purchased Equipment/Govt Property

Hi Steve,

This is a great plan, the only thing I would like to modify is for you all to keep the server until after the current 480th PoP ends/during the contract transition period so you can go ahead and transfer the remaining source code files to the same server prior to delivery.

Thank you,

Kat

Ms. Kathleen A. Perez, CISSP, CAP
Computer Scientist
25th AF/AFCO OCTANE/MAGIC
Program Management Office
COMM: (b) (6) DSN: (b) (6)
e-mail: (b) (6), (b) (7)(C)@us.af.mil

From: Desnoyer, Steve [USA] (b) (6)@bah.com>
Sent: Tuesday, June 4, 2019 11:50 AM
To: Marie Shipper-QF0B1DA <marie.shipper@gsa.gov>; Dennis Johnson - QF0B1DD <dennisd.johnson@gsa.gov>; Denise VonDibert - QF0B1DD <denise.vondibert@gsa.gov>; PEREZ, KATHLEEN A GG-13 USAF ACC A2/AFCO (b) (6), (b) (7)(C)@us.af.mil>
Cc: Legett, Kevin [USA] (b) (6)@bah.com>; Valdez, Amy [USA] (b) (6)@bah.com>; Pomerantz, Jamison [USA] (b) (6)@bah.com>; COLLINS, NAHFEASHA E SSgt USAF ACC 25 AF/AFCO/CF (b) (6), (b) (7)(C)@us.af.mil>; MARTIN, MICHAEL L SSgt USAF ACC 25 AF/AFCO/CF (b) (6), (b) (7)(C)@us.af.mil>; NIELSEN, MICHAEL W GG-13 USAF ACC 25 AF/AFCO/CF (b) (6), (b) (7)(C)@us.af.mil>; Grubbs, DaNae [USA] (b) (6)@bah.com>; Moore, Erin [USA] (b) (6)@bah.com>; Romaine, Kenneth [USA] (b) (6)@bah.com>; Matthews, David [USA] (b) (6)@bah.com>; VON HEILAND, FRANK A GG-15 USAF ACC 25 AF/A2F (b) (6), (b) (7)(C)@us.af.mil>; Desnoyer, Steve [USA] (b) (6)@bah.com>
Subject: [Non-DoD Source] RE: [External] Re: GS00Q17AJC0032 - 25AF GTMP: Contractor Purchased Equipment/Govt Property

Kat, wanted to move this to the top of your inbox and reach out to see if you had any questions/concerns regarding my recommendation.

r/Steve

Steven D. Desnoyer, PMP
Senior Associate
Interactive Courseware Project Manager
(b) (6)@bah.com
Office: (b) (6)
Cell: (b) (6)

Booz | Allen | Hamilton

112 E. Pecan St. Suite 900
San Antonio, TX 78205

From: Marie Shipper-QF0B1DA <marie.shipper@gsa.gov>
Sent: Wednesday, May 29, 2019 3:25 PM
To: Desnoyer, Steve [USA] (b) (6)@bah.com>; Dennis Johnson - QF0B1DD <dennisd.johnson@gsa.gov>; Denise VonDibert - QF0B1DD <denise.vondibert@gsa.gov>
Cc: Legett, Kevin [USA] (b) (6)@bah.com>; Valdez, Amy [USA] (b) (6)@bah.com>; Pomerantz, Jamison [USA] (b) (6)@bah.com>; COLLINS, NAHFEASHA E SSgt USAF ACC 25 AF/AFCO/CF (b) (6), (b) (7)(C)@us.af.mil>; MARTIN, MICHAEL L SSgt USAF ACC 25 AF/AFCO/CF (b) (6), (b) (7)(C)@us.af.mil>; NIELSEN, MICHAEL W GG-13 USAF ACC 25 AF/AFCO/CF (b) (6), (b) (7)(C)@us.af.mil>; Grubbs, DaNae [USA] (b) (6)@bah.com>; Moore, Erin [USA] (b) (6)@bah.com>; Romaine, Kenneth [USA] (b) (6)@bah.com>; Matthews, David [USA] (b) (6)@bah.com>; PEREZ, KATHLEEN A GG-13 USAF ACC A2/AFCO (b) (6), (b) (7)(C)@us.af.mil>; VON HEILAND, FRANK A GG-15 USAF ACC 25 AF/A2F (b) (6), (b) (7)(C)@us.af.mil>
Subject: Re: [External] Re: GS00Q17AJC0032 - 25AF GTMP: Contractor Purchased Equipment/Govt Property

Please let FEDSIM know if we can help with any information share or communication. Otherwise, aside from the mod to release property from the 25 AF Sole Source contract to 25 AF personnel; we will let BAH and 25 AF handle coordination of delivery.

Thank you,

On Fri, May 24, 2019 at 1:02 PM Desnoyer, Steve [USA] (b) (6) @bah.com> wrote:

Kat, since we have been working together on deliveries, I wanted to reach out and provide a recommended course of action to fulfill your source code request. I recommend a 2-phase approach.

- 1) We copy all source code (including graphics) from the 25AF-GTMP contract period, Sep 2017 – Apr 2019, to the Checkmarx server and give it to you.
- 2) When the current 480th PoP ends or during the contract transition, you either give us back the server so we can transfer the remaining source code files or you authorize us to purchase a new one for the same purpose. Once the files are transferred will give you the server back.

This approach provides you with the source code from the previous contract period and establishes a transition plan for the end of the PoP or contract transition. I look forward to discussing this further after you return from training on 3 June 19.

r/Steve

Steven D. Desnoyer, PMP

Senior Associate

Interactive Courseware Project Manager

(b) (6) @bah.com

Office: (b) (6)

Cell: (b) (6)

Booz | Allen | Hamilton

112 E. Pecan St. Suite 900
San Antonio, TX 78205

From: Legett, Kevin [USA]

Sent: Friday, May 24, 2019 1:32 PM

To: Desnoyer, Steve [USA] (b) (6) @bah.com>; Valdez, Amy [USA] (b) (6) @bah.com>

Cc: Pomerantz, Jamison [USA] (b) (6) @bah.com>; COLLINS, NAHFEASHA E SSgt USAF ACC

25 AF/AFCO/CF (b) (6), (b) (7)(C) @us.af.mil>; MARTIN, MICHAEL L SSgt USAF ACC 25 AF/AFCO/CF

(b) (6), (b) (7)(C) @us.af.mil>; Denise VonDibert - QF0B1DD <denise.vondibert@gsa.gov>; NIELSEN,

MICHAEL W GG-13 USAF ACC 25 AF/AFCO-CF (b) (6), (b) (7)(C) @us.af.mil>; Grubbs, DaNae [USA]

(b) (6) @bah.com>; Moore, Erin [USA] (b) (6) @bah.com>; Romaine, Kenneth [USA]

(b) (6) @bah.com>; Matthews, David [USA] (b) (6) @bah.com>; Marie Shipper-

QF0B1DA <marie.shipper@gsa.gov>; PEREZ, KATHLEEN A GG-13 USAF ACC A2/AFCO

(b) (6), (b) (7)(C) @us.af.mil>; VON HEILAND, FRANK A GG-15 USAF ACC 25 AF/A2F

(b) (6), (b) (7)(C) @us.af.mil>; Dennis Johnson - QF0B1DD <dennisd.johnson@gsa.gov>

Subject: RE: [External] Re: GS00Q17AJC0032 - 25AF GTMP: Contractor Purchased Equipment/Govt Property

Steve

Please put together data transfer options for Ms. Perez on source code for MAGIC projects developed on the 25AF-GTMP contract and recommended processes for data transfer for the follow-on sole source contract.

Thanks

Kevin

From: Marie Shipper-QF0B1DA <marie.shipper@gsa.gov>

Sent: Thursday, May 23, 2019 4:26 PM

To: PEREZ, KATHLEEN A GG-13 USAF ACC A2/AFCO (b) (6), (b) (7)(C)@us.af.mil>; VON HEILAND, FRANK A GG-15 USAF ACC 25 AF/A2F (b) (6), (b) (7)(C)@us.af.mil>; Dennis Johnson - QF0B1DD <dennisd.johnson@gsa.gov>

Cc: Pomerantz, Jamison [USA] (b) (6)@bah.com>; COLLINS, NAHFEASHA E SSgt USAF ACC 25 AF/AFCO/CF (b) (6), (b) (7)(C)@us.af.mil>; MARTIN, MICHAEL L SSgt USAF ACC 25 AF/AFCO/CF (b) (6), (b) (7)(C)@us.af.mil>; Denise VonDibert - QF0B1DD <denise.vondibert@gsa.gov>; NIELSEN, MICHAEL W GG-13 USAF ACC 25 AF/AFCO-CF (b) (6), (b) (7)(C)@us.af.mil>; Grubbs, DaNae [USA] (b) (6)@bah.com>; Legett, Kevin [USA] (b) (6)@bah.com>; Moore, Erin [USA] (b) (6)@bah.com>; Romaine, Kenneth [USA] (b) (6)@bah.com>; Matthews, David [USA] (b) (6)@bah.com>

Subject: [External] Re: GS00Q17AJC0032 - 25AF GTMP: Contractor Purchased Equipment/Govt Property

Thank you Ms. Perez and Chip for sending instructions.

BAH, please be sure to provide Ms. Perez the information she needs to have access to the govt owned systems/property/equipment.

Thank you,

On Thu, May 23, 2019 at 2:50 PM PEREZ, KATHLEEN A GG-13 USAF ACC A2/AFCO (b) (6), (b) (7)(C)@us.af.mil> wrote:

For the project deliverables that are stored on the Booz Allen servers in San Antonio how will that information be transferred to the Government?

(b) (4)

Thank you so much for taking the time to put this all together as well!

V/r,

Ms. Kathleen A. Perez, CISSP, CAP

Computer Scientist

25th AF/AFCO OCTANE/MAGIC

Program Management Office

COMM: (b) (6) DSN: (b) (6)

e-mail: (b) (6), (b) (7)(C)@us.af.mil

From: Pomerantz, Jamison [USA] (b) (6)@bah.com>

Sent: Thursday, May 23, 2019 1:18 PM

To: Marie Shipper-QF0B1DA <marie.shipper@gsa.gov>; COLLINS, NAHFEASHA E SSgt USAF ACC 25 AF/AFCO/CF (b) (6), (b) (7)(C)@us.af.mil>; MARTIN, MICHAEL L SSgt USAF ACC 25 AF/AFCO/CF (b) (6), (b) (7)(C)@us.af.mil>; Denise VonDibert - QF0B1DD <denise.vondibert@gsa.gov>; NIELSEN, MICHAEL W GG-13 USAF ACC 25 AF/AFCO-CF (b) (6), (b) (7)(C)@us.af.mil>; PEREZ, KATHLEEN A GG-13 USAF ACC A2/AFCO (b) (6), (b) (7)(C)@us.af.mil>

Cc: Grubbs, DaNae [USA] (b) (6)@bah.com>; Legett, Kevin [USA] (b) (6)@bah.com>; Moore, Erin [USA] (b) (6)@bah.com>; Romaine, Kenneth [USA] (b) (6)@bah.com>;

Matthews, David [USA] (b) (6) @bah.com>

Subject: [Non-DoD Source] RE: GS00Q17AJC0032 - 25AF GTMP: Contractor Purchased Equipment/Govt Property

Ms. Perez,

Sorry for the delay - I've been fighting a virus and was out earlier this week. Please find the below information surrounding your data request. Please note that the items listed in the Hardware table were also included in the property list we provided last week. As for source code and graphics, that information is provided to the Government with each of the project deliverables with copies stored on local Booz Allen servers in San Antonio. I've included an attachment detailing all of our products that were delivered during the period of performance on contract GS00Q17AJC0032. Please advise if you have any questions or follow-ups. Thanks.

(b) (4)

Respectfully,

Jamison Pomerantz, CFCM
Lead Contracts Administrator
Enterprise Contracts Group
8283 Greensboro Drive
McLean, VA 22102

Office: (b) (6)
Mobile: (b) (6)
(b) (6) @bah.com
BoozAllen.com

This electronic message transmission contains information which may be confidential, privileged, proprietary and/or exempt from disclosure under applicable law. The information is intended for the use of the individual(s) or entity named above. If you are not the intended recipient, be aware that any disclosure, copying, distribution, or use of the information contained herein is strictly prohibited. If you have received this electronic information in error, please notify the sender immediately and destroy the material received in its entirety.

From: Pomerantz, Jamison [USA]

Sent: Thursday, May 16, 2019 1:15 PM

To: Marie Shipper-QF0B1DA <marie.shipper@gsa.gov>; COLLINS, NAHFEASHA E SSgt USAF ACC 25 AF/AFCO/CF (b) (6), (b) (7)(C) @us.af.mil>; MARTIN, MICHAEL L SSgt USAF ACC 25 AF/AFCO/CF (b) (6), (b) (7)(C) @us.af.mil>; Denise VonDibert - QF0B1DD <denise.vondibert@gsa.gov>; NIELSEN, MICHAEL W GG-13 USAF ACC 25 AF/A3O (b) (6), (b) (7)(C) @us.af.mil>; PEREZ, KATHLEEN A GG-13 USAF ACC A2/AFCO (b) (6), (b) (7)(C) @us.af.mil>

Cc: Grubbs, DaNae [USA] (b) (6) @bah.com>; Legett, Kevin [USA] (b) (6) @bah.com>; Moore, Erin [USA] (b) (6) @bah.com>; Romaine, Kenneth [USA] (b) (6) @bah.com>

Subject: RE: GS00Q17AJC0032 - 25AF GTMP: Contractor Purchased Equipment/Govt Property

Kat Perez has advised that the zip file with the CAT CWD receipts was blocked by the AF network so I've attached them here for you all.

Respectfully,

Jamison Pomerantz, CFCM
Lead Contracts Administrator
Enterprise Contracts Group
8283 Greensboro Drive
McLean, VA 22102
Office: (b) (6)
Mobile: (b) (6)
(b) (6) @bah.com
BoozAllen.com

This electronic message transmission contains information which may be confidential, privileged, proprietary and/or exempt from disclosure under applicable law. The information is intended for the use of the individual(s) or entity named above. If you are not the intended recipient, be aware that any disclosure, copying, distribution, or use of the information contained herein is strictly prohibited. If you have received this electronic information in error, please notify the sender immediately and destroy the material received in its entirety.

From: Pomerantz, Jamison [USA]

Sent: Thursday, May 16, 2019 12:40 PM

To: Marie Shipper-QF0B1DA <marie.shipper@gsa.gov>; COLLINS, NAHFEASHA E SSgt USAF ACC 25 AF/AFCO/CF (b) (6), (b) (7)(C) @us.af.mil>; MARTIN, MICHAEL L SSgt USAF ACC 25 AF/AFCO/CF (b) (6), (b) (7)(C) @us.af.mil>; Denise VonDibert - QF0B1DD <denise.vondibert@gsa.gov>; NIELSEN, MICHAEL W GG-13 USAF ACC 25 AF/A3O (b) (6), (b) (7)(C) @us.af.mil>; PEREZ, KATHLEEN A GG-13 USAF ACC A2/AFCO (b) (6), (b) (7)(C) @us.af.mil>

Cc: Grubbs, DaNae [USA] (b) (6) @bah.com>; Legett, Kevin [USA] (b) (6) @bah.com>; Moore, Erin [USA] (b) (6) @bah.com>; Romaine, Kenneth [USA] (b) (6) @bah.com>

Subject: GS00Q17AJC0032 - 25AF GTMP: Contractor Purchased Equipment/Govt Property

Good Afternoon,


Per the meeting on Tuesday, May 14, please find the following Government Property/Contractor Purchased Equipment information for the 25AF GTMP contract:

3) 25AF GTMP RIP Tracker

 This excel file includes three sheets:

- 1) All Contractor Purchased Equipment via RIP on the 25AF GTMP contract.

- I have added a note for all RIP charges associated with shipping
- 2) Government Furnished Property via Attachment T (Mod 02) – attached separately as well for reference.
 - 3) Excel detail of the equipment listed in the DD1149's for the CAT CWD.
 - 4) Two DD1149's for the CAT CWD Equipment transfer (signed by Lt. Col Michael Sullivan acknowledging custodial transfer of equipment at Davis-Monthan AFB)
Email notification to FEDSIM on 1/31, 2/1, and 2/6/19 attached providing additional details).
ZIP File of the RIP/Receipts used to calculate the CAT CWD equipment. Table below identifies the individuals who migrated to the CAT CWD program:



- 5) DD1149 for the Legacy SURVIAC equipment

As of right now, no equipment/property have been identified that requires moving between Booz Allen locations. I am still working to collect the data for Ms. Perez and will provide SEPCOR, but did not want to delay providing this information in the interim. Let me know if you have any follow-up questions. Thank you.

Respectfully,

Jamison Pomerantz, CFCM
Lead Contracts Administrator
Enterprise Contracts Group
8283 Greensboro Drive
McLean, VA 22102
Office: (b) (6)
Mobile: (b) (6)
(b) (6) @bah.com
BoozAllen.com

This electronic message transmission contains information which may be confidential, privileged, proprietary and/or exempt from disclosure under applicable law. The information is intended for the use of the individual(s) or entity named above. If you are not the intended recipient, be aware that any disclosure, copying, distribution, or use of the information contained herein is strictly prohibited. If you have received this electronic information in error, please notify the sender immediately and destroy the material received in its entirety.

From: Marie Shipper-QF0B1DA <marie.shipper@gsa.gov>

Sent: Tuesday, May 14, 2019 12:47 PM

To: Pomerantz, Jamison [USA] (b) (6) @bah.com>; COLLINS, NAHFEASHA E SSgt USAF ACC 25 AF/AFCO/CF (b) (6), (b) (7)(C) @us.af.mil>; MARTIN, MICHAEL L SSgt USAF ACC 25 AF/AFCO/CF (b) (6), (b) (7)(C) @us.af.mil>; Denise VonDibert - QF0B1DD <denise.vondibert@gsa.gov>; NIELSEN, MICHAEL W GG-13 USAF ACC 25 AF/A3O (b) (6), (b) (7)(C) @us.af.mil>; PEREZ, KATHLEEN A GG-13 USAF ACC A2/AFCO (b) (6), (b) (7)(C) @us.af.mil>

Subject: [External] POCs for Property

Jamison,

Please see all personnel that need to be included in all Property emails and discussions. Please be sure to include all legacy equipment/property as well as current equipment/property in a consolidated email

to the group. Please also make sure that any hardware/software/accounts/servers/data information is included. All log-ins, source code, names, and data locations, etc. must be included. Per our conversation, please verify within BAH as to the status of any physical equipment/property that needs to move from BAH locations.

Thank you,

--

Marie Shipper

Project Manager, FEDSIM

General Services Administration

Phone: 202.768.3648

marie.shipper@gsa.gov

--

Marie Shipper

Project Manager, FEDSIM

General Services Administration

Phone: 202.768.3648

marie.shipper@gsa.gov

--



Marie Shipper

Project Manager, FEDSIM

General Services Administration

Phone: 202.768.3648

marie.shipper@gsa.gov

Subject: Re: [Non-DoD Source] Re: BAH **URGENT**
Date: Tue, 23 Apr 2019 13:31:04 -0600
From: Marie Shipper-QF0B1DA <marie.shipper@gsa.gov>
To: Denise VonDibert - QF0B1DD <denise.vondibert@gsa.gov>
Message-ID: <CAPoFZpEvN6h1aGyB5TVrzgG9keNbYG+QixN9Ag0SgfB5tJww7g@mail.gmail.com>
MD5: b2c7b2c45061e5b40cd5e25b651d5ffd

I dont think this one says that its due on the sheet until June or July. I just want to be done with it.

On Tue, Apr 23, 2019 at 12:56 PM Denise VonDibert - QF0B1DD <denise.vondibert@gsa.gov> wrote:

Sure, just please don't wait until late on Thurs if this is due on Friday when I'm scheduled for AWS the next day. I will be out of the town the next few AWS days.

On Tue, Apr 23, 2019 at 2:40 PM Marie Shipper-QF0B1DA <marie.shipper@gsa.gov> wrote:

Denise,
Are you okay with me sharing the CPARS draft that I wrote with the 25 AF TPOCs for their input/concurrence?
Didnt know if you had a chance to review yet or not.
Thanks,

----- Forwarded message -----

From: **NORMAN, CHRISTOPHER W GG-13 USAF ACC 25 AF/AFCO/BM**

(b) (6), (b) (7)(C) <[@us.af.mil](mailto:(b) (6), (b) (7)(C)@us.af.mil)>

Date: Tue, Apr 23, 2019 at 12:33 PM

Subject: RE: [Non-DoD Source] Re: BAH **URGENT**

To: Marie Shipper-QF0B1DA <marie.shipper@gsa.gov>, 25 AF/SO Industrial Security

(b) (6), (b) (7)(C) <[@us.af.mil](mailto:(b) (6), (b) (7)(C)@us.af.mil)>, BRIGHT, PRESTON M CIV USAF ACC ACC A2/A21R

(b) (6), (b) (7)(C) <[@us.af.mil](mailto:(b) (6), (b) (7)(C)@us.af.mil)>, MEADOWS, SYRETHA D GG-15 USAF ACC ACC A2/A21R

(b) (6), (b) (7)(C) <[@us.af.mil](mailto:(b) (6), (b) (7)(C)@us.af.mil)>

Cc: NIELSEN, MICHAEL W GG-13 USAF ACC 25 AF/AFCO-CF **(b) (6), (b) (7)(C)** <[@us.af.mil](mailto:(b) (6), (b) (7)(C)@us.af.mil)>, VON HEILAND, FRANK A GG-15 USAF ACC 25 AF/A2F **(b) (6), (b) (7)(C)** <[@us.af.mil](mailto:(b) (6), (b) (7)(C)@us.af.mil)>

Marie,

What close-out actions do you need from me?

Chris

CHRISTOPHER W. NORMAN, CIV, DAF =☎=

Chief-Plans, Programs, and Requirements (BMP) (A4/5/8P)

Business Management Division (BM) (A1/4/5/8)

Air Force Cryptologic Office (AFCO) Service Cryptologic Component (AF SCC) Staff (ZHQ)

TPOC, COR

NSTS: **(b) (6)** | C: **(b) (6)** | DSN: **(b) (6)**

Bldg 2000, Rm 115, 2 Hall Blvd, San Antonio, TX 78243

NIPRnet: **(b) (6), (b) (7)(C)** <[@us.af.mil](mailto:(b) (6), (b) (7)(C)@us.af.mil)>

NSAnet: **(b) (6), (b) (7)(C)** <[@nsa.ic.gov](mailto:(b) (6), (b) (7)(C)@nsa.ic.gov)> (preferred)

SIPRnet: **(b) (6), (b) (7)(C)** <[@mail.smil.mil](mailto:(b) (6), (b) (7)(C)@mail.smil.mil)>

JWICS: **(b) (6), (b) (7)(C)** <[@af.ic.gov](mailto:(b) (6), (b) (7)(C)@af.ic.gov)>

From: Marie Shipper-QF0B1DA <marie.shipper@gsa.gov>

Sent: Tuesday, April 23, 2019 11:24 AM

To: 25 AF/SO Industrial Security **(b) (6), (b) (7)(C)** <[@us.af.mil](mailto:(b) (6), (b) (7)(C)@us.af.mil)>; BRIGHT, PRESTON M CIV USAF ACC ACC A2/A21R **(b) (6), (b) (7)(C)** <[@us.af.mil](mailto:(b) (6), (b) (7)(C)@us.af.mil)>; MEADOWS, SYRETHA D GG-15 USAF ACC ACC A2/A21R

(b) (6), (b) (7)(C)@us.af.mil>

Cc: NIELSEN, MICHAEL W GG-13 USAF ACC 25 AF/AFCO-CF (b) (6), (b) (7)(C)@us.af.mil>; VON HEILAND, FRANK A GG-15 USAF ACC 25 AF/A2F (b) (6), (b) (7)(C)@us.af.mil>; NORMAN, CHRISTOPHER W GG-13 USAF ACC 25 AF/AFCO/BM (b) (6), (b) (7)(C)@us.af.mil>

Subject: [Non-DoD Source] Re: BAH **URGENT**

Disregard. Saw Mikes email.

Thank you Mike.

Bob, Preston is TPOC.

Thanks all,

On Tue, Apr 23, 2019 at 10:23 AM Marie Shipper-QF0B1DA <marie.shipper@gsa.gov> wrote:

Bob,

I am happy to provide that email for you. Let me confirm the plan with ACC.

I have CCd Preston Bright on this email. Preston, I just want to confirm... Is each org supposed to process their own folks? Or is ACC owning/handling security as 25 AF did for the last sole source?

Thank you,

On Tue, Apr 23, 2019 at 7:44 AM 25 AF/SO Industrial Security (b) (6), (b) (7)(C)@us.af.mil> wrote:

Hello Ms Marie, I hope I can ask a question.

I was off last week.

I understand there is a 90 day bridge for the BAH contract. I also understand there is a new contract number, which overwrites the existing contract. I need (if possible) a email from you putting the below as local TPOC's for this bridge. Please

25 AF assigned locations ONLY:

Michael Nielson, GG-13, 25 AF/AFCO-CF (Primary TPOC)

If possible:

Frank Von Heiland, GG-15, 25 AF/A2F (Alt TPOC)

Christopher Norman, GG-13, 25 AF/AFCO BM (Alt TPOC)

I need to process a new access roster, and without a TPOC email, I do not have anyone to sign approving. As the COR, only you or the CO can assign TPOC's for contracts.

I would appreciate your help. Thank you Ms Marie and I promise to not bother you too much.

v/r

//SIGNED//

Robert G. Richard, DAF

25th Air Force A2S Industrial Security Division

COMM (b) (6)

DSN (b) (6)

JWICS: (b) (6), (b) (7)(C)@af.ic.gov

UNCLASS: (b) (6), (b) (7)(C)@us.af.mil

Industrial UNCLASS: (b) (6), (b) (7)(C)@us.af.mil

--

Marie Shipper

Project Manager, FEDSIM

General Services Administration
Phone: 202.768.3648

marie.shipper@gsa.gov

--

Marie Shipper

Project Manager, FEDSIM

General Services Administration
Phone: 202.768.3648

marie.shipper@gsa.gov

--

Marie Shipper

Project Manager, FEDSIM
General Services Administration
Phone: 202.768.3648
marie.shipper@gsa.gov

--

Denise VonDibert
Contracting Officer
Federal Acquisition Service
Blackberry: (b) (6)

Federal Systems Integration and Management Center (FEDSIM)
Achieving Client Success on Large, Complex Projects
Through Planning and Post-Award Engagement

--



Marie Shipper

Project Manager, FEDSIM

General Services Administration

Phone: 202.768.3648

marie.shipper@gsa.gov

Subject: RE: [External] Re: GS00Q17AJC0032 - 25AF GTMP: Contractor Purchased Equipment/Govt Property
Date: Tue, 4 Jun 2019 16:50:24 +0000
From: "Desnoyer, Steve [USA]" <Desnoyer_Steve@bah.com>
To: Marie Shipper-QF0B1DA <marie.shipper@gsa.gov>, Dennis Johnson - QF0B1DD <dennisd.johnson@gsa.gov>, Denise VonDibert - QF0B1DD <denise.vondibert@gsa.gov>, "PEREZ, KATHLEEN A GG-13 USAF ACC A2/AFCO" (b) (6), (b) (7)(C)@us.af.mil>
Cc: "Legett, Kevin [USA]" (b) (6)@bah.com>, "Valdez, Amy [USA]" (b) (6)@bah.com>, "Pomerantz, Jamison [USA]" (b) (6)@bah.com>, "COLLINS, NAHFEASHA E SSgt USAF ACC 25 AF/AFCO/CF" (b) (6), (b) (7)(C)@us.af.mil>, "MARTIN, MICHAEL L SSgt USAF ACC 25 AF/AFCO/CF" (b) (6), (b) (7)(C)@us.af.mil>, "NIELSEN, MICHAEL W GG-13 USAF ACC 25 AF/AFCO/CF" (b) (6), (b) (7)(C)@us.af.mil>, "Grubbs, DaNae [USA]" (b) (6)@bah.com>, "Moore, Erin [USA]" (b) (6)@bah.com>, "Romaine, Kenneth [USA]" (b) (6)@bah.com>, "Matthews, David [USA]" (b) (6)@bah.com>, "VON HEILAND, FRANK A GG-15 USAF ACC 25 AF/A2F" (b) (6), (b) (7)(C)@us.af.mil>, "Desnoyer, Steve [USA]" (b) (6)@bah.com>
Message-ID: <SN6PR06MB4909353F4F53DBE6829F80A5ED150@SN6PR06MB4909.namprd06.prod.oulook.com>
MD5: c81c370dca82f3b13ba4fbfae7446e44

Kat, wanted to move this to the top of your inbox and reach out to see if you had any questions/concerns regarding my recommendation.

r/Steve

Steven D. Desnoyer, PMP

Senior Associate

Interactive Courseware Project Manager

(b) (6)@bah.com

Office: (b) (6)

(b) (6)

Booz | Allen | Hamilton

112 E. Pecan St. Suite 900

San Antonio, TX 78205

From: Marie Shipper-QF0B1DA <marie.shipper@gsa.gov>
Sent: Wednesday, May 29, 2019 3:25 PM
To: Desnoyer, Steve [USA] (b) (6)@bah.com>; Dennis Johnson - QF0B1DD <dennisd.johnson@gsa.gov>; Denise VonDibert - QF0B1DD <denise.vondibert@gsa.gov>
Cc: Legett, Kevin [USA] (b) (6)@bah.com>; Valdez, Amy [USA] (b) (6)@bah.com>; Pomerantz, Jamison [USA] (b) (6)@bah.com>; COLLINS, NAHFEASHA E SSgt USAF ACC 25 AF/AFCO/CF (b) (6), (b) (7)(C)@us.af.mil>; MARTIN, MICHAEL L SSgt USAF ACC 25 AF/AFCO/CF (b) (6), (b) (7)(C)@us.af.mil>; NIELSEN, MICHAEL W GG-13 USAF ACC 25 AF/AFCO/CF (b) (6), (b) (7)(C)@us.af.mil>; Grubbs, DaNae [USA] (b) (6)@bah.com>; Moore, Erin [USA] (b) (6)@bah.com>; Romaine, Kenneth [USA] (b) (6)@bah.com>; Matthews, David [USA] (b) (6)@bah.com>; PEREZ, KATHLEEN A GG-13 USAF ACC A2/AFCO (b) (6), (b) (7)(C)@us.af.mil>; VON HEILAND, FRANK A GG-15 USAF ACC 25 AF/A2F (b) (6), (b) (7)(C)@us.af.mil>
Subject: Re: [External] Re: GS00Q17AJC0032 - 25AF GTMP: Contractor Purchased Equipment/Govt Property

Please let FEDSIM know if we can help with any information share or communication. Otherwise, aside from the mod to release property from the 25 AF Sole Source contract to 25 AF personnel; we will let BAH and 25 AF handle coordination of delivery.

Thank you,

On Fri, May 24, 2019 at 1:02 PM Desnoyer, Steve [USA] (b) (6)@bah.com> wrote:

Kat, since we have been working together on deliveries, I wanted to reach out and provide a recommended course of action to fulfill your source code request. I recommend a 2-phase approach.



r/Steve

Steven D. Desnoyer, PMP

Senior Associate

Interactive Courseware Project Manager

(b) (6) @bah.com

Office: (b) (6)

Cell: (b) (6)

Booz | Allen | Hamilton

112 E. Pecan St. Suite 900

San Antonio, TX 78205

From: Legett, Kevin [USA]

Sent: Friday, May 24, 2019 1:32 PM

To: Desnoyer, Steve [USA] (b) (6) @bah.com>; Valdez, Amy [USA] (b) (6) @bah.com>

Cc: Pomerantz, Jamison [USA] (b) (6) @bah.com>; COLLINS, NAHFEASHA E SSgt USAF ACC 25 AF/AFCO/CF (b) (6), (b) (7)(C) @us.af.mil>; MARTIN, MICHAEL L SSgt USAF ACC 25 AF/AFCO/CF

(b) (6), (b) (7)(C) @us.af.mil>; Denise VonDibert - QF0B1DD <denise.vondibert@gsa.gov>; NIELSEN, MICHAEL W GG-13 USAF ACC 25 AF/AFCO-CF (b) (6), (b) (7)(C) @us.af.mil>; Grubbs, DaNae [USA]

(b) (6) @bah.com>; Moore, Erin [USA] (b) (6) @bah.com>; Romaine, Kenneth [USA]

(b) (6) @bah.com>; Matthews, David [USA] (b) (6) @bah.com>; Marie Shipper-

QF0B1DA <marie.shipper@gsa.gov>; PEREZ, KATHLEEN A GG-13 USAF ACC A2/AFCO

(b) (6), (b) (7)(C) @us.af.mil>; VON HEILAND, FRANK A GG-15 USAF ACC 25 AF/A2F

(b) (6), (b) (7)(C) @us.af.mil>; Dennis Johnson - QF0B1DD <dennisd.johnson@gsa.gov>

Subject: RE: [External] Re: GS00Q17AJC0032 - 25AF GTMP: Contractor Purchased Equipment/Govt Property

Steve

Please put together data transfer options for Ms. Perez on source code for MAGIC projects developed on the 25AF-GTMP contract and recommended processes for data transfer for the follow-on sole source contract.

Thanks

Kevin

From: Marie Shipper-QF0B1DA <marie.shipper@gsa.gov>

Sent: Thursday, May 23, 2019 4:26 PM

To: PEREZ, KATHLEEN A GG-13 USAF ACC A2/AFCO (b) (6), (b) (7)(C) @us.af.mil>; VON HEILAND, FRANK A GG-15 USAF ACC 25 AF/A2F (b) (6), (b) (7)(C) @us.af.mil>; Dennis Johnson - QF0B1DD <dennisd.johnson@gsa.gov>

Cc: Pomerantz, Jamison [USA] (b) (6) @bah.com>; COLLINS, NAHFEASHA E SSgt USAF ACC 25 AF/AFCO/CF (b) (6), (b) (7)(C) @us.af.mil>; MARTIN, MICHAEL L SSgt USAF ACC 25 AF/AFCO/CF

(b) (6), (b) (7)(C) @us.af.mil>; Denise VonDibert - QF0B1DD <denise.vondibert@gsa.gov>; NIELSEN, MICHAEL W GG-13 USAF ACC 25 AF/AFCO-CF (b) (6), (b) (7)(C) @us.af.mil>; Grubbs, DaNae [USA]

(b) (6) @bah.com>; Legett, Kevin [USA] (b) (6) @bah.com>; Moore, Erin [USA]

(b) (6) @bah.com>; Romaine, Kenneth [USA] (b) (6) @bah.com>; Matthews, David

[USA] (b) (6) @bah.com>

Subject: [External] Re: GS00Q17AJC0032 - 25AF GTMP: Contractor Purchased Equipment/Govt Property

Thank you Ms. Perez and Chip for sending instructions.

BAH, please be sure to provide Ms. Perez the information she needs to have access to the govt owned systems/property/equipment.

Thank you,

On Thu, May 23, 2019 at 2:50 PM PEREZ, KATHLEEN A GG-13 USAF ACC A2/AFCO

(b) (6), (b) (7)(C) @us.af.mil> wrote:

For the project deliverables that are stored on the Booz Allen servers in San Antonio how will that information be transferred to the Government?

(b) (4)

Thank you so much for taking the time to put this all together as well!

V/r,

Ms. Kathleen A. Perez, CISSP, CAP
Computer Scientist
25th AF/AFCO OCTANE/MAGIC
Program Management Office

COMM: (b) (6) DSN: (b) (6)
e-mail: (b) (6), (b) (7)(C) @us.af.mil

From: Pomerantz, Jamison [USA] (b) (6) @bah.com>

Sent: Thursday, May 23, 2019 1:18 PM

To: Marie Shipper-QF0B1DA <marie.shipper@gsa.gov>; COLLINS, NAHFEASHA E SSgt USAF ACC 25 AF/AFCO/CF (b) (6), (b) (7)(C) @us.af.mil>; MARTIN, MICHAEL L SSgt USAF ACC 25 AF/AFCO/CF (b) (6), (b) (7)(C) @us.af.mil>; Denise VonDibert - QF0B1DD <denise.vondibert@gsa.gov>; NIELSEN, MICHAEL W GG-13 USAF ACC 25 AF/AFCO-CF (b) (6), (b) (7)(C) @us.af.mil>; PEREZ, KATHLEEN A GG-13 USAF ACC A2/AFCO (b) (6), (b) (7)(C) @us.af.mil>

Cc: Grubbs, DaNae [USA] (b) (6) @bah.com>; Legett, Kevin [USA] (b) (6) @bah.com>; Moore, Erin [USA] (b) (6) @bah.com>; Romaine, Kenneth [USA] (b) (6) @bah.com>; Matthews, David [USA] (b) (6) @bah.com>

Subject: [Non-DoD Source] RE: GS00Q17AJC0032 - 25AF GTMP: Contractor Purchased Equipment/Govt Property

Ms. Perez,

Sorry for the delay - I've been fighting a virus and was out earlier this week. Please find the below information surrounding your data request. Please note that the items listed in the Hardware table were also included in the property list we provided last week. As for source code and graphics, that information is provided to the Government with each of the project deliverables with copies stored on local Booz Allen servers in San Antonio. I've included an attachment detailing all of our products that

were delivered during the period of performance on contract GS00Q17AJC0032. Please advise if you have any questions or follow-ups. Thanks.

(b) (4)

Respectfully,

Jamison Pomerantz, CFCM
Lead Contracts Administrator
Enterprise Contracts Group
8283 Greensboro Drive
McLean, VA 22102
Office: (b) (6)
Mobile: (b) (6)
(b) (6) @bah.com
BoozAllen.com

This electronic message transmission contains information which may be confidential, privileged, proprietary and/or exempt from disclosure under applicable law. The information is intended for the use of the individual(s) or entity named above. If you are not the intended recipient, be aware that any disclosure, copying, distribution, or use of the information contained herein is strictly prohibited. If you have received this electronic information in error, please notify the sender immediately and destroy the material received in its entirety.

From: Pomerantz, Jamison [USA]

Sent: Thursday, May 16, 2019 1:15 PM

To: Marie Shipper-QF0B1DA <marie.shipper@gsa.gov>; COLLINS, NAHFEASHA E SSgt USAF ACC 25 AF/AFCO/CF (b) (6), (b) (7)(C) <[\(b\) \(6\), \(b\) \(7\)\(C\)@us.af.mil](mailto:(b) (6), (b) (7)(C)@us.af.mil)>; MARTIN, MICHAEL L SSgt USAF ACC 25 AF/AFCO/CF (b) (6), (b) (7)(C) <[\(b\) \(6\), \(b\) \(7\)\(C\)@us.af.mil](mailto:(b) (6), (b) (7)(C)@us.af.mil)>; Denise VonDibert - QF0B1DD <denise.vondibert@gsa.gov>; NIELSEN, MICHAEL W GG-13 USAF ACC 25 AF/A3O (b) (6), (b) (7)(C) <[\(b\) \(6\), \(b\) \(7\)\(C\)@us.af.mil](mailto:(b) (6), (b) (7)(C)@us.af.mil)>; PEREZ, KATHLEEN A GG-13 USAF ACC A2/AFCO (b) (6), (b) (7)(C) <[\(b\) \(6\), \(b\) \(7\)\(C\)@us.af.mil](mailto:(b) (6), (b) (7)(C)@us.af.mil)>

Cc: Grubbs, DaNae [USA] (b) (6) <[\(b\) \(6\)@bah.com](mailto:(b) (6)@bah.com)>; Legett, Kevin [USA] (b) (6) <[\(b\) \(6\)@bah.com](mailto:(b) (6)@bah.com)>; Moore, Erin [USA] (b) (6) <[\(b\) \(6\)@bah.com](mailto:(b) (6)@bah.com)>; Romaine, Kenneth [USA] (b) (6) <[\(b\) \(6\)@bah.com](mailto:(b) (6)@bah.com)>

Subject: RE: GS00Q17AJC0032 - 25AF GTMP: Contractor Purchased Equipment/Govt Property

Kat Perez has advised that the zip file with the CAT CWD receipts was blocked by the AF network so I've attached them here for you all.

Respectfully,

Jamison Pomerantz, CFCM

Lead Contracts Administrator

Enterprise Contracts Group

8283 Greensboro Drive

McLean, VA 22102

Office: (b) (6)

Mobile: (b) (6)

(b) (6) <[\(b\) \(6\)@bah.com](mailto:(b) (6)@bah.com)>

BoozAllen.com

This electronic message transmission contains information which may be confidential, privileged, proprietary and/or exempt from disclosure under applicable law. The information is intended for the use of the individual(s) or entity named above. If you are not the intended recipient, be aware that any disclosure, copying, distribution, or use of the information contained herein is strictly prohibited. If you have received this electronic information in error, please notify the sender immediately and destroy the material received in its entirety.

From: Pomerantz, Jamison [USA]

Sent: Thursday, May 16, 2019 12:40 PM

To: Marie Shipper-QF0B1DA <marie.shipper@gsa.gov>; COLLINS, NAHFEASHA E SSgt USAF ACC 25 AF/AFCO/CF (b) (6), (b) (7)(C) <[\(b\) \(6\), \(b\) \(7\)\(C\)@us.af.mil](mailto:(b) (6), (b) (7)(C)@us.af.mil)>; MARTIN, MICHAEL L SSgt USAF ACC 25 AF/AFCO/CF (b) (6), (b) (7)(C) <[\(b\) \(6\), \(b\) \(7\)\(C\)@us.af.mil](mailto:(b) (6), (b) (7)(C)@us.af.mil)>; Denise VonDibert - QF0B1DD <denise.vondibert@gsa.gov>; NIELSEN, MICHAEL W GG-13 USAF ACC 25 AF/A3O (b) (6), (b) (7)(C) <[\(b\) \(6\), \(b\) \(7\)\(C\)@us.af.mil](mailto:(b) (6), (b) (7)(C)@us.af.mil)>; PEREZ, KATHLEEN A GG-13 USAF ACC A2/AFCO (b) (6), (b) (7)(C) <[\(b\) \(6\), \(b\) \(7\)\(C\)@us.af.mil](mailto:(b) (6), (b) (7)(C)@us.af.mil)>

Cc: Grubbs, DaNae [USA] (b) (6) <[\(b\) \(6\)@bah.com](mailto:(b) (6)@bah.com)>; Legett, Kevin [USA] (b) (6) <[\(b\) \(6\)@bah.com](mailto:(b) (6)@bah.com)>; Moore, Erin [USA] (b) (6) <[\(b\) \(6\)@bah.com](mailto:(b) (6)@bah.com)>; Romaine, Kenneth [USA] (b) (6) <[\(b\) \(6\)@bah.com](mailto:(b) (6)@bah.com)>

Subject: GS00Q17AJC0032 - 25AF GTMP: Contractor Purchased Equipment/Govt Property

Good Afternoon,

Per the meeting on Tuesday, May 14, please find the following Government Property/Contractor Purchased Equipment information for the 25AF GTMP contract:

3) 25AF GTMP RIP Tracker

 This excel file includes three sheets:

 1) All Contractor Purchased Equipment via RIP on the 25AF GTMP contract.

 I have added a note for all RIP charges associated with shipping

 2) Government Furnished Property via Attachment T (Mod 02) – attached separately as well for reference.

 3) Excel detail of the equipment listed in the DD1149's for the CAT CWD.

4) Two DD1149's for the CAT CWD Equipment transfer (signed by Lt. Col Michael Sullivan acknowledging custodial transfer of equipment at Davis-Monthan AFB)

 Email notification to FEDSIM on 1/31, 2/1, and 2/6/19 attached providing additional details).

 ZIP File of the RIP/Receipts used to calculate the CAT CWD equipment. Table below identifies the individuals who migrated to the CAT CWD program:

(b) (4)

5) DD1149 for the Legacy SURVIAC equipment

As of right now, no equipment/property have been identified that requires moving between Booz Allen locations. I am still working to collect the data for Ms. Perez and will provide SEPCOR, but did not want to delay providing this information in the interim. Let me know if you have any follow-up questions. Thank you.

Respectfully,

Jamison Pomerantz, CFCM
Lead Contracts Administrator
Enterprise Contracts Group
8283 Greensboro Drive
McLean, VA 22102
Office: (b) (6)
Mobile: (b) (6)
(b) (6) @bah.com
BoozAllen.com

This electronic message transmission contains information which may be confidential, privileged, proprietary and/or exempt from disclosure under applicable law. The information is intended for the use of the individual(s) or entity named above. If you are not the intended recipient, be aware that any disclosure, copying, distribution, or use of the information contained herein is strictly prohibited. If you have received this electronic information in error, please notify the sender immediately and destroy the material received in its entirety.

From: Marie Shipper-QF0B1DA <marie.shipper@gsa.gov>

Sent: Tuesday, May 14, 2019 12:47 PM

To: Pomerantz, Jamison [USA] (b) (6) @bah.com>; COLLINS, NAHFEASHA E SSgt USAF ACC 25 AF/AFCO/CF (b) (6), (b) (7)(C) @us.af.mil>; MARTIN, MICHAEL L SSgt USAF ACC 25 AF/AFCO/CF (b) (6), (b) (7)(C) @us.af.mil>; Denise VonDibert - QF0B1DD <denise.vondibert@gsa.gov>; NIELSEN, MICHAEL W GG-13 USAF ACC 25 AF/A3O (b) (6), (b) (7)(C) @us.af.mil>; PEREZ, KATHLEEN A GG-13 USAF ACC A2/AFCO (b) (6), (b) (7)(C) @us.af.mil>

Subject: [External] POCs for Property

Jamison,

Please see all personnel that need to be included in all Property emails and discussions. Please be sure to include all legacy equipment/property as well as current equipment/property in a consolidated email to the group. Please also make sure that any hardware/software/accounts/servers/data information is included. All log-ins, source code, names, and data locations, etc. must be included. Per our conversation, please verify within BAH as to the status of any physical equipment/property that needs to move from BAH locations.

Thank you,

--

Marie Shipper

Project Manager, FEDSIM

General Services Administration
Phone: 202.768.3648

marie.shipper@gsa.gov

--

Marie Shipper

Project Manager, FEDSIM

General Services Administration
Phone: 202.768.3648

marie.shipper@gsa.gov

--



Marie Shipper

Project Manager, FEDSIM

General Services Administration
Phone: 202.768.3648

marie.shipper@gsa.gov

Subject: Re: [External] Re: GS00Q17AJC0032 - 25AF GTMP: Contractor Purchased Equipment/Govt Property
Date: Wed, 29 May 2019 14:25:02 -0600
From: Marie Shipper-QF0B1DA <marie.shipper@gsa.gov>
To: "Desnoyer, Steve [USA]" (b) (6) @bah.com>, Dennis Johnson - QF0B1DD <dennisd.johnson@gsa.gov>, Denise VonDibert - QF0B1DD <denise.vondibert@gsa.gov>
Cc: "Legett, Kevin [USA]" (b) (6) @bah.com>, "Valdez, Amy [USA]" (b) (6) @bah.com>, "Pomerantz, Jamison [USA]" (b) (6) @bah.com>, "COLLINS, NAHFEASHA E SSgt USAF ACC 25 AF/AFCO/CF" (b) (6), (b) (7)(C) @us.af.mil>, "MARTIN, MICHAEL L SSgt USAF ACC 25 AF/AFCO/CF" (b) (6), (b) (7)(C) @us.af.mil>, "NIELSEN, MICHAEL W GG-13 USAF ACC 25 AF/AFCO/CF" (b) (6), (b) (7)(C) @us.af.mil>, "Grubbs, DaNae [USA]" (b) (6) @bah.com>, "Moore, Erin [USA]" (b) (6) @bah.com>, "Romaine, Kenneth [USA]" (b) (6) @bah.com>, "Matthews, David [USA]" (b) (6) @bah.com>, "PEREZ, KATHLEEN A GG-13 USAF ACC A2/AFCO" (b) (6), (b) (7)(C) @us.af.mil>, "VON HEILAND, FRANK A GG-15 USAF ACC 25 AF/A2F" (b) (6), (b) (7)(C) @us.af.mil>
Message-ID: <CAPoFZpGurtJN5ysWPOaRmJ=J3K7BCxYjujr2imcaDR1eD6hQQ@mail.gmail.com>
MD5: 56483fc224843932ab3673e5dbaa0cc8

Please let FEDSIM know if we can help with any information share or communication. Otherwise, aside from the mod to release property from the 25 AF Sole Source contract to 25 AF personnel; we will let BAH and 25 AF handle coordination of delivery. Thank you,

On Fri, May 24, 2019 at 1:02 PM Desnoyer, Steve [USA] (b) (6) @bah.com> wrote:

Kat, since we have been working together on deliveries, I wanted to reach out and provide a recommended course of action to fulfill your source code request. I recommend a 2-phase approach.

- 1) We copy all source code (including graphics) from the 25AF-GTMP contract period, Sep 2017 – Apr 2019, to the Checkmarx server and give it to you.
- 2) When the current 480th PoP ends or during the contract transition, you either give us back the server so we can transfer the remaining source code files or you authorize us to purchase a new one for the same purpose. Once the files are transferred will give you the server back.

This approach provides you with the source code from the previous contract period and establishes a transition plan for the end of the PoP or contract transition. I look forward to discussing this further after you return from training on 3 June 19.

r/Steve

Steven D. Desnoyer, PMP

Senior Associate

Interactive Courseware Project Manager

(b) (6) @bah.com

Office: (b) (6)

Cell: (b) (6)

Booz | Allen | Hamilton

112 E. Pecan St. Suite 900

San Antonio, TX 78205

From: Legett, Kevin [USA]

Sent: Friday, May 24, 2019 1:32 PM

To: Desnoyer, Steve [USA] (b) (6) @bah.com>; Valdez, Amy [USA] (b) (6) @bah.com>

Cc: Pomerantz, Jamison [USA] (b) (6) @bah.com>; COLLINS, NAHFEASHA E SSgt USAF ACC 25 AF/AFCO/CF (b) (6), (b) (7)(C) @us.af.mil>; MARTIN, MICHAEL L SSgt USAF ACC 25 AF/AFCO/CF (b) (6), (b) (7)(C) @us.af.mil>; Denise VonDibert - QF0B1DD <denise.vondibert@gsa.gov>; NIELSEN, MICHAEL W GG-13 USAF ACC 25 AF/AFCO/CF (b) (6), (b) (7)(C) @us.af.mil>; Grubbs, DaNae [USA] (b) (6) @bah.com>; Moore, Erin [USA] (b) (6) @bah.com>; Romaine, Kenneth [USA] (b) (6) @bah.com>; Matthews, David [USA] (b) (6) @bah.com>; Marie Shipper-QF0B1DA <marie.shipper@gsa.gov>; PEREZ, KATHLEEN A GG-13 USAF ACC A2/AFCO (b) (6), (b) (7)(C) @us.af.mil>; VON HEILAND, FRANK A GG-15 USAF ACC 25 AF/A2F

(b) (6), (b) (7)(C)@us.af.mil>; Dennis Johnson - QF0B1DD <dennisd.johnson@gsa.gov>
Subject: RE: [External] Re: GS00Q17AJC0032 - 25AF GTMP: Contractor Purchased Equipment/Govt Property

Steve

Please put together data transfer options for Ms. Perez on source code for MAGIC projects developed on the 25AF-GTMP contract and recommended processes for data transfer for the follow-on sole source contract.

Thanks

Kevin

From: Marie Shipper-QF0B1DA <marie.shipper@gsa.gov>
Sent: Thursday, May 23, 2019 4:26 PM
To: PEREZ, KATHLEEN A GG-13 USAF ACC A2/AFCO (b) (6), (b) (7)(C)@us.af.mil>; VON HEILAND, FRANK A GG-15 USAF ACC 25 AF/A2F (b) (6), (b) (7)(C)@us.af.mil>; Dennis Johnson - QF0B1DD <dennisd.johnson@gsa.gov>
Cc: Pomerantz, Jamison [USA] (b) (6)@bah.com>; COLLINS, NAHFEASHA E SSgt USAF ACC 25 AF/AFCO/CF (b) (6), (b) (7)(C)@us.af.mil>; MARTIN, MICHAEL L SSgt USAF ACC 25 AF/AFCO/CF (b) (6), (b) (7)(C)@us.af.mil>; Denise VonDibert - QF0B1DD <denise.vondibert@gsa.gov>; NIELSEN, MICHAEL W GG-13 USAF ACC 25 AF/AFCO-CF (b) (6), (b) (7)(C)@us.af.mil>; Grubbs, DaNae [USA] (b) (6)@bah.com>; Legett, Kevin [USA] (b) (6)@bah.com>; Moore, Erin [USA] (b) (6)@bah.com>; Romaine, Kenneth [USA] (b) (6)@bah.com>; Matthews, David [USA] (b) (6)@bah.com>
Subject: [External] Re: GS00Q17AJC0032 - 25AF GTMP: Contractor Purchased Equipment/Govt Property

Thank you Ms. Perez and Chip for sending instructions.

BAH, please be sure to provide Ms. Perez the information she needs to have access to the govt owned systems/property/equipment.

Thank you,

On Thu, May 23, 2019 at 2:50 PM PEREZ, KATHLEEN A GG-13 USAF ACC A2/AFCO (b) (6), (b) (7)(C)@us.af.mil> wrote:

(b) (4)

(b) (4)

Thank you so much for taking the time to put this all together as well!

V/r,

Ms. Kathleen A. Perez, CISSP, CAP
Computer Scientist
25th AF/AFCO OCTANE/MAGIC
Program Management Office
COMM: (b) (6) DSN: (b) (6)

e-mail: (b) (6), (b) (7)(C)@us.af.mil

From: Pomerantz, Jamison [USA] (b) (6)@bah.com>
Sent: Thursday, May 23, 2019 1:18 PM
To: Marie Shipper-QF0B1DA <marie.shipper@gsa.gov>; COLLINS, NAHFEASHA E SSgt USAF ACC 25 AF/AFCO/CF (b) (6), (b) (7)(C)@us.af.mil>; MARTIN, MICHAEL L SSgt USAF ACC 25 AF/AFCO/CF (b) (6), (b) (7)(C)@us.af.mil>; Denise VonDibert - QF0B1DD <denise.vondibert@gsa.gov>; NIELSEN, MICHAEL W GG-13 USAF ACC 25 AF/AFCO-CF (b) (6), (b) (7)(C)@us.af.mil>; PEREZ, KATHLEEN A GG-13 USAF ACC A2/AFCO (b) (6), (b) (7)(C)@us.af.mil>
Cc: Grubbs, DaNae [USA] (b) (6)@bah.com>; Legett, Kevin [USA] (b) (6)@bah.com>; Moore, Erin [USA] (b) (6)@bah.com>; Romaine, Kenneth [USA] (b) (6)@bah.com>; Matthews, David [USA] (b) (6)@bah.com>
Subject: [Non-DoD Source] RE: GS00Q17AJC0032 - 25AF GTMP: Contractor Purchased Equipment/Govt Property

Ms. Perez,

Sorry for the delay - I've been fighting a virus and was out earlier this week. Please find the below information surrounding your data request. Please note that the items listed in the Hardware table were also included in the property list we provided last week. As for source code and graphics, that information is provided to the Government with each of the project deliverables with copies stored on local Booz Allen servers in San Antonio. I've included an attachment detailing all of our products that were delivered during the period of performance on contract GS00Q17AJC0032. Please advise if you have any questions or follow-ups. Thanks.

(b) (4)

(b) (4)

Respectfully,

Jamison Pomerantz, CFCM
Lead Contracts Administrator
Enterprise Contracts Group
8283 Greensboro Drive
McLean, VA 22102
Office: (b) (6)
Mobile: (b) (6)
(b) (6) @bah.com
[BoozAllen.com](#)

This electronic message transmission contains information which may be confidential, privileged, proprietary and/or exempt from disclosure under applicable law. The information is intended for the use of the individual(s) or entity named above. If you are not the intended recipient, be aware that any disclosure, copying, distribution, or use of the information contained herein is strictly prohibited. If you have received this electronic information in error, please notify the sender immediately and destroy the material received in its entirety.

From: Pomerantz, Jamison [USA]

Sent: Thursday, May 16, 2019 1:15 PM

To: Marie Shipper-QF0B1DA <marie.shipper@gsa.gov>; COLLINS, NAHFEASHA E SSgt USAF ACC 25 AF/AFCO/CF (b) (6), (b) (7)(C) @us.af.mil>; MARTIN, MICHAEL L SSgt USAF ACC 25 AF/AFCO/CF (b) (6), (b) (7)(C) @us.af.mil>; Denise VonDibert - QF0B1DD <denise.vondibert@gsa.gov>; NIELSEN, MICHAEL W GG-13 USAF ACC 25 AF/A3O (b) (6), (b) (7)(C) @us.af.mil>; PEREZ, KATHLEEN A GG-13 USAF ACC A2/AFCO (b) (6), (b) (7)(C) @us.af.mil>

Cc: Grubbs, DaNae [USA] (b) (6) @bah.com>; Legett, Kevin [USA] (b) (6) @bah.com>; Moore, Erin [USA] (b) (6) @bah.com>; Romaine, Kenneth [USA] (b) (6) @bah.com>

Subject: RE: GS00Q17AJC0032 - 25AF GTMP: Contractor Purchased Equipment/Govt Property

Kat Perez has advised that the zip file with the CAT CWD receipts was blocked by the AF network so I've attached them here for you all.

Respectfully,

Jamison Pomerantz, CFCM
Lead Contracts Administrator
Enterprise Contracts Group
8283 Greensboro Drive
McLean, VA 22102
Office: (b) (6)
Mobile: (b) (6)
(b) (6) @bah.com
[BoozAllen.com](#)

This electronic message transmission contains information which may be confidential, privileged, proprietary and/or exempt from disclosure under applicable law. The information is intended for the use of the individual(s) or entity named above. If you are not the intended recipient, be aware that any disclosure, copying, distribution, or use of the information contained herein is strictly prohibited. If you have received this electronic information in error, please notify the sender immediately and destroy the material received in its entirety.

From: Pomerantz, Jamison [USA]

Sent: Thursday, May 16, 2019 12:40 PM

To: Marie Shipper-QF0B1DA <marie.shipper@gsa.gov>; COLLINS, NAHFEASHA E SSgt USAF ACC 25 AF/AFCO/CF (b) (6), (b) (7)(C) @us.af.mil>; MARTIN, MICHAEL L SSgt USAF ACC 25 AF/AFCO/CF (b) (6), (b) (7)(C) @us.af.mil>; Denise VonDibert - QF0B1DD <denise.vondibert@gsa.gov>; NIELSEN,

MICHAEL W GG-13 USAF ACC 25 AF/A3O (b) (6), (b) (7)(C) @us.af.mil>; PEREZ, KATHLEEN A GG-13 USAF ACC A2/AFCO (b) (6), (b) (7)(C) @us.af.mil>
Cc: Grubbs, DaNae [USA] (b) (6) @bah.com>; Legett, Kevin [USA] (b) (6) @bah.com>; Moore, Erin [USA] (b) (6) @bah.com>; Romaine, Kenneth [USA] (b) (6) @bah.com>
Subject: GS00Q17AJC0032 - 25AF GTMP: Contractor Purchased Equipment/Govt Property

Good Afternoon,

Per the meeting on Tuesday, May 14, please find the following Government Property/Contractor Purchased Equipment information for the 25AF GTMP contract:

3) 25AF GTMP RIP Tracker

 This excel file includes three sheets:

- 1) All Contractor Purchased Equipment via RIP on the 25AF GTMP contract.

 I have added a note for all RIP charges associated with shipping

- 2) Government Furnished Property via Attachment T (Mod 02) – attached separately as well for reference.

- 3) Excel detail of the equipment listed in the DD1149's for the CAT CWD.

- 4) Two DD1149's for the CAT CWD Equipment transfer (signed by Lt. Col Michael Sullivan acknowledging custodial transfer of equipment at Davis-Monthan AFB)

 Email notification to FEDSIM on 1/31, 2/1, and 2/6/19 attached providing additional details).

 ZIP File of the RIP/Receipts used to calculate the CAT CWD equipment. Table below identifies the individuals who migrated to the CAT CWD program:



5) DD1149 for the Legacy SURVIAC equipment

As of right now, no equipment/property have been identified that requires moving between Booz Allen locations. I am still working to collect the data for Ms. Perez and will provide SEPCOR, but did not want to delay providing this information in the interim. Let me know if you have any follow-up questions. Thank you.

Respectfully,

Jamison Pomerantz, CFCM
Lead Contracts Administrator
Enterprise Contracts Group
8283 Greensboro Drive
McLean, VA 22102
Office: (b) (6)
Mobile: (b) (6)
(b) (6) @bah.com
BoozAllen.com

This electronic message transmission contains information which may be confidential, privileged, proprietary and/or exempt from disclosure under applicable law. The information is intended for the use of the individual(s) or entity named above. If you are not the intended recipient, be aware that any disclosure, copying, distribution, or use of the information contained herein is strictly prohibited. If you have received this electronic information in error, please notify the sender immediately and destroy the material received in its entirety.

From: Marie Shipper-QF0B1DA <marie.shipper@gsa.gov>

Sent: Tuesday, May 14, 2019 12:47 PM

To: Pomerantz, Jamison [USA] (b) (6) [REDACTED]@bah.com>; COLLINS, NAHFEASHA E SSgt USAF ACC 25 AF/AFCO/CF (b) (6), (b) (7)(C)@us.af.mil>; MARTIN, MICHAEL L SSgt USAF ACC 25 AF/AFCO/CF (b) (6), (b) (7)(C)@us.af.mil>; Denise VonDibert - QF0B1DD <denise.vondibert@gsa.gov>; NIELSEN, MICHAEL W GG-13 USAF ACC 25 AF/A3O (b) (6), (b) (7)(C)@us.af.mil>; PEREZ, KATHLEEN A GG-13 USAF ACC A2/AFCO (b) (6), (b) (7)(C)@us.af.mil>

Subject: [External] POCs for Property

Jamison,

Please see all personnel that need to be included in all Property emails and discussions. Please be sure to include all legacy equipment/property as well as current equipment/property in a consolidated email to the group. Please also make sure that any hardware/software/accounts/servers/data information is included. All log-ins, source code, names, and data locations, etc. must be included. Per our conversation, please verify within BAH as to the status of any physical equipment/property that needs to move from BAH locations.

Thank you,

--

Marie Shipper

Project Manager, FEDSIM

General Services Administration

Phone: 202.768.3648

marie.shipper@gsa.gov

--

Marie Shipper

Project Manager, FEDSIM

General Services Administration

Phone: 202.768.3648

marie.shipper@gsa.gov

--

 Marie Shipper

Project Manager, FEDSIM

General Services Administration

Phone: 202.768.3648

marie.shipper@gsa.gov

Subject: RE: [External] Re: GS00Q17AJC0032 - 25AF GTMP: Contractor Purchased Equipment/Govt Property
Date: Fri, 24 May 2019 19:02:34 +0000
From: "Desnoyer, Steve [USA]" (b) (6) @bah.com>
To: "Legett, Kevin [USA]" (b) (6) @bah.com>, "Valdez, Amy [USA]" (b) (6) @bah.com>
Cc: "Pomerantz, Jamison [USA]" (b) (6) @bah.com>, "COLLINS, NAHFEASHA E SSgt USAF ACC 25 AF/AFCO/CF" (b) (6), (b) (7)(C) @us.af.mil>, "MARTIN, MICHAEL L SSgt USAF ACC 25 AF/AFCO/CF" (b) (6), (b) (7)(C) @us.af.mil>, Denise VonDibert - QF0B1DD <denise.vondibert@gsa.gov>, "NIELSEN, MICHAEL W GG-13 USAF ACC 25 AF/AFCO/CF" (b) (6), (b) (7)(C) @us.af.mil>, "Grubbs, DaNae [USA]" (b) (6) @bah.com>, "Moore, Erin [USA]" (b) (6) @bah.com>, "Romaine, Kenneth [USA]" (b) (6) @bah.com>, "Matthews, David [USA]" (b) (6) @bah.com>, Marie Shipper-QF0B1DA <marie.shipper@gsa.gov>, "PEREZ, KATHLEEN A GG-13 USAF ACC A2/AFCO" (b) (6), (b) (7)(C) @us.af.mil>, "VON HEILAND, FRANK A GG-15 USAF ACC 25 AF/A2F" (b) (6), (b) (7)(C) @us.af.mil>, Dennis Johnson - QF0B1DD <dennisd.johnson@gsa.gov>
Message-ID: <SN6PR06MB49097D3B2A9A9416847B29E6ED020@SN6PR06MB4909.namprd06.prod.outlook.com>
MD5: 90a33e507d615cdae809270dad35ea7

Kat, since we have been working together on deliveries, I wanted to reach out and provide a recommended course of action to fulfill your source code request. I recommend a 2-phase approach.

(b) (4)

This approach provides you with the source code from the previous contract period and establishes a transition plan for the end of the PoP or contract transition. I look forward to discussing this further after you return from training on 3 June 19.

r/Steve

Steven D. Desnoyer, PMP
Senior Associate
Interactive Courseware Project Manager
(b) (6) @bah.com
Office: (b) (6)
(b) (6)
Booz | Allen | Hamilton
112 E. Pecan St. Suite 900
San Antonio, TX 78205

From: Legett, Kevin [USA]
Sent: Friday, May 24, 2019 1:32 PM
To: Desnoyer, Steve [USA] (b) (6) @bah.com>; Valdez, Amy [USA] (b) (6) @bah.com>
Cc: Pomerantz, Jamison [USA] (b) (6) @bah.com>; COLLINS, NAHFEASHA E SSgt USAF ACC 25 AF/AFCO/CF (b) (6), (b) (7)(C) @us.af.mil>; MARTIN, MICHAEL L SSgt USAF ACC 25 AF/AFCO/CF (b) (6), (b) (7)(C) @us.af.mil>; Denise VonDibert - QF0B1DD <denise.vondibert@gsa.gov>; NIELSEN, MICHAEL W GG-13 USAF ACC 25 AF/AFCO/CF (b) (6), (b) (7)(C) @us.af.mil>; Grubbs, DaNae [USA] (b) (6) @bah.com>; Moore, Erin [USA] (b) (6) @bah.com>; Romaine, Kenneth [USA] (b) (6) @bah.com>; Matthews, David [USA] (b) (6) @bah.com>; Marie Shipper-QF0B1DA <marie.shipper@gsa.gov>; PEREZ, KATHLEEN A GG-13 USAF ACC A2/AFCO (b) (6), (b) (7)(C) @us.af.mil>; VON HEILAND, FRANK A GG-15 USAF ACC 25 AF/A2F (b) (6), (b) (7)(C) @us.af.mil>; Dennis Johnson - QF0B1DD <dennisd.johnson@gsa.gov>
Subject: RE: [External] Re: GS00Q17AJC0032 - 25AF GTMP: Contractor Purchased Equipment/Govt Property

Steve

Please put together data transfer options for Ms. Perez on source code for MAGIC projects developed on the 25AF-GTMP contract and recommended processes for data transfer for the follow-on sole source contract.

Thanks

Kevin

From: Marie Shipper-QF0B1DA <marie.shipper@gsa.gov>
Sent: Thursday, May 23, 2019 4:26 PM
To: PEREZ, KATHLEEN A GG-13 USAF ACC A2/AFCO (b) (6), (b) (7)(C)@us.af.mil>; VON HEILAND, FRANK A GG-15 USAF ACC 25 AF/A2F (b) (6), (b) (7)(C)@us.af.mil>; Dennis Johnson - QF0B1DD <dennisd.johnson@gsa.gov>
Cc: Pomerantz, Jamison [USA] (b) (6)@bah.com>; COLLINS, NAHFEASHA E SSgt USAF ACC 25 AF/AFCO/CF (b) (6), (b) (7)(C)@us.af.mil>; MARTIN, MICHAEL L SSgt USAF ACC 25 AF/AFCO/CF (b) (6), (b) (7)(C)@us.af.mil>; Denise VonDibert - QF0B1DD <denise.vondibert@gsa.gov>; NIELSEN, MICHAEL W GG-13 USAF ACC 25 AF/AFCO/CF (b) (6), (b) (7)(C)@us.af.mil>; Grubbs, DaNae [USA] (b) (6)@bah.com>; Legett, Kevin [USA] (b) (6)@bah.com>; Moore, Erin [USA] (b) (6)@bah.com>; Romaine, Kenneth [USA] (b) (6)@bah.com>; Matthews, David [USA] (b) (6)@bah.com>
Subject: [External] Re: GS00Q17AJC0032 - 25AF GTMP: Contractor Purchased Equipment/Govt Property

Thank you Ms. Perez and Chip for sending instructions.

BAH, please be sure to provide Ms. Perez the information she needs to have access to the govt owned systems/property/equipment.

Thank you,

On Thu, May 23, 2019 at 2:50 PM PEREZ, KATHLEEN A GG-13 USAF ACC A2/AFCO (b) (6), (b) (7)(C)@us.af.mil> wrote:

For the project deliverables that are stored on the Booz Allen servers in San Antonio how will that information be transferred to the Government?

(b) (4)

Thank you so much for taking the time to put this all together as well!

V/r,

Ms. Kathleen A. Perez, CISSP, CAP
Computer Scientist
25th AF/AFCO OCTANE/MAGIC
Program Management Office
COMM: (b) (6) DSN: (b) (6)
e-mail: (b) (6)@us.af.mil

From: Pomerantz, Jamison [USA] (b) (6) @bah.com>
Sent: Thursday, May 23, 2019 1:18 PM
To: Marie Shipper-QF0B1DA <marie.shipper@gsa.gov>; COLLINS, NAHFEASHA E SSgt USAF ACC 25 AF/AFCO/CF (b) (6), (b) (7)(C) @us.af.mil>; MARTIN, MICHAEL L SSgt USAF ACC 25 AF/AFCO/CF (b) (6), (b) (7)(C) 2@us.af.mil>; Denise VonDibert - QF0B1DD <denise.vondibert@gsa.gov>; NIELSEN, MICHAEL W GG-13 USAF ACC 25 AF/AFCO-CF (b) (6), (b) (7)(C) @us.af.mil>; PEREZ, KATHLEEN A GG-13 USAF ACC A2/AFCO (b) (6), (b) (7)(C) @us.af.mil>
Cc: Grubbs, DaNae [USA] (b) (6) @bah.com>; Legett, Kevin [USA] (b) (6) @bah.com>; Moore, Erin [USA] (b) (6) @bah.com>; Romaine, Kenneth [USA] (b) (6) @bah.com>; Matthews, David [USA] (b) (6) @bah.com>
Subject: [Non-DoD Source] RE: GS00Q17AJC0032 - 25AF GTMP: Contractor Purchased Equipment/Govt Property

Ms. Perez,

Sorry for the delay - I've been fighting a virus and was out earlier this week. Please find the below information surrounding your data request. Please note that the items listed in the Hardware table were also included in the property list we provided last week. As for source code and graphics, that information is provided to the Government with each of the project deliverables with copies stored on local Booz Allen servers in San Antonio. I've included an attachment detailing all of our products that were delivered during the period of performance on contract GS00Q17AJC0032. Please advise if you have any questions or follow-ups. Thanks.

(b) (4)

(b) (4)

Respectfully,

Jamison Pomerantz, CFCM
Lead Contracts Administrator
Enterprise Contracts Group
8283 Greensboro Drive
McLean, VA 22102
Office: (b) (6)
Mobile: (b) (6)
(b) (6) @bah.com
BoozAllen.com

This electronic message transmission contains information which may be confidential, privileged, proprietary and/or exempt from disclosure under applicable law. The information is intended for the use of the individual(s) or entity named above. If you are not the intended recipient, be aware that any disclosure, copying, distribution, or use of the information contained herein is strictly prohibited. If you have received this electronic information in error, please notify the sender immediately and destroy the material received in its entirety.

From: Pomerantz, Jamison [USA]
Sent: Thursday, May 16, 2019 1:15 PM
To: Marie Shipper-QF0B1DA <marie.shipper@gsa.gov>; COLLINS, NAHFEASHA E SSgt USAF ACC 25 AF/AFCO/CF (b) (6), (b) (7)(C) @us.af.mil>; MARTIN, MICHAEL L SSgt USAF ACC 25 AF/AFCO/CF (b) (6), (b) (7)(C) @us.af.mil>; Denise VonDibert - QF0B1DD <denise.vondibert@gsa.gov>; NIELSEN, MICHAEL W GG-13 USAF ACC 25 AF/A3O (b) (6), (b) (7)(C) @us.af.mil>; PEREZ, KATHLEEN A GG-13 USAF ACC A2/AFCO (b) (6), (b) (7)(C) @us.af.mil>
Cc: Grubbs, DaNae [USA] (b) (6) @bah.com>; Legett, Kevin [USA] (b) (6) @bah.com>; Moore, Erin [USA] (b) (6) @bah.com>; Romaine, Kenneth [USA] (b) (6) @bah.com>
Subject: RE: GS00Q17AJC0032 - 25AF GTMP: Contractor Purchased Equipment/Govt Property

Kat Perez has advised that the zip file with the CAT CWD receipts was blocked by the AF network so I've attached them here for you all.

Respectfully,

Jamison Pomerantz, CFCM
Lead Contracts Administrator
Enterprise Contracts Group
8283 Greensboro Drive
McLean, VA 22102
Office: (b) (6)
Mobile: (b) (6)
(b) (6) @bah.com
BoozAllen.com

This electronic message transmission contains information which may be confidential, privileged, proprietary and/or exempt from disclosure under applicable law. The information is intended for the use of the individual(s) or entity named above. If you are not the intended recipient, be aware that any disclosure, copying, distribution, or use of the information contained herein is strictly prohibited. If you have received this electronic information in error, please notify the sender immediately and destroy the material received in its entirety.

From: Pomerantz, Jamison [USA]
Sent: Thursday, May 16, 2019 12:40 PM
To: Marie Shipper-QF0B1DA <marie.shipper@gsa.gov>; COLLINS, NAHFEASHA E SSgt USAF ACC 25 AF/AFCO/CF (b) (6), (b) (7)(C) @us.af.mil>; MARTIN, MICHAEL L SSgt USAF ACC 25 AF/AFCO/CF (b) (6), (b) (7)(C) @us.af.mil>; Denise VonDibert - QF0B1DD <denise.vondibert@gsa.gov>; NIELSEN, MICHAEL W GG-13 USAF ACC 25 AF/A3O (b) (6), (b) (7)(C) @us.af.mil>; PEREZ, KATHLEEN A GG-13 USAF ACC A2/AFCO (b) (6), (b) (7)(C) @us.af.mil>
Cc: Grubbs, DaNae [USA] (b) (6) @bah.com>; Legett, Kevin [USA] (b) (6) @bah.com>;

Moore, Erin [USA] (b) (6) @bah.com>; Romaine, Kenneth [USA] (b) (6) @bah.com>
Subject: GS00Q17AJC0032 - 25AF GTMP: Contractor Purchased Equipment/Govt Property

Good Afternoon,

Per the meeting on Tuesday, May 14, please find the following Government Property/Contractor Purchased Equipment information for the 25AF GTMP contract:

3) 25AF GTMP RIP Tracker

 This excel file includes three sheets:

- 1) All Contractor Purchased Equipment via RIP on the 25AF GTMP contract.

 I have added a note for all RIP charges associated with shipping

- 2) Government Furnished Property via Attachment T (Mod 02) – attached separately as well for reference.

- 3) Excel detail of the equipment listed in the DD1149's for the CAT CWD.

- 4) Two DD1149's for the CAT CWD Equipment transfer (signed by Lt. Col Michael Sullivan acknowledging custodial transfer of equipment at Davis-Monthan AFB)

 Email notification to FEDSIM on 1/31, 2/1, and 2/6/19 attached providing additional details).

 ZIP File of the RIP/Receipts used to calculate the CAT CWD equipment. Table below identifies the individuals who migrated to the CAT CWD program:

(b) (4)

5) DD1149 for the Legacy SURVIAC equipment

As of right now, no equipment/property have been identified that requires moving between Booz Allen locations. I am still working to collect the data for Ms. Perez and will provide SEPCOR, but did not want to delay providing this information in the interim. Let me know if you have any follow-up questions. Thank you.

Respectfully,

Jamison Pomerantz, CFCM
Lead Contracts Administrator
Enterprise Contracts Group
8283 Greensboro Drive
McLean, VA 22102
Office: (b) (6)
Mobile: (b) (6)
(b) (6) @bah.com
BoozAllen.com

This electronic message transmission contains information which may be confidential, privileged, proprietary and/or exempt from disclosure under applicable law. The information is intended for the use of the individual(s) or entity named above. If you are not the intended recipient, be aware that any disclosure, copying, distribution, or use of the information contained herein is strictly prohibited. If you have received this electronic information in error, please notify the sender immediately and destroy the material received in its entirety.

From: Marie Shipper-QF0B1DA <marie.shipper@gsa.gov>

Sent: Tuesday, May 14, 2019 12:47 PM

To: Pomerantz, Jamison [USA] (b) (6) @bah.com>; COLLINS, NAHFEASHA E SSgt USAF ACC 25 AF/AFCO/CF (b) (6), (b) (7)(C) @us.af.mil>; MARTIN, MICHAEL L SSgt USAF ACC 25 AF/AFCO/CF

(b) (6), (b) (7)(C)@us.af.mil>; Denise VonDibert - QF0B1DD <denise.vondibert@gsa.gov>; NIELSEN, MICHAEL W GG-13 USAF ACC 25 AF/A3O (b) (6), (b) (7)(C) @us.af.mil>; PEREZ, KATHLEEN A GG-13 USAF ACC A2/AFCO (b) (6), (b) (7)(C)@us.af.mil>
Subject: [External] POCs for Property

Jamison,

Please see all personnel that need to be included in all Property emails and discussions. Please be sure to include all legacy equipment/property as well as current equipment/property in a consolidated email to the group. Please also make sure that any hardware/software/accounts/servers/data information is included. All log-ins, source code, names, and data locations, etc. must be included. Per our conversation, please verify within BAH as to the status of any physical equipment/property that needs to move from BAH locations.

Thank you,

--

Marie Shipper

Project Manager, FEDSIM

General Services Administration

Phone: 202.768.3648

marie.shipper@gsa.gov

--



Marie Shipper

Project Manager, FEDSIM

General Services Administration


Phone: 202.768.3648

marie.shipper@gsa.gov

Subject: RE: [External] Re: GS00Q17AJC0032 - 25AF GTMP: Contractor Purchased Equipment/Govt Property
Date: Tue, 4 Jun 2019 19:29:01 +0000
From: "PEREZ, KATHLEEN A GG-13 USAF ACC A2/AFCO" (b) (6), (b) (7)(C)@us.af.mil>
To: "Desnoyer, Steve [USA]" (b) (6)@bah.com>, Marie Shipper-QF0B1DA <marie.shipper@gsa.gov>, Dennis Johnson - QF0B1DD <dennisd.johnson@gsa.gov>, Denise VonDibert - QF0B1DD <denise.vondibert@gsa.gov>
Cc: "Legett, Kevin [USA]" (b) (6)@bah.com>, "Valdez, Amy [USA]" (b) (6)@bah.com>, "Pomerantz, Jamison [USA]" (b) (6)@bah.com>, "COLLINS, NAHFEASHA E SSgt USAF ACC 25 AF/AFCO/CF" (b) (6), (b) (7)(C)@us.af.mil>, "MARTIN, MICHAEL L SSgt USAF ACC 25 AF/AFCO/CF" (b) (6), (b) (7)(C)@us.af.mil>, "NIELSEN, MICHAEL W GG-13 USAF ACC 25 AF/AFCO/CF" (b) (6), (b) (7)(C)@us.af.mil>, "Grubbs, DaNae [USA]" (b) (6)@bah.com>, "Moore, Erin [USA]" (b) (6)@bah.com>, "Romaine, Kenneth [USA]" (b) (6)@bah.com>, "Matthews, David [USA]" (b) (6)@bah.com>, "VON HEILAND, FRANK A GG-15 USAF ACC 25 AF/A2F" (b) (6), (b) (7)(C)@us.af.mil>
Message-ID: <BN3P111MB03072D203DA0CD189C5D7723CD150@BN3P111MB0307.NAMP111.PROD.OUTLOOK.COM>
MD5: 37085a3152fa379f757eab48bd8452d8
Attachments: smime.p7s

Hi Steve,

This is a great plan, (b) (4)



Thank you,

Kat

Ms. Kathleen A. Perez, CISSP, CAP
Computer Scientist
25th AF/AFCO OCTANE/MAGIC
Program Management Office
COMM: (b) (6) DSN: (b) (6)
e-mail: (b) (6), (b) (7)(C)@us.af.mil

From: Desnoyer, Steve [USA] (b) (6)@bah.com>
Sent: Tuesday, June 4, 2019 11:50 AM
To: Marie Shipper-QF0B1DA <marie.shipper@gsa.gov>; Dennis Johnson - QF0B1DD <dennisd.johnson@gsa.gov>; Denise VonDibert - QF0B1DD <denise.vondibert@gsa.gov>; PEREZ, KATHLEEN A GG-13 USAF ACC A2/AFCO (b) (6), (b) (7)(C)@us.af.mil>
Cc: Legett, Kevin [USA] (b) (6)@bah.com>; Valdez, Amy [USA] (b) (6)@bah.com>; Pomerantz, Jamison [USA] (b) (6)@bah.com>; COLLINS, NAHFEASHA E SSgt USAF ACC 25 AF/AFCO/CF (b) (6), (b) (7)(C)@us.af.mil>; MARTIN, MICHAEL L SSgt USAF ACC 25 AF/AFCO/CF (b) (6), (b) (7)(C)@us.af.mil>; NIELSEN, MICHAEL W GG-13 USAF ACC 25 AF/AFCO/CF (b) (6), (b) (7)(C)@us.af.mil>; Grubbs, DaNae [USA] (b) (6)@bah.com>; Moore, Erin [USA] (b) (6)@bah.com>; Romaine, Kenneth [USA] (b) (6)@bah.com>; Matthews, David [USA] (b) (6)@bah.com>; VON HEILAND, FRANK A GG-15 USAF ACC 25 AF/A2F (b) (6), (b) (7)(C)@us.af.mil>; Desnoyer, Steve [USA] (b) (6)@bah.com>
Subject: [Non-DoD Source] RE: [External] Re: GS00Q17AJC0032 - 25AF GTMP: Contractor Purchased Equipment/Govt Property

Kat, wanted to move this to the top of your inbox and reach out to see if you had any questions/concerns regarding my recommendation.

r/Steve

Steven D. Desnoyer, PMP
Senior Associate
Interactive Courseware Project Manager
(b) (6) @bah.com
Office: (b) (6)
Cell: (b) (6)

Booz | Allen | Hamilton

112 E. Pecan St. Suite 900
San Antonio, TX 78205

From: Marie Shipper-QF0B1DA <marie.shipper@gsa.gov>
Sent: Wednesday, May 29, 2019 3:25 PM
To: Desnoyer, Steve [USA] (b) (6) @bah.com; Dennis Johnson - QF0B1DD <dennisd.johnson@gsa.gov>; Denise VonDibert - QF0B1DD <denise.vondibert@gsa.gov>
Cc: Legett, Kevin [USA] (b) (6) @bah.com; Valdez, Amy [USA] (b) (6) @bah.com; Pomerantz, Jamison [USA] (b) (6) @bah.com; COLLINS, NAHFEASHA E SSgt USAF ACC 25 AF/AFCO/CF (b) (6), (b) (7)(C) @us.af.mil; MARTIN, MICHAEL L SSgt USAF ACC 25 AF/AFCO/CF (b) (6), (b) (7)(C) @us.af.mil; NIELSEN, MICHAEL W GG-13 USAF ACC 25 AF/AFCO/CF (b) (6), (b) (7)(C) @us.af.mil; Grubbs, DaNae [USA] (b) (6) @bah.com; Moore, Erin [USA] (b) (6) @bah.com; Romaine, Kenneth [USA] (b) (6) @bah.com; Matthews, David [USA] (b) (6) @bah.com; PEREZ, KATHLEEN A GG-13 USAF ACC A2/AFCO (b) (6), (b) (7)(C) @us.af.mil; VON HEILAND, FRANK A GG-15 USAF ACC 25 AF/A2F (b) (6), (b) (7)(C) @us.af.mil
Subject: Re: [External] Re: GS00Q17AJC0032 - 25AF GTMP: Contractor Purchased Equipment/Govt Property

Please let FEDSIM know if we can help with any information share or communication. Otherwise, aside from the mod to release property from the 25 AF Sole Source contract to 25 AF personnel; we will let BAH and 25 AF handle coordination of delivery.

Thank you,

On Fri, May 24, 2019 at 1:02 PM Desnoyer, Steve [USA] (b) (6) @bah.com wrote:

Kat, since we have been working together on deliveries, I wanted to reach out and provide a recommended course of action to fulfill your source code request. I recommend a 2-phase approach.

(b) (4)

This approach provides you with the source code from the previous contract period and establishes a transition plan for the end of the PoP or contract transition. I look forward to discussing this further after you return from training on 3 June 19.

r/Steve

Steven D. Desnoyer, PMP
Senior Associate
Interactive Courseware Project Manager
(b) (6) @bah.com
Office: (b) (6)
Cell: (b) (6)

Booz | Allen | Hamilton

112 E. Pecan St. Suite 900
San Antonio, TX 78205

From: Legett, Kevin [USA]
Sent: Friday, May 24, 2019 1:32 PM
To: Desnoyer, Steve [USA] (b) (6) @bah.com>; Valdez, Amy [USA] (b) (6) @bah.com>
Cc: Pomerantz, Jamison [USA] (b) (6) @bah.com>; COLLINS, NAHFEASHA E SSgt USAF ACC 25 AF/AFCO/CF (b) (6), (b) (7)(C) @us.af.mil>; MARTIN, MICHAEL L SSgt USAF ACC 25 AF/AFCO/CF (b) (6), (b) (7)(C) @us.af.mil>; Denise VonDibert - QF0B1DD <denise.vondibert@gsa.gov>; NIELSEN, MICHAEL W GG-13 USAF ACC 25 AF/AFCO-CF (b) (6), (b) (7)(C) @us.af.mil>; Grubbs, DaNae [USA] (b) (6) @bah.com>; Moore, Erin [USA] (b) (6) @bah.com>; Romaine, Kenneth [USA] (b) (6) @bah.com>; Matthews, David [USA] (b) (6) @bah.com>; Marie Shipper-QF0B1DA <marie.shipper@gsa.gov>; PEREZ, KATHLEEN A GG-13 USAF ACC A2/AFCO (b) (6), (b) (7)(C) @us.af.mil>; VON HEILAND, FRANK A GG-15 USAF ACC 25 AF/A2F (b) (6), (b) (7)(C) @us.af.mil>; Dennis Johnson - QF0B1DD <dennisd.johnson@gsa.gov>
Subject: RE: [External] Re: GS00Q17AJC0032 - 25AF GTMP: Contractor Purchased Equipment/Govt Property

Steve

Please put together data transfer options for Ms. Perez on source code for MAGIC projects developed on the 25AF-GTMP contract and recommended processes for data transfer for the follow-on sole source contract.

Thanks

Kevin

From: Marie Shipper-QF0B1DA <marie.shipper@gsa.gov>
Sent: Thursday, May 23, 2019 4:26 PM
To: PEREZ, KATHLEEN A GG-13 USAF ACC A2/AFCO (b) (6), (b) (7)(C) @us.af.mil>; VON HEILAND, FRANK A GG-15 USAF ACC 25 AF/A2F (b) (6), (b) (7)(C) @us.af.mil>; Dennis Johnson - QF0B1DD <dennisd.johnson@gsa.gov>
Cc: Pomerantz, Jamison [USA] (b) (6) @bah.com>; COLLINS, NAHFEASHA E SSgt USAF ACC 25 AF/AFCO/CF (b) (6), (b) (7)(C) @us.af.mil>; MARTIN, MICHAEL L SSgt USAF ACC 25 AF/AFCO/CF (b) (6), (b) (7)(C) @us.af.mil>; Denise VonDibert - QF0B1DD <denise.vondibert@gsa.gov>; NIELSEN, MICHAEL W GG-13 USAF ACC 25 AF/AFCO-CF (b) (6), (b) (7)(C) @us.af.mil>; Grubbs, DaNae [USA] (b) (6) @bah.com>; Legett, Kevin [USA] (b) (6) @bah.com>; Moore, Erin [USA] (b) (6) @bah.com>; Romaine, Kenneth [USA] (b) (6) @bah.com>; Matthews, David [USA] (b) (6) @bah.com>
Subject: [External] Re: GS00Q17AJC0032 - 25AF GTMP: Contractor Purchased Equipment/Govt Property

Thank you Ms. Perez and Chip for sending instructions.

BAH, please be sure to provide Ms. Perez the information she needs to have access to the govt owned systems/property/equipment.

Thank you,

On Thu, May 23, 2019 at 2:50 PM PEREZ, KATHLEEN A GG-13 USAF ACC A2/AFCO (b) (6), (b) (7)(C) @us.af.mil> wrote:

For the project deliverables that are stored on the Booz Allen servers in San Antonio how will that information be transferred to the Government?

(b) (4)

(b) (4)

Thank you so much for taking the time to put this all together as well!

V/r,

Ms. Kathleen A. Perez, CISSP, CAP
Computer Scientist
25th AF/AFCO OCTANE/MAGIC
Program Management Office

COMM: (b) (6) DSN: (b) (6)
e-mail: (b) (6) @us.af.mil

From: Pomerantz, Jamison [USA] (b) (6) @bah.com>
Sent: Thursday, May 23, 2019 1:18 PM
To: Marie Shipper-QF0B1DA <marie.shipper@gsa.gov>; COLLINS, NAHFEASHA E SSgt USAF ACC 25 AF/AFCO/CF (b) (6), (b) (7)(C) @us.af.mil>; MARTIN, MICHAEL L SSgt USAF ACC 25 AF/AFCO/CF (b) (6), (b) (7)(C) @us.af.mil>; Denise VonDibert - QF0B1DD <denise.vondibert@gsa.gov>; NIELSEN, MICHAEL W GG-13 USAF ACC 25 AF/AFCO/CF (b) (6), (b) (7)(C) @us.af.mil>; PEREZ, KATHLEEN A GG-13 USAF ACC A2/AFCO (b) (6), (b) (7)(C) @us.af.mil>
Cc: Grubbs, DaNae [USA] (b) (6) @bah.com>; Legett, Kevin [USA] (b) (6) @bah.com>; Moore, Erin [USA] (b) (6) @bah.com>; Romaine, Kenneth [USA] (b) (6) @bah.com>; Matthews, David [USA] (b) (6) @bah.com>
Subject: [Non-DoD Source] RE: GS00Q17AJC0032 - 25AF GTMP: Contractor Purchased Equipment/Govt Property

Ms. Perez,

Sorry for the delay - I've been fighting a virus and was out earlier this week. Please find the below information surrounding your data request. Please note that the items listed in the Hardware table were also included in the property list we provided last week. As for source code and graphics, that information is provided to the Government with each of the project deliverables with copies stored on local Booz Allen servers in San Antonio. I've included an attachment detailing all of our products that were delivered during the period of performance on contract GS00Q17AJC0032. Please advise if you have any questions or follow-ups. Thanks.

(b) (4)

(b) (4)

Respectfully,

Jamison Pomerantz, CFCM
Lead Contracts Administrator
Enterprise Contracts Group
8283 Greensboro Drive
McLean, VA 22102
Office: (b) (6)
Mobile: (b) (6)
(b) (6) @bah.com
BoozAllen.com

This electronic message transmission contains information which may be confidential, privileged, proprietary and/or exempt from disclosure under applicable law. The information is intended for the use of the individual(s) or entity named above. If you are not the intended recipient, be aware that any disclosure, copying, distribution, or use of the information contained herein is strictly prohibited. If you have received this electronic information in error, please notify the sender immediately and destroy the material received in its entirety.

From: Pomerantz, Jamison [USA]
Sent: Thursday, May 16, 2019 1:15 PM
To: Marie Shipper-QF0B1DA <marie.shipper@gsa.gov>; COLLINS, NAHFEASHA E SSgt USAF ACC 25 AF/AFCO/CF (b) (6), (b) (7)(C) @us.af.mil>; MARTIN, MICHAEL L SSgt USAF ACC 25 AF/AFCO/CF (b) (6), (b) (7)(C) @us.af.mil>; Denise VonDibert - QF0B1DD <denise.vondibert@gsa.gov>; NIELSEN, MICHAEL W GG-13 USAF ACC 25 AF/A3O (b) (6), (b) (7)(C) @us.af.mil>; PEREZ, KATHLEEN A GG-13 USAF ACC A2/AFCO (b) (6), (b) (7)(C) @us.af.mil>
Cc: Grubbs, DaNae [USA] (b) (6) @bah.com>; Legett, Kevin [USA] (b) (6) @bah.com>; Moore, Erin [USA] (b) (6) @bah.com>; Romaine, Kenneth [USA] (b) (6) @bah.com>
Subject: RE: GS00Q17AJC0032 - 25AF GTMP: Contractor Purchased Equipment/Govt Property

Kat Perez has advised that the zip file with the CAT CWD receipts was blocked by the AF network so I've attached them here for you all.

Respectfully,

Jamison Pomerantz, CFCM
Lead Contracts Administrator
Enterprise Contracts Group
8283 Greensboro Drive
McLean, VA 22102
Office: (b) (6)
Mobile: (b) (6)

(b) (6) @bah.com
BoozAllen.com

This electronic message transmission contains information which may be confidential, privileged, proprietary and/or exempt from disclosure under applicable law. The information is intended for the use of the individual(s) or entity named above. If you are not the intended recipient, be aware that any disclosure, copying, distribution, or use of the information contained herein is strictly prohibited. If you have received this electronic information in error, please notify the sender immediately and destroy the material received in its entirety.

From: Pomerantz, Jamison [USA]

Sent: Thursday, May 16, 2019 12:40 PM

To: Marie Shipper-QF0B1DA <marie.shipper@gsa.gov>; COLLINS, NAHFEASHA E SSgt USAF ACC 25 AF/AFCO/CF (b) (6), (b) (7)(C) <[\(b\) \(6\), \(b\) \(7\)\(C\)@us.af.mil](mailto:(b) (6), (b) (7)(C)@us.af.mil)>; MARTIN, MICHAEL L SSgt USAF ACC 25 AF/AFCO/CF (b) (6), (b) (7)(C) <[\(b\) \(6\), \(b\) \(7\)\(C\)@us.af.mil](mailto:(b) (6), (b) (7)(C)@us.af.mil)>; Denise VonDibert - QF0B1DD <denise.vondibert@gsa.gov>; NIELSEN, MICHAEL W GG-13 USAF ACC 25 AF/A3O (b) (6), (b) (7)(C) <[\(b\) \(6\), \(b\) \(7\)\(C\)@us.af.mil](mailto:(b) (6), (b) (7)(C)@us.af.mil)>; PEREZ, KATHLEEN A GG-13 USAF ACC A2/AFCO (b) (6), (b) (7)(C) <[\(b\) \(6\), \(b\) \(7\)\(C\)@us.af.mil](mailto:(b) (6), (b) (7)(C)@us.af.mil)>

Cc: Grubbs, DaNae [USA] (b) (6) <[\(b\) \(6\)@bah.com](mailto:(b) (6)@bah.com)>; Legett, Kevin [USA] (b) (6) <[\(b\) \(6\)@bah.com](mailto:(b) (6)@bah.com)>; Moore, Erin [USA] (b) (6) <[\(b\) \(6\)@bah.com](mailto:(b) (6)@bah.com)>; Romaine, Kenneth [USA] (b) (6) <[\(b\) \(6\)@bah.com](mailto:(b) (6)@bah.com)>

Subject: GS00Q17AJC0032 - 25AF GTMP: Contractor Purchased Equipment/Govt Property

Good Afternoon,

Per the meeting on Tuesday, May 14, please find the following Government Property/Contractor Purchased Equipment information for the 25AF GTMP contract:

1) 25AF GTMP RIP Tracker

 This excel file includes three sheets:

 1) All Contractor Purchased Equipment via RIP on the 25AF GTMP contract.

 I have added a note for all RIP charges associated with shipping

 2) Government Furnished Property via Attachment T (Mod 02) – attached separately as well for reference.

 3) Excel detail of the equipment listed in the DD1149's for the CAT CWD.

2) Two DD1149's for the CAT CWD Equipment transfer (signed by Lt. Col Michael Sullivan acknowledging custodial transfer of equipment at Davis-Monthan AFB)

 Email notification to FEDSIM on 1/31, 2/1, and 2/6/19 attached providing additional details).

 ZIP File of the RIP/Receipts used to calculate the CAT CWD equipment. Table below identifies the individuals who migrated to the CAT CWD program:

(b) (4)

3) DD1149 for the Legacy SURVIAC equipment

As of right now, no equipment/property have been identified that requires moving between Booz Allen locations. I am still working to collect the data for Ms. Perez and will provide SEPCOR, but did not want to delay providing this information in the interim. Let me know if you have any follow-up questions. Thank you.

Respectfully,

Jamison Pomerantz, CFCM

Lead Contracts Administrator
Enterprise Contracts Group
8283 Greensboro Drive
McLean, VA 22102
Office: (b) (6)
Mobile: (b) (6)
(b) (6) @bah.com
BoozAllen.com

This electronic message transmission contains information which may be confidential, privileged, proprietary and/or exempt from disclosure under applicable law. The information is intended for the use of the individual(s) or entity named above. If you are not the intended recipient, be aware that any disclosure, copying, distribution, or use of the information contained herein is strictly prohibited. If you have received this electronic information in error, please notify the sender immediately and destroy the material received in its entirety.

From: Marie Shipper-QF0B1DA <marie.shipper@gsa.gov>
Sent: Tuesday, May 14, 2019 12:47 PM
To: Pomerantz, Jamison [USA] (b) (6) @bah.com; COLLINS, NAHFEASHA E SSgt USAF ACC 25 AF/AFCO/CF (b) (6), (b) (7)(C) @us.af.mil; MARTIN, MICHAEL L SSgt USAF ACC 25 AF/AFCO/CF (b) (6), (b) (7)(C) @us.af.mil; Denise VonDibert - QF0B1DD <denise.vondibert@gsa.gov>; NIELSEN, MICHAEL W GG-13 USAF ACC 25 AF/A3O (b) (6), (b) (7)(C) @us.af.mil; PEREZ, KATHLEEN A GG-13 USAF ACC A2/AFCO (b) (6), (b) (7)(C) @us.af.mil
Subject: [External] POCs for Property

Jamison,

Please see all personnel that need to be included in all Property emails and discussions. Please be sure to include all legacy equipment/property as well as current equipment/property in a consolidated email to the group. Please also make sure that any hardware/software/accounts/servers/data information is included. All log-ins, source code, names, and data locations, etc. must be included. Per our conversation, please verify within BAH as to the status of any physical equipment/property that needs to move from BAH locations.

Thank you,
--

Marie Shipper

Project Manager, FEDSIM
General Services Administration
Phone: 202.768.3648
marie.shipper@gsa.gov

--

Marie Shipper

Project Manager, FEDSIM
General Services Administration
Phone: 202.768.3648
marie.shipper@gsa.gov

--



Marie Shipper

Project Manager, FEDSIM

General Services Administration

Phone: 202.768.3648

marie.shipper@gsa.gov

Subject: Re: [Non-DoD Source] Property Release from 25 AF Sole Source
Date: Mon, 13 May 2019 12:23:01 -0600
From: Marie Shipper-QF0B1DA <marie.shipper@gsa.gov>
To: "NIELSEN, MICHAEL W GG-13 USAF ACC 25 AF/A3O" (b) (6), (b) (7)(C)@us.af.mil>
Cc: Dennis Johnson - QF0B1DD <dennisd.johnson@gsa.gov>, Denise VonDibert - QF0B1DD <denise.vondibert@gsa.gov>, "NORMAN, CHRISTOPHER W GG-13 USAF ACC 25 AF/AFCO/BM" (b) (6), (b) (7)(C)@us.af.mil>, "MARTIN, MICHAEL L SSgt USAF ACC 25 AF/AFCO/CF" (b) (6), (b) (7)(C)@us.af.mil>
Message-ID: <CAPoFZpHpHSYSBaNHZ=4Lt9BH1zQJk+SM6+WqC6J7RLDH5d9_JQ@mail.gmail.com>
MD5: 8bc9581a7dfaea75377c18acb7fdd2b7
Attachments: 02726601.jpg ; 25AF GTMP BRIDGE - DD1149 - CAT CWD 2 of 2.pdf ; 25AF GTMP BRIDGE - DD1149 - CAT CWD 1 of 2.pdf

Good Afternoon, Tomorrow FEDSIM will hold a short meeting to discuss remaining property from the 25 AF Sole Source that the contractor is asking to have removed so that some of it can be relocated to the new Sole Source.

Please see the below list as a heads up for the discussion.

SSgt Martin,

I am assuming that you are the person to go to based on the email exchange last week with Chip. We will need to release the property to someone within the AF; seems you are the lucky one.

Let me know if there are any questions prior to tomorrow's meeting at noon eastern.

Thanks,

On Thu, May 9, 2019 at 11:36 AM Marie Shipper-QF0B1DA <marie.shipper@gsa.gov> wrote:

Thanks Chip

On Thu, May 9, 2019 at 11:32 AM VON HEILAND, FRANK A GG-15 USAF ACC 25 AF/A2F (b) (6), (b) (7)(C)@us.af.mil> wrote:

SSgt Martin is in the copy line.

From: Marie Shipper-QF0B1DA <marie.shipper@gsa.gov>
Sent: Thursday, May 9, 2019 11:58 AM
To: VON HEILAND, FRANK A GG-15 USAF ACC 25 AF/A2F (b) (6), (b) (7)(C)@us.af.mil>
Cc: Dennis Johnson - QF0B1DD <dennisd.johnson@gsa.gov>; Denise VonDibert - QF0B1DD <denise.vondibert@gsa.gov>; NORMAN, CHRISTOPHER W GG-13 USAF ACC 25 AF/AFCO/BM (b) (6), (b) (7)(C)@us.af.mil>; PEREZ, KATHLEEN A GG-13 USAF ACC A2/AFCO (b) (6), (b) (7)(C)@us.af.mil>; MARTIN, MICHAEL L SSgt USAF ACC 25 AF/AFCO/CF (b) (6), (b) (7)(C)@us.af.mil>
Subject: Re: [Non-DoD Source] Property Release from 25 AF Sole Source

I believe so. Can you send POC information so that Denise can get in touch?

Thanks!

On Thu, May 9, 2019 at 10:44 AM VON HEILAND, FRANK A GG-15 USAF ACC 25 AF/A2F (b) (6), (b) (7)(C)@us.af.mil> wrote:

Marie,

We have an ITEC person as an additional duty. That is the person who tracks all of our government computers and equipment. Is that what you are looking for?

Thanks.

chip

From: Marie Shipper-QF0B1DA <marie.shipper@gsa.gov>
Sent: Thursday, May 9, 2019 11:24 AM
To: VON HEILAND, FRANK A GG-15 USAF ACC 25 AF/A2F (b) (6), (b) (7)(C)@us.af.mil>; Dennis Johnson - QF0B1DD <dennisd.johnson@gsa.gov>; Denise VonDibert - QF0B1DD

<denise.vondibert@gsa.gov>; NORMAN, CHRISTOPHER W GG-13 USAF ACC 25 AF/AFCO/BM

(b) (6), (b) (7)(C)@us.af.mil>

Subject: [Non-DoD Source] Property Release from 25 AF Sole Source

Good Morning Chip,

Do you know if your office has a property administrative position?

BAH is looking to remove the property that was listed on the 25 AF Sole Source from the old contract. However, in order to do so; FEDSIM needs somewhere to put it and someone to release it to.

For now, we are just pulling ALL equipment off the old contract. Once I get a consolidated list from ACC as to any equipment that might be needed going forward, we can reach to the property administrator to have necessary equipment placed on contract.

Thank you,

--

Marie Shipper

Project Manager, FEDSIM

General Services Administration
Phone: 202.768.3648

marie.shipper@gsa.gov

--

Marie Shipper

Project Manager, FEDSIM

General Services Administration
Phone: 202.768.3648

marie.shipper@gsa.gov

--

Marie Shipper

Project Manager, FEDSIM
General Services Administration
Phone: 202.768.3648

marie.shipper@gsa.gov

--

Marie Shipper

Project Manager, FEDSIM
General Services Administration
Phone: 202.768.3648
marie.shipper@gsa.gov

Subject: 25 AF Mod 17- removal of property
Date: Mon, 20 May 2019 16:48:30 -0600
From: Marie Shipper-QF0B1DA <marie.shipper@gsa.gov>
To: Denise VonDibert - QF0B1DD <denise.vondibert@gsa.gov>, Dennis Johnson - QF0B1DD <dennisd.johnson@gsa.gov>
Message-ID: <CAPoFZpH+Y6KiTab330QoGYvG4pUX6wj2nEDStmS6A_iVai3NFw@mail.gmail.com>
MD5: 120c615949eb7adc53ef011a9755ef6e
Attachments:

(b) (4), (b) (5)

Please find Mod 17 memo and attachments attached.Thanks!

--



Marie Shipper

Project Manager, FEDSIM
General Services Administration

Phone: 202.768.3648

marie.shipper@gsa.gov

Subject: RRB and TSM Invitation
Date: Wed, 10 Apr 2019 23:37:18 +0000
From: "Kalbfleisch, Brittany [USA]" (b) (6) @bah.com>
To: "denise.vondibert@gsa.gov" <denise.vondibert@gsa.gov>, "dennisd.johnson@gsa.gov" <dennisd.johnson@gsa.gov>, (b) (6), (b) (7)(C) @us.af.mil" (b) (6), (b) (7)(C) @us.af.mil>, Marie Shipper-QF0B1DA <marie.shipper@gsa.gov>, "VON HEILAND, FRANK A GG-15 USAF ACC 25 AF/A2F" (b) (6), (b) (7)(C) @us.af.mil>, (b) (6), (b) (7)(C) @us.af.mil" (b) (6), (b) (7)(C) @us.af.mil>, (b) (6), (b) (7)(C) @us.af.mil" (b) (6), (b) (7)(C) @us.af.mil>, Bird K-Admin (b) (6) @bah.com>, "Esquibel, Paul [USA]" (b) (6) @bah.com>, "Tallent, Michael [USA]" (b) (6) @bah.com>, "Legett, Kevin [USA]" (b) (6) @bah.com>, "Valdez, Amy [USA]" (b) (6) @bah.com>, "Makuta, Ron [USA]" (b) (6) @bah.com>, "Kurtz, Cassie [USA]" (b) (6) @bah.com>, "Martinez, Rebecca [USA]" (b) (6) @bah.com>, "Stafford, Christopher [USA]" (b) (6) @bah.com>, "Peché, Larry [USA]" (b) (6) @bah.com>, "Johnson, Nathan [USA]" (b) (6) @bah.com>, "Matthews, David [USA]" (b) (6) @bah.com>, "Harrison, John [USA]" (b) (6) @bah.com>, "Meyer, Michael [USA]" (b) (6) @bah.com>, "King, Ricky [USA]" (b) (6) @bah.com>, "Bird, Kim [USA]" (b) (6) @bah.com>, "Mathes, Shane [USA]" (b) (6) @bah.com>, "Davis, Keith [USA]" (b) (6) @bah.com>, "Desnoyer, Steve [USA]" (b) (6) @bah.com>, "Yax, Karen [USA]" (b) (6) @bah.com>, "Vaughn, Jason [USA]" (b) (6) @bah.com>, "Romaine, Kenneth [USA]" (b) (6) @bah.com>, "Zimmel, Alan [USA]" (b) (6) @bah.com>, "Ledford, David [USA]" (b) (6) @bah.com>, "Riggs, Matthew [USA]" (b) (6) @bah.com>, "Parsons, Kristine [USA]" (b) (6) @bah.com>, "Moore, Erin [USA]" (b) (6) @bah.com>, "Hadlock, Debrah [USA]" (b) (6) @bah.com>, "Soucy, Michael [USA]" (b) (6) @bah.com>, "Benkendort, Marc [USA]" (b) (6) @bah.com>, "Schlachter, Andrew [USA]" (b) (6) @bah.com>, "Edwards, Isela [USA]" (b) (6) @bah.com>, "Hegner, Grant [USA]" (b) (6) @bah.com>, "Codrey, Jordan [USA]" (b) (6) @bah.com>, "Kalbfleisch, Brittany [USA]" (b) (6) @bah.com>, "Pomerantz, Jamison [USA]" (b) (6) @bah.com>, "Rigazzi, William [USA]" (b) (6) @bah.com>, "Schueler, Kurt [USA]" (b) (6) @bah.com>, "Van Ornum, Daniel [USA]" (b) (6) @bah.com>, "RICHARD, ROBERT G GG-11 USAF ACC 25 AF/A2S" (b) (6), (b) (7)(C) @us.af.mil>, "Dowling, Alan [USA]" (b) (6) @bah.com>, "Dixon, Troy [USA]" (b) (6) @bah.com>
Cc: "Misak, Ronald [USA]" (b) (6) @bah.com>, "Lenning, Jeff [USA]" (b) (6) @bah.com>, "Schlachter, Andrew [USA]" (b) (6) @bah.com>, "Schueler, Kurt [USA]" (b) (6) @bah.com>
Message-ID: <DM5PR06MB3259BE75121E02FD626772CAF42E0@DM5PR06MB3259.namprd06.prod.outlook.com>
MD5: d273ff34a40040698e3aa98c8ff55594
Attachments: 25AF-GTMP TSM_11APR19_final .pptx

Good evening!

Slight changes have been made to the slide deck. Please see attached.

V/R
FSDS PMO
Booz Allen Hamilton
Office: (b) (6)
Mobile: (b) (6)

Subject: RRB and TSM Invitation
Date: Thu, 11 Apr 2019 00:41:55 +0000
From: "Kalbfleisch, Brittany [USA]" (b) (6) @bah.com>
To: "denise.vondibert@gsa.gov" <denise.vondibert@gsa.gov>, "dennisd.johnson@gsa.gov" <dennisd.johnson@gsa.gov>, (b) (6), (b) (7)(C) @us.af.mil" (b) (6), (b) (7)(C) @us.af.mil>, Marie Shipper-QF0B1DA <marie.shipper@gsa.gov>, "VON HEILAND, FRANK A GG-15 USAF ACC 25 AF/A2F" (b) (6), (b) (7)(C) @us.af.mil>, "Donald.hudson@us.af.mil" (b) (6) @us.af.mil>, (b) (6), (b) (7)(C) @us.af.mil" (b) (6), (b) (7)(C) @us.af.mil>, Bird K-Admin (b) (6) @bah.com>, "Esquibel, Paul [USA]" (b) (6) @bah.com>, "Tallent, Michael [USA]" (b) (6) @bah.com>, "Legett, Kevin [USA]" (b) (6) @bah.com>, "Valdez, Amy [USA]" (b) (6) @bah.com>, "Makuta, Ron [USA]" (b) (6) @bah.com>, "Kurtz, Cassie [USA]" (b) (6) @bah.com>, "Martinez, Rebecca [USA]" (b) (6) @bah.com>, "Stafford, Christopher [USA]" (b) (6) @bah.com>, "Pecche, Larry [USA]" (b) (6) @bah.com>, "Johnson, Nathan [USA]" (b) (6) @bah.com>, "Matthews, David [USA]" (b) (6) @bah.com>, "Harrison, John [USA]" (b) (6) @bah.com>, "Meyer, Michael [USA]" (b) (6) @bah.com>, "King, Ricky [USA]" (b) (6) @bah.com>, "Bird, Kim [USA]" (b) (6) @bah.com>, "Mathes, Shane [USA]" (b) (6) @bah.com>, "Davis, Keith [USA]" (b) (6) @bah.com>, "Desnoyer, Steve [USA]" (b) (6) @bah.com>, "Yax, Karen [USA]" (b) (6) @bah.com>, "Vaughn, Jason [USA]" (b) (6) @bah.com>, "Romaine, Kenneth [USA]" (b) (6) @bah.com>, "Zimmel, Alan [USA]" (b) (6) @bah.com>, "Ledford, David [USA]" (b) (6) @bah.com>, "Riggs, Matthew [USA]" (b) (6) @bah.com>, "Parsons, Kristine [USA]" (b) (6) @bah.com>, "Moore, Erin [USA]" (b) (6) @bah.com>, "Hadlock, Debrah [USA]" (b) (6) @bah.com>, "Soucy, Michael [USA]" (b) (6) @bah.com>, "Benkendort, Marc [USA]" (b) (6) @bah.com>, "Schlachter, Andrew [USA]" (b) (6) @bah.com>, "Edwards, Isela [USA]" (b) (6) @bah.com>, "Hegner, Grant [USA]" (b) (6) @bah.com>, "Codrey, Jordan [USA]" (b) (6) @bah.com>, "Kalbfleisch, Brittany [USA]" (b) (6) @bah.com>, "Pomerantz, Jamison [USA]" (b) (6) @bah.com>, "Rigazzi, William [USA]" (b) (6) @bah.com>, "Schueler, Kurt [USA]" (b) (6) @bah.com>, "Van Ornum, Daniel [USA]" (b) (6) @bah.com>, "RICHARD, ROBERT G GG-11 USAF ACC 25 AF/A2S" (b) (6), (b) (7)(C) @us.af.mil>, "Dowling, Alan [USA]" (b) (6) @bah.com>, "Dixon, Troy [USA]" (b) (6) @bah.com>
Cc: "Misak, Ronald [USA]" (b) (6) @bah.com>, "Lenning, Jeff [USA]" (b) (6) @bah.com>
Message-ID: <DM5PR06MB325949B9BCD9422016281840F42F0@DM5PR06MB3259.namprd06.prod.outlook.com>
MD5: 4c2f69abf36929b60f60e5ec2fc97b2e
Attachments: 25AF-GTMP TSM_11APR19_final .pptx

Good evening!

Also, the meeting have been changed to 11 am.

V/R
FSDS PMO
Booz Allen Hamilton
Office: (b) (6)
Mobile: (b) (6)

Subject: Fwd: GS00Q17AJC0032 - 25AF GTMP: Contractor Purchased Equipment/Govt Property
Date: Thu, 16 May 2019 12:45:16 -0400
From: Denise VonDibert - QF0B1DD <denise.vondibert@gsa.gov>
To: Marie Henson - QF0B1G <marie.henson@gsa.gov>
Message-ID: <CANWJm7=BL7p4CfQBtHWZvsM_+8u++HvfoBTA0-Tq2JRyJseNRQ@mail.gmail.com>
MD5: 38512ad8dedb917dd2b1e9bd43faf1f3
Attachments: (b) (4), (b) (5)

We need to figure this out soon

----- Forwarded message -----

From: **Pomerantz, Jamison [USA]** (b) (6) @bah.com>
Date: Thu, May 16, 2019 at 12:42 PM
Subject: GS00Q17AJC0032 - 25AF GTMP: Contractor Purchased Equipment/Govt Property
To: Marie Shipper-QF0B1DA <marie.shipper@gsa.gov>, COLLINS, NAHFEASHA E SSgt USAF ACC 25 AF/AFCO/CF (b) (6), (b) (7)(C) @us.af.mil>, MARTIN, MICHAEL L SSgt USAF ACC 25 AF/AFCO/CF (b) (6), (b) (7)(C) @us.af.mil>, Denise VonDibert - QF0B1DD <denise.vondibert@gsa.gov>, NIELSEN, MICHAEL W GG-13 USAF ACC 25 AF/A30 (b) (6), (b) (7)(C) @us.af.mil>, PEREZ, KATHLEEN A GG-13 USAF ACC A2/AFCO (b) (6), (b) (7)(C) @us.af.mil>
Cc: Grubbs, DaNae [USA] (b) (6) @bah.com>, Legett, Kevin [USA] (b) (6) @bah.com>, Moore, Erin [USA] (b) (6) @bah.com>, Romaine, Kenneth [USA] (b) (6) @bah.com>

Good Afternoon,

Per the meeting on Tuesday, May 14, please find the following Government Property/Contractor Purchased Equipment information for the 25AF GTMP contract:

- 1) 25AF GTMP RIP Tracker
 - | This excel file includes three sheets:
 - 1) All Contractor Purchased Equipment via RIP on the 25AF GTMP contract.
 - | I have added a note for all RIP charges associated with shipping
 - 2) Government Furnished Property via Attachment T (Mod 02) – attached separately as well for reference.
 - 3) Excel detail of the equipment listed in the DD1149's for the CAT CWD.
- 2) Two DD1149's for the CAT CWD Equipment transfer (signed by Lt. Col Michael Sullivan acknowledging custodial transfer of equipment at Davis-Monthan AFB)
 - | Email notification to FEDSIM on 1/31, 2/1, and 2/6/19 attached providing additional details).
 - | ZIP File of the RIP/Receipts used to calculate the CAT CWD equipment. Table below identifies the individuals who migrated to the CAT CWD program:

(b) (4)

- 3) DD1149 for the Legacy SURVIAC equipment

As of right now, no equipment/property have been identified that requires moving between Booz Allen locations. I am still working to collect the data for Ms. Perez and will provide SEPCOR, but did not want to delay providing this information in the interim. Let me know if you have any follow-up questions. Thank you.

Respectfully,

Jamison Pomerantz, CFCM
Lead Contracts Administrator
Enterprise Contracts Group
8283 Greensboro Drive
McLean, VA 22102
Office: (b) (6)
Mobile: (b) (6)
(b) (6) @bah.com
BoozAllen.com

This electronic message transmission contains information which may be confidential, privileged, proprietary and/or exempt from disclosure under applicable law. The information is intended for the use of the individual(s) or entity named above. If you are not the intended recipient, be aware that any disclosure, copying, distribution, or use of the information contained herein is strictly prohibited. If you have received this electronic information in error, please notify the sender immediately and destroy the material received in its entirety.

From: Marie Shipper-QF0B1DA <marie.shipper@gsa.gov>
Sent: Tuesday, May 14, 2019 12:47 PM
To: Pomerantz, Jamison [USA] (b) (6) @bah.com>; COLLINS, NAHFEASHA E SSgt USAF ACC 25 AF/AFCO/CF (b) (6), (b) (7)(C) @us.af.mil>; MARTIN, MICHAEL L SSgt USAF ACC 25 AF/AFCO/CF (b) (6), (b) (7)(C) @us.af.mil>; Denise VonDibert - QF0B1DD <denise.vondibert@gsa.gov>; NIELSEN, MICHAEL W GG-13 USAF ACC 25 AF/A3O (b) (6), (b) (7)(C) @us.af.mil>; PEREZ, KATHLEEN A GG-13 USAF ACC A2/AFCO (b) (6), (b) (7)(C) @us.af.mil>
Subject: [External] POCs for Property

Jamison,

Please see all personnel that need to be included in all Property emails and discussions. Please be sure to include all legacy equipment/property as well as current equipment/property in a consolidated email to the group. Please also make sure that any hardware/software/accounts/servers/data information is included. All log-ins, source code, names, and data locations, etc. must be included. Per our conversation, please verify within BAH as to the status of any physical equipment/property that needs to move from BAH locations.

Thank you,

--

Marie Shipper

Project Manager, FEDSIM

General Services Administration

Phone: 202.768.3648

marie.shipper@gsa.gov

--

Denise VonDibert
Contracting Officer

Federal Acquisition Service

Blackberry: (b) (6)

Federal Systems Integration and Management Center (FEDSIM)

Achieving Client Success on Large, Complex Projects

Through Planning and Post-Award Engagement

Subject: GS00Q17AJC0032 - 25AF GTMP: Contractor Purchased Equipment/Govt Property
Date: Thu, 16 May 2019 16:39:33 +0000
From: "Pomerantz, Jamison [USA]" (b) (6) @bah.com>
To: Marie Shipper-QF0B1DA <marie.shipper@gsa.gov>, "COLLINS, NAHFEASHA E SSgt USAF ACC 25 AF/AFCO/CF" (b) (6), (b) (7)(C) @us.af.mil>, "MARTIN, MICHAEL L SSgt USAF ACC 25 AF/AFCO/CF" (b) (6), (b) (7)(C) @us.af.mil>, Denise VonDibert - QF0B1DD <denise.vondibert@gsa.gov>, "NIELSEN, MICHAEL W GG-13 USAF ACC 25 AF/A3O" (b) (6), (b) (7)(C) @us.af.mil>, "PEREZ, KATHLEEN A GG-13 USAF ACC A2/AFCO" (b) (6), (b) (7)(C) @us.af.mil>
Cc: "Grubbs, DaNae [USA]" (b) (6) @bah.com>, "Legett, Kevin [USA]" (b) (6) @bah.com>, "Moore, Erin [USA]" (b) (6) @bah.com>, "Romaine, Kenneth [USA]" (b) (6) @bah.com>
Message-ID: <BN8PR06MB5604F48E71998E01C37D08F0980A0@BN8PR06MB5604.namprd06.prod.outlook.com>
MD5: efc32357af14658b3653b2839c6f6690
Attachments: (b) (4), (b) (5)

Good Afternoon,

Per the meeting on Tuesday, May 14, please find the following Government Property/Contractor Purchased Equipment information for the 25AF GTMP contract:

- 1) 25AF GTMP RIP Tracker
 - | This excel file includes three sheets:
 - 1) All Contractor Purchased Equipment via RIP on the 25AF GTMP contract.
 - | I have added a note for all RIP charges associated with shipping
 - 2) Government Furnished Property via Attachment T (Mod 02) – attached separately as well for reference.
 - 3) Excel detail of the equipment listed in the DD1149's for the CAT CWD.
- 2) Two DD1149's for the CAT CWD Equipment transfer (signed by Lt. Col Michael Sullivan acknowledging custodial transfer of equipment at Davis-Monthan AFB)
 - | Email notification to FEDSIM on 1/31, 2/1, and 2/6/19 attached providing additional details).
 - | ZIP File of the RIP/Receipts used to calculate the CAT CWD equipment. Table below identifies the individuals who migrated to the CAT CWD program:

(b) (4)

- 3) DD1149 for the Legacy SURVIAC equipment

As of right now, no equipment/property have been identified that requires moving between Booz Allen locations. I am still working to collect the data for Ms. Perez and will provide SEPCOR, but did not want to delay providing this information in the interim. Let me know if you have any follow-up questions. Thank you.

Respectfully,

Jamison Pomerantz, CFCM

Lead Contracts Administrator
Enterprise Contracts Group
8283 Greensboro Drive
McLean, VA 22102
Office: (b) (6)
Mobile: (b) (6)
(b) (6) @bah.com
BoozAllen.com

This electronic message transmission contains information which may be confidential, privileged, proprietary and/or exempt from disclosure under applicable law. The information is intended for the use of the individual(s) or entity named above. If you are not the intended recipient, be aware that any disclosure, copying, distribution, or use of the information contained herein is strictly prohibited. If you have received this electronic information in error, please notify the sender immediately and destroy the material received in its entirety.

From: Marie Shipper-QF0B1DA <marie.shipper@gsa.gov>
Sent: Tuesday, May 14, 2019 12:47 PM
To: Pomerantz, Jamison [USA] (b) (6) @bah.com>; COLLINS, NAHFEASHA E SSgt USAF ACC 25 AF/AFCO/CF (b) (6), (b) (7)(C) @us.af.mil>; MARTIN, MICHAEL L SSgt USAF ACC 25 AF/AFCO/CF (b) (6), (b) (7)(C) @us.af.mil>; Denise VonDibert - QF0B1DD <denise.vondibert@gsa.gov>; NIELSEN, MICHAEL W GG-13 USAF ACC 25 AF/A3O (b) (6), (b) (7)(C) @us.af.mil>; PEREZ, KATHLEEN A GG-13 USAF ACC A2/AFCO (b) (6), (b) (7)(C) @us.af.mil>
Subject: [External] POCs for Property

Jamison,

Please see all personnel that need to be included in all Property emails and discussions. Please be sure to include all legacy equipment/property as well as current equipment/property in a consolidated email to the group. Please also make sure that any hardware/software/accounts/servers/data information is included. All log-ins, source code, names, and data locations, etc. must be included. Per our conversation, please verify within BAH as to the status of any physical equipment/property that needs to move from BAH locations.

Thank you,
--



Marie Shipper

Project Manager, FEDSIM

General Services Administration
Phone: 202.768.3648

marie.shipper@gsa.gov

Subject: FW: RRB and TSM Invitation
Date: Wed, 10 Apr 2019 20:19:19 +0000
From: "Kalbfleisch, Brittany [USA]" (b) (6) @bah.com>
To: "Kalbfleisch, Brittany [USA]" (b) (6) @bah.com>,
"denise.vondibert@gsa.gov" <denise.vondibert@gsa.gov>, "dennisd.johnson@gsa.gov" <dennisd.johnson@gsa.gov>, (b) (6), (b) (7)(C)@us.af.mil" (b) (6), (b) (7)(C)@us.af.mil>, Marie Shipper-QF0B1DA <marie.shipper@gsa.gov>, "VON HEILAND, FRANK A GG-15 USAF ACC 25 AF/A2F" (b) (6), (b) (7)(C)@us.af.mil>, (b) (6), (b) (7)(C)@us.af.mil" (b) (6), (b) (7)(C)@us.af.mil>, (b) (6), (b) (7)(C)@us.af.mil" (b) (6), (b) (7)(C)@us.af.mil>, Bird K-Admin (b) (6) @bah.com>, "Esquibel, Paul [USA]" (b) (6) @bah.com>, "Tallent, Michael [USA]" (b) (6) @bah.com>, "Legett, Kevin [USA]" (b) (6) @bah.com>, "Valdez, Amy [USA]" (b) (6) @bah.com>, "Makuta, Ron [USA]" (b) (6) @bah.com>, "Kurtz, Cassie [USA]" (b) (6) @bah.com>, "Martinez, Rebecca [USA]" (b) (6) @bah.com>, "Stafford, Christopher [USA]" (b) (6) @bah.com>, "Peché, Larry [USA]" (b) (6) @bah.com>, "Johnson, Nathan [USA]" (b) (6) @bah.com>, "Matthews, David [USA]" (b) (6) @bah.com>, "Harrison, John [USA]" (b) (6) @bah.com>, "Meyer, Michael [USA]" (b) (6) @bah.com>, "King, Ricky [USA]" (b) (6) @bah.com>, "Bird, Kim [USA]" (b) (6) @bah.com>, "Mathes, Shane [USA]" (b) (6) @bah.com>, "Davis, Keith [USA]" (b) (6) @bah.com>, "Desnoyer, Steve [USA]" (b) (6) @bah.com>, "Yax, Karen [USA]" (b) (6) @bah.com>, "Vaughn, Jason [USA]" (b) (6) @bah.com>, "Romaine, Kenneth [USA]" (b) (6) @bah.com>, "Zimmel, Alan [USA]" (b) (6) @bah.com>, "Ledford, David [USA]" (b) (6) @bah.com>, "Riggs, Matthew [USA]" (b) (6) @bah.com>, "Parsons, Kristine [USA]" (b) (6) @bah.com>, "Hadlock, Debrah [USA]" (b) (6) @bah.com>, "Soucy, Michael [USA]" (b) (6) @bah.com>, "Benkendorf, Marc [USA]" (b) (6) @bah.com>, "Schlachter, Andrew [USA]" (b) (6) @bah.com>, "Edwards, Isela [USA]" (b) (6) @bah.com>, "Hegner, Grant [USA]" (b) (6) @bah.com>, "Codrey, Jordan [USA]" (b) (6) @bah.com>, "Pomerantz, Jamison [USA]" (b) (6) @bah.com>, "Rigazzi, William [USA]" (b) (6) @bah.com>, "Schueler, Kurt [USA]" (b) (6) @bah.com>, "Van Ornum, Daniel [USA]" (b) (6) @bah.com>, "RICHARD, ROBERT G GG-11 USAF ACC 25 AF/A2S" (b) (6), (b) (7)(C)@us.af.mil>, "Dowling, Alan [USA]" (b) (6) @bah.com>, "Dixon, Troy [USA]" (b) (6) @bah.com>, "Lenning, Jeff [USA]" (b) (6) @bah.com>

Message-ID: <SN4PR0601MB3712380FE695897EA241619BEB2E0@SN4PR0601MB3712.namprd06.prod.outlook.com>

MD5: e48a554d4f7a18b3c4dd0732bc64d004

Attachments: 25AF-GTMP TSM_11APR19_final .pptx

Please see updated time for TSM and RRB has been changed to 1100 EST to ensure maximum attendance.

v/r,
Erin

-----Original Appointment-----

From: Kalbfleisch, Brittany [USA]

Sent: Monday, April 1, 2019 12:46 PM

To: Kalbfleisch, Brittany [USA]; denise.vondibert@gsa.gov; dennisd.johnson@gsa.gov;

(b) (6) @us.af.mil; Marie Shipper-QF0B1DA; VON HEILAND, FRANK A GG-15 USAF ACC 25 AF/A2F; (b) (6) @us.af.mil; (b) (6) @us.af.mil; Bird K-Admin; Esquibel, Paul [USA]; Tallent, Michael [USA]; Legett, Kevin [USA]; Valdez, Amy [USA]; Makuta, Ron [USA]; Kurtz, Cassie [USA]; Martinez, Rebecca [USA]; Stafford, Christopher [USA]; Peché, Larry [USA]; Johnson, Nathan [USA]; Matthews, David [USA]; Harrison, John [USA]; Meyer, Michael [USA]; King, Ricky [USA]; Bird, Kim [USA]; Mathes, Shane [USA]; Davis, Keith [USA]; Desnoyer, Steve [USA]; Yax, Karen [USA]; Vaughn, Jason [USA]; Romaine, Kenneth [USA]; Zimmel, Alan [USA]; Ledford, David [USA]; Riggs, Matthew [USA]; Parsons, Kristine [USA]; Moore, Erin [USA]; Hadlock, Debrah [USA]; Soucy, Michael [USA]; Benkendorf, Marc [USA]; Schlachter, Andrew [USA]; Edwards, Isela [USA]; Hegner, Grant [USA]; Codrey, Jordan [USA]; Pomerantz, Jamison [USA]; Rigazzi, William [USA]; Schueler, Kurt [USA]; Van Ornum, Daniel [USA]; RICHARD, ROBERT G GG-11 USAF ACC 25 AF/A2S; Dowling, Alan [USA]; Dixon, Troy [USA]

Cc: Misak, Ronald [USA]

Subject: RRB and TSM Invitation

When: Thursday, April 11, 2019 11:00 AM-12:00 PM (UTC-05:00) Eastern Time (US & Canada).

Where: Dial-In: (b) (6)

Good afternoon!

Please see slide deck attached.

V/R

FSDS PMO

Booz Allen Hamilton

Office: (b) (6)

Mobile: (b) (6)

Subject: RRB and TSM Invitation
Date: Thu, 11 Apr 2019 13:40:05 +0000
From: "Kalbfleisch, Brittany [USA]" (b) (6) @bah.com>
To: "denise.vondibert@gsa.gov" <denise.vondibert@gsa.gov>, "dennisd.johnson@gsa.gov" <dennisd.johnson@gsa.gov>, (b) (6), (b) (7)(C) @us.af.mil" (b) (6), (b) (7)(C) @us.af.mil>, Marie Shipper-QF0B1DA <marie.shipper@gsa.gov>, "VON HEILAND, FRANK A GG-15 USAF ACC 25 AF/A2F" (b) (6), (b) (7)(C) @us.af.mil>, (b) (6), (b) (7)(C) @us.af.mil" (b) (6), (b) (7)(C) @us.af.mil>, (b) (6), (b) (7)(C) @us.af.mil" (b) (6), (b) (7)(C) @us.af.mil>, Bird K-Admin (b) (6) @bah.com>, "Esquibel, Paul [USA]" (b) (6) @bah.com>, "Tallent, Michael [USA]" (b) (6) @bah.com>, "Legett, Kevin [USA]" (b) (6) @bah.com>, "Valdez, Amy [USA]" (b) (6) @bah.com>, "Makuta, Ron [USA]" (b) (6) @bah.com>, "Kurtz, Cassie [USA]" (b) (6) @bah.com>, "Martinez, Rebecca [USA]" (b) (6) @bah.com>, "Stafford, Christopher [USA]" (b) (6) @bah.com>, "Peché, Larry [USA]" (b) (6) @bah.com>, "Johnson, Nathan [USA]" (b) (6) @bah.com>, "Matthews, David [USA]" (b) (6) @bah.com>, "Harrison, John [USA]" (b) (6) @bah.com>, "Meyer, Michael [USA]" (b) (6) @bah.com>, "King, Ricky [USA]" (b) (6) @bah.com>, "Bird, Kim [USA]" (b) (6) @bah.com>, "Mathes, Shane [USA]" (b) (6) @bah.com>, "Davis, Keith [USA]" (b) (6) @bah.com>, "Desnoyer, Steve [USA]" (b) (6) @bah.com>, "Yax, Karen [USA]" (b) (6) @bah.com>, "Vaughn, Jason [USA]" (b) (6) @bah.com>, "Romaine, Kenneth [USA]" (b) (6) @bah.com>, "Zimmel, Alan [USA]" (b) (6) @bah.com>, "Ledford, David [USA]" (b) (6) @bah.com>, "Riggs, Matthew [USA]" (b) (6) @bah.com>, "Parsons, Kristine [USA]" (b) (6) @bah.com>, "Moore, Erin [USA]" (b) (6) @bah.com>, "Hadlock, Debrah [USA]" (b) (6) @bah.com>, "Soucy, Michael [USA]" (b) (6) @bah.com>, "Benkendort, Marc [USA]" (b) (6) @bah.com>, "Schlachter, Andrew [USA]" (b) (6) @bah.com>, "Edwards, Isela [USA]" (b) (6) @bah.com>, "Hegner, Grant [USA]" (b) (6) @bah.com>, "Codrey, Jordan [USA]" (b) (6) @bah.com>, "Kalbfleisch, Brittany [USA]" (b) (6) @bah.com>, "Pomerantz, Jamison [USA]" (b) (6) @bah.com>, "Rigazzi, William [USA]" (b) (6) @bah.com>, "Schueler, Kurt [USA]" (b) (6) @bah.com>, "Van Ornum, Daniel [USA]" (b) (6) @bah.com>, "RICHARD, ROBERT G GG-11 USAF ACC 25 AF/A2S" (b) (6), (b) (7)(C) @us.af.mil>, "Dowling, Alan [USA]" (b) (6) @bah.com>, "Dixon, Troy [USA]" (b) (6) @bah.com>
Cc: "Misak, Ronald [USA]" (b) (6) @bah.com>, "Lenning, Jeff [USA]" (b) (6) @bah.com>
Message-ID: <DM5PR06MB3259391D116AA35C9E317EC5F42F0@DM5PR06MB3259.namprd06.prod.outlook.com>
MD5: ccbf7420f6e85862195cc8a0aa751922
Attachments: 25AF-GTMP TSM_11APR19_final .pptx ; FSDS RRB_11APR19_Final.pptx

Good morning,

Please see the attached RRB slide deck.

V/R
FSDS PMO
Booz Allen Hamilton
Office: (b) (6)
Mobile: (b) (6)

Subject: RE: [External] Delivery Procedures for MAGIC Apps
Date: Thu, 23 May 2019 15:47:28 +0000
From: "Legett, Kevin [USA]" (b) (6) @bah.com>
To: Marie Shipper-QF0B1DA <marie.shipper@gsa.gov>, Denise VonDibert - QF0B1DD <denise.vondibert@gsa.gov>, Dennis Johnson - QF0B1DD <dennisd.johnson@gsa.gov>, "Pomerantz, Jamison [USA]" (b) (6) @bah.com>
Message-ID: <SN4PR0601MB37439007556278F045230154F5010@SN4PR0601MB3743.namprd06.prod.outlook.com>
MD5: 155f6e0e22c155175faff06b4d899029

Marie

Thanks, these are the standard procedures and already communicated with the MAGIC team. The physical binder is the new addition and does not present any issues for the team.

Kevin

From: Marie Shipper-QF0B1DA <marie.shipper@gsa.gov>
Sent: Thursday, May 23, 2019 10:21 AM
To: Denise VonDibert - QF0B1DD <denise.vondibert@gsa.gov>; Dennis Johnson - QF0B1DD <dennisd.johnson@gsa.gov>; Pomerantz, Jamison [USA] (b) (6) @bah.com>; Legett, Kevin [USA] (b) (6) @bah.com>
Subject: [External] Delivery Procedures for MAGIC Apps

Marie,

[Instructions to BAH on delivery of content to the government.](#)

[chip](#)

From: PEREZ, KATHLEEN A GG-13 USAF ACC A2/AFCO (b) (6), (b) (7)(C) @us.af.mil>
Sent: Thursday, May 23, 2019 7:46 AM
To: VON HEILAND, FRANK A GG-15 USAF ACC 25 AF/A2F (b) (6), (b) (7)(C) @us.af.mil>
Subject: FW: Delivery Procedures for MAGIC Apps

FYSA. [Here's the email that was sent to BAH for the Delivery Procedures.](#)

From: PEREZ, KATHLEEN A GG-13 USAF ACC A2/AFCO
Sent: Thursday, May 16, 2019 10:18 AM
To: Desnoyer, Steve [USA] (b) (6) @bah.com>
Cc: Tennant, Christopher [USA] (b) (6) @bah.com>; NIELSEN, MICHAEL W GG-13 USAF ACC 25 AF/AFCO-CF (b) (6), (b) (7)(C) @us.af.mil>; NORMAN, CHRISTOPHER W GG-13 USAF ACC 25 AF/AFCO/BM (b) (6), (b) (7)(C) @us.af.mil>
Subject: Delivery Procedures for MAGIC Apps

Good Morning Steve,

Moving forward, 25AF requests the Booz Allen Hamilton adhere to the following delivery procedures for any new or updated applications delivered. This is in line with your latest deliveries, will standardize our delivery process, and complies with recent feedback from the 25AF A2/6 office.

All new projects should be physically delivered in a binder. Each binder should include the following:

(b) (4)

(b) (7)(C)

I appreciate your time and help! Please let me know if you have any questions.

V/r,
Kat

Ms. Kathleen A. Perez, CISSP, CAP
Computer Scientist
25th AF/AFCO OCTANE/MAGIC
Program Management Office
COMM: (b) (6) DSN: (b) (6)
e-mail: (b) (6) @us.af.mil

--



Marie Shipper

Project Manager, FEDSIM

General Services Administration

Phone: 202.768.3648

marie.shipper@gsa.gov

Subject: Re: [Non-DoD Source] Re: [External] Re: FEDSIM Contract Question
Date: Mon, 25 Mar 2019 13:30:58 -0400
From: Denise VonDibert - QF0B1DD <denise.vondibert@gsa.gov>
To: "HUDSON, DONALD J GG-15 USAF ACC 480 ISR/TD" (b) (6), (b) (7)(C)@us.af.mil>
Cc: Marie Shipper-QF0B1DA <marie.shipper@gsa.gov>, Kenneth Evans - QF0B1D <kenneth.evans@gsa.gov>, Keith Parks - QF0BCE <keith.parks@gsa.gov>, "RIVERA, TINA L GG-13 USAF ACC ACC A2/A26F" (b) (6), (b) (7)(C)@us.af.mil>, "Peché, Larry [USA]" (b) (6)@bah.com>, Dennis Johnson <dennisd.johnson@gsa.gov>, "Killigrew, Jolene [USA]" (b) (6)@bah.com>, "PAZDERNIK, FRANK G GG-14 USAF ACC 480 ISR/DO" (b) (6), (b) (7)(C)@us.af.mil>, "SIDARI, BRIAN D Col USAF ACC 480 ISR/CV" (b) (6), (b) (7)(C)@us.af.mil>, "ALEXANDER, DONALD L JR GG-13 USAF ACC 480 ISR WG/DOO" (b) (6), (b) (7)(C)@us.af.mil>, "KIMBALL, JOHN A III IP-00 USAF ACC ACC A2/A2" (b) (6), (b) (7)(C)@us.af.mil>
Message-ID: <CANWJm7kodzx3MDfymZ6OBkDHKcCM2i4Y5MTk5oWU8SaEH+bM0Q@mail.gmail.com>
MD5: 5304fe796fc4a4d00d56123601635c33

I will send the e-mail that I sent on Sat evening around 10 pm.

On Mon, Mar 25, 2019 at 1:28 PM HUDSON, DONALD J GG-15 USAF ACC 480 ISR/TD (b) (6), (b) (7)(C)@us.af.mil> wrote:

Marie/Denise

BAH called and said no funds and will not be able to perform past 1600L today.

Pls have KO notify BAH ASAP so we have BAH support past 1600L.

Don

DONALD J HUDSON, GG-15, AF
480th ISR WING
TECHNICAL DIRECTOR
DSN (b) (6) /Comm (b) (6)

From: Marie Shipper-QF0B1DA <marie.shipper@gsa.gov>
Sent: Monday, March 25, 2019 12:06 PM
To: HUDSON, DONALD J GG-15 USAF ACC 480 ISR/TD (b) (6), (b) (7)(C)@us.af.mil>; Denise VonDibert - QF0B1DD <denise.vondibert@gsa.gov>; Kenneth Evans - QF0B1D <kenneth.evans@gsa.gov>; Keith Parks - QF0BCE <keith.parks@gsa.gov>
Cc: Pomerantz, Jamison [USA] (b) (6)@bah.com>; Legett, Kevin [USA] (b) (6)@bah.com>; Stafford, Christopher [USA] (b) (6)@bah.com>; Valdez, Amy [USA] (b) (6)@bah.com>; RIVERA, TINA L GG-13 USAF ACC ACC A2/A26F (b) (6), (b) (7)(C)@us.af.mil>; NORMAN, CHRISTOPHER W GG-13 USAF ACC 25 AF/AFCO/BM (b) (6), (b) (7)(C)@us.af.mil>; Peché, Larry [USA] (b) (6)@bah.com>; NIELSEN, MICHAEL W GG-13 USAF ACC 25 AF/AFCO-CF (b) (6), (b) (7)(C)@us.af.mil>; Dennis Johnson <dennisd.johnson@gsa.gov>; Bird, Kim [USA] (b) (6)@bah.com>; Killigrew, Jolene [USA] (b) (6)@bah.com>; Steever, Angela [USA] (b) (6)@bah.com>; NAHRGANG, SCOTT J Col USAF ACC 548 ISRG/CC (b) (6), (b) (7)(C)@us.af.mil>; HOARD, CATHERINE E Lt Col USAF ACC 548 ISRG/CD (b) (6), (b) (7)(C)@us.af.mil>; JENKINS, JOSHUA S Lt Col USAF ACC 497 ISR GP/CD (b) (6), (b) (7)(C)@us.af.mil>; PAZDERNIK, FRANK G GG-14 USAF ACC 480 ISR/DO (b) (6), (b) (7)(C)@us.af.mil>; SIDARI, BRIAN D Col USAF ACC 480 ISR/CV (b) (6), (b) (7)(C)@us.af.mil>
Subject: Re: [Non-DoD Source] Re: [External] Re: FEDSIM Contract Question

Don,

Please note: FEDSIM is working on some solutions. You are welcome to reach out to anyone at FEDSIM if you would like.

Updates will be forthcoming based on recent events via ACC.

Thank you,

On Sat, Mar 23, 2019 at 1:27 PM HUDSON, DONALD J GG-15 USAF ACC 480 ISR/TD
(b) (6), (b) (7)(C)@us.af.mil> wrote:

Marie

BAH just called me to tell me the funds run out 1600 local on Monday.

Perhaps GSA can send BAH a letter of intent before Monday 1600 Va time.

Don

Sent with BlackBerry Work
(www.blackberry.com)

From: Marie Shipper-QF0B1DA <marie.shipper@gsa.gov>

Date: Thursday, Mar 21, 2019, 12:48 PM

To: Pomerantz, Jamison [USA] (b) (6)@bah.com>

Cc: Legett, Kevin [USA] (b) (6)@bah.com>, Stafford, Christopher [USA] (b) (6)@bah.com>, Valdez, Amy [USA] (b) (6)@bah.com>, RIVERA, TINA L GG-13 USAF ACC ACC A2/A26F (b) (6)@us.af.mil>, NORMAN, CHRISTOPHER W GG-13 USAF ACC 25 AF/AFCO/BM (b) (6)@us.af.mil>, Peche, Larry [USA] (b) (6)@bah.com>, NIELSEN, MICHAEL W GG-13 USAF ACC 25 AF/AFCO-CF (b) (6), (b) (7)(C)@us.af.mil>, HUDSON, DONALD J GG-15 USAF ACC 480 ISR/TD (b) (6), (b) (7)(C)@us.af.mil>, Denise VonDibert - QF0B1DD <denise.vondibert@gsa.gov>, VON HEILAND, FRANK A GG-15 USAF ACC 25 AF/A2F (b) (6), (b) (7)(C)@us.af.mil>, Keith Parks - QF0BCE <keith.parks@gsa.gov>, Dennis Johnson <dennisd.johnson@gsa.gov>, Bird, Kim [USA] (b) (6)@bah.com>, Killigrew, Jolene [USA] (b) (6)@bah.com>, Steever, Angela [USA] (b) (6)@bah.com>

Subject: [Non-DoD Source] Re: [External] Re: FEDSIM Contract Question

Jamison,

I appreciate your effort to streamline. However, communication from client agency as well as BAH needs to go through myself as the COR not directly to the CO.

I am happy to CC you on any requests that I send out for information on funding burn, etc regarding the project you are on.

Thank you,

On Thu, Mar 21, 2019 at 10:25 AM Pomerantz, Jamison [USA] (b) (6)@bah.com> wrote:

All,

Booz Allen has received many ad-hoc requests for information specific to funding/burnout estimates and timelines on the 25AF GTMP Bridge contract. Moving forward, please submit all requests for information through the Contracting Officer and myself to ensure a proper information trail so that any guidance provided is accurate and complete. Thank you.

Respectfully,

Jamison Pomerantz, CFCM
Lead Contracts Administrator
Enterprise Contracts Group
8283 Greensboro Drive
McLean, VA 22102
Office: (b) (6)
Mobile: (b) (6)
(b) (6) @bah.com
BoozAllen.com

This electronic message transmission contains information which may be confidential, privileged, proprietary and/or exempt from disclosure under applicable law. The information is intended for the use of the individual(s) or entity named above. If you are not the intended recipient, be aware that any disclosure, copying, distribution, or use of the information contained herein is strictly prohibited. If you have received this electronic information in error, please notify the sender immediately and destroy the material received in its entirety.

From: Marie Shipper-QF0B1DA <marie.shipper@gsa.gov>
Sent: Thursday, March 21, 2019 11:25 AM
To: VON HEILAND, FRANK A GG-15 USAF ACC 25 AF/A2F (b) (6), (b) (7)(C) @us.af.mil>
Cc: Legett, Kevin [USA] (b) (6) @bah.com>; Stafford, Christopher [USA] (b) (6) @bah.com>; Valdez, Amy [USA] (b) (6) @bah.com>; RIVERA, TINA L GG-13 USAF ACC ACC A2/A26F (b) (6), (b) (7)(C) @us.af.mil>; (b) (6), (b) (7)(C) @us.af.mil>; NIELSEN, MICHAEL W GG-13 USAF ACC 25 AF/AFCO-CF (b) (6), (b) (7)(C) @us.af.mil>; (b) (6), (b) (7)(C) @us.af.mil>; Denise VonDibert - QF0B1DD <denise.vondibert@gsa.gov>; Pomerantz, Jamison [USA] (b) (6) @bah.com>
Subject: [External] Re: FEDSIM Contract Question

ALCON,

We also are working a mod, per Kevin/Chip suggestion to move the remaining aprox \$1.2 mil from the original base award to our current no cost POP. That will allow ceiling space.

Thanks,

On Thu, Mar 21, 2019 at 8:15 AM VON HEILAND, FRANK A GG-15 USAF ACC 25 AF/A2F (b) (6), (b) (7)(C) @us.af.mil> wrote:

Kevin,

Thank you.

chip

From: Legett, Kevin [USA] (b) (6) @bah.com>
Sent: Thursday, March 21, 2019 8:10 AM
To: VON HEILAND, FRANK A GG-15 USAF ACC 25 AF/A2F (b) (6), (b) (7)(C) @us.af.mil>
Cc: Stafford, Christopher [USA] (b) (6) @bah.com>; Valdez, Amy [USA] (b) (6) @bah.com>; RIVERA, TINA L GG-13 USAF ACC ACC A2/A26F (b) (6), (b) (7)(C) @us.af.mil>; NORMAN, CHRISTOPHER W GG-13 USAF ACC 25 AF/AFCO/BM (b) (6), (b) (7)(C) @us.af.mil>; NIELSEN, MICHAEL W GG-13 USAF ACC 25 AF/AFCO-CF (b) (6), (b) (7)(C) @us.af.mil>; HUDSON, DONALD J GG-15 USAF ACC 480 ISR/TD (b) (6), (b) (7)(C) @us.af.mil>; Marie Shipper-QF0B1DA <marie.shipper@gsa.gov>; Denise VonDibert - QF0B1DD <denise.vondibert@gsa.gov>; Pomerantz, Jamison [USA] (b) (6) @bah.com>
Subject: [Non-DoD Source] RE: FEDSIM Contract Question

Chip

Starting on 22 Mar, realigning funds from MAGIC/IMAG to 480th extends burn on the 480th through COB

27 Mar.

Kevin

From: VON HEILAND, FRANK A GG-15 USAF ACC 25 AF/A2F (b) (6), (b) (7)(C)@us.af.mil>
Sent: Tuesday, March 19, 2019 3:51 PM
To: Legett, Kevin [USA] (b) (6)@bah.com>
Cc: Stafford, Christopher [USA] (b) (6)@bah.com>; Valdez, Amy [USA] (b) (6)@bah.com>; RIVERA, TINA L GG-13 USAF ACC ACC A2/A26F (b) (6), (b) (7)(C)@us.af.mil>; (b) (6), (b) (7)(C)@us.af.mil; NIELSEN, MICHAEL W GG-13 USAF ACC 25 AF/AFCO-CF (b) (6), (b) (7)(C)@us.af.mil>; (b) (6), (b) (7)(C)@us.af.mil
Subject: [External] FEDSIM Contract Question

ACC A2 contacted me and told me the number one priority is to ensure that there is no interruption of the 480th ISRW mission. I was asked to look at all options.

If we stop most of work on MAGIC/IMAG this Friday, how much will that give us that can be moved to the 480th mission?

We will still need the IMAG support for the UTSA Senior Military Officer engagement on 29 Mar 19.

Thanks.

chip

Frank von Heiland, GG-15, DAF
Air Force Cryptologic Office (AFCO)
Intelligence Force Management and Training
Senior Language Authority (SLA)
Human Language Technology Authority (HLT-A)
(b) (7)(C), DSN (b) (6)

--

Marie Shipper

Project Manager, FEDSIM

General Services Administration
Phone: 202.768.3648

marie.shipper@gsa.gov

--

Marie Shipper

Project Manager, FEDSIM

General Services Administration

Phone: 202.768.3648

marie.shipper@gsa.gov

--

Marie Shipper

Project Manager, FEDSIM

General Services Administration
Phone: 202.768.3648

marie.shipper@gsa.gov

--

Denise VonDibert
Contracting Officer
Federal Acquisition Service
Blackberry: (b) (6)

Federal Systems Integration and Management Center (FEDSIM)
Achieving Client Success on Large, Complex Projects
Through Planning and Post-Award Engagement

Subject: FW: 25AF-GTMP OCTANE
Date: Thu, 4 Apr 2019 16:11:15 +0000
From: "Pomerantz, Jamison [USA]" (b) (6) @bah.com>
To: Denise VonDibert - QF0B1DD <denise.vondibert@gsa.gov>, Dennis Johnson - QF0B1DD <dennisd.johnson@gsa.gov>
Message-ID: <BN8PR06MB56046EA6FEB400924E36165A98500@BN8PR06MB5604.namprd06.prod.outlook.com>
MD5: 5f3956a2ea203b1ae5fba05d71af8daf

Denise/Dennis,

For your awareness and concurrence, per the email below, Booz Allen received direction from the 25AF client that all support surrounding Information Assurance, Systems Controls and Risk Management Framework associated with the OCTANE ATO will be no longer a Booz Allen responsibility under this contract as of April 2. Please advise if you have questions surrounding this client direction.

Respectfully,

Jamison Pomerantz, CFCM
Lead Contracts Administrator
Enterprise Contracts Group
8283 Greensboro Drive
McLean, VA 22102
Office: (b) (6)
Mobile: (b) (6)
(b) (6) @bah.com
BoozAllen.com

This electronic message transmission contains information which may be confidential, privileged, proprietary and/or exempt from disclosure under applicable law. The information is intended for the use of the individual(s) or entity named above. If you are not the intended recipient, be aware that any disclosure, copying, distribution, or use of the information contained herein is strictly prohibited. If you have received this electronic information in error, please notify the sender immediately and destroy the material received in its entirety.

From: Legett, Kevin [USA]
Sent: Wednesday, April 3, 2019 5:39 PM
To: 'Marie Shipper-QF0B1DA' <marie.shipper@gsa.gov>
Cc: VON HEILAND, FRANK A GG-15 USAF ACC 25 AF/A2F (b) (6), (b) (7)(C) @us.af.mil>; (b) (6), (b) (7)(C) @us.af.mil
Subject: 25AF-GTMP OCTANE

Marie,

As of 2 April 2019, Booz Allen Hamilton has been directed by the 25AF that they have assumed full responsibility for the Information Assurance, Systems Controls and Risk Management Framework associated with the OCTANE ATO. Booz Allen RMF and AWS support is no longer required and risk factors associated with OCTANE are no longer a responsibility under this contract. Courseware development support and web-design support will continue through sub-contractor performance at 25AF direction.

Thanks

Kevin

Principal/Director
Defense & Intelligence Group
(b) (6) (Work)
(b) (6) (Cell)

Subject: Re: [Non-DoD Source] Re: [External] Re: FEDSIM Contract Question
Date: Mon, 25 Mar 2019 13:36:15 -0400
From: Denise VonDibert - QF0B1DD <denise.vondibert@gsa.gov>
To: "HUDSON, DONALD J GG-15 USAF ACC 480 ISR/TD" (b) (6), (b) (7)(C)@us.af.mil>
Cc: Marie Shipper-QF0B1DA <marie.shipper@gsa.gov>, Kenneth Evans - QF0B1D <kenneth.evans@gsa.gov>, Keith Parks - QF0BCE <keith.parks@gsa.gov>, "RIVERA, TINA L GG-13 USAF ACC ACC A2/A26F" (b) (6), (b) (7)(C)@us.af.mil>, "Peché, Larry [USA]" (b) (6)@bah.com>, Dennis Johnson <dennisd.johnson@gsa.gov>, "Killigrew, Jolene [USA]" (b) (6)@bah.com>, "PAZDERNIK, FRANK G GG-14 USAF ACC 480 ISR/DO" (b) (6), (b) (7)(C)@us.af.mil>, "SIDARI, BRIAN D Col USAF ACC 480 ISR/CV" (b) (6), (b) (7)(C)@us.af.mil>, "ALEXANDER, DONALD L JR GG-13 USAF ACC 480 ISR WG/DOO" (b) (6), (b) (7)(C)@us.af.mil>, "KIMBALL, JOHN A III IP-00 USAF ACC ACC A2/A2" (b) (6), (b) (7)(C)@us.af.mil>, "SOUTH, SHAWN T Lt Col USAF ACC ACC A2/A3/2D" (b) (6), (b) (7)(C)@us.af.mil>, "HAMILTON, SHANE P IE-00 USAF ACC ACC A2/A-A2" (b) (6), (b) (7)(C)@us.af.mil>
Message-ID: <CANWJm7k79UNk-0cjd40at9H+14TCKEhUWVqMNM_6fWhaMWMnsA@mail.gmail.com>
MD5: 85b05ef3064160098abe7c90e1990432

It was just Mr. Pomerantz at BAH that received the message. He is my contracts POC.

On Mon, Mar 25, 2019 at 1:34 PM HUDSON, DONALD J GG-15 USAF ACC 480 ISR/TD (b) (6), (b) (7)(C)@us.af.mil> wrote:

PLs info us so we can see who at BAH received.

Thanks

Don

DONALD J HUDSON, GG-15, AF
480th ISR WING
TECHNICAL DIRECTOR
DSN (b) (6) /Comm (b) (6)

From: Denise VonDibert - QF0B1DD <denise.vondibert@gsa.gov>
Sent: Monday, March 25, 2019 1:31 PM
To: HUDSON, DONALD J GG-15 USAF ACC 480 ISR/TD (b) (6), (b) (7)(C)@us.af.mil>
Cc: Marie Shipper-QF0B1DA <marie.shipper@gsa.gov>; Kenneth Evans - QF0B1D <kenneth.evans@gsa.gov>; Keith Parks - QF0BCE <keith.parks@gsa.gov>; RIVERA, TINA L GG-13 USAF ACC ACC A2/A26F (b) (6), (b) (7)(C)@us.af.mil>; Peché, Larry [USA] (b) (6)@bah.com>; Dennis Johnson <dennisd.johnson@gsa.gov>; Killigrew, Jolene [USA] (b) (6)@bah.com>; PAZDERNIK, FRANK G GG-14 USAF ACC 480 ISR/DO (b) (6), (b) (7)(C)@us.af.mil>; SIDARI, BRIAN D Col USAF ACC 480 ISR/CV (b) (6), (b) (7)(C)@us.af.mil>; ALEXANDER, DONALD L JR GG-13 USAF ACC 480 ISR WG/DOO (b) (6), (b) (7)(C)@us.af.mil>; KIMBALL, JOHN A III IP-00 USAF ACC ACC A2/A2 (b) (6), (b) (7)(C)@us.af.mil>
Subject: Re: [Non-DoD Source] Re: [External] Re: FEDSIM Contract Question

I will send the e-mail that I sent on Sat evening around 10 pm.

On Mon, Mar 25, 2019 at 1:28 PM HUDSON, DONALD J GG-15 USAF ACC 480 ISR/TD (b) (6), (b) (7)(C)@us.af.mil> wrote:

Marie/Denise

BAH called and said no funds and will not be able to perform past 1600L today.

Pls have KO notify BAH ASAP so we have BAH support past 1600L.

Don

DONALD J HUDSON, GG-15, AF
480th ISR WING
TECHNICAL DIRECTOR
DSN (b) (6) /Comm (b) (6)

From: Marie Shipper-QF0B1DA <marie.shipper@gsa.gov>
Sent: Monday, March 25, 2019 12:06 PM
To: HUDSON, DONALD J GG-15 USAF ACC 480 ISR/TD (b) (6), (b) (7)(C)@us.af.mil>; Denise VonDibert - QF0B1DD <denise.vondibert@gsa.gov>; Kenneth Evans - QF0B1D <kenneth.evans@gsa.gov>; Keith Parks - QF0BCE <keith.parks@gsa.gov>
Cc: Pomerantz, Jamison [USA] (b) (6)@bah.com>; Legett, Kevin [USA] (b) (6)@bah.com>; Stafford, Christopher [USA] (b) (6)@bah.com>; Valdez, Amy [USA] (b) (6)@bah.com>; RIVERA, TINA L GG-13 USAF ACC ACC A2/A26F (b) (6), (b) (7)(C)@us.af.mil>; NORMAN, CHRISTOPHER W GG-13 USAF ACC 25 AF/AFCO/BM (b) (6), (b) (7)(C)@us.af.mil>; Peche, Larry [USA] (b) (6)@bah.com>; NIELSEN, MICHAEL W GG-13 USAF ACC 25 AF/AFCO-CF (b) (6), (b) (7)(C)@us.af.mil>; Dennis Johnson <dennisd.johnson@gsa.gov>; Bird, Kim [USA] (b) (6)@bah.com>; Killigrew, Jolene [USA] (b) (6)@bah.com>; Steever, Angela [USA] (b) (6)@bah.com>; NAHRGANG, SCOTT J Col USAF ACC 548 ISRG/CC (b) (6), (b) (7)(C)@us.af.mil>; HOARD, CATHERINE E Lt Col USAF ACC 548 ISRG/CD (b) (6), (b) (7)(C)@us.af.mil>; JENKINS, JOSHUA S Lt Col USAF ACC 497 ISR GP/CD (b) (6), (b) (7)(C)@us.af.mil>; PAZDERNIK, FRANK G GG-14 USAF ACC 480 ISR/DO (b) (6), (b) (7)(C)@us.af.mil>; SIDARI, BRIAN D Col USAF ACC 480 ISR/CV (b) (6), (b) (7)(C)@us.af.mil>
Subject: Re: [Non-DoD Source] Re: [External] Re: FEDSIM Contract Question

Don,

Please note: FEDSIM is working on some solutions. You are welcome to reach out to anyone at FEDSIM if you would like.

Updates will be forthcoming based on recent events via ACC.

Thank you,

On Sat, Mar 23, 2019 at 1:27 PM HUDSON, DONALD J GG-15 USAF ACC 480 ISR/TD (b) (6), (b) (7)(C)@us.af.mil> wrote:

Marie

BAH just called me to tell me the funds run out 1600 local on Monday.

Perhaps GSA can send BAH a letter of intent before Monday 1600 Va time.

Don

Sent with BlackBerry Work
(www.blackberry.com)

From: Marie Shipper-QF0B1DA <marie.shipper@gsa.gov>

Date: Thursday, Mar 21, 2019, 12:48 PM

To: Pomerantz, Jamison [USA] (b) (6) @bah.com>

Cc: Legett, Kevin [USA] (b) (6) @bah.com>, Stafford, Christopher [USA] (b) (6) @bah.com>, Valdez, Amy [USA] (b) (6) @bah.com>, RIVERA, TINA L GG-13 USAF ACC ACC A2/A26F (b) (6), (b) (7)(C) @us.af.mil>, NORMAN, CHRISTOPHER W GG-13 USAF ACC 25 AF/AFCO/BM (b) (6), (b) (7)(C) @us.af.mil>, Peche, Larry [USA] (b) (6) @bah.com>, NIELSEN, MICHAEL W GG-13 USAF ACC 25 AF/AFCO-CF (b) (6), (b) (7)(C) @us.af.mil>, HUDSON, DONALD J GG-15 USAF ACC 480 ISR/TD (b) (6), (b) (7)(C) @us.af.mil>, Denise VonDibert - QF0B1DD <denise.vondibert@gsa.gov>, VON HEILAND, FRANK A GG-15 USAF ACC 25 AF/A2F (b) (6), (b) (7)(C) @us.af.mil>, Keith Parks - QF0BCE <keith.parks@gsa.gov>, Dennis Johnson <dennisd.johnson@gsa.gov>, Bird, Kim [USA] (b) (6) @bah.com>, Killigrew, Jolene [USA] (b) (6) @bah.com>, Steever, Angela [USA] (b) (6) @bah.com>

Subject: [Non-DoD Source] Re: [External] Re: FEDSIM Contract Question

Jamison,

I appreciate your effort to streamline. However, communication from client agency as well as BAH needs to go through myself as the COR not directly to the CO.

I am happy to CC you on any requests that I send out for information on funding burn, etc regarding the project you are on.

Thank you,

On Thu, Mar 21, 2019 at 10:25 AM Pomerantz, Jamison [USA] (b) (6) @bah.com> wrote:

All,

Booz Allen has received many ad-hoc requests for information specific to funding/burnout estimates and timelines on the 25AF GTMP Bridge contract. Moving forward, please submit all requests for information through the Contracting Officer and myself to ensure a proper information trail so that any guidance provided is accurate and complete. Thank you.

Respectfully,

Jamison Pomerantz, CFCM
Lead Contracts Administrator
Enterprise Contracts Group
8283 Greensboro Drive
McLean, VA 22102
Office: (b) (6)
Mobile: (b) (6)
(b) (6) @bah.com
BoozAllen.com

This electronic message transmission contains information which may be confidential, privileged, proprietary and/or exempt from disclosure under applicable law. The information is intended for the use of the individual(s) or entity named above. If you are not the intended recipient, be aware that any disclosure, copying, distribution, or use of the information contained herein is strictly prohibited. If you have received this electronic information in error, please notify the sender immediately and destroy the material received in its entirety.

From: Marie Shipper-QF0B1DA <marie.shipper@gsa.gov>

Sent: Thursday, March 21, 2019 11:25 AM

To: VON HEILAND, FRANK A GG-15 USAF ACC 25 AF/A2F (b) (6), (b) (7)(C) @us.af.mil>

Cc: Legett, Kevin [USA] (b) (6) @bah.com>; Stafford, Christopher [USA] (b) (6) @bah.com>; Valdez, Amy [USA] (b) (6) @bah.com>; RIVERA, TINA L GG-13 USAF ACC ACC A2/A26F (b) (6), (b) (7)(C) @us.af.mil>; (b) (6), (b) (7)(C) @us.af.mil>; NIELSEN, MICHAEL W GG-13 USAF ACC 25 AF/AFCO-CF (b) (6), (b) (7)(C) @us.af.mil>; (b) (6), (b) (7)(C) @us.af.mil>; Denise VonDibert - QF0B1DD <denise.vondibert@gsa.gov>; Pomerantz, Jamison [USA] (b) (6) @bah.com>

Subject: [External] Re: FEDSIM Contract Question

ALCON,

We also are working a mod, per Kevin/Chip suggestion to move the remaining aprox \$1.2 mil from the original base award to our current no cost POP. That will allow ceiling space.

Thanks,

On Thu, Mar 21, 2019 at 8:15 AM VON HEILAND, FRANK A GG-15 USAF ACC 25 AF/A2F (b) (6), (b) (7)(C)@us.af.mil> wrote:

Kevin,

Thank you.

chip

From: Legett, Kevin [USA] (b) (6)@bah.com>
Sent: Thursday, March 21, 2019 8:10 AM
To: VON HEILAND, FRANK A GG-15 USAF ACC 25 AF/A2F (b) (6), (b) (7)(C)@us.af.mil>
Cc: Stafford, Christopher [USA] (b) (6)@bah.com>; Valdez, Amy [USA] (b) (6)@bah.com>; RIVERA, TINA L GG-13 USAF ACC ACC A2/A26F (b) (6), (b) (7)(C)@us.af.mil>; NORMAN, CHRISTOPHER W GG-13 USAF ACC 25 AF/AFCO/BM (b) (6), (b) (7)(C)@us.af.mil>; NIELSEN, MICHAEL W GG-13 USAF ACC 25 AF/AFCO-CF (b) (6), (b) (7)(C)@us.af.mil>; HUDSON, DONALD J GG-15 USAF ACC 480 ISR/TD (b) (6), (b) (7)(C)@us.af.mil>; Marie Shipper-QF0B1DA <marie.shipper@gsa.gov>; Denise VonDibert - QF0B1DD <denise.vondibert@gsa.gov>; Pomerantz, Jamison [USA] (b) (6)@bah.com>
Subject: [Non-DoD Source] RE: FEDSIM Contract Question

Chip

Starting on 22 Mar, realigning funds from MAGIC/IMAG to 480th extends burn on the 480th through COB 27 Mar.

Kevin

From: VON HEILAND, FRANK A GG-15 USAF ACC 25 AF/A2F (b) (6), (b) (7)(C)@us.af.mil>
Sent: Tuesday, March 19, 2019 3:51 PM
To: Legett, Kevin [USA] (b) (6)@bah.com>
Cc: Stafford, Christopher [USA] (b) (6)@bah.com>; Valdez, Amy [USA] (b) (6)@bah.com>; RIVERA, TINA L GG-13 USAF ACC ACC A2/A26F (b) (6), (b) (7)(C)@us.af.mil>; (b) (6), (b) (7)(C)@us.af.mil; NIELSEN, MICHAEL W GG-13 USAF ACC 25 AF/AFCO-CF (b) (6), (b) (7)(C)@us.af.mil>; (b) (6), (b) (7)(C)@us.af.mil
Subject: [External] FEDSIM Contract Question

Kevin,

ACC A2 contacted me and told me the number one priority is to ensure that there is no interruption of the 480th ISRW mission. I was asked to look at all options.

If we stop most of work on MAGIC/IMAG this Friday, how much will that give us that can be moved to the 480th mission?

We will still need the IMAG support for the UTSA Senior Military Officer engagement on 29 Mar 19.

Thanks.

chip

Frank von Heiland, GG-15, DAF
Air Force Cryptologic Office (AFCO)
Intelligence Force Management and Training
Senior Language Authority (SLA)
Human Language Technology Authority (HLT-A)
(b) (6) DSN (b) (6)

--

Marie Shipper

Project Manager, FEDSIM

General Services Administration
Phone: 202.768.3648

marie.shipper@gsa.gov

--

Marie Shipper

Project Manager, FEDSIM

General Services Administration
Phone: 202.768.3648

marie.shipper@gsa.gov

--

Marie Shipper

Project Manager, FEDSIM

General Services Administration
Phone: 202.768.3648

marie.shipper@gsa.gov

--

Denise VonDibert

Contracting Officer

Federal Acquisition Service

Blackberry: (b) (6)

Federal Systems Integration and Management Center (FEDSIM)

Achieving Client Success on Large, Complex Projects

Through Planning and Post-Award Engagement

--

Denise VonDibert

Contracting Officer

Federal Acquisition Service

Blackberry: (b) (6)

Federal Systems Integration and Management Center (FEDSIM)

Achieving Client Success on Large, Complex Projects

Through Planning and Post-Award Engagement

Subject: RE: RESPONSE REQUIRED:] Re: 25AF-GTMP Labor Through 21 Apr
Date: Wed, 10 Apr 2019 13:02:56 +0000
From: "HUDSON, DONALD J GG-15 USAF ACC 480 ISR/TD" (b) (6), (b) (7)(C)@us.af.mil>
To: "VON HEILAND, FRANK A GG-15 USAF ACC 25 AF/A2F" (b) (6), (b) (7)(C)@us.af.mil>, "Legett, Kevin [USA]" (b) (6)@bah.com>, Marie Shipper-QF0B1DA <marie.shipper@gsa.gov>, "Dennis Johnson - QF0B1DD" <dennisd.johnson@gsa.gov>, Denise VonDibert - QF0B1DD <denise.vondibert@gsa.gov>, "ALEXANDER, DONALD L JR GG-13 USAF ACC 480 ISR WG/DOO" (b) (6), (b) (7)(C)@us.af.mil>, Keith Parks - QF0BCE <keith.parks@gsa.gov>, "BRIGHT, PRESTON M CIV USAF ACC ACC A2/A21R" (b) (6), (b) (7)(C)@us.af.mil>, "MEADOWS, SYRETHA D GG-15 USAF ACC ACC A2/A21R" (b) (6), (b) (7)(C)@us.af.mil>, "TAYLOR, JEREMY W GG-14 USAF ACC 480 ISR WG/FM" (b) (6), (b) (7)(C)@us.af.mil>
Cc: "NORMAN, CHRISTOPHER W GG-13 USAF ACC 25 AF/AFCO/BM" (b) (6), (b) (7)(C)@us.af.mil>, "Makuta, Ron [USA]" (b) (6)@bah.com>, "Pomerantz, Jamison [USA]" (b) (6)@bah.com>
Message-ID: <SN1P111MB0222D539289613C67A338330BA2E0@SN1P111MB0222.NAMP111.PROD.OUTLOOK.COM>
MD5: d77f3cfd6feaf5a549c600ef53047bcd

Wing has no issue of moving funds.

Don

Sent with BlackBerry Work
(www.blackberry.com)

From: VON HEILAND, FRANK A GG-15 USAF ACC 25 AF/A2F (b) (6), (b) (7)(C)@us.af.mil>
Date: Wednesday, Apr 10, 2019, 8:10 AM
To: Legett, Kevin [USA] (b) (6)@bah.com>, Marie Shipper-QF0B1DA <marie.shipper@gsa.gov>, Dennis Johnson - QF0B1DD <dennisd.johnson@gsa.gov>, Denise VonDibert - QF0B1DD <denise.vondibert@gsa.gov>, HUDSON, DONALD J GG-15 USAF ACC 480 ISR/TD (b) (6), (b) (7)(C)@us.af.mil>, ALEXANDER, DONALD L JR GG-13 USAF ACC 480 ISR WG/DOO (b) (6), (b) (7)(C)@us.af.mil>, Keith Parks - QF0BCE <keith.parks@gsa.gov>, BRIGHT, PRESTON M CIV USAF ACC ACC A2/A21R (b) (6), (b) (7)(C)@us.af.mil>, MEADOWS, SYRETHA D GG-15 USAF ACC ACC A2/A21R (b) (6), (b) (7)(C)@us.af.mil>
Cc: NORMAN, CHRISTOPHER W GG-13 USAF ACC 25 AF/AFCO/BM (b) (6), (b) (7)(C)@us.af.mil>, Makuta, Ron [USA] (b) (6)@bah.com>, Pomerantz, Jamison [USA] (b) (6)@bah.com>
Subject: RE: RESPONSE REQUIRED:] Re: 25AF-GTMP Labor Through 21 Apr

Can't I approve this move as the TPOC? Didn't we use 900K of 25 AF funds for the 480th requirements in March?

From: Legett, Kevin [USA] <Legett_Kevin@bah.com>
Sent: Tuesday, April 9, 2019 7:12 PM
To: Marie Shipper-QF0B1DA <marie.shipper@gsa.gov>; Dennis Johnson - QF0B1DD <dennisd.johnson@gsa.gov>; Denise VonDibert - QF0B1DD <denise.vondibert@gsa.gov>; HUDSON, DONALD J GG-15 USAF ACC 480 ISR/TD (b) (6), (b) (7)(C)@us.af.mil>; ALEXANDER, DONALD L JR GG-13 USAF ACC 480 ISR WG/DOO (b) (6), (b) (7)(C)@us.af.mil>; Keith Parks - QF0BCE <keith.parks@gsa.gov>; BRIGHT, PRESTON M CIV USAF ACC ACC A2/A21R (b) (6), (b) (7)(C)@us.af.mil>; MEADOWS, SYRETHA D GG-15 USAF ACC ACC A2/A21R (b) (6), (b) (7)(C)@us.af.mil>
Cc: VON HEILAND, FRANK A GG-15 USAF ACC 25 AF/A2F (b) (6), (b) (7)(C)@us.af.mil>; NORMAN, CHRISTOPHER W GG-13 USAF ACC 25 AF/AFCO/BM (b) (6), (b) (7)(C)@us.af.mil>; Makuta, Ron [USA] (b) (6)@bah.com>; Pomerantz, Jamison [USA] (b) (6)@bah.com>
Subject: [Non-DoD Source] RESPONSE REQUIRED:] Re: 25AF-GTMP Labor Through 21 Apr
Importance: High

All,

To put this back in discussion, workstreams supported at the 25AF A2/3/9, 625OC, 55ISS, 97IS, 338CTS, 316CTS, AFDO-DO/CM/CF, 755OSS, 70OSS, 659ISRG, 25IS, 306IS, 43IS, USAFWC A2 on the 25AF-GTMP NCTE will **stop tomorrow 10 April at 1200 CST** due to MOD15 MIPR breakout alignments. Require authorization immediately as described below to provide continuous mission service for staff supporting 25AF elements to charge to.

Kevin

Principal/Director
25AF-GTMP Program Manager
Defense & Intelligence Group
(b) (6) (Work)
(b) (6) (Cell)

From: Marie Shipper-QF0B1DA <marie.shipper@gsa.gov>
Sent: Monday, April 8, 2019 1:35 PM
To: Legett, Kevin [USA] (b) (6) @bah.com>; Dennis Johnson - QF0B1DD <dennisd.johnson@gsa.gov>; Denise VonDibert - QF0B1DD <denise.vondibert@gsa.gov>; (b) (6), (b) (7)(C) @us.af.mil; ALEXANDER, DONALD L JR GG-13 USAF ACC 480 ISR WG/DOO (b) (6), (b) (7)(C) @us.af.mil; Keith Parks - QF0BCE <keith.parks@gsa.gov>; BRIGHT, PRESTON M CIV USAF ACC ACC A2/A2R (b) (6), (b) (7)(C) @us.af.mil; MEADOWS, SYRETHA D GG-15 USAF ACC ACC A2/A2R (b) (6), (b) (7)(C) @us.af.mil
Cc: VON HEILAND, FRANK A GG-15 USAF ACC 25 AF/A2F (b) (6), (b) (7)(C) @us.af.mil; (b) (6), (b) (7)(C) @us.af.mil
Subject: [External] Re: 25AF-GTMP Labor Through 21 Apr

Don/Chip,

Apparently the number that was given and awarded for 25 AF Sole Source no cost extension were over estimated and in addition to the amount that was transferred over from 480th to 25 AF funding-wise; which means not via contractual action, was not the only amount needed. According to BAH email we also have excess labor funding for 480th through April 21 and too little for 25 AF.

Are you again willing to share funding- 480th donate internally to 25 AF? We are not able to track this on GSA side, nor is this a contractual action.

Please send approvals my way if agreed.

Thank you,

On Fri, Apr 5, 2019 at 3:33 PM Legett, Kevin [USA] (b) (6) @bah.com> wrote:

Marie/Chip/Chris,

BLUF: MOD15 provided sufficient funding to extend the 25AF-GTMP contract to end of the day on 21 Apr. However, MOD15 MIPR breakouts by organization brought forward from Base Year and NCTE-1 and new funding applied (480th only), presents a mapping challenge for labor funding.

- De-obligated MIPR amounts (from Base and NCTE1 Periods) and new funding applied to 480th leaves **positive \$1.8M** in backlog on 22 Apr
- De-obligated MIPR amounts (from Base and NCTE1 Periods) and no new funding applied to 25th leaves **negative \$995K** in backlog on 22 Apr

Recommendation:

480th allows 25th to utilize funding mapped to 480th MIPR to cover negative amount ~\$1M. (Requires TPOC, 480th and COR approval, no MOD)

- Note: During the Dash-8 period 480th used \$444K of 25th funding
- Note: During the NCTE2 26-29 Mar period 480th used \$455K of 25th funding
- Total 25AF funds used to cover 480th Labor (Dash-8 and NCTE-2) = \$899K

Let me know if you have questions and steps to proceed.

Kevin

Principal/Director
Defense & Intelligence Group

(b) (6) (Work)
(b) (6) (Cell)

--



Marie Shipper

Project Manager, FEDSIM

General Services Administration

Phone: 202.768.3648

marie.shipper@gsa.gov

Subject: Re: [External] Re: RESPONSE REQUIRED:] Re: 25AF-GTMP Labor Through 21 Apr
Date: Wed, 10 Apr 2019 14:58:36 +0000
From: "Legett, Kevin [USA]" (b) (6) @bah.com>
To: Marie Shipper-QF0B1DA <marie.shipper@gsa.gov>, "VON HEILAND, FRANK A GG-15 USAF ACC 25 AF/A2F" (b) (6), (b) (7)(C) @us.af.mil>
Cc: (b) (6), (b) (7)(C) @us.af.mil" (b) (6), (b) (7)(C) @us.af.mil>, Dennis Johnson - QF0B1DD <dennisd.johnson@gsa.gov>, Denise VonDibert - QF0B1DD <denise.vondibert@gsa.gov>, "ALEXANDER, DONALD L JR GG-13 USAF ACC 480 ISR WG/DOO" (b) (6), (b) (7)(C) @us.af.mil>, Keith Parks - QF0BCE <keith.parks@gsa.gov>, "BRIGHT, PRESTON M CIV USAF ACC ACC A2/A21R" (b) (6), (b) (7)(C) @us.af.mil>, "MEADOWS, SYRETHA D GG-15 USAF ACC ACC A2/A21R" (b) (6), (b) (7)(C) @us.af.mil>, "TAYLOR, JEREMY W GG-14 USAF ACC 480 ISR WG/FM" (b) (6), (b) (7)(C) @us.af.mil>, (b) (6), (b) (7)(C) @us.af.mil" (b) (6), (b) (7)(C) @us.af.mil>, "Makuta, Ron [USA]" (b) (6) @bah.com>, "Pomerantz, Jamison [USA]" (b) (6) @bah.com>
Message-ID: <SN4PR0601MB3743F84FC439B233DCC4BFFEF52E0@SN4PR0601MB3743.namprd06.prod.outlook.com>
MD5: ea5a75981b2ac84d3fafb48b3d26f851

Perfect, thanks everyone.

Kevin

Get [Outlook for iOS](#)

From: Marie Shipper-QF0B1DA <marie.shipper@gsa.gov>
Sent: Wednesday, April 10, 2019 10:47 AM
To: VON HEILAND, FRANK A GG-15 USAF ACC 25 AF/A2F
Cc: (b) (6), (b) (7)(C) @us.af.mil; Legett, Kevin [USA]; Dennis Johnson - QF0B1DD; Denise VonDibert - QF0B1DD; ALEXANDER, DONALD L JR GG-13 USAF ACC 480 ISR WG/DOO; Keith Parks - QF0BCE; BRIGHT, PRESTON M CIV USAF ACC ACC A2/A21R; MEADOWS, SYRETHA D GG-15 USAF ACC ACC A2/A21R; TAYLOR, JEREMY W GG-14 USAF ACC 480 ISR WG/FM; (b) (6), (b) (7)(C) @us.af.mil; Makuta, Ron [USA]; Pomerantz, Jamison [USA]
Subject: [External] Re: RESPONSE REQUIRED:] Re: 25AF-GTMP Labor Through 21 Apr

Kevin,
This has been approved by all parties. Please proceed with using 480th funds to keep 25 AF afloat through POP.
Thank you,

On Wed, Apr 10, 2019 at 7:45 AM VON HEILAND, FRANK A GG-15 USAF ACC 25 AF/A2F (b) (6), (b) (7)(C) @us.af.mil> wrote:

Gracias.

Marie,

Over to you.

chip

From: HUDSON, DONALD J GG-15 USAF ACC 480 ISR/TD (b) (6), (b) (7)(C) @us.af.mil>
Sent: Wednesday, April 10, 2019 8:03 AM
To: VON HEILAND, FRANK A GG-15 USAF ACC 25 AF/A2F (b) (6), (b) (7)(C) @us.af.mil>; Legett, Kevin [USA] (b) (6) @bah.com>; Marie Shipper-QF0B1DA <marie.shipper@gsa.gov>; Dennis Johnson - QF0B1DD <dennisd.johnson@gsa.gov>; Denise VonDibert - QF0B1DD <denise.vondibert@gsa.gov>; ALEXANDER, DONALD L JR GG-13 USAF ACC 480 ISR WG/DOO (b) (6), (b) (7)(C) @us.af.mil>; Keith Parks - QF0BCE <keith.parks@gsa.gov>; BRIGHT, PRESTON M CIV USAF ACC ACC A2/A21R

(b) (6), (b) (7)(C) @us.af.mil>; MEADOWS, SYRETHA D GG-15 USAF ACC ACC A2/A21R
(b) (6), (b) (7)(C) @us.af.mil>; TAYLOR, JEREMY W GG-14 USAF ACC 480 ISR WG/FM
(b) (6), (b) (7)(C) @us.af.mil>
Cc: NORMAN, CHRISTOPHER W GG-13 USAF ACC 25 AF/AFCO/BM (b) (6), (b) (7)(C) @us.af.mil>;
Makuta, Ron [USA] (b) (6) @bah.com>; Pomerantz, Jamison [USA]
(b) (6) @bah.com>
Subject: RE: RESPONSE REQUIRED:] Re: 25AF-GTMP Labor Through 21 Apr

Wing has no issue of moving funds.

Don

Sent with BlackBerry Work
(www.blackberry.com)

From: VON HEILAND, FRANK A GG-15 USAF ACC 25 AF/A2F (b) (6), (b) (7)(C) @us.af.mil>

Date: Wednesday, Apr 10, 2019, 8:10 AM

To: Legett, Kevin [USA] (b) (6) @bah.com>, Marie Shipper-QF0B1DA <marie.shipper@gsa.gov>, Dennis Johnson - QF0B1DD <dennisd.johnson@gsa.gov>, Denise VonDibert - QF0B1DD <denise.vondibert@gsa.gov>, HUDSON, DONALD J GG-15 USAF ACC 480 ISR/TD (b) (6), (b) (7)(C) @us.af.mil>, ALEXANDER, DONALD L JR GG-13 USAF ACC 480 ISR WG/DOO (b) (6), (b) (7)(C) @us.af.mil>, Keith Parks - QF0BCE <keith.parks@gsa.gov>, BRIGHT, PRESTON M CIV USAF ACC ACC A2/A21R (b) (6), (b) (7)(C) @us.af.mil>, MEADOWS, SYRETHA D GG-15 USAF ACC ACC A2/A21R (b) (6), (b) (7)(C) @us.af.mil>

Cc: NORMAN, CHRISTOPHER W GG-13 USAF ACC 25 AF/AFCO/BM (b) (6), (b) (7)(C) @us.af.mil>, Makuta, Ron [USA] (b) (6) @bah.com>, Pomerantz, Jamison [USA] (b) (6) @bah.com>

Subject: RE: RESPONSE REQUIRED:] Re: 25AF-GTMP Labor Through 21 Apr

Can't I approve this move as the TPOC? Didn't we use 900K of 25 AF funds for the 480th requirements in March?

From: Legett, Kevin [USA] (b) (6) @bah.com>
Sent: Tuesday, April 9, 2019 7:12 PM
To: Marie Shipper-QF0B1DA <marie.shipper@gsa.gov>; Dennis Johnson - QF0B1DD <dennisd.johnson@gsa.gov>; Denise VonDibert - QF0B1DD <denise.vondibert@gsa.gov>; HUDSON, DONALD J GG-15 USAF ACC 480 ISR/TD (b) (6), (b) (7)(C) @us.af.mil>; ALEXANDER, DONALD L JR GG-13 USAF ACC 480 ISR WG/DOO (b) (6), (b) (7)(C) @us.af.mil>; Keith Parks - QF0BCE <keith.parks@gsa.gov>; BRIGHT, PRESTON M CIV USAF ACC ACC A2/A21R (b) (6), (b) (7)(C) @us.af.mil>; MEADOWS, SYRETHA D GG-15 USAF ACC ACC A2/A21R (b) (6), (b) (7)(C) @us.af.mil>
Cc: VON HEILAND, FRANK A GG-15 USAF ACC 25 AF/A2F (b) (6), (b) (7)(C) @us.af.mil>; NORMAN, CHRISTOPHER W GG-13 USAF ACC 25 AF/AFCO/BM (b) (6), (b) (7)(C) @us.af.mil>; Makuta, Ron [USA] (b) (6) @bah.com>; Pomerantz, Jamison [USA] (b) (6) @bah.com>
Subject: [Non-DoD Source] RESPONSE REQUIRED:] Re: 25AF-GTMP Labor Through 21 Apr
Importance: High

All,

To put this back in discussion, workstreams supported at the 25AF A2/3/9, 625OC, 55ISS, 97IS, 338CTS, 316CTS, AFDO-CO/CM/CF, 755OSS, 70OSS, 659ISRG, 25IS, 306IS, 43IS, USAFWC A2 on the 25AF-GTMP NCTE will **stop tomorrow 10 April at 1200 CST** due to MOD15 MIPR breakout alignments. Require authorization immediately as described below to provide continuous mission service for staff supporting 25AF elements to charge to.

Kevin

Principal/Director
25AF-GTMP Program Manager
Defense & Intelligence Group

(b) (6) (Work)
(b) (6) (Cell)

From: Marie Shipper-QF0B1DA <marie.shipper@gsa.gov>

Sent: Monday, April 8, 2019 1:35 PM

To: Legett, Kevin [USA] (b) (6) @bah.com>; Dennis Johnson - QF0B1DD <dennisd.johnson@gsa.gov>; Denise VonDibert - QF0B1DD <denise.vondibert@gsa.gov>; (b) (6), (b) (7)(C) @us.af.mil>; ALEXANDER, DONALD L JR GG-13 USAF ACC 480 ISR WG/DOO (b) (6), (b) (7)(C) @us.af.mil>; Keith Parks - QF0BCE <keith.parks@gsa.gov>; BRIGHT, PRESTON M CIV USAF ACC ACC A2/A2R (b) (6), (b) (7)(C) @us.af.mil>; MEADOWS, SYRETHA D GG-15 USAF ACC ACC A2/A2R (b) (6), (b) (7)(C) @us.af.mil>

Cc: VON HEILAND, FRANK A GG-15 USAF ACC 25 AF/A2F (b) (6), (b) (7)(C) @us.af.mil>; (b) (6), (b) (7)(C) @us.af.mil

Subject: [External] Re: 25AF-GTMP Labor Through 21 Apr

Don/Chip,

Apparently the number that was given and awarded for 25 AF Sole Source no cost extension were over estimated and in addition to the amount that was transferred over from 480th to 25 AF funding-wise; which means not via contractual action, was not the only amount needed. According to BAH email we also have excess labor funding for 480th through April 21 and too little for 25 AF.

Are you again willing to share funding- 480th donate internally to 25 AF? We are not able to track this on GSA side, nor is this a contractual action.

Please send approvals my way if agreed.

Thank you,

On Fri, Apr 5, 2019 at 3:33 PM Legett, Kevin [USA] (b) (6) @bah.com> wrote:

Marie/Chip/Chris,

BLUF: MOD15 provided sufficient funding to extend the 25AF-GTMP contract to end of the day on 21 Apr. However, MOD15 MIPR breakouts by organization brought forward from Base Year and NCTE-1 and new funding applied (480th only), presents a mapping challenge for labor funding.

- De-obligated MIPR amounts (from Base and NCTE1 Periods) and new funding applied to 480th leaves **positive \$1.8M** in backlog on 22 Apr
- De-obligated MIPR amounts (from Base and NCTE1 Periods) and no new funding applied to 25th leaves **negative \$995K** in backlog on 22 Apr

Recommendation:

480th allows 25th to utilize funding mapped to 480th MIPR to cover negative amount ~\$1M. (Requires TPOC, 480th and COR approval, no MOD)

- Note: During the Dash-8 period 480th used \$444K of 25th funding
- Note: During the NCTE2 26-29 Mar period 480th used \$455K of 25th funding
- Total 25AF funds used to cover 480th Labor (Dash-8 and NCTE-2) = \$899K

Let me know if you have questions and steps to proceed.

Kevin

Principal/Director
Defense & Intelligence Group

(b) (6) (Work)
(b) (6) (Cell)

--

Marie Shipper

Project Manager, FEDSIM

General Services Administration
Phone: 202.768.3648

marie.shipper@gsa.gov

--

 Marie Shipper

Project Manager, FEDSIM
General Services Administration

Phone: 202.768.3648

marie.shipper@gsa.gov

Subject: RE: RESPONSE REQUIRED:] Re: 25AF-GTMP Labor Through 21 Apr
Date: Wed, 10 Apr 2019 12:10:43 +0000
From: "VON HEILAND, FRANK A GG-15 USAF ACC 25 AF/A2F" (b) (6), (b) (7)(C)@us.af.mil>
To: "Legett, Kevin [USA]" (b) (6)@bah.com>, Marie Shipper-QF0B1DA <marie.shipper@gsa.gov>, Dennis Johnson - QF0B1DD <dennisd.johnson@gsa.gov>, Denise VonDibert - QF0B1DD <denise.vondibert@gsa.gov>, "HUDSON, DONALD J GG-15 USAF ACC 480 ISR/TD" (b) (6), (b) (7)(C)@us.af.mil>, "ALEXANDER, DONALD L JR GG-13 USAF ACC 480 ISR WG/DOO" (b) (6), (b) (7)(C)@us.af.mil>, "Keith Parks - QF0BCE" <keith.parks@gsa.gov>, "BRIGHT, PRESTON M CIV USAF ACC ACC A2/A21R" (b) (6), (b) (7)(C)@us.af.mil>, "MEADOWS, SYRETHA D GG-15 USAF ACC ACC A2/A21R" (b) (6), (b) (7)(C)@us.af.mil>
Cc: "NORMAN, CHRISTOPHER W GG-13 USAF ACC 25 AF/AFCO/BM" (b) (6), (b) (7)(C)@us.af.mil>, "Makuta, Ron [USA]" (b) (6)@bah.com>, "Pomerantz, Jamison [USA]" (b) (6)@bah.com>
Message-ID: <DM3P111MB0298414A6C3A13CB4C5554C39B2E0@DM3P111MB0298.NAMP111.PROD.OUTLOOK.COM>
MD5: 4c0344e5899a9e0c028b627eab59df1e

Can't I approve this move as the TPOC? Didn't we use 900K of 25 AF funds for the 480th requirements in March?

From: Legett, Kevin [USA] (b) (6)@bah.com>
Sent: Tuesday, April 9, 2019 7:12 PM
To: Marie Shipper-QF0B1DA <marie.shipper@gsa.gov>; Dennis Johnson - QF0B1DD <dennisd.johnson@gsa.gov>; Denise VonDibert - QF0B1DD <denise.vondibert@gsa.gov>; HUDSON, DONALD J GG-15 USAF ACC 480 ISR/TD (b) (6), (b) (7)(C)@us.af.mil>; ALEXANDER, DONALD L JR GG-13 USAF ACC 480 ISR WG/DOO (b) (6), (b) (7)(C)@us.af.mil>; Keith Parks - QF0BCE <keith.parks@gsa.gov>; BRIGHT, PRESTON M CIV USAF ACC ACC A2/A21R (b) (6), (b) (7)(C)@us.af.mil>; MEADOWS, SYRETHA D GG-15 USAF ACC ACC A2/A21R (b) (6), (b) (7)(C)@us.af.mil>
Cc: VON HEILAND, FRANK A GG-15 USAF ACC 25 AF/A2F (b) (6), (b) (7)(C)@us.af.mil>; NORMAN, CHRISTOPHER W GG-13 USAF ACC 25 AF/AFCO/BM (b) (6), (b) (7)(C)@us.af.mil>; Makuta, Ron [USA] (b) (6)@bah.com>; Pomerantz, Jamison [USA] (b) (6)@bah.com>
Subject: [Non-DoD Source] RESPONSE REQUIRED:] Re: 25AF-GTMP Labor Through 21 Apr
Importance: High

All,

To put this back in discussion, workstreams supported at the 25AF A2/3/9, 625OC, 55ISS, 97IS, 338CTS, 316CTS, AFDO-CM/CF, 755OSS, 70OSS, 659ISRG, 25IS, 306IS, 43IS, USAFWC A2 on the 25AF-GTMP NCTE will **stop tomorrow 10 April at 1200 CST** due to MOD15 MIPR breakout alignments. Require authorization immediately as described below to provide continuous mission service for staff supporting 25AF elements to charge to.

Kevin

Principal/Director
25AF-GTMP Program Manager
Defense & Intelligence Group
(b) (6) (Work)
(b) (6) (Cell)

From: Marie Shipper-QF0B1DA <marie.shipper@gsa.gov>
Sent: Monday, April 8, 2019 1:35 PM
To: Legett, Kevin [USA] (b) (6)@bah.com>; Dennis Johnson - QF0B1DD <dennisd.johnson@gsa.gov>; Denise VonDibert - QF0B1DD <denise.vondibert@gsa.gov>; (b) (6), (b) (7)(C)@us.af.mil>; ALEXANDER, DONALD L JR GG-13 USAF ACC 480 ISR WG/DOO (b) (6), (b) (7)(C)@us.af.mil>; Keith Parks - QF0BCE <keith.parks@gsa.gov>; BRIGHT, PRESTON M CIV USAF ACC ACC A2/A2R (b) (6), (b) (7)(C)@us.af.mil>; MEADOWS, SYRETHA D GG-15 USAF ACC ACC A2/A2R (b) (6), (b) (7)(C)@us.af.mil>
Cc: VON HEILAND, FRANK A GG-15 USAF ACC 25 AF/A2F (b) (6), (b) (7)(C)@us.af.mil>; (b) (6), (b) (7)(C)@us.af.mil>
Subject: [External] Re: 25AF-GTMP Labor Through 21 Apr

Don/Chip,

Apparently the number that was given and awarded for 25 AF Sole Source no cost extension were over estimated and in addition to the amount that was transferred over from 480th to 25 AF funding-wise; which means not via contractual action, was not the only amount needed. According to BAH email we also have excess labor funding for 480th through April 21 and too little for 25 AF.

Are you again willing to share funding- 480th donate internally to 25 AF? We are not able to track this on GSA side, nor is this a contractual action.

Please send approvals my way if agreed.

Thank you,

On Fri, Apr 5, 2019 at 3:33 PM Legett, Kevin [USA] (b) (6) @bah.com> wrote:

Marie/Chip/Chris,

BLUF: MOD15 provided sufficient funding to extend the 25AF-GTMP contract to end of the day on 21 Apr. However, MOD15 MIPR breakouts by organization brought forward from Base Year and NCTE-1 and new funding applied (480th only), presents a mapping challenge for labor funding.

- De-obligated MIPR amounts (from Base and NCTE1 Periods) and new funding applied to 480th leaves **positive \$1.8M** in backlog on 22 Apr
- De-obligated MIPR amounts (from Base and NCTE1 Periods) and no new funding applied to 25th leaves **negative \$995K** in backlog on 22 Apr

Recommendation:

480th allows 25th to utilize funding mapped to 480th MIPR to cover negative amount ~\$1M.
(Requires TPOC, 480th and COR approval, no MOD)

- Note: During the Dash-8 period 480th used \$444K of 25th funding
- Note: During the NCTE2 26-29 Mar period 480th used \$455K of 25th funding
- Total 25AF funds used to cover 480th Labor (Dash-8 and NCTE-2) = \$899K

Let me know if you have questions and steps to proceed.

Kevin

Principal/Director
Defense & Intelligence Group

(b) (6) (Work)
(b) (6) (Cell)

--



Marie Shipper

Project Manager, FEDSIM

General Services Administration
Phone: 202.768.3648

marie.shipper@gsa.gov

Subject: Fwd: FW: 25AF-GTMP OCTANE
Date: Thu, 4 Apr 2019 13:04:43 -0400
From: Dennis Johnson - QF0B1DD <dennisd.johnson@gsa.gov>
To: Denise VonDibert <denise.vondibert@gsa.gov>
Message-ID: <CAKgbr3xKJH=n7EF0ZSf=A+tyF5R3XvzxnBwO8A5vefCZFu-g8w@mail.gmail.com>
MD5: 14ef5a1dbeaf56589022dcd fba870a0b

The 25th AF can't just arbitrarily remove requirements off of the task order, can they???? :-/

----- Forwarded message -----

From: **Pomerantz, Jamison [USA]** (b) (6) @bah.com>
Date: Thu, Apr 4, 2019 at 12:11 PM
Subject: FW: 25AF-GTMP OCTANE
To: Denise VonDibert - QF0B1DD <denise.vondibert@gsa.gov>, Dennis Johnson - QF0B1DD <dennisd.johnson@gsa.gov>

Denise/Dennis,

For your awareness and concurrence, per the email below, Booz Allen received direction from the 25AF client that all support surrounding Information Assurance, Systems Controls and Risk Management Framework associated with the OCTANE ATO will be no longer a Booz Allen responsibility under this contract as of April 2. Please advise if you have questions surrounding this client direction.

Respectfully,

Jamison Pomerantz, CFCM
Lead Contracts Administrator
Enterprise Contracts Group
8283 Greensboro Drive
McLean, VA 22102
Office: (b) (6)
Mobile: (b) (6)
(b) (6) @bah.com
BoozAllen.com

This electronic message transmission contains information which may be confidential, privileged, proprietary and/or exempt from disclosure under applicable law. The information is intended for the use of the individual(s) or entity named above. If you are not the intended recipient, be aware that any disclosure, copying, distribution, or use of the information contained herein is strictly prohibited. If you have received this electronic information in error, please notify the sender immediately and destroy the material received in its entirety.

From: Legett, Kevin [USA]
Sent: Wednesday, April 3, 2019 5:39 PM
To: 'Marie Shipper-QF0B1DA' <marie.shipper@gsa.gov>
Cc: VON HEILAND, FRANK A GG-15 USAF ACC 25 AF/A2F (b) (6), (b) (7)(C) @us.af.mil>; (b) (6), (b) (7)(C) @us.af.mil
Subject: 25AF-GTMP OCTANE

Marie,

As of 2 April 2019, Booz Allen Hamilton has been directed by the 25AF that they have assumed full responsibility for the Information Assurance, Systems Controls and Risk Management Framework associated with the OCTANE ATO. Booz Allen RMF and AWS support is no longer required and risk factors associated with OCTANE are no longer a responsibility under this contract. Courseware development support and web-design support will continue through sub-contractor performance at 25AF direction.

Thanks

Kevin

Principal/Director
Defense & Intelligence Group

(b) (6) (Work)
(b) (6) (Cell)

--

Dennis D. Johnson
Contract Specialist
GSA FEDSIM DoD Acquisitions Group

Blackberry: (b) (6)

Subject: RESPONSE REQUIRED:] Re: 25AF-GTMP Labor Through 21 Apr
Date: Wed, 10 Apr 2019 00:12:08 +0000
From: "Legett, Kevin [USA]" (b) (6) @bah.com>
To: Marie Shipper-QF0B1DA <marie.shipper@gsa.gov>, Dennis Johnson - QF0B1DD <dennisd.johnson@gsa.gov>, Denise VonDibert - QF0B1DD <denise.vondibert@gsa.gov>, (b) (6), (b) (7)(C)@us.af.mil" (b) (6), (b) (7)(C)@us.af.mil>, "ALEXANDER, DONALD L JR GG-13 USAF ACC 480 ISR WG/DOO" (b) (6), (b) (7)(C)@us.af.mil>, Keith Parks - QF0BCE <keith.parks@gsa.gov>, "BRIGHT, PRESTON M CIV USAF ACC ACC A2/A2R" (b) (6), (b) (7)(C)@us.af.mil>, "MEADOWS, SYRETHA D GG-15 USAF ACC ACC A2/A2R" (b) (6), (b) (7)(C)@us.af.mil>
Cc: "VON HEILAND, FRANK A GG-15 USAF ACC 25 AF/A2F" (b) (6), (b) (7)(C)@us.af.mil>, (b) (6), (b) (7)(C)@us.af.mil" (b) (6), (b) (7)(C)@us.af.mil>, "Makuta, Ron [USA]" (b) (6) @bah.com>, "Pomerantz, Jamison [USA]" (b) (6) @bah.com>
Message-ID: <SN4PR0601MB374360121E55E44BEC278B89F52E0@SN4PR0601MB3743.namprd06.prod.outlook.com>
MD5: 8c0333bae2cd867a423c8a7979946fb3

All,

To put this back in discussion, workstreams supported at the 25AF A2/3/9, 625OC, 55ISS, 97IS, 338CTS, 316CTS, AFDO-DO/CM/CF, 755OSS, 70OSS, 659ISRG, 25IS, 306IS, 43IS, USAFWC A2 on the 25AF-GTMP NCTE will **stop tomorrow 10 April at 1200 CST** due to MOD15 MIPR breakout alignments. Require authorization immediately as described below to provide continuous mission service for staff supporting 25AF elements to charge to.

Kevin

Principal/Director
25AF-GTMP Program Manager
Defense & Intelligence Group
(b) (6) (Work)
(b) (6) (Cell)

From: Marie Shipper-QF0B1DA <marie.shipper@gsa.gov>
Sent: Monday, April 8, 2019 1:35 PM
To: Legett, Kevin [USA] (b) (6) @bah.com>; Dennis Johnson - QF0B1DD <dennisd.johnson@gsa.gov>; Denise VonDibert - QF0B1DD <denise.vondibert@gsa.gov>; (b) (6), (b) (7)(C)@us.af.mil; ALEXANDER, DONALD L JR GG-13 USAF ACC 480 ISR WG/DOO (b) (6), (b) (7)(C)@us.af.mil>; Keith Parks - QF0BCE <keith.parks@gsa.gov>; BRIGHT, PRESTON M CIV USAF ACC ACC A2/A2R (b) (6), (b) (7)(C)@us.af.mil>; MEADOWS, SYRETHA D GG-15 USAF ACC ACC A2/A2R (b) (6), (b) (7)(C)@us.af.mil>
Cc: VON HEILAND, FRANK A GG-15 USAF ACC 25 AF/A2F (b) (6), (b) (7)(C)@us.af.mil>; (b) (6), (b) (7)(C)@us.af.mil
Subject: [External] Re: 25AF-GTMP Labor Through 21 Apr

Don/Chip,

Apparently the number that was given and awarded for 25 AF Sole Source no cost extension were over estimated and in addition to the amount that was transferred over from 480th to 25 AF funding-wise; which means not via contractual action, was not the only amount needed. According to BAH email we also have excess labor funding for 480th through April 21 and too little for 25 AF.

Are you again willing to share funding- 480th donate internally to 25 AF? We are not able to track this on GSA side, nor is this a contractual action.

Please send approvals my way if agreed.

Thank you,

On Fri, Apr 5, 2019 at 3:33 PM Legett, Kevin [USA] (b) (6) @bah.com> wrote:

Marie/Chip/Chris,

BLUF: MOD15 provided sufficient funding to extend the 25AF-GTMP contract to end of the day on 21 Apr. However, MOD15 MIPR breakouts by organization brought forward from Base Year and NCTE-1 and new funding applied (480th only), presents a mapping challenge for labor funding.

- | De-obligated MIPR amounts (from Base and NCTE1 Periods) and new funding applied to 480th leaves **positive \$1.8M** in backlog on 22 Apr
- | De-obligated MIPR amounts (from Base and NCTE1 Periods) and no new funding applied to 25th leaves **negative \$995K** in backlog on 22 Apr

Recommendation:

480th allows 25th to utilize funding mapped to 480th MIPR to cover negative amount ~\$1M.

(Requires TPOC, 480th and COR approval, no MOD)

- | Note: During the Dash-8 period 480th used \$444K of 25th funding
- | Note: During the NCTE2 26-29 Mar period 480th used \$455K of 25th funding
- | Total 25AF funds used to cover 480th Labor (Dash-8 and NCTE-2) = \$899K

Let me know if you have questions and steps to proceed.

Kevin

Principal/Director
Defense & Intelligence Group
402-522-2955 (Work)
402-980-0472 (Cell)

--



Marie Shipper

Project Manager, FEDSIM

General Services Administration
Phone: 202.768.3648

marie.shipper@gsa.gov

Subject: Fwd: RESPONSE REQUIRED:] Re: 25AF-GTMP Labor Through 21 Apr
Date: Wed, 10 Apr 2019 10:04:14 -0400
From: Keith Parks - QF0B1DA <keith.parks@gsa.gov>
To: Denise VonDibert <Denise.VonDibert@gsa.gov>
Cc: Dennis Johnson <dennisd.johnson@gsa.gov>
Message-ID: <CAAQj44vC0wz6gJucNZBM04FWKyqt-vY_VShV928YT=vJ0jZQ6w@mail.gmail.com>
MD5: f13beca15308776a31f797e1f9783c6b

Denise

With the COR in the hospital, both the 25th and 480th concur with the following, so I think you are the only person that can say you concur/approve ASAP.

Subject: RE: RESPONSE REQUIRED:] Re: 25AF-GTMP Labor Through 21 Apr

480th Wing has no issue of moving funds.

Don

Recommendation:

480th allows 25th to utilize funding mapped to 480th MIPR to cover negative amount ~\$1M.

(Requires TPOC, 480th and COR approval, no MOD)

Note: During the Dash-8 period 480th used \$444K of 25th funding

Note: During the NCTE2 26-29 Mar period 480th used \$455K of 25th funding

Total 25AF funds used to cover 480th Labor (Dash-8 and NCTE-2) = \$899K

----- Forwarded message -----

From: **VON HEILAND, FRANK A GG-15 USAF ACC 25 AF/A2F** (b) (6), (b) (7)(C) @us.af.mil>

Date: Wed, Apr 10, 2019 at 9:45 AM

Subject: RE: RESPONSE REQUIRED:] Re: 25AF-GTMP Labor Through 21 Apr

To: HUDSON, DONALD J GG-15 USAF ACC 480 ISR/TD (b) (6), (b) (7)(C) @us.af.mil>, Legett, Kevin [USA] (b) (6) @bah.com>, Marie Shipper-QF0B1DA <marie.shipper@gsa.gov>, Dennis Johnson - QF0B1DD <dennisd.johnson@gsa.gov>, Denise VonDibert - QF0B1DD <denise.vondibert@gsa.gov>, ALEXANDER, DONALD L JR GG-13 USAF ACC 480 ISR WG/DOO (b) (6), (b) (7)(C) @us.af.mil>, Keith Parks - QF0BCE <keith.parks@gsa.gov>, BRIGHT, PRESTON M CIV USAF ACC ACC A2/A21R (b) (6), (b) (7)(C) @us.af.mil>, MEADOWS, SYRETHA D GG-15 USAF ACC ACC A2/A21R (b) (6), (b) (7)(C) @us.af.mil>, TAYLOR, JEREMY W GG-14 USAF ACC 480 ISR WG/FM (b) (6), (b) (7)(C) @us.af.mil>

Cc: NORMAN, CHRISTOPHER W GG-13 USAF ACC 25 AF/AFCO/BM (b) (6), (b) (7)(C) @us.af.mil>, Makuta, Ron [USA] (b) (6) @bah.com>, Pomerantz, Jamison [USA] (b) (6) @bah.com>

Gracias.

Marie,

Over to you.

chip

From: HUDSON, DONALD J GG-15 USAF ACC 480 ISR/TD (b) (6), (b) (7)(C) @us.af.mil>

Sent: Wednesday, April 10, 2019 8:03 AM

To: VON HEILAND, FRANK A GG-15 USAF ACC 25 AF/A2F (b) (6), (b) (7)(C)@us.af.mil>; Legett, Kevin [USA] (b) (6)@bah.com>; Marie Shipper-QF0B1DA <marie.shipper@gsa.gov>; Dennis Johnson - QF0B1DD <dennisd.johnson@gsa.gov>; Denise VonDibert - QF0B1DD <denise.vondibert@gsa.gov>; ALEXANDER, DONALD L JR GG-13 USAF ACC 480 ISR WG/DOO (b) (6), (b) (7)(C)@us.af.mil>; Keith Parks - QF0BCE <keith.parks@gsa.gov>; BRIGHT, PRESTON M CIV USAF ACC ACC A2/A21R (b) (6), (b) (7)(C)@us.af.mil>; MEADOWS, SYRETHA D GG-15 USAF ACC ACC A2/A21R (b) (6), (b) (7)(C)@us.af.mil>; TAYLOR, JEREMY W GG-14 USAF ACC 480 ISR WG/FM (b) (6), (b) (7)(C)@us.af.mil>
Cc: NORMAN, CHRISTOPHER W GG-13 USAF ACC 25 AF/AFCO/BM (b) (6), (b) (7)(C)@us.af.mil>; Makuta, Ron [USA] (b) (6)@bah.com>; Pomerantz, Jamison [USA] (b) (6)@bah.com>
Subject: RE: RESPONSE REQUIRED:] Re: 25AF-GTMP Labor Through 21 Apr

Wing has no issue of moving funds.

Don

Sent with BlackBerry Work
(www.blackberry.com)

From: VON HEILAND, FRANK A GG-15 USAF ACC 25 AF/A2F (b) (6), (b) (7)(C)@us.af.mil>

Date: Wednesday, Apr 10, 2019, 8:10 AM

To: Legett, Kevin [USA] (b) (6)@bah.com>; Marie Shipper-QF0B1DA <marie.shipper@gsa.gov>; Dennis Johnson - QF0B1DD <dennisd.johnson@gsa.gov>; Denise VonDibert - QF0B1DD <denise.vondibert@gsa.gov>; HUDSON, DONALD J GG-15 USAF ACC 480 ISR/TD (b) (6), (b) (7)(C)@us.af.mil>; ALEXANDER, DONALD L JR GG-13 USAF ACC 480 ISR WG/DOO (b) (6), (b) (7)(C)@us.af.mil>; Keith Parks - QF0BCE <keith.parks@gsa.gov>; BRIGHT, PRESTON M CIV USAF ACC ACC A2/A21R (b) (6), (b) (7)(C)@us.af.mil>; MEADOWS, SYRETHA D GG-15 USAF ACC ACC A2/A21R (b) (6), (b) (7)(C)@us.af.mil>

Cc: NORMAN, CHRISTOPHER W GG-13 USAF ACC 25 AF/AFCO/BM (b) (6), (b) (7)(C)@us.af.mil>; Makuta, Ron [USA] (b) (6)@bah.com>; Pomerantz, Jamison [USA] (b) (6)@bah.com>

Subject: RE: RESPONSE REQUIRED:] Re: 25AF-GTMP Labor Through 21 Apr

Can't I approve this move as the TPOC? Didn't we use 900K of 25 AF funds for the 480th requirements in March?

From: Legett, Kevin [USA] (b) (6)@bah.com>
Sent: Tuesday, April 9, 2019 7:12 PM
To: Marie Shipper-QF0B1DA <marie.shipper@gsa.gov>; Dennis Johnson - QF0B1DD <dennisd.johnson@gsa.gov>; Denise VonDibert - QF0B1DD <denise.vondibert@gsa.gov>; HUDSON, DONALD J GG-15 USAF ACC 480 ISR/TD (b) (6), (b) (7)(C)@us.af.mil>; ALEXANDER, DONALD L JR GG-13 USAF ACC 480 ISR WG/DOO (b) (6), (b) (7)(C)@us.af.mil>; Keith Parks - QF0BCE <keith.parks@gsa.gov>; BRIGHT, PRESTON M CIV USAF ACC ACC A2/A21R (b) (6), (b) (7)(C)@us.af.mil>; MEADOWS, SYRETHA D GG-15 USAF ACC ACC A2/A21R (b) (6), (b) (7)(C)@us.af.mil>
Cc: VON HEILAND, FRANK A GG-15 USAF ACC 25 AF/A2F (b) (6), (b) (7)(C)@us.af.mil>; NORMAN, CHRISTOPHER W GG-13 USAF ACC 25 AF/AFCO/BM (b) (6), (b) (7)(C)@us.af.mil>; Makuta, Ron [USA] (b) (6)@bah.com>; Pomerantz, Jamison [USA] (b) (6)@bah.com>
Subject: [Non-DoD Source] RESPONSE REQUIRED:] Re: 25AF-GTMP Labor Through 21 Apr
Importance: High

All,

To put this back in discussion, workstreams supported at the 25AF A2/3/9, 625OC, 55ISS, 97IS, 338CTS, 316CTS, AFDO-DO/CM/CF, 755OSS, 70OSS, 659ISRG, 25IS, 306IS, 43IS, USAFWC A2 on the 25AF-GTMP NCTE will **stop tomorrow 10 April at 1200 CST** due to MOD15 MIPR breakout alignments. Require authorization immediately as described below to provide continuous mission service for staff supporting 25AF elements to charge to.

Kevin

Principal/Director
25AF-GTMP Program Manager
Defense & Intelligence Group
(b) (6) (Work)
(b) (6) (Cell)

From: Marie Shipper-QF0B1DA <marie.shipper@gsa.gov>
Sent: Monday, April 8, 2019 1:35 PM
To: Legett, Kevin [USA] (b) (6) @bah.com>; Dennis Johnson - QF0B1DD <dennisd.johnson@gsa.gov>; Denise VonDibert - QF0B1DD <denise.vondibert@gsa.gov>; (b) (6), (b) (7)(C) @us.af.mil; ALEXANDER, DONALD L JR GG-13 USAF ACC 480 ISR WG/DOO (b) (6) @us.af.mil; Keith Parks - QF0BCE <keith.parks@gsa.gov>; BRIGHT, PRESTON M CIV USAF ACC ACC A2/A2R (b) (6), (b) (7)(C) @us.af.mil; MEADOWS, SYRETHA D GG-15 USAF ACC ACC A2/A2R (b) (6), (b) (7)(C) @us.af.mil
Cc: VON HEILAND, FRANK A GG-15 USAF ACC 25 AF/A2F (b) (6), (b) (7)(C) @us.af.mil; (b) (6), (b) (7)(C) @us.af.mil
Subject: [External] Re: 25AF-GTMP Labor Through 21 Apr

Don/Chip,

Apparently the number that was given and awarded for 25 AF Sole Source no cost extension were over estimated and in addition to the amount that was transferred over from 480th to 25 AF funding-wise; which means not via contractual action, was not the only amount needed. According to BAH email we also have excess labor funding for 480th through April 21 and too little for 25 AF.

Are you again willing to share funding- 480th donate internally to 25 AF? We are not able to track this on GSA side, nor is this a contractual action.

Please send approvals my way if agreed.

Thank you,

On Fri, Apr 5, 2019 at 3:33 PM Legett, Kevin [USA] (b) (6) @bah.com> wrote:

Marie/Chip/Chris,

BLUF: MOD15 provided sufficient funding to extend the 25AF-GTMP contract to end of the day on 21 Apr. However, MOD15 MIPR breakouts by organization brought forward from Base Year and NCTE-1 and new funding applied (480th only), presents a mapping challenge for labor funding.

- De-obligated MIPR amounts (from Base and NCTE1 Periods) and new funding applied to 480th leaves **positive \$1.8M** in backlog on 22 Apr
- De-obligated MIPR amounts (from Base and NCTE1 Periods) and no new funding applied to 25th leaves **negative \$995K** in backlog on 22 Apr

Recommendation:

480th allows 25th to utilize funding mapped to 480th MIPR to cover negative amount ~\$1M. (Requires TPOC, 480th and COR approval, no MOD)

- Note: During the Dash-8 period 480th used \$444K of 25th funding
- Note: During the NCTE2 26-29 Mar period 480th used \$455K of 25th funding
- Total 25AF funds used to cover 480th Labor (Dash-8 and NCTE-2) = \$899K

Let me know if you have questions and steps to proceed.

Kevin

Principal/Director
Defense & Intelligence Group

(b) (6) (Work)
(b) (6) (Cell)

--

Marie Shipper

Project Manager, FEDSIM

General Services Administration
Phone: 202.768.3648

marie.shipper@gsa.gov

--

Keith Parks, PMP, FAC P/PM Leve III
Group Manager
FEDSIM Air Force Group
(703)605-3648

Federal Systems Integration and Management Center
Achieving Client Success on Large, Complex Projects
Through Planning and Post-Award Engagement

FEDSIM is part of the Office of Assisted Acquisition Services within the
Federal Acquisition Service of the General Services Administration

Subject: RE: RESPONSE REQUIRED:] Re: 25AF-GTMP Labor Through 21 Apr
Date: Wed, 10 Apr 2019 13:24:10 +0000
From: "VON HEILAND, FRANK A GG-15 USAF ACC 25 AF/A2F" (b) (6), (b) (7)(C)@us.af.mil>
To: "HUDSON, DONALD J GG-15 USAF ACC 480 ISR/TD" (b) (6), (b) (7)(C)@us.af.mil>, "Legett, Kevin [USA]" (b) (6)@bah.com>, Marie Shipper-QF0B1DA <marie.shipper@gsa.gov>, Dennis Johnson - QF0B1DD <dennisd.johnson@gsa.gov>, Denise VonDibert - QF0B1DD <denise.vondibert@gsa.gov>, "ALEXANDER, DONALD L JR GG-13 USAF ACC 480 ISR WG/DOO" (b) (6), (b) (7)(C)@us.af.mil>, "Keith Parks - QF0BCE" <keith.parks@gsa.gov>, "BRIGHT, PRESTON M CIV USAF ACC ACC A2/A21R" (b) (6), (b) (7)(C)@us.af.mil>, "MEADOWS, SYRETHA D GG-15 USAF ACC ACC A2/A21R" (b) (6), (b) (7)(C)@us.af.mil>, "TAYLOR, JEREMY W GG-14 USAF ACC 480 ISR WG/FM" (b) (6), (b) (7)(C)@us.af.mil>
Cc: "NORMAN, CHRISTOPHER W GG-13 USAF ACC 25 AF/AFCO/BM" (b) (6), (b) (7)(C)@us.af.mil>, "Makuta, Ron [USA]" (b) (6)@bah.com>, "Pomerantz, Jamison [USA]" (b) (6)@bah.com>
Message-ID: <DM3P111MB0298C3C92FD5AFFC4C02A0C69B2E0@DM3P111MB0298.NAMP111.PROD.OUTLOOK.COM>
MD5: 0af74c1b1f39ac77ea97d23ed62597dd

Gracias.

Marie,

Over to you.

chip

From: HUDSON, DONALD J GG-15 USAF ACC 480 ISR/TD (b) (6), (b) (7)(C)@us.af.mil>
Sent: Wednesday, April 10, 2019 8:03 AM
To: VON HEILAND, FRANK A GG-15 USAF ACC 25 AF/A2F (b) (6), (b) (7)(C)@us.af.mil>; Legett, Kevin [USA] (b) (6)@bah.com>; Marie Shipper-QF0B1DA <marie.shipper@gsa.gov>; Dennis Johnson - QF0B1DD <dennisd.johnson@gsa.gov>; Denise VonDibert - QF0B1DD <denise.vondibert@gsa.gov>; ALEXANDER, DONALD L JR GG-13 USAF ACC 480 ISR WG/DOO (b) (6), (b) (7)(C)@us.af.mil>; Keith Parks - QF0BCE <keith.parks@gsa.gov>; BRIGHT, PRESTON M CIV USAF ACC ACC A2/A21R (b) (6), (b) (7)(C)@us.af.mil>; MEADOWS, SYRETHA D GG-15 USAF ACC ACC A2/A21R (b) (6), (b) (7)(C)@us.af.mil>; TAYLOR, JEREMY W GG-14 USAF ACC 480 ISR WG/FM (b) (6), (b) (7)(C)@us.af.mil>
Cc: NORMAN, CHRISTOPHER W GG-13 USAF ACC 25 AF/AFCO/BM (b) (6), (b) (7)(C)@us.af.mil>; Makuta, Ron [USA] (b) (6)@bah.com>; Pomerantz, Jamison [USA] (b) (6)@bah.com>
Subject: RE: RESPONSE REQUIRED:] Re: 25AF-GTMP Labor Through 21 Apr

Wing has no issue of moving funds.

Don

Sent with BlackBerry Work
(www.blackberry.com)

From: VON HEILAND, FRANK A GG-15 USAF ACC 25 AF/A2F (b) (6), (b) (7)(C)@us.af.mil>

Date: Wednesday, Apr 10, 2019, 8:10 AM

To: Legett, Kevin [USA] (b) (6)@bah.com>, Marie Shipper-QF0B1DA <marie.shipper@gsa.gov>, Dennis Johnson - QF0B1DD <dennisd.johnson@gsa.gov>, Denise VonDibert - QF0B1DD <denise.vondibert@gsa.gov>, HUDSON, DONALD J GG-15 USAF ACC 480 ISR/TD <donald.hudson@us.af.mil>, ALEXANDER, DONALD L JR GG-13 USAF ACC 480 ISR WG/DOO

(b) (6), (b) (7)(C) @us.af.mil>, Keith Parks - QF0BCE <keith.parks@gsa.gov>, BRIGHT, PRESTON M CIV USAF ACC ACC A2/A21R (b) (6), (b) (7)(C) @us.af.mil>, MEADOWS, SYRETHA D GG-15 USAF ACC ACC A2/A21R (b) (6), (b) (7)(C) @us.af.mil>

Cc: NORMAN, CHRISTOPHER W GG-13 USAF ACC 25 AF/AFCO/BM (b) (6), (b) (7)(C) @us.af.mil>, Makuta, Ron [USA] (b) (6) @bah.com>, Pomerantz, Jamison [USA] (b) (6) @bah.com>

Subject: RE: RESPONSE REQUIRED:] Re: 25AF-GTMP Labor Through 21 Apr

Can't I approve this move as the TPOC? Didn't we use 900K of 25 AF funds for the 480th requirements in March?

From: Legett, Kevin [USA] (b) (6) @bah.com>
Sent: Tuesday, April 9, 2019 7:12 PM
To: Marie Shipper-QF0B1DA <marie.shipper@gsa.gov>; Dennis Johnson - QF0B1DD <dennisd.johnson@gsa.gov>; Denise VonDibert - QF0B1DD <denise.vondibert@gsa.gov>; HUDSON, DONALD J GG-15 USAF ACC 480 ISR/TD (b) (6), (b) (7)(C) @us.af.mil>; ALEXANDER, DONALD L JR GG-13 USAF ACC 480 ISR WG/DOO (b) (6), (b) (7)(C) @us.af.mil>; Keith Parks - QF0BCE <keith.parks@gsa.gov>; BRIGHT, PRESTON M CIV USAF ACC ACC A2/A21R (b) (6), (b) (7)(C) @us.af.mil>; MEADOWS, SYRETHA D GG-15 USAF ACC ACC A2/A21R (b) (6), (b) (7)(C) @us.af.mil>
Cc: VON HEILAND, FRANK A GG-15 USAF ACC 25 AF/A2F (b) (6), (b) (7)(C) @us.af.mil>; NORMAN, CHRISTOPHER W GG-13 USAF ACC 25 AF/AFCO/BM (b) (6), (b) (7)(C) @us.af.mil>; Makuta, Ron [USA] (b) (6) @bah.com>; Pomerantz, Jamison [USA] (b) (6) @bah.com>
Subject: [Non-DoD Source] RESPONSE REQUIRED:] Re: 25AF-GTMP Labor Through 21 Apr
Importance: High

All,

To put this back in discussion, workstreams supported at the 25AF A2/3/9, 625OC, 55ISS, 97IS, 338CTS, 316CTS, AFDO-CM/CF, 755OSS, 70OSS, 659ISRG, 25IS, 306IS, 43IS, USAFWC A2 on the 25AF-GTMP NCTE will **stop tomorrow 10 April at 1200 CST** due to MOD15 MIPR breakout alignments. Require authorization immediately as described below to provide continuous mission service for staff supporting 25AF elements to charge to.

Kevin

Principal/Director
25AF-GTMP Program Manager
Defense & Intelligence Group
(b) (6) (Work)
(b) (6) (Cell)

From: Marie Shipper-QF0B1DA <marie.shipper@gsa.gov>
Sent: Monday, April 8, 2019 1:35 PM
To: Legett, Kevin [USA] (b) (6) @bah.com>; Dennis Johnson - QF0B1DD <dennisd.johnson@gsa.gov>; Denise VonDibert - QF0B1DD <denise.vondibert@gsa.gov>; (b) (6), (b) (7)(C) @us.af.mil>; ALEXANDER, DONALD L JR GG-13 USAF ACC 480 ISR WG/DOO (b) (6), (b) (7)(C) @us.af.mil>; Keith Parks - QF0BCE <keith.parks@gsa.gov>; BRIGHT, PRESTON M CIV USAF ACC ACC A2/A2R (b) (6), (b) (7)(C) @us.af.mil>; MEADOWS, SYRETHA D GG-15 USAF ACC ACC A2/A2R (b) (6), (b) (7)(C) @us.af.mil>
Cc: VON HEILAND, FRANK A GG-15 USAF ACC 25 AF/A2F (b) (6), (b) (7)(C) @us.af.mil>; (b) (6), (b) (7)(C) @us.af.mil>
Subject: [External] Re: 25AF-GTMP Labor Through 21 Apr

Don/Chip,

Apparently the number that was given and awarded for 25 AF Sole Source no cost extension were over estimated and in addition to the amount that was transferred over from 480th to 25 AF funding-wise; which means not via contractual action, was not the only amount needed. According to BAH email we also have excess labor funding for 480th through April 21 and too little for 25 AF.

Are you again willing to share funding- 480th donate internally to 25 AF? We are not able to track this on GSA side, nor is this a contractual action.

Please send approvals my way if agreed.

Thank you,

On Fri, Apr 5, 2019 at 3:33 PM Legett, Kevin [USA] (b) (6) @bah.com> wrote:

Marie/Chip/Chris,

BLUF: MOD15 provided sufficient funding to extend the 25AF-GTMP contract to end of the day on 21 Apr. However, MOD15 MIPR breakouts by organization brought forward from Base Year and NCTE-1 and new funding applied (480th only), presents a mapping challenge for labor funding.

- De-obligated MIPR amounts (from Base and NCTE1 Periods) and new funding applied to 480th leaves **positive \$1.8M** in backlog on 22 Apr
- De-obligated MIPR amounts (from Base and NCTE1 Periods) and no new funding applied to 25th leaves **negative \$995K** in backlog on 22 Apr

Recommendation:

480th allows 25th to utilize funding mapped to 480th MIPR to cover negative amount ~\$1M. (Requires TPOC, 480th and COR approval, no MOD)

- Note: During the Dash-8 period 480th used \$444K of 25th funding
- Note: During the NCTE2 26-29 Mar period 480th used \$455K of 25th funding
- Total 25AF funds used to cover 480th Labor (Dash-8 and NCTE-2) = \$899K

Let me know if you have questions and steps to proceed.

Kevin

Principal/Director
Defense & Intelligence Group
402-522-2955 (Work)
402-980-0472 (Cell)

--



Marie Shipper

Project Manager, FEDSIM

General Services Administration
Phone: 202.768.3648

marie.shipper@gsa.gov

Subject: Fwd: [Non-DoD Source] ACC ISR Support Plan
Date: Mon, 25 Mar 2019 14:40:03 -0700
From: Marie Shipper - QF0B1DA <marie.shipper@gsa.gov>
To: dennisd.johnson@gsa.gov, denise.vondibert@gsa.gov, renee.grace@gsa.gov
Message-ID: <CAPoFZpGDhhy6LC-ddS6ZtZ-MHWkHEsirT6-T--bdabckcuXwXw@mail.gmail.com>
MD5: ea527b705b8bbd044004493abd0e82f2



Marie Shipper

Project Manager, FEDSIM
General Services Administration
Phone: [202.768.3648](tel:202.768.3648)
marie.shipper@gsa.gov

Begin forwarded message:

From: Kenneth Evans - QF0B1D <kenneth.evans@gsa.gov>
Date: March 25, 2019 at 2:59:06 PM MDT
To: "HAMILTON, SHANE P IE-00 USAF ACC ACC A2/A-A2" (b) (6), (b) (7)(C)@us.af.mil>
Cc: "MEADOWS, SYRETHA D GG-15 USAF ACC ACC A2/A21R" (b) (6), (b) (7)(C)@us.af.mil>, "KIMBALL, JOHN A III IP-00 USAF ACC ACC A2/A2" (b) (6), (b) (7)(C)@us.af.mil>, "HUDSON, DONALD J GG-15 USAF ACC 480 ISR/TD" (b) (6), (b) (7)(C)@us.af.mil>, "VON HEILAND, FRANK A GG-15 USAF ACC 25 AF/A2F" (b) (6), (b) (7)(C)@us.af.mil>, Keith Parks <keith.parks@gsa.gov>, Marie Henson <marie.shipper@gsa.gov>, Denise VonDibert <denise.vondibert@gsa.gov>
Subject: Re: [Non-DoD Source] ACC ISR Support Plan

Good afternoon Sir,

I completely understand and assure you FEDSIM will provide more frequent status updates. We do an internal status meeting at 10AM and 3PM. We'll provide updates after each session.

We just finished a phonecon with BAH. There's enough funding to last until this Friday at the current LOE. Ms. Meadows on Saturday had provided approval to allow all funding on the contract to be used for continued support to 480th/25th (and others) at current level.. Additionally, FEDSIM is preparing the modification to realign and fund ceiling to enable continued BAH through April 15th (this date is based on available ceiling to realign). This modification is expected to be awarded by Thursday. Also, we're working the sole source contract in parallel to ensure it's awarded before the current 25th contract ends. The KO will be sending an email to BAH shortly documenting these items.

Respectfully,
Ken Evans, PMP
Director - DoD/AF Sector
FEDSIM - The Leader in Large Scale Systems Integration
(v) 703.605.3595
(c) (b) (6)

Federal Systems Integration and Management Center (FEDSIM)
Achieving Client Success on Large, Complex Projects
Through Planning and Post-Award Engagement

FEDSIM is part of the Office of Assisted Acquisition Services within the
Federal Acquisition Service of the General Services Administration

On Mon, Mar 25, 2019 at 4:37 PM HAMILTON, SHANE P IE-00 USAF ACC ACC A2/A-A2

(b) (6), (b) (7)(C)@us.af.mil> wrote:

Mr. Evans, Mr. Parks and Ms Von Dibert,

I need your assistance, please. I now understand the extension on the BAH contract is only good through tomorrow afternoon. This is in contradiction to both the note below and the recent comms we've had via email. The 480th function is a mission critical task executed to support downrange operations.

We need the comms pipes to be open and continuous, especially against the backdrop of the known protest filed by BAH. PLEASE include all of those on this note in your future communications; we've been playing with part of the story on our end as messages always seem to have a different to/from group.

Thanks for your assistance, but we at ACC really need to know where we are on this effort so that we can plot an identifiable path ahead that fully supports downrange operations. V/R,

SHANE P. HAMILTON, DISES, DAF
Associate Director of Intelligence
Headquarters, Air Combat Command

From: Kenneth Evans - QF0B1D <kenneth.evans@gsa.gov>

Sent: Saturday, March 23, 2019 5:06 PM

To: MEADOWS, SYRETHA D GG-15 USAF ACC ACC A2/A21R

Cc: HAMILTON, SHANE P IE-00 USAF ACC ACC A2/A-A2; Keith Parks; Marie Henson; Denise VonDibert

Subject: [Non-DoD Source] ACC ISR Support Plan

Good afternoon Syreeta,

This email documents the phonecons I've had with you regarding FEDSIM's plan to ensure continued support for ACC/480th/25th AF.

FEDSIM has identified \$2.3M of unfunded base year ceiling (CLIN0001) that will be realigned into the current performance period (CLIN1004). FEDSIM has also identified \$3.1M of unbilled funding from the base period (CLIN0001) and \$1.4M of unbilled funding from the no-cost extension period (CLIN0004). We plan to deobligate this amount from those CLINS to free up ceiling for realignment into CLIN1004.. (We have confirmed availability of unbilled funding CLIN 0001 with BAH. We're still waiting for confirmation of CLIN0004 unbilled funding.) This will provide a total of \$6.8 M of base year ceiling that we will realign to the current performance period. This should allow support at current FTE through approximately April 8th. The deobligated funding of \$4.5M is FY18 funding. FEDSIM will coordinate a plan for the deobligated funds with ACC. We will need to additional funds for CLIN1004. If new funding isn't available FEDSIM requests ACC's approval to deobligate \$6.8M from the newly awarded ACC ISR task order to fund the 25th Bridge task order CLIN1004.

Additionally, FEDSIM is in the process of executing another vehicle to support current operations through the transition period of the recently awarded ACC ISR task order.

Finally, Denise VonDibert, KO, will send today an notification to BAH summarizing the above. This

notification will enable continued direct contract support.

Please let me know if you have any questions or concerns.

Regards,
Ken Evans, PMP
Director - DoD/AF Sector
FEDSIM - The Leader in Large Scale Systems Integration
(v) 703.605.3595
(c) (b) (6)

Federal Systems Integration and Management Center (FEDSIM)
Achieving Client Success on Large, Complex Projects
Through Planning and Post-Award Engagement

FEDSIM is part of the Office of Assisted Acquisition Services within the
Federal Acquisition Service of the General Services Administration

Subject: RE: [Non-DoD Source] ACC/480th 25th Update as of 1100 28 March 2019
Date: Thu, 28 Mar 2019 16:46:42 +0000
From: "MEADOWS, SYRETHA D GG-15 USAF ACC ACC A2/A21R" (b) (6), (b) (7)(C)@us.af.mil>
To: Keith Parks - QF0B1DA <keith.parks@gsa.gov>, "HAMILTON, SHANE P IE-00 USAF ACC ACC A2/A-A2" (b) (6), (b) (7)(C)@us.af.mil>, "BRIGHT, PRESTON M CIV USAF ACC ACC A2/A21R" (b) (6), (b) (7)(C)@us.af.mil>, "HUDSON, DONALD J GG-15 USAF ACC 480 ISR/TD" (b) (6), (b) (7)(C)@us.af.mil>, "VON HEILAND, FRANK A GG-15 USAF ACC 25 AF/A2F" (b) (6), (b) (7)(C)@us.af.mil>
Cc: Kenneth Evans <kenneth.evans@gsa.gov>, Steven Coy - QF <steven.coy@gsa.gov>, Marie Henson - 8QZAB <marie.shipper@gsa.gov>, "KIMBALL, JOHN A III IP-00 USAF ACC ACC A2/A2" (b) (6), (b) (7)(C)@us.af.mil>, "Denise VonDibert" <Denise.VonDibert@gsa.gov>, Dennis Johnson <dennisd.johnson@gsa.gov>
Message-ID: <BN3P111MB0227CC30C04A2E9F6EF82B73BB590@BN3P111MB0227.NAMP111.PROD.OUTLOOK.COM>
MD5: 08e54e4e05394ed142c4ae191b03b94c

Good afternoon,

The signed inter-agency document has been signed and returned to Mr. Coy at FEDSIM.

Thank you,
Syretha

Syretha D Meadows, GG-15, DAF
ACC/A21, Resource Management
Joint Base Langley-Eustis, VA 23665
DSN (b) (6) Comm (b) (6)

From: Keith Parks - QF0B1DA <keith.parks@gsa.gov>
Sent: Thursday, March 28, 2019 11:25 AM
To: HAMILTON, SHANE P IE-00 USAF ACC ACC A2/A-A2 (b) (6), (b) (7)(C)@us.af.mil>; MEADOWS, SYRETHA D GG-15 USAF ACC ACC A2/A21R (b) (6), (b) (7)(C)@us.af.mil>; BRIGHT, PRESTON M CIV USAF ACC ACC A2/A21R (b) (6), (b) (7)(C)@us.af.mil>; HUDSON, DONALD J GG-15 USAF ACC 480 ISR/TD (b) (6), (b) (7)(C)@us.af.mil>; VON HEILAND, FRANK A GG-15 USAF ACC 25 AF/A2F (b) (6), (b) (7)(C)@us.af.mil>
Cc: Kenneth Evans <kenneth.evans@gsa.gov>; Steven Coy - QF <steven.coy@gsa.gov>; Marie Henson - 8QZAB <marie.shipper@gsa.gov>; KIMBALL, JOHN A III IP-00 USAF ACC ACC A2/A2 (b) (6), (b) (7)(C)@us.af.mil>; Denise VonDibert <Denise.VonDibert@gsa.gov>; Dennis Johnson <dennisd.johnson@gsa.gov>
Subject: [Non-DoD Source] ACC/480th 25th Update as of 1100 28 March 2019

Good morning Sir

FEDSIM has received the FY 19 funding from ACC, needed to Award a mod to fund the current 25th/480 BAH contract through the end of the 4/21/2019 period of performance. **1 due out for the ACC team is FEDSIM is awaiting a signed Inter-agency agreement document** from Mr Bright that allows us to complete the modification in our system. I just made Syretha aware that we are awaiting that document.

This modification is still expected to be awarded this week, ETA by COB today.

We will provide another update later today.

--

Keith Parks, PMP, FAC P/PM Level III

Group Manager

FEDSIM Air Force Group

(703)605-3648

Federal Systems Integration and Management Center

Achieving Client Success on Large, Complex Projects

Through Planning and Post-Award Engagement

FEDSIM is part of the Office of Assisted Acquisition Services within the

Federal Acquisition Service of the General Services Administration

Subject: ACC/480th 25th Update as of 1100 28 March 2019
Date: Thu, 28 Mar 2019 11:25:01 -0400
From: Keith Parks - QF0B1DA <keith.parks@gsa.gov>
To: "HAMILTON, SHANE P IE-00 USAF ACC ACC A2/A-A2" (b) (6), (b) (7)(C)@us.af.mil>, "MEADOWS, SYRETHA D GG-15 USAF ACC ACC A2/A2R" (b) (6), (b) (7)(C)@us.af.mil>, "BRIGHT, PRESTON M CIV USAF ACC ACC A2/A2R" (b) (6), (b) (7)(C)@us.af.mil>, "HUDSON, DONALD J GG-15 USAF ACC 480 ISR/TD" (b) (6), (b) (7)(C)@us.af.mil>, "VON HEILAND, FRANK A GG-15 USAF ACC 25 AF/A2F" (b) (6), (b) (7)(C)@us.af.mil>
Cc: Kenneth Evans <kenneth.evans@gsa.gov>, Steven Coy - QF <steven.coy@gsa.gov>, Marie Henson - 8QZAB <marie.shipper@gsa.gov>, "KIMBALL, JOHN A III IP-00 USAF ACC ACC A2/A2" (b) (6), (b) (7)(C)@us.af.mil>, Denise VonDibert <Denise.VonDibert@gsa.gov>, Dennis Johnson <dennisd.johnson@gsa.gov>
Message-ID: <CAAQj44tzqPHrpG4JnNhRfgmqFadpSLKwVpuYSDdyAQhW81Vnrw@mail.gmail.com>
MD5: 2e20bd052bc2926056e796d3d348d651

Good morning Sir

FEDSIM has received the FY 19 funding from ACC, needed to Award a mod to fund the current 25th/480 BAH contract through the end of the 4/21/2019 period of performance. **1 due out for the ACC team is FEDSIM is awaiting a signed Inter-agency agreement document** from Mr Bright that allows us to complete the modification in our system. I just made Syretha aware that we are awaiting that document.

This modification is still expected to be awarded this week, ETA by COB today.

We will provide another update later today.

--

Keith Parks, PMP, FAC P/PM Level III
Group Manager
FEDSIM Air Force Group
(703)605-3648

Federal Systems Integration and Management Center
Achieving Client Success on Large, Complex Projects
Through Planning and Post-Award Engagement

FEDSIM is part of the Office of Assisted Acquisition Services within the
Federal Acquisition Service of the General Services Administration

Subject: Re: FW: HOT Legal Questions on ACC ISR Contract Protest
Date: Thu, 28 Mar 2019 10:50:44 -0400
From: Renee Grace - QFOB <renee.grace@gsa.gov>
To: Marie Shipper-QFOB1DA <marie.shipper@gsa.gov>
Cc: Dennis Johnson - QFOB1DD <dennisd.johnson@gsa.gov>, Keith Parks - QFOBCE <keith.parks@gsa.gov>, Denise VonDibert - QFOB1DD <denise.vondibert@gsa.gov>, Justin Zagorski - QFOB1B <justin.zagorski@gsa.gov>
Message-ID: <CAHV9_CeJ7E52vmBzD2fsG17i1oBRPtJ3h+hkzN-w11A5MC=MSA@mail.gmail.com>
MD5: 40944892d2bbc206c1e12119da63fa4c

Let him know that I would be happy to update him on the protest if he still needs it.
On Thu, Mar 28, 2019 at 10:45 AM Marie Shipper-QFOB1DA <marie.shipper@gsa.gov> wrote:

----- Forwarded message -----

From: VON HEILAND, FRANK A GG-15 USAF ACC 25 AF/A2F (b) (6), (b) (7)(C)@us.af.mil>
Date: Wed, Mar 27, 2019 at 11:25 AM
Subject: FW: HOT Legal Questions on ACC ISR Contract Protest
To: Marie Shipper-QFOB1DA <marie.shipper@gsa.gov>

Just want to keep you in the loop.

From: BLACKWELL, PAUL H JR GG-14 USAF ACC 25 AF/JA (b) (6), (b) (7)(C)@us.af.mil>
Sent: Wednesday, March 27, 2019 11:21 AM
To: VON HEILAND, FRANK A GG-15 USAF ACC 25 AF/A2F (b) (6), (b) (7)(C)@us.af.mil>
Cc: POHL, DOMINIC F IE-00 USAF DoD 25 AF/CA (b) (6), (b) (7)(C)@us.af.mil>; Bachhuber, Jay C (b) (6), (b) (7)(C)@nsa.gov>; CABLE, DIANA I GG-14 USAF ACC 25 AF/DCS (b) (6), (b) (7)(C)@us.af.mil>; APODACA, WILLIAM B GG-15 USAF ACC 25 AF/CS (b) (6), (b) (7)(C)@us.af.mil>; NORMAN, CHRISTOPHER W GG-13 USAF ACC 25 AF/AFCO/BM (b) (6), (b) (7)(C)@us.af.mil>; NIELSEN, MICHAEL W GG-13 USAF ACC 25 AF/AFCO-CF (b) (6), (b) (7)(C)@us.af.mil>; HURTT, KATHERINE S GG-14 USAF ACC 25 AF/AFCO/CF (b) (6), (b) (7)(C)@us.af.mil>; LLENZA, CESAR A NH-04 USAF ACC 25 AF/AMIC DET 2/PK (b) (6), (b) (7)(C)@us.af.mil>; ALBERTO, FREDY GG-15 USAF ACC 25 AF/FM (b) (6), (b) (7)(C)@us.af.mil>; KANE-CAMARAZA, ALLISON M CIV USAF ACC 25 AF/FM (b) (6), (b) (7)(C)@us.af.mil>; 25 AF/JA Workflow (b) (6), (b) (7)(C)@us.af.mil>
Subject: RE: HOT Legal Questions on ACC ISR Contract Protest

Chip,

Take a deep breath... The only effect the protest has is on our ability to use the new Leidos task order until resolution of the protest. On the extended BAH contract, once your CO tells you the mod is in effect to fund the remainder of the extension, and what your ceiling is, you just continue using that support. If GSA can award a 90-day bridge to BAH to continue that support, once they tell you that's in place, it's business as usual with BAH. Once the protest is resolved your CO will provide the way-ahead. GAO's goal is to resolve all protests within 100 days. Your other Leidos vehicle is a totally separate matter and is not affected by the protest in any way.

Don't let the "no email" message spook you. The email moratorium only affects the protested task order, not any of the business we need to transact with the BAH bridge or the other Leidos contract. Once you know the extension has been funded, its day-to-day use for continued support is not affected in any way by the protest stay. And that includes normal communication between us and our contractors. And the same thing goes for any subsequent bridge with BAH. Just don't discuss the protest with anyone from either company.

If we still need a meeting, let me know.

Paul

PAUL H. BLACKWELL, JR., GG-14, DAF
Deputy Chief Counsel
25 Air Force/JA
DSN (b) (6)

From: VON HEILAND, FRANK A GG-15 USAF ACC 25 AF/A2F
(b) (6), (b) (7)(C)@us.af.mil>
Sent: Wednesday, March 27, 2019 9:33 AM
To: BLACKWELL, PAUL H JR GG-14 USAF ACC 25 AF/JA (b) (6), (b) (7)(C)@us.af.mil>
Cc: POHL, DOMINIC F IE-00 USAF DoD 25 AF/CA (b) (6), (b) (7)(C)@us.af.mil>; Bachhuber, Jay C (b) (6), (b) (7)(C)@nsa.gov>; CABLE, DIANA I GG-14 USAF ACC 25 AF/DCS (b) (6), (b) (7)(C)@us.af.mil>; APODACA, WILLIAM B GG-15 USAF ACC 25 AF/CS (b) (6), (b) (7)(C)@us.af.mil>; NORMAN, CHRISTOPHER W GG-13 USAF ACC 25 AF/AFCO/BM (b) (6), (b) (7)(C)@us.af.mil>; NIELSEN, MICHAEL W GG-13 USAF ACC 25 AF/AFCO-CF (b) (6), (b) (7)(C)@us.af.mil>; HURTT, KATHERINE S GG-14 USAF ACC 25 AF/AFCO/CF (b) (6), (b) (7)(C)@us.af.mil>; LLENZA, CESAR A NH-04 USAF ACC 25 AF/AMIC DET 2/PK (b) (6), (b) (7)(C)@us.af.mil>; ALBERTO, FREDY GG-15 USAF ACC 25 AF/FM (b) (6), (b) (7)(C)@us.af.mil>; KANE-CAMARAZA, ALLISON M CIV USAF ACC 25 AF/FM (b) (6), (b) (7)(C)@us.af.mil>
Subject: HOT Legal Questions on ACC ISR Contract Protest

Paul,

My team and I are in a tricky situation and I would like to set up a meeting with you to make sure we are all current on what we can and can't say and also how to keep the lines from blurring. And more importantly keep everything legal and protect 25th AF.

1. We have a current contract with Booz Allen Hamilton (BAH) which has been extended through an NCTE to 21 April.
 - Chris Norman and I are the Technical POCs (TPOCs) for this contract
 - We are required to continue to manage the contract and ensure the government continues to do what the government is required to do on this contract
2. The new large ACC ISR contract was awarded to Leidos on 15 Mar 19. Only Leidos and BAH bid on the contract
 - BAH protested the award on Monday, 25 Mar 19
 - GSA is currently working on a 90 day sole source contract with ACC A2, and 25 AF to keep BAH on contract during the protest period
3. We currently have a contract with Leidos under AEWD, Kat Hutt is the primary on that contract for us

So the challenge for us is that we have current contracts with both BAH and Leidos, that we are obligated to work and that we also have the new contract plus the protest to deal with.

Can we set up a meeting so you can brief all of my folks on what we can and can't do just to make sure that we keep everything legal? We have been through a protest before, but I think a refresher would be a good idea.

Thanks.

chip

Frank von Heiland, GG-15, DAF
Air Force Cryptologic Office (AFCO)

Intelligence Force Management and Training
Senior Language Authority (SLA)
Human Language Technology Authority (HLT-A)
(b) (6) DSN (b) (6)

--

Marie Shipper

Project Manager, FEDSIM
General Services Administration
Phone: 202.768.3648
marie.shipper@gsa.gov

--

Renee Grace

GSA FEDSIM DoD Acquisition Group (QF08)

1800 F St. NW, Suite 3100
Washington DC 20405

Renee.Grace@gsa.gov
Mobile: (b) (6)

Federal Systems Integration and Management Center (FEDSIM)
Achieving Client Success on Large, Complex Projects Through Planning and Post-Award Engagement

FEDSIM is part of the Office of Assisted Acquisition Services within the Federal Acquisition Service of the General Services Administration

For more about FEDSIM, [click here](#).

Subject: Re: RESPONSE REQUIRED:] Re: 25AF-GTMP Labor Through 21 Apr
Date: Wed, 10 Apr 2019 08:20:25 -0400
From: Keith Parks - QF0B1DA <keith.parks@gsa.gov>
To: "VON HEILAND, FRANK A GG-15 USAF ACC 25 AF/A2F" (b) (6), (b) (7)(C)@us.af.mil>
Cc: "Legett, Kevin [USA]" (b) (6), (b) (7)(C)@bah.com>, Marie Shipper-QF0B1DA <marie.shipper@gsa.gov>, Dennis Johnson - QF0B1DD <dennisd.johnson@gsa.gov>, Denise VonDibert - QF0B1DD <denise.vondibert@gsa.gov>, "HUDSON, DONALD J GG-15 USAF ACC 480 ISR/TD" (b) (6), (b) (7)(C)@us.af.mil>, "ALEXANDER, DONALD L JR GG-13 USAF ACC 480 ISR WG/DOO" (b) (6), (b) (7)(C)@us.af.mil>, "BRIGHT, PRESTON M CIV USAF ACC ACC A2/A21R" (b) (6), (b) (7)(C)@us.af.mil>, "MEADOWS, SYRETHA D GG-15 USAF ACC ACC A2/A21R" (b) (6), (b) (7)(C)@us.af.mil>, "NORMAN, CHRISTOPHER W GG-13 USAF ACC 25 AF/AFCO/BM" (b) (6), (b) (7)(C)@us.af.mil>, "Makuta, Ron [USA]" (b) (6)@bah.com>, "Pomerantz, Jamison [USA]" (b) (6)@bah.com>
Message-ID: <CAAQi44s0sDMf5TcaV309DgLM7N1YO61xYAqk2e=8gVTBfa=bvw@mail.gmail.com>
MD5: 91ef815149d41c59e25f73d916d9914e

I think technically you need the COR and or CO as the COR may be out sick, but probably asked for all to ensure everyone is in agreement and on the same page.

On Wed, Apr 10, 2019 at 8:11 AM VON HEILAND, FRANK A GG-15 USAF ACC 25 AF/A2F (b) (6), (b) (7)(C)@us.af.mil> wrote:

Can't I approve this move as the TPOC? Didn't we use 900K of 25 AF funds for the 480th requirements in March?

From: Legett, Kevin [USA] (b) (6)@bah.com>
Sent: Tuesday, April 9, 2019 7:12 PM
To: Marie Shipper-QF0B1DA <marie.shipper@gsa.gov>; Dennis Johnson - QF0B1DD <dennisd.johnson@gsa.gov>; Denise VonDibert - QF0B1DD <denise.vondibert@gsa.gov>; HUDSON, DONALD J GG-15 USAF ACC 480 ISR/TD (b) (6), (b) (7)(C)@us.af.mil>; ALEXANDER, DONALD L JR GG-13 USAF ACC 480 ISR WG/DOO (b) (6), (b) (7)(C)@us.af.mil>; Keith Parks - QF0BCE <keith.parks@gsa.gov>; BRIGHT, PRESTON M CIV USAF ACC ACC A2/A21R (b) (6), (b) (7)(C)@us.af.mil>; MEADOWS, SYRETHA D GG-15 USAF ACC ACC A2/A21R (b) (6), (b) (7)(C)@us.af.mil>
Cc: VON HEILAND, FRANK A GG-15 USAF ACC 25 AF/A2F (b) (6), (b) (7)(C)@us.af.mil>; NORMAN, CHRISTOPHER W GG-13 USAF ACC 25 AF/AFCO/BM (b) (6), (b) (7)(C)@us.af.mil>; Makuta, Ron [USA] (b) (6)@bah.com>; Pomerantz, Jamison [USA] (b) (6)@bah.com>
Subject: [Non-DoD Source] RESPONSE REQUIRED:] Re: 25AF-GTMP Labor Through 21 Apr
Importance: High

All,

To put this back in discussion, workstreams supported at the 25AF A2/3/9, 625OC, 55ISS, 97IS, 338CTS, 316CTS, AFDO/DO/CM/CF, 755OSS, 70OSS, 659ISRG, 25IS, 306IS, 43IS, USAFWC A2 on the 25AF-GTMP NCTE will **stop tomorrow 10 April at 1200 CST** due to MOD15 MIPR breakout alignments. Require authorization immediately as described below to provide continuous mission service for staff supporting 25AF elements to charge to.

Kevin

Principal/Director
25AF-GTMP Program Manager
Defense & Intelligence Group
(b) (6) (Work)
(b) (6) (Cell)

From: Marie Shipper-QF0B1DA <marie.shipper@gsa.gov>
Sent: Monday, April 8, 2019 1:35 PM
To: Legett, Kevin [USA] (b) (6)@bah.com>; Dennis Johnson - QF0B1DD