Via Electronic Mail January 8, 2019



Ms. Hoshaiah Barczynski & Mr. James Brown Remediation Project Managers USEPA – New England Region OSRR, NH and RI Superfund Section 5 Post Office Square, Suite 100 Mail Code OSRR07-1 Boston, MA 02109-3912 Mr. Paul Kulpa Senior Environmental Scientist Rhode Island Department of Environmental Management 235 Promenade Street Providence, RI 02908

Re: OU 2 RI/FS Implementation L&RR Superfund Site

North Smithfield, Rhode Island

Reporting Period: October 1, 2018 - December 31, 2018

Dear Ms. Barczynski, Mr. Brown, and Mr. Kulpa:

This quarterly progress report is submitted to the U.S. Environmental Protection Agency (USEPA) and Rhode Island Department of Environmental Management (RIDEM) documenting activities completed during the above referenced period for which implementation of the Remedial Investigation/Feasibility Study (RI/FS) for Operable Unit 2 (OU 2) of the L&RR Superfund Site remains on-going. Quarterly progress reports are submitted in accordance with Section IX. 51 to the Administrative Settlement Agreement and Order on Consent (AOC; effective date August 17, 2015).

### 1.0 Quarterly Work Summary

- Field survey of the northern borehole, BH18-1, and the MW-308 A/B/C overburden wells by DiPrete Engineering on October 22, 2018. This elevation data will be used to update existing site plans and support groundwater flow estimates. Refer to Figure 1 for an overview of these locations.
- On November 1, 2018, Woodard & Curran returned to BH18-1, for well re-development prior to sample collection on November 12, 2018. This activity was preceded by correspondence received from USEPA on October 3, 2018 which concurred with the prior recommendation to maintain this location as an open borehole, without installation of a CMT multi-level system, presuming there were no changes in specific capacity following re-development. Specific capacity test results prior to and following re-development, did not result in observable changes in flow, which supported the recommendation to keep BH18-1 as an open borehole. The BH18-1 borehole will also be supplemented by efforts to install a shallow bedrock well to intersect a high yield fracture at approximately 52-feet during future pre-design activities in accordance with the USEPA's October 3, 2018 correspondence.
- Groundwater samples were collected at BH18-1 and MW-308 A/B on November 12, 2018. The shallow overburden well, MW-308C, lacked enough groundwater to support sample collection at the time. Site-wide, synoptic water level measurements were also obtained to develop updated groundwater flow plans for the RI Report.
- Coordinating additional genomic analyses to assess microbial community composition with the monitored natural attenuation treatability subcontractor, Sentinel Environmental. This supplementary work involved 16S rRNA gene sequencing and real-time quantitative polymerase



- chain reaction (qPCR) analysis of total bacteria (16S) and two known 1,4-dioxane gene degraders (*thmA* and *prmA*). The test determined that the microbial community was dominated by Proteobacteria which are not typically known to induce 1,4-dioxane biodegradation. The qPCR results did not identify the *thmA* and *prmA* genes in site media. A summary of test results and outcomes will be provided in the FS Report.
- Preparing for and attending a technical meeting on November 21, 2018 at USEPA's office in Boston, MA. This meeting was requested by USEPA in advance of the transition from Ms. Anna Krasko as the Remedial Project Manager (RPM) to the team of Mr. James Brown and Ms. Hoshaiah Barczynski.
- On December 20, 2018, a summary of potential standards for comparison of results as part of
  the nature and extent discussion in the RI report were provided for USEPA review. This draft
  submittal included a series of spreadsheets along with a hierarchical summary of proposed
  standards/quidelines.
- Developing a draft schedule for completion of remaining RI/FS activities and corresponding reports.
- Submitting Human Health Risk Assessment Deliverable No. 3 on December 27, 2018 to determine risks and hazards associated with analytical compounds detected in Site media. This submittal included the remaining RAGS-D tables that will serve as the basis for the Baseline Human Health Risk Assessment (BHHRA) that is scheduled to be submitted on March 15, 2019.

## 2.0 Problems Identified and Response Actions Taken

None to report during this reporting period.

## 3.0 Out of Scope Work

None to report during this reporting period.

# 4.0 Status of USEPA/RIDEM Action Items from Previous Quarterly Report

• None specific to Quarterly Status Report No. 10.

### 5.0 Data and Results

 Provided USEPA with individual summaries of results from the second round of Pre-ROD sampling and the third round of PFAS analysis.

### 6.0 Planned Work for the Next Quarter

Updating the BHHRA, RI, and FS Reports.



If you have any questions or would like to further discuss these results, please do not hesitate to contact me.

Sincerely,

WOODARD & CURRAN INC.

Alan Benevides, P.E., L.S.P. Senior Project Manager

AAB/ams

Attachment: Figure 1: Updated Site Plan

PN: 229620.01

