



Robert.R.Marriam@grace.com

08/17/2004 12:18 PM

To: Jim.Christiansen/EPR/R8/USEPA/US@EPA
cc: William.Corcoran@grace.com, Robert.Emmett@grace.com,
Richard.Finke@grace.com, Jay.Hughes@grace.com,
Robert.J.Medler@grace.com, Bill.E.Miller@grace.com,
Alan.R.Stringer@grace.com

Subject: PROGRESS REPORT #5 - LIBBY FLYWAY SITE

Jim:

19 grids (whole or partial) have been excavated and clear by analysis. Approximately 8850 yards of soil have been hauled to the mine site. In order to prevent dust from migrating from the excavated sites, straw has been added as a cover on these grids. An automatic data logger has been installed on the weather station located in the project trailer onsite.

All residual soil samples which have been analyzed are being packaged for shipment to the EMSL storage facilities in Westmont, NJ for archiving.

Cooperation with EPA and EPA contractors has been excellent. Assistance given to Grace by the EPA contractors is greatly appreciated.

Bob Marriam



WINMAIL.DAT