

United States Environmental Protection Agency
Washington, DC 20460

Work Assignment

Work Assignment Number

137-RIRI-08BC

☐ Original ☒ Amendment Number: 7

Contract Number

68-W5-0022

Contract Period

Base

Option Period Number

Title of Work Assignment

Libby Asbestos Site

Contractor

CDM FEDERAL PROGRAMS CORPORATION

Specify Section and Paragraph of Contract SOW

III.B.

Purpose:

☐ Work Assignment Initiation☐ Work Assignment Close-Out☒ Work Assignment Amendment☐ Incremental Funding☒ Work Plan Approval

Periods of Performance

From: 02/28/03

To: 12/31/04

Comments:

This amendment decreases approved work plan budget by 4,826 LOE and \$787,845, as reflected in revised budget sheets dated 07/21/04. It adjusts expenditure limits by decreasing LOE by 258 hours.

☒ Superfund

Accounting and Appropriations Data

☐ Non-Superfund

Line	DC (Max 6)	Budget/FYs (Max 4)	Appropriation Code (Max 6)	Budget Org/Code (Max 7)	Program Element (Max 9)	Object Class	Amount	(Dollars)	(Cents)	Site/Project (Max 8)	Cost Org/Code (Max 7)
1	LPV031	03	T	8AL0P	50102D	2505	\$50,000		00	08BCC004	C001
2	LPV040	03	T	8AL0P	50102D	2505	\$550,000		00	08BCC004	C001
3	LPV078	03	T	8AL0P	50102D	2505	\$500,000		00	08BCC004	C001
4	LPV202	03	TC	8AL0P	50102D	2505	\$200,000		00	08BCC004	C001
5											

Authorized Work Assignment Ceiling

Contract Period:

Cost/Fee

LOE

Previously Approved

\$1,300,000.00

16,000

This Action

\$0.00

(258)

Total

\$1,300,000.00

15,742

Work Plan / Cost Estimate Approvals

Contractor WP Dated: 07/21/04

Cost/Fee: \$1,405,290.00

LOE: 15,742

Cumulative Approved:

Cost/Fee: \$1,300,000.00

LOE: 15,742

Work Assignment Manager Name

JUDITH A. POWELL FOR

JAMES W. CHRISTIANSEN

08/04/04

Branch/Mail Code 8EPR-SR

Phone Number 303-312-6748

Fax Number 303-312-6897

(Signature)

(Date)

Project Officer Name

JUDITH A. POWELL

08/04/04

Branch/Mail Code 8EPR-SR

Phone Number 303-312-6715

Fax Number 303-312-6897

(Signature)

(Date)

Other Agency Official Name

Branch/Mail Code

Phone Number

Fax Number

(Signature)

(Date)

Contracting Official Name

Branch/Mail Code 8TMS-G

Phone Number 303-312-6737

Fax Number 303-312-6685

MARK E. CABAN

(Signature)

(Date)

Contractor Acknowledgement of Receipt and Approval of Workplan (Signature and Title)

Date

8/12/04

Libby Asbestos Site

Contract: 68-W5-0022, Work Assignment: 137-RIRI-08BC, Amendment: 0007

Summary Information

Title: Libby Asbestos Site
Period of Performance: From: 02/28/03
To: 12/31/04
Award Date: 02/28/03
Total Funding: \$1,300,000.00

Funding Breakout

Acct.Info	Funding Category	Amount
FY2003 - LPV031	Estimated Cost	\$45,454.54
	Base Fee	\$1,818.19
	Award Fee Pool	\$2,727.27
	Total:	\$50,000.00
FY2003 - LPV040	Estimated Cost	\$499,999.92
	Base Fee	\$20,000.12
	Award Fee Pool	\$29,999.96
	Total:	\$550,000.00
FY2003 - LPV078	Estimated Cost	\$454,545.38
	Base Fee	\$18,181.92
	Award Fee Pool	\$27,272.69
	Total:	\$500,000.00
FY2003 - LPV202	Estimated Cost	\$181,818.15
	Base Fee	\$7,272.77
	Award Fee Pool	\$10,909.08
	Total:	\$200,000.00

[M] - Modified

[A] - Added

Cost/Price Schedule

The following item(s) have been modified:

CLIN#	POP	Item Description	From	To	Difference	Price	Total
002	Opt 1	WA 137, Rev. 7	3,500	3,242	(258)	\$0.00	\$0.00
		Decreases					
		Expenditure Limits					

WA Classification

The following changes have occurred:

The Labor Hour Ceiling has changed from 16000 to 15742.