



TABLE CS-3
Second Hand Store ACM Removal and Restoration

COST ESTIMATE SUMMARY

Site: Libby Asbestos
 Location: Libby, Montana
 Date: April 29, 2003

Description: Removal of ACM. Containment, storage, transportation and disposal of ACM materials, detail cleaning and wall/attic floor restoration of the Second Hand Store.

CAPITAL COSTS:

DESCRIPTION	QTY	UNIT	UNIT COST	TOTAL	NOTES	REFERENCE
ACM Personal Protective Equipment	1	LS	\$ 4,291	\$ 4,291	Based on duration of VCI and ACM removal	CW2-1
Portable Decontamination Facility	1	EA	\$ 1,345	\$ 1,345		CW2-2
Containment System and Set-up	1	LS	\$ 6,009	\$ 6,009	Based on building size	CW2-3
Inventory Cleaning	1	LS	\$ 19,648	\$ 19,648		CW2-4
VCI Bulk Removal	1	LS	\$ 15,932	\$ 15,932	Based on size of the walls contaminated with VCI	CW2-5
Cleaning and Restoration	1	LS	\$ 9,967	\$ 9,967		CW2-6
Asbestos-Contaminated Soil Removal	1	LS	\$ 10,541	\$ 10,541	Based on soil contaminated volume	CW2-7
Transportation and Disposal	1	LS	\$ 10,800	\$ 10,800	Based on the volume of VCI and ACM	CW2-8
Site Breakdown	1	LS	\$ 4,985	\$ 4,985		CW2-9
SUBTOTAL				\$ 83,518		
TOTAL CAPITAL COST				\$ 83,518		

TABLE CW2-1

Capital Cost Sub-Element
ACM Personal Protective Equipment

Site: Libby Asbestos
 Location: Libby, Montana
 Phase:
 Base Year: 2003

Prepared By: A. Rasseas

Date: 4/28/2003

Checked By: B. Cotton

Date: 5/2/2003

Work Statement:

This sub-element includes Personal Protective Equipment (PPE) and two-way communication radios needed for the duration of VCI bulk removal and asbestos contaminated soil removal, cleaning and restoration.

Cost Analysis:

Personal Protective Equipment and Respirator

DESCRIPTION	QTY	UNIT(S)	HFP	LABOR	ADJ LABOR	EQUIP	ADJ EQUIP	MATL	OTHER	UNMOD LIC	UNMOD LIC	EF	AF	UNBUR LIC	PC OH	PC PF	BUR LIC	CITATION	COMMENTS
Communications																			
Two-Way Radios	7	EA	1.00	\$0.00	\$0.00	\$0.00	\$0.00	\$80.00	\$0.00	\$80.00	\$420.00	1.04	1.13	\$491.40	15%	8%	\$810	E	33-01-0420
Level C PPE																			
Disposable Coveralls (nylon/polycoated)	80	EA	1.00	\$0.00	\$0.00	\$0.00	\$0.00	\$5.89	\$0.00	\$5.89	\$471.20	1.04	1.13	\$551.30	15%	8%	\$885	E	33-01-0424
Disposable Boot Cover (Tyvek)	80	EA	1.00	\$0.00	\$0.00	\$0.00	\$0.00	\$1.13	\$0.00	\$1.13	\$80.40	1.04	1.13	\$105.77	15%	8%	\$131	E	33-01-0421
Half-Face Respirator	5	EA	1.00	\$0.00	\$0.00	\$0.00	\$0.00	\$49.62	\$0.00	\$49.62	\$248.10	1.04	1.13	\$280.28	15%	8%	\$361	E	33-01-0435
Cartridges	80	EA	1.00	\$0.00	\$0.00	\$0.00	\$0.00	\$20.94	\$0.00	\$20.94	\$1,675.20	1.04	1.13	\$1,859.88	15%	8%	\$2,434	E	33-01-0435
Disposable Gloves, latex, pair	80	EA	1.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.21	\$0.00	\$0.21	\$16.80	1.03	1.13	\$19.49	15%	8%	\$24	R	33-01-0423
Safety goggles, reusable	5	EA	1.00	\$0.00	\$0.00	\$0.00	\$0.00	\$8.38	\$0.00	\$8.38	\$31.80	1.03	1.13	\$37.00	15%	8%	\$48	R	33-01-0427
														TOTAL UNIT COST:				\$4,281	

Notes:

Area factor is from Exhibit B-2 of "A Guide to Developing and Documenting Cost Estimates During the Feasibility Study", EPA 2000.

Escalation factor is index from base year of estimate divided by index from year of cost data.

Escalation indices are from Exhibit B-1 of "A Guide to Developing and Documenting Cost Estimates During the Feasibility Study", EPA 2000, and <http://www.epa.com/features/conEco/cost/index/default.asp>

MTRW productivity factor is from Exhibit B-3 or B-4 of "A Guide to Developing and Documenting Cost Estimates During the Feasibility Study", EPA 2000

Source of Cost Data:

NA - Not Applicable - costs are from previous work or vendor quote

For citation references, the following sources apply:

O - ECHOS Unit Cost Book 1995; E - ECHOS Unit Cost Book 2000; C - Maana CostWorks 2000; F - Maana Fac. Constr. Cost Data 1995; R - Maine Environmental Remediation Cost Data 2001

P - Based on Previous Work by CDM Federal; V - Vendor Quote; A - Allowance Assumed

L - Average Professional Labor Rates for 2002 (Average Rates Compiled from Various State/Federal Public Contract Sources)

Cost Adjustment Checklist:**FACTOR:**

M&S Productivity (labor and equipment only)

Escalation to Base Year

Area Cost Factor

Subcontractor Overhead and Profit

Prime Contractor Overhead and Profit

NOTES:

Field work will be in Level "C" PPE. An HFP of 0.95 is used for labor and equipment unit costs that occur in contaminated areas.

2001 cost sources are escalated by 3% to 2003 costs (EF=1.03), 2000 cost sources - 4% (EF=1.04), 1998 cost sources - 6% (EF=1.06), and 1995 cost sources - 17% (EF=1.17).

An AF of 1.13 is used for Montana, except an AF of 1.00 (national unmodified average) is used for local vendor quotes.

It is assumed that Subcontractor O&P is either included in the PC O&P or has been factored into vendor quotes or previous work.

It is assumed that home office OH is 5%, and field office OH is 10%. Profit of 8% is used for the Prime Contractor.

Abbreviations:

QTY quantity
 EQUIP equipment
 MATL material
 HFP MTRW productivity factor
 ADJ LABOR adjusted labor for HFP
 ADJ EQUIP adjusted equipment for HFP
 UNMOD LIC unmodified unit cost
 UNMOD LIC unmodified line item cost
 EF escalation factor
 AF area factor
 UNBUR LIC unburdened line item cost
 PC OH prime contractor overhead
 PC PF prime contractor profit
 BUR LIC burdened line item cost

EA each

TABLE CW2-2

**Capital Cost Sub-Element
Decontamination Facility**

Site: Libby Asbestos
Location: Libby, Montana
Phase:
Base Year: 2003

Prepared By: A. Rassas

Date: 4/28/2003

Checked By: B. Cotton

Date: 5/2/2003

Work Statement:

This sub-element includes portable decontamination facility cost for the decontamination of employees, materials, and equipment for the duration of asbestos removal.

Cost Analysis:

Portable Decontamination Facility

DESCRIPTION	QTY	UNIT(S)	HPF	LABOR	ADJ LABOR	EQUIP	ADJ EQUIP	MATL	OTHER	UNMOD UC	UNMOD LIC	EF	AF	UNBUR LIC	PC OH	PC PF	BUR LIC	CITATION	COMMENTS
Set Up Portable Asbestos Decontamination Facility Cost	1	EA	1.00	\$59.44	\$59.44	\$13.89	\$13.89	\$815.39	\$0.00	\$891.81	\$891.81	1.17	1.13	\$299.36	15%	8%	\$1,117	O	21134045
Remove Portable Asbestos Decontamination Post Abatement Cleanup	1	EA	1.00	\$89.18	\$89.18	\$20.95	\$20.95	\$30.82	\$0.00	\$141.08	\$141.08	1.17	1.13	\$183.37	15%	8%	\$228	O	21134076
TOTAL UNIT COST:																	\$1,345		

Notes:

Area factor is from Exhibit B-2 of "A Guide to Developing and Documenting Cost Estimates During the Feasibility Study", EPA 2000.

Escalation factor is index from base year of estimate divided by index from year of cost data.

Escalation indices are from Exhibit B-1 of "A Guide to Developing and Documenting Cost Estimates During the Feasibility Study", EPA 2000, and <http://www.enr.com/features/cost/cost/indexes/default.asp>

HTRW productivity factor is from Exhibit B-3 or B-4 of "A Guide to Developing and Documenting Cost Estimates During the Feasibility Study", EPA 2000

Source of Cost Data:

NA - Not Applicable - costs are from previous work or vendor quote

For citation references, the following sources apply:

D - ECHOS Unit Cost Book 1998; E - ECHOS Unit Cost Book 2000; C - Means CostWorks 2000; F - Means Fac. Constr. Cost Data 1998; R - Means Environmental Remediation Cost Data 2001

P - Based on Previous Work by CDM Federal; V - Vendor Quote; A - Allowance Assumed

L - Average Professional Labor Rates for 2002 (Average Rates Compiled from Various State/Federal Public Contract Sources)

Cost Adjustment Checklist:**FACTOR:**

H&S Productivity (labor and equipment only)

Escalation to Base Year

Area Cost Factor

Subcontractor Overhead and Profit

Prime Contractor Overhead and Profit

NOTES:

Field work will be in Level "C" PPE. An HPF of 0.95 is used for labor and equipment unit costs that occur in contaminated areas.

2001 cost sources are escalated by 3% to 2003 costs (EF=1.03), 2000 cost sources - 4% (EF=1.04), 1998 cost sources - 9% (EF=1.09), and 1996 cost sources - 17% (EF=1.17)

An AF of 1.13 is used for Montana, except an AF of 1.00 (national unmodified average) is used for local vendor quotes.

It is assumed that Subcontractor O&P is either included in the PC O&P or has been factored into vendor quotes or previous work.

It is assumed that home office OH is 5%, and field office OH is 10%. Profit of 8% is used for the Prime Contractor.

Abbreviations:

QTY quantity EA each

EQUIP equipment

MATL material

HPF HTRW productivity factor

ADJ LABOR adjusted labor for HPF

ADJ EQUIP adjusted equipment for HPF

UNMOD UC unmodified unit cost

UNMOD LIC unmodified line item cost

EF escalation factor

AF area factor

UNBUR LIC unburdened line item cost

PC OH prime contractor overhead

PC PF prime contractor profit

BUR LIC burdened line item cost

TABLE CW2-3

**Capital Cost Sub-Element
Building Containment and Set-up**

Site: Libby Asbestos
Location: Libby, Montana
Phase:
Base Year: 2003

Prepared By: A. Rassas

Date: 4/28/2003

Checked By: B. Cotton

Date: 5/2/2003

Work Statement:

This sub-element includes set-up at field location and containment of the building by sealing all openings and providing negative air pressure.

Cost Analysis:

Building Containment and Set-up (2.5 days)

DESCRIPTION	QTY	UNIT(S)	HPP	LABOR	ADJ LABOR	EQUIP	ADJ EQUIP	MATL	OTHER	UNMOD UC	UNMOD LIC	EF	AF	UNBUR LIC	PC OH	PC PF	BUR LIC	CITATION	COMMENTS	
Seal all openings with polyethylene sheeting	310	SF	0.55	\$0.00	\$0.00	\$0.00	\$0.00	\$0.10	\$0.00	\$0.10	\$31.02	1.03	1.13	\$35.88	15%	8%	\$45	R	25 01 0210	Includes material cost only.
Set up negative air machine, 1000-2000CFM unit, 25 KCF room volume	10	EA	1.00	\$50.27	\$50.27	\$0.94	\$0.94	\$309.20	\$0.00	\$309.40	\$3,894.04	1.17	1.13	\$4,802.25	15%	8%	\$5,884	O	21134048	
4 laborers - full time	80	HRS	1.00	\$31.05	\$31.05	\$0.00	\$0.00	\$0.00	\$0.00	\$31.05	\$2,484.00	1.04	1.13	\$2,905.28	15%	8%	\$3,510	C	Cover A-11	
1 foreman - full time	20	HRS	1.00	\$31.55	\$31.55	\$0.00	\$0.00	\$0.00	\$0.00	\$31.55	\$631.00	1.04	1.13	\$738.27	15%	8%	\$817	C	Cover A-11	
1 site manager - 1/2 time	10	HRS	1.00	\$31.55	\$31.55	\$0.00	\$0.00	\$0.00	\$0.00	\$31.55	\$315.50	1.04	1.13	\$369.14	15%	8%	\$450	C	Cover A-11	
														TOTAL UNIT COST:			\$8,008			

Notes:

Area factor is from Exhibit B-2 of "A Guide to Developing and Documenting Cost Estimates During the Feasibility Study", EPA 2000.

Escalation factor is index from base year of estimate divided by index from year of cost data.

Escalation indices are from Exhibit B-1 of "A Guide to Developing and Documenting Cost Estimates During the Feasibility Study", EPA 2000, and <http://www.enr.com/features/con/Ecostcostindex/default.asp>

HTRW productivity factor is from Exhibit B-3 or B-4 of "A Guide to Developing and Documenting Cost Estimates During the Feasibility Study", EPA 2000.

Source of Cost Data:

NA - Not Applicable - costs are from previous work or vendor quote

For citation references, the following sources apply:

O - ECHOS Unit Cost Book 1998; E - ECHOS Unit Cost Book 2000; C - Means CostWorks 2000; F - Means Est. Constr. Cost Data 1995; R - Means Environmental Remediation Cost Data 2001

P - Based on Previous Work by CDM Federal; V - Vendor Quote; A - Allowance Assumed

L - Average Professional Labor Rates for 2002 (Average Rates Compiled from Various State/Federal Public Contract Sources)

Cost Adjustment Checklist:**FACTOR:**

HMS Productivity (labor and equipment only)

Escalation to Base Year

Area Cost Factor

Subcontractor Overhead and Profit

Prime Contractor Overhead and Profit

NOTES:

Field work will be in Level "C" PPE. An HPP of 0.95 is used for labor and equipment unit costs that occur in contaminated areas.

2001 cost sources are escalated by 3% to 2003 costs (EF=1.03), 2000 cost sources - 4% (EF=1.04), 1995 cost sources - 9% (EF=1.09), and 1995 cost sources - 17% (EF=1.17).

An AF of 1.13 is used for Montana, except an AF of 1.00 (national unmodified average) is used for local vendor quotes.

It is assumed that Subcontractor O&P is either included in the PC O&P or has been factored into vendor quotes or previous work.

It is assumed that home office OH is 5%, and field office OH is 10%. Profit of 8% is used for the Prime Contractor.

Abbreviations:

QTY: quantity EA: each

EQUIP: equipment

MATL: material

HPP: HTRW productivity factor

ADJ LABOR: adjusted labor for HPP

ADJ EQUIP: adjusted equipment for HPP

UNMOD UC: unmodified unit cost

UNMOD LIC: unmodified line item cost

EF: escalation factor

AF: area factor

UNBUR LIC: unburdened line item cost

PC OH: prime contractor overhead

PC PF: prime contractor profit

BUR LIC: burdened line item cost

TABLE CW2-4

**Capital Cost Sub-Element
Inventory Cleaning**

Site: Libby Asbestos
Location: Libby, Montana
Phase:
Base Year: 2003

Prepared By: A. Rossas

Date: 4/28/2003

Checked By: B. Cotton

Date: 5/2/2003

Work Statement:

This sub-element includes HEPA vacuum and wet cleaning of store inventory, boxing and sorting inventory, and replacement of inventory following remediation.

Cost Analysis:

Inventory Cleaning (7 days)

DESCRIPTION	QTY	UNIT(S)	HPF	LABOR	ADJ LABOR	EQUIP	ADJ EQUIP	MATL	OTHER	UNMOD LIC	UNMOD LAC	EF	AF	UNBUR LIC	PC OH	PC PF	BUR LIC	CITATION	COMMENTS	
HEPA Vacuum and Wet Clean of inventory	5,180	SF	0.55	\$0.00	\$0.00	\$0.01	\$0.01	\$0.01	\$0.00	\$0.03	\$132.04	1.17	1.13	\$171.86	15%	8%	\$213	O	16020004	Includes equipment cost only.
Labor for inventory cleaning, removal and replacement (5 laborers for 7 days)	336	HRS	1.00	\$31.06	\$31.06	\$0.00	\$0.00	\$0.00	\$0.00	\$31.06	\$10,432.80	1.04	1.13	\$12,208.38	15%	8%	\$15,180	C	Crew A-11	
Labor for inventory cleaning, removal and replacement (1 foreman for 7 days)	56	HRS	1.00	\$31.56	\$31.56	\$0.00	\$0.00	\$0.00	\$0.00	\$31.56	\$1,766.80	1.04	1.13	\$2,067.16	15%	8%	\$2,597	C	Crew A-11	
Labor for inventory cleaning, removal and replacement (1 site manager for 3.5 days)	28	HRS	1.00	\$31.56	\$31.56	\$0.00	\$0.00	\$0.00	\$0.00	\$31.56	\$893.40	1.04	1.13	\$1,033.56	15%	8%	\$1,284	C	Crew A-11	
Storage boxes, 16' x 6', rent per month - assume 4 boxes for 1 month	4	EA	1.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$70.00	\$70.00	\$280.00	1.08	1.13	\$341.50	15%	8%	\$424	F	015 004 1250	
TOTAL UNIT COST:																	\$19,848			

Notes:

Area factor is from Exhibit B-2 of "A Guide to Developing and Documenting Cost Estimates During the Feasibility Study", EPA 2000

Escalation factor is index from base year of estimate divided by index from year of cost data

Escalation indices are from Exhibit B-1 of "A Guide to Developing and Documenting Cost Estimates During the Feasibility Study", EPA 2000, and <http://www.enr.com/features/tonEcoCost/indexes/default.asp>

HTRW productivity factor is from Exhibit B-3 or B-4 of "A Guide to Developing and Documenting Cost Estimates During the Feasibility Study", EPA 2000

Source of Cost Data:

NA - Not Applicable - costs are from previous work or vendor quote

For citation references, the following sources apply:

O - ECHOS Unit Cost Book 1998; E - ECHOS Unit Cost Book 2000; C - Means CostWorks 2000; F - Means Fac. Const. Cost Data 1998; R - Means Environmental Remediation Cost Data 2001

P - Based on Previous Work by CDM Federal; V - Vendor Quote; A - Allowance Assumed

L - Average Professional Labor Rates for 2002 (Average Rates Compiled from Various State/Federal Public Contract Sources)

Cost Adjustment Checklist:

FACTOR: NLS Productivity (labor and equipment only)

Escalation to Base Year

Area Cost Factor

Subcontractor Overhead and Profit

Prime Contractor Overhead and Profit

NOTES:

Field work will be in Level "C" PPE. An HPF of 0.55 is used for labor and equipment unit costs that occur in contaminated areas.

2001 cost sources are escalated by 3% to 2003 costs (EF=1.03). 2000 cost sources - 4% (EF=1.04). 1998 cost sources - 9% (EF=1.09), and 1998 cost sources - 17% (EF=1.17).

An AF of 1.13 is used for Montana, except an AF of 1.00 (national unmodified average) is used for local vendor quotes.

It is assumed that Subcontractor O&P is either included in the PC O&P or has been factored into vendor quotes or previous work.

It is assumed that home office OH is 5%, and field office OH is 10%. Profit of 8% is used for the Prime Contractor.

Abbreviations:

QTY quantity EA each

EQUIP equipment

MATL material

HPF HTRW productivity factor

ADJ LABOR adjusted labor for HPF

ADJ EQUIP adjusted equipment for HPF

UNMOD LIC unmodified unit cost

UNMOD LAC unmodified line item cost

EF escalation factor

AF area factor

UNBUR LIC unburdened line item cost

PC OH prime contractor overhead

PC PF prime contractor profit

BUR LIC burdened line item cost

TABLE CW2-5

**Capital Cost Sub-Element
VCI Bulk Removal**

Site: Libby Asbestos
Location: Libby, Montana
Phase:
Base Year: 2003

Prepared By: A. Rassas

Date: 4/26/2003

Checked By: B. Cotton

Date: 5/2/2003

Work Statement:

This sub-element includes the removal of vermiculite containing insulation by removing lapboards and vacuuming material from interior of wall

Cost Analysis:

VCI Bulk Removal (5 days)

DESCRIPTION	QTY	UNIT(S)	HFF	LABOR	ADJ LABOR	EQUIP	ADJ EQUIP	MATL	OTHER	UNMOD UC	UNMOD LIC	EF	AF	UNBUR LIC	PC OH	PC PF	BUR LIC	CITATION	COMMENTS
Vacuum Truck and driver	40	HRS	1.00	\$40.00	\$40.00	\$80.00	\$80.00	\$0.00	\$0.00	\$120.00	\$4,800.00	1.00	1.00	\$4,800.00	15%	8%	\$5,952	P	
Labor for VCI removal (4 laborers)	160	HRS	1.00	\$31.05	\$31.05	\$0.00	\$0.00	\$0.00	\$0.00	\$31.05	\$4,968.00	1.04	1.13	\$5,812.68	15%	8%	\$7,219	C	Crew A-11
Labor for VCI removal (1 foreman)	40	HRS	1.00	\$31.55	\$31.55	\$0.00	\$0.00	\$0.00	\$0.00	\$31.55	\$1,262.00	1.04	1.13	\$1,478.54	15%	8%	\$1,834	C	Crew A-11
Labor for VCI removal (1 site manager - 1/2 time)	20	HRS	1.00	\$31.55	\$31.55	\$0.00	\$0.00	\$0.00	\$0.00	\$31.55	\$631.00	1.04	1.13	\$735.27	15%	8%	\$917	C	Crew A-11
TOTAL UNIT COST:																		\$15,832	

Notes:

Area factor is from Exhibit B-2 of "A Guide to Developing and Documenting Cost Estimates During the Feasibility Study", EPA 2000.

Escalation factor is index from base year of estimate divided by index from year of cost data.

Escalation indices are from Exhibit B-1 of "A Guide to Developing and Documenting Cost Estimates During the Feasibility Study", EPA 2000, and <http://www.enr.com/features/conEco/cost/index.html#t:asp>

HTRW productivity factor is from Exhibit B-3 or B-4 of "A Guide to Developing and Documenting Cost Estimates During the Feasibility Study", EPA 2000

Source of Cost Data:

NA - Not Applicable - costs are from previous work or vendor quote

For citation references, the following sources apply:

O - ECHOS Unit Cost Book 1995; E - ECHOS Unit Cost Book 2000; C - Means CostWorks 2000; F - Means Fac. Constr. Cost Data 1998; R - Means Environmental Remediation Cost Data 2001

P - Based on Previous Work by CDM Federal; V - Vendor Quote; A - Allowance Assumed

L - Average Professional Labor Rates for 2002 (Average Rates Compiled from Various State/Federal Public Contract Sources)

Cost Adjustment Checklist:**FACTOR**

M&S Productivity (labor and equipment only)

Escalation to Base Year

Area Cost Factor

Subcontractor Overhead and Profit

Prime Contractor Overhead and Profit

NOTES:

Field work will be in Level "C" PPE. An HFF of 0.95 is used for labor and equipment unit costs that occur in contaminated areas.

2001 cost sources are escalated by 3% to 2003 costs (EF=1.03), 2000 cost sources - 4% (EF=1.04), 1998 cost sources - 6% (EF=1.06), and 1996 cost sources - 17% (EF=1.17).

An AF of 1.13 is used for Montana, except an AF of 1.00 (national unmodified average) is used for local vendor quotes.

It is assumed that Subcontractor O&P is either included in the PC O&P or has been factored into vendor quotes or previous work.

It is assumed that home office OH is 5%, and field office OH is 10%. Profit of 8% is used for the Prime Contractor.

Abbreviations:

QTY quantity EA each
EQUIP equipment
MATL material
HFF HTRW productivity factor
ADJ LABOR adjusted labor for HFF
ADJ EQUIP adjusted equipment for HFF
UNMOD UC unmodified unit cost
UNMOD LIC unmodified line item cost
EF escalation factor
AF area factor
UNBUR LIC unburdened line item cost
PC OH prime contractor overhead
PC PF prime contractor profit
BUR LIC burdened line item cost

TABLE CW2-6

**Capital Cost Sub-Element
Cleaning and Restoration**

Site: Libby Asbestos
Location: Libby, Montana
Phase:
Base Year: 2003

Prepared By: A. Rassas

Date: 4/28/2003

Checked By: B. Cotton

Date: 5/2/2003

Work Statement:

This sub-element includes HEPA vacuum and fine brush of floors and walls, application of encapsulant, installation of new insulation and replacement of existing walls.

Cost Analysis:

Detail cleaning, encapsulation and wall restoration (4 days)

DESCRIPTION	QTY	UNIT(S)	HPF	LABOR	ADJ LABOR	EQUIP	ADJ EQUIP	MATL	OTHER	UNMOD LIC	UNMOD LIC	EF	AF	UNBUR LIC	PC OH	PC PF	BUR LIC	CITATION	COMMENTS
Fine Clean exposed substrate, vacuum surfaces, fine brush	1,828	SF	0.55	\$0.00	\$0.00	\$0.13	\$0.24	\$0.00	\$0.00	\$0.24	\$384.80	1.03	1.13	\$446.37	15%	8%	\$554	R 25 01 0508	Includes equipment costs only.
HEPA Vacuum and Wet Clean 5nd floor flooring	5,190	SF	0.55	\$0.00	\$0.00	\$0.01	\$0.01	\$0.01	\$0.00	\$0.03	\$132.04	1.17	1.13	\$171.68	15%	8%	\$213	O 18029004	Includes equipment and material costs only.
Encapsulation with sealants, walls	1,828	SF	0.55	\$0.00	\$0.00	\$0.04	\$0.07	\$0.25	\$0.00	\$0.33	\$541.68	1.03	1.13	\$629.35	15%	8%	\$780	R 25 01 0701	Includes equipment and material costs only.
Insulation (fiberglass, 3 1/2" thick, 23" wide)	1,628	SF	0.55	\$0.00	\$0.00	\$0.00	\$0.00	\$0.18	\$0.00	\$0.18	\$293.04	1.09	1.13	\$357.51	15%	8%	\$444	F 072 118 0100	Includes material cost only.
Labor for entire duration of cleaning, encapsulation and restoration (4 laborers for 4 days)	128	HRS	1.00	\$31.05	\$31.05	\$0.00	\$0.00	\$0.00	\$0.00	\$31.05	\$3,874.40	1.04	1.13	\$4,850.05	15%	8%	\$5,775	C Crew A-11	
Labor for entire duration of cleaning, encapsulation and restoration (1 foreman for 4 days)	32	HRS	1.00	\$31.55	\$31.55	\$0.00	\$0.00	\$0.00	\$0.00	\$31.55	\$1,009.60	1.04	1.13	\$1,181.23	15%	8%	\$1,457	C Crew A-11	
Labor for entire duration of cleaning, encapsulation and restoration (1 take manager for 2 days)	16	HRS	1.00	\$31.55	\$31.55	\$0.00	\$0.00	\$0.00	\$0.00	\$31.55	\$504.80	1.04	1.13	\$590.62	15%	8%	\$734	C Crew A-11	
TOTAL UNIT COST:																	\$9,987		

Notes:

Area factor is from Exhibit B-2 of "A Guide to Developing and Documenting Cost Estimates During the Feasibility Study", EPA 2000.

Escalation factor is index from base year of estimate divided by index from year of cost data.

Escalation indices are from Exhibit B-1 of "A Guide to Developing and Documenting Cost Estimates During the Feasibility Study", EPA 2000, and <http://www.enr.com/features/conEcost/indexes/default.asp>

HTRW productivity factor is from Exhibit B-3 or B-4 of "A Guide to Developing and Documenting Cost Estimates During the Feasibility Study", EPA 2000

Source of Cost Data:

NA - Not Applicable - costs are from previous work or vendor quote

For citation references, the following sources apply:

O - ECHOS Unit Cost Book 1996; E - ECHOS Unit Cost Book 2000; C - Means CostWorks 2000; F - Means Fac. Constr. Cost Data 1996; R - Means Environmental Remediation Cost Data 2001

P - Based on Previous Work by CDM Federal; V - Vendor Quote; A - Allowances Assumed

L - Average Professional Labor Rates for 2002 (Average Rates Compiled from Various State/Federal Public Contract Sources)

Cost Adjustment Checklist:
FACTOR

H&S Productivity (labor and equipment only)

Escalation to Base Year

Area Cost Factor

Subcontractor Overhead and Profit

Prime Contractor Overhead and Profit

NOTES

Field work will be in Level "C" PPE. An HPF of 0.95 is used for labor and equipment unit costs that occur in contaminated areas

2001 cost sources are escalated by 3% to 2003 costs (EF=1.03). 2000 cost sources - 4% (EF=1.04), 1996 cost sources - 9% (EF=1.09), and 1995 cost sources - 17% (EF=1.17).

An AF of 1.13 is used for Montana, except an AF of 1.00 (national unmodified average) is used for local vendor quotes.

It is assumed that Subcontractor O&P is either included in the PC O&P or has been factored into vendor quotes or previous work.

It is assumed that home office OH is 5%, and field office OH is 10%. Profit of 8% is used for the Prime Contractor.

Abbreviations:

QTY quantity
EQUIP equipment
MATL material
HPF HTRW productivity factor
ADJ LABOR adjusted labor for HPF
ADJ EQUIP adjusted equipment for HPF
UNMOD LIC unmodified unit cost
UNMOD LIC unmodified line item cost
EF escalation factor
AF area factor
UNBUR LIC unburdened line item cost
PC OH prime contractor overhead
PC PF prime contractor profit
BUR LIC burdened line item cost

EA each

TABLE CW2-7

Capital Cost Sub-Element
Asbestos-Contaminated Soil Removal

Site: Libby Asbestos
 Location: Libby, Montana
 Phase:
 Base Year: 2003

Prepared By: A. Rassas

Date: 4/28/2003

Checked By: B. Cotton

Date: 5/22/2003

Work Statement:

This sub-element includes removal of asbestos contaminated soil from the perimeter of the building (44 BCY) and the crawl space (96 BCY).

Cost Analysis:

Asbestos-contaminated soil removal. 1 day for exterior removal and 2 days for crawl space removal.

DESCRIPTION	QTY	UNIT(S)	HPP	LABOR	ADJ LABOR	EQUIP	ADJ EQUIP	MATL	OTHER	UNMOD LIC	UNMOD LIC	EF	AF	UNBUR LIC	PC OH	PC PF	BUR LIC	CITATION	COMMENTS	
Loosen soil (interior and exterior)	140	BCY	0.55	\$0.00	\$0.00	\$0.00	\$1.89	\$0.00	\$0.00	\$1.89	\$237.04	1.04	1.13	\$277.34	15%	8%	\$344	C	2310.460.0020	includes equipment cost only
Vacuum truck and driver	24	HRS	1.00	\$40.00	\$40.00	\$80.00	\$20.00	\$0.00	\$0.00	\$120.00	\$2,880.00	1.00	1.00	\$2,880.00	15%	8%	\$3,577	P		
Labor for interior soil removal (4 laborers, 2 days)	64	HRS	1.00	\$31.05	\$31.05	\$0.00	\$0.00	\$0.00	\$0.00	\$31.05	\$1,987.20	1.04	1.13	\$2,325.02	15%	8%	\$2,686	C	Crew A-11	
Labor for interior soil removal (1 foreman, 2 days)	16	HRS	1.00	\$31.55	\$31.55	\$0.00	\$0.00	\$0.00	\$0.00	\$31.55	\$504.80	1.04	1.13	\$590.82	15%	8%	\$734	C	Crew A-11	
Labor for interior soil removal (1 site manager for 1 day)	8	HRS	1.00	\$31.55	\$31.55	\$0.00	\$0.00	\$0.00	\$0.00	\$31.55	\$252.40	1.04	1.13	\$295.31	15%	8%	\$367	C	Crew A-11	
Labor for exterior soil removal and replacement (4 laborers, 1 day)	32	HRS	1.00	\$31.05	\$31.05	\$0.00	\$0.00	\$0.00	\$0.00	\$31.05	\$993.60	1.04	1.13	\$1,162.51	15%	8%	\$1,444	C	Crew A-11	
Labor for exterior soil removal and replacement (1 foreman, 1 day)	8	HRS	1.00	\$31.55	\$31.55	\$0.00	\$0.00	\$0.00	\$0.00	\$31.55	\$252.40	1.04	1.13	\$295.31	15%	8%	\$367	C	Crew A-11	
Labor for exterior soil removal and replacement (1 site manager for 0.5 day)	4	HRS	1.00	\$31.55	\$31.55	\$0.00	\$0.00	\$0.00	\$0.00	\$31.55	\$126.20	1.04	1.13	\$147.65	15%	8%	\$183	C	Crew A-11	
Unclassified F8, 6" lifts, off-site, includes delivery, spreading, and compaction	51	LCY	0.55	\$0.00	\$0.00	\$1.89	\$3.38	\$5.30	\$0.00	\$8.68	\$441.89	1.00	1.10	\$512.69	15%	8%	\$637	R	17.03.0423	
TOTAL UNIT COST:																	\$10,541			

Notes:

Area factor is from Exhibit B-2 of "A Guide to Developing and Documenting Cost Estimates During the Feasibility Study", EPA 2000.

Excavation factor is index from base year of estimate divided by index from year of cost data.

Excavation indices are from Exhibit B-1 of "A Guide to Developing and Documenting Cost Estimates During the Feasibility Study", EPA 2000, and <http://www.enr.com/features/conEcost/indexes/default.asp>

HTRW productivity factor is from Exhibit B-3 or B-4 of "A Guide to Developing and Documenting Cost Estimates During the Feasibility Study", EPA 2000.

Source of Cost Data:

NA - Not Applicable - costs are from previous work or vendor quote

For citation references, the following sources apply:

O - ECHOS Unit Cost Book 1995; E - ECHOS Unit Cost Book 2000; C - Means CostWorks 2000; F - Means Fac. Constr. Cost Data 1998; R - Means Environmental Remediation Cost Data 2001

P - Based on Previous Work by CDM Federal; V - Vendor Quote; A - Allowance Assumed

L - Average Professional Labor Rates for 2002 (Average Rates Compiled from Various State/Federal Public Contract Sources)

Cost Adjustment Checklist:**FACTORS:**

H&S Productivity (labor and equipment only)

Escalation to Base Year

Area Cost Factor

Subcontractor Overhead and Profit

Prime Contractor Overhead and Profit

NOTES:

Field work will be in Level "C" PPE. An HPP of 0.95 is used for labor and equipment unit costs that occur in contaminated areas.

2001 cost sources are escalated by 3% to 2003 costs (EF=1.03). 2000 cost sources - 4% (EF=1.04), 1995 cost sources - 9% (EF=1.09), and 1995 cost sources - 17% (EF=1.17).

An AF of 1.13 is used for Montana, except an AF of 1.00 (national unmodified average) is used for local vendor quotes.

It is assumed that Subcontractor O&P is either included in the PC O&P or has been factored into vendor quotes or previous work.

It is assumed that home office OH is 5%, and field office OH is 10%. Profit of 8% is used for the Prime Contractor.

Abbreviations:

QTY quantity EA each

EQUIP equipment

MATL material

HPP HTRW productivity factor

ADJ LABOR adjusted labor for HPP

ADJ EQUIP adjusted equipment for HPP

UNMOD LIC unmodified unit cost

UNMOD LIC unmodified line item cost

EF excavation factor

AF area factor

UNBUR LIC unbundled line item cost

PC OH prime contractor overhead

PC PF prime contractor profit

BUR LIC bundled line item cost

TABLE CW2-8

**Capital Cost Sub-Element
Transportation and Disposal**

Site: Libby Asbestos
 Location: Libby, Montana
 Phase:
 Base Year: 2003

Prepared By: A. Rassas

Date: 4/28/2003

Checked By: B. Cotton

Date: 5/2/2003

Work Statement:

This sub-element includes the storage, transportation and disposal of all contaminated material to the asbestos landfill.

Cost Analysis:

Asbestos Contaminated Material Disposal

DESCRIPTION	QTY	UNIT(S)	HPF	LABOR	ADJ LABOR	EQUIP	ADJ EQUIP	MATL	OTHER	UNMOD LIC	UNMOD LIC	EF	AF	UNBUR LIC	PC OH	PC PF	BUR LIC	CITATION	COMMENTS
Transportation fee for Vacuum trucks to landfill	9	EA	1.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$200.00	\$200.00	\$1,800.00	1.00	1.00	\$1,800.00	15%	6%	\$2,238	P	
Asbestos Landfill Disposal, tipping fee	215	CY	1.00	\$0.00	\$0.00	\$0.00	\$0.00	\$32.00	\$0.00	\$32.00	\$6,925.00	1.00	1.00	\$6,925.00	15%	6%	\$8,564	P	
TOTAL UNIT COST:																			

Notes:

Area factor is from Exhibit B-2 of "A Guide to Developing and Documenting Cost Estimates During the Feasibility Study", EPA 2000

Escalation factor is index from base year of estimate divided by index from year of cost data.

Escalation indexes are from Exhibit B-1 of "A Guide to Developing and Documenting Cost Estimates During the Feasibility Study", EPA 2000, and <http://www.enr.com/features/enrEcocost/index/default.asp>

HTRW productivity factor is from Exhibit B-3 or B-4 of "A Guide to Developing and Documenting Cost Estimates During the Feasibility Study", EPA 2000

Source of Cost Data:

NA - Not Applicable - costs are from previous work or vendor quote

For citation references, the following sources apply:

O - ECHOS Unit Cost Book 1995; E - ECHOS Unit Cost Book 2000; C - Means CostWorks 2000; F - Means Fac. Constr. Cost Data 1998; R - Means Environmental Remediation Cost Data 2001

P - Based on Previous Work by ODM Federal; V - Vendor Quotes; A - Allowance Assumed

L - Average Professional Labor Rates for 2002 (Average Rates Compiled from Various State/Federal Public Contract Sources)

Cost Adjustment Checklist:**FACTOR:**

H&S Productivity (labor and equipment only)

Escalation to Base Year

Area Cost Factor

Subcontractor Overhead and Profit

Prime Contractor Overhead and Profit

NOTES:

Field work will be in Level "C" PPE. An HPF of 0.95 is used for labor and equipment unit costs that occur in contaminated areas.

2001 cost sources are escalated by 3% to 2003 costs (EF=1.03), 2000 cost sources - 4% (EF=1.04), 1995 cost sources - 6% (EF=1.06), and 1998 cost sources - 17% (EF=1.17).

An AF of 1.13 is used for Montana, except an AF of 1.00 (national unmodified average) is used for local vendor quotes.

It is assumed that Subcontractor O&P is either included in the PC O&P or has been factored into vendor quotes or previous work.

It is assumed that home office OH is 5%, and field office OH is 10%. Profit of 8% is used for the Prime Contractor.

Abbreviations:

QTY quantity EA each

EQUIP equipment

MATL material

HPF HTRW productivity factor

ADJ LABOR adjusted labor for HPF

ADJ EQUIP adjusted equipment for HPF

UNMOD LIC unmodified unit cost

UNMOD LIC unmodified line item cost

EF escalation factor

AF area factor

UNBUR LIC unburdened line item cost

PC OH prime contractor overhead

PC PF prime contractor profit

BUR LIC burdened line item cost

TABLE CW2-9

**Capital Cost Sub-Element
Site Breakdown**

Site: Libby Asbestos
Location: Libby, Montana
Phase:
Base Year: 2003

Prepared By: A. Rassas

Date: 4/29/2003

Checked By: B. Cotton

Date: 5/2/2003

Work Statement:

This sub-element includes clearing and breaking down equipment following restoration.

Cost Analysis:

Site breakdown (2.5 days)

DESCRIPTION	QTY	UNIT(S)	HPF	LABOR	ADJ LABOR	EQUIP	ADJ EQUIP	MATL	OTHER	UNMOD UC	UNMOD L/C	EF	AF	UNBUR L/C	PC OH	PC PF	BUR L/C	CITATION	COMMENTS
Labor for site clearing and breakdown (4 laborers for 2.5 days)	80	HRS	1.00	\$31.05	\$31.05	\$0.00	\$0.00	\$0.00	\$0.00	\$31.05	\$2,484.00	1.04	1.13	\$2,908.28	15%	8%	\$3,810	C	Crew A-11
Labor for site clearing and breakdown (1 foreman for 2.5 days)	20	HRS	1.00	\$31.55	\$31.55	\$0.00	\$0.00	\$0.00	\$0.00	\$31.55	\$631.00	1.04	1.13	\$738.27	15%	8%	\$917	C	Crew A-11
Labor for site clearing and breakdown (1 site manager for 1.25 days)	10	HRS	1.00	\$31.55	\$31.55	\$0.00	\$0.00	\$0.00	\$0.00	\$31.55	\$315.50	1.04	1.13	\$369.14	15%	8%	\$458	C	Crew A-11
TOTAL UNIT COST:																	\$4,985		

Notes:

Area factor is from Exhibit B-2 of "A Guide to Developing and Documenting Cost Estimates During the Feasibility Study", EPA 2000

Escalation factor is index from base year of estimate divided by index from year of cost data.

Escalation indices are from Exhibit B-1 of "A Guide to Developing and Documenting Cost Estimates During the Feasibility Study", EPA 2000, and <http://www.aer.com/features/conEco/cost/indexes/default.asp>

HTRW productivity factor is from Exhibit B-3 or B-4 of "A Guide to Developing and Documenting Cost Estimates During the Feasibility Study", EPA 2000

Source of Cost Data:

NA - Not Applicable - costs are from previous work or vendor quote

For citation references, the following sources apply:

O - ECHOS Unit Cost Book 1998; E - ECHOS Unit Cost Book 2000; C - Means CostWorks 2000; F - Means Fac. Constr. Cost Data 1998; R - Means Environmental Remediation Cost Data 2001

P - Based on Previous Work by CDM Federal; V - Vendor Quote; A - Allowance Assumed

L - Average Professional Labor Rates for 2002 (Average Rates Compiled from Various State/Federal Public Contract Sources)

Cost Adjustment Checklist:**FACTOR:**

H&S Productivity (labor and equipment only)

Escalation to Base Year

Area Cost Factor

Subcontractor Overhead and Profit

Prime Contractor Overhead and Profit

NOTES:

Field work will be in Level "C" PPE. An HPF of 0.95 is used for labor and equipment unit costs that occur in contaminated areas.

2001 cost sources are escalated by 3% to 2003 costs (EF=1.03), 2000 cost sources - 4% (EF=1.04), 1998 cost sources - 9% (EF=1.09), and 1990 cost sources - 17% (EF=1.17).

An AF of 1.13 is used for Montana, except an AF of 1.00 (national unmodified average) is used for local vendor quotes.

It is assumed that Subcontractor O&P is either included in the PC O&P or has been factored into vendor quotes or previous work.

It is assumed that home office OH is 5%, and field office OH is 10%. Profit of 8% is used for the Prime Contractor.

Abbreviations:

EA each

QTY quantity

EQUIP equipment

MATL material

HPF HTRW productivity factor

ADJ LABOR adjusted labor for HPF

ADJ EQUIP adjusted equipment for HPF

UNMOD UC unmodified unit cost

UNMOD L/C unmodified line item cost

EF escalation factor

AF area factor

UNBUR L/C unburdened line item cost

PC OH prime contractor overhead

PC PF prime contractor profit

BUR L/C burdened line item cost