



# ADMINISTRATIVE RECORD

TABLE CS-4

## Second Hand Store ACM Removal, Demolition and Reconstruction

## COST ESTIMATE SUMMARY

Site: Libby Asbestos  
Location: Libby, Montana  
Date: April 29, 2003

Description: Removal of ACM. Containment, storage, transportation and disposal of ACM materials, demolition and reconstruction of The Second Hand Store.

## CAPITAL COSTS:

DESCRIPTION	QTY	UNIT	UNIT COST	TOTAL	NOTES	REFERENCE
ACM Personal Protective Equipment (PPE)	1	LS	\$ 4,792	\$ 4,792	Based on duration of VCI and ACM removal	CW3-1
Portable Decontamination Facility	1	EA	\$ 1,345	\$ 1,345		CW3-2
Containment System and Set-up	1	LS	\$ 12,154	\$ 12,154	Based on building size	CW3-3
VCI Bulk Removal	1	LS	\$ 15,932	\$ 15,932	Based on size of the walls contaminated with VCI	CW3-4
Asbestos-Contaminated Soil Removal	1	LS	\$ 183	\$ 183	Based on soil contaminated volume	CW3-5
Transportation and Disposal	1	LS	\$ 10,800	\$ 10,800	Based on the volume of VCI and ACM	CW3-6
Demolition PPE	1	LS	\$ 1,297	\$ 1,297		CW3-7
Building Demolition	1	LS	\$ 31,658	\$ 31,658	Based on approx. size of building	CW3-8
Site Restoration	1	LS	\$ 3,523	\$ 3,523		CW3-9
Building Construction	1	LS	\$ 299,045	\$ 299,045	Based on approx. size of building	CW3-10
Site Breakdown	1	LS	\$ 4,985	\$ 4,985		CW3-11
Replace Inventory	1	LS	\$ 6,210	\$ 6,210	Value to be assessed	CW3-12
SUBTOTAL				\$ 391,924		
TOTAL CAPITAL COST				\$ 391,924		

TABLE CW3-1

**Capital Cost Sub-Element**  
**ACM Personal Protective Equipment**

Site: Libby Asbestos  
 Location: Libby, Montana  
 Phase:  
 Base Year: 2003

Prepared By: A. Rassas Date: 4/26/2003

Checked By: B. Cotton Date: 5/2/2003

**Work Statement:**

This sub-element includes Personal Protective Equipment (PPE) and two-way communication radios needed for the duration of VCI bulk removal and asbestos contaminated soil removal. Disposable items are used at a rate of 2 per crew member per day.

**Cost Analysis:**

Personal Protective Equipment and Respirators (8 days)

DESCRIPTION	QTY	UNIT(S)	HFP	LABOR	ADJ LABOR	EQUIP	ADJ EQUIP	MATL	OTHER	UNMOD UC	UNMOD LIC	EF	AF	UNBUR LIC	PC OH	PC PF	BUR LIC	CITATION	COMMENTS
Communications																			
Two-Way Radios	8	EA	1.00	\$0.00	\$0.00	\$0.00	\$0.00	\$50.00	\$0.00	\$50.00	\$540.00	1.04	1.13	\$831.80	15%	8%	\$785	E	33-01-0420
Level C PPE																			
Disposable Coveralls (Tyvek/polycoated)	84	EA	1.00	\$0.00	\$0.00	\$0.00	\$0.00	\$5.88	\$0.00	\$5.88	\$494.78	1.04	1.13	\$578.87	15%	8%	\$719	E	33-01-0424
Disposable Boot Cover (Tyvek)	84	EA	1.00	\$0.00	\$0.00	\$0.00	\$0.00	\$1.13	\$0.00	\$1.13	\$94.92	1.04	1.13	\$111.08	15%	8%	\$138	E	33-01-0421
Half-Face Respirator	7	EA	1.00	\$0.00	\$0.00	\$0.00	\$0.00	\$49.62	\$0.00	\$49.62	\$347.34	1.04	1.13	\$408.39	15%	8%	\$505	E	33-01-0435
Cartridges	84	EA	1.00	\$0.00	\$0.00	\$0.00	\$0.00	\$20.94	\$0.00	\$20.94	\$1,758.68	1.04	1.13	\$2,057.88	15%	8%	\$2,558	E	33-01-0435
Disposable Gloves, latex, pair	84	EA	1.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.21	\$0.00	\$0.21	\$17.84	1.03	1.13	\$20.46	15%	8%	\$25	R	33-01-0432
Safety goggles, reusable	7	EA	1.00	\$0.00	\$0.00	\$0.00	\$0.00	\$8.38	\$0.00	\$8.38	\$44.85	1.03	1.13	\$51.81	15%	8%	\$84	R	33-01-0437
<b>TOTAL UNIT COST:</b>																		\$4,792	

**Notes:**

Area factor is from Exhibit B-2 of "A Guide to Developing and Documenting Cost Estimates During the Feasibility Study", EPA 2000

Escalation factor is index from base year of estimate divided by index from year of cost data

Escalation indices are from Exhibit B-1 of "A Guide to Developing and Documenting Cost Estimates During the Feasibility Study", EPA 2000, and <http://www.enr.com/features/construction/cost/index/default.asp>

HTRW productivity factor is from Exhibit B-3 or B-4 of "A Guide to Developing and Documenting Cost Estimates During the Feasibility Study", EPA 2000

**Source of Cost Data:**

NA - Not Applicable - costs are from previous work or vendor quote

For citation references, the following sources apply

O - ECHOS Unit Cost Book 1998, E - ECHOS Unit Cost Book 2000, C - Means CostWorks 2000, F - Means Fac. Constr. Cost Data 1998, R - Means Environmental Remediation Cost Data 2001

P - Based on Previous Work by ODM Federal, V - Vendor Quote, A - Allowance Assumed

L - Average Professional Labor Rates for 2002 (Average Rates Compiled from Various State/Federal Public Contract Sources)

**Cost Adjustment Checklist:****FACTOR:**

H&S Productivity (labor and equipment only)

Escalation to Base Year

Area Cost Factor

Subcontractor Overhead and Profit

Prime Contractor Overhead and Profit

**NOTES:**

Field work will be in Level "C" and "D" PPE. An HFP of 0.95 is used for labor and equipment unit costs that occur in contaminated areas

2001 cost sources are escalated by 3% to 2003 costs (EF=1.03), 2000 cost sources - 4% (EF=1.04), 1998 cost sources - 9% (EF=1.09), and 1996 cost sources - 17% (EF=1.17).

An AF of 1.13 is used for Montana, except an AF of 1.00 (national unmodified average) is used for local vendor quotes

It is assumed that Subcontractor O&P is either included in the PC O&P or has been factored into vendor quotes or previous work.

It is assumed that home office OH is 5%, and field office OH is 10%. Profit of 8% is used for the Prime Contractor.

**Abbreviations:**

QTY quantity  
 EQUIP equipment  
 MATL material  
 HFP HTRW productivity factor  
 ADJ LABOR adjusted labor for HFP  
 ADJ EQUIP adjusted equipment for HFP  
 UNMOD UC unmodified unit cost  
 UNMOD LIC unmodified line item cost  
 EF escalation factor  
 AF area factor  
 UNBUR LIC unburdened line item cost  
 PC OH prime contractor overhead  
 PC PF prime contractor profit  
 BUR LIC burdened line item cost

EA each

TABLE CW3-2

**Capital Cost Sub-Element  
Decontamination Facility**

Site: Libby Asbestos  
Location: Libby, Montana  
Phase:  
Base Year: 2003

Prepared By: A. Rassas  
Checked By: B. Cotton

Date: 4/28/2003  
Date: 5/2/2003

**Work Statement:**

This sub-element includes portable decontamination facility cost for the decontamination of employees, materials, and equipment for the duration of asbestos removal.

**Cost Analysis:**

Portable Decontamination Facility

DESCRIPTION	QTY	UNIT(S)	HPF	LABOR	ADJ LABOR	EQUIP	ADJ EQUIP	MATL	OTHER	UNMOD LIC	UNMOD LIC	EF	AF	UNBUR LIC	PC OH	PC PF	BUR LIC	CITATION	COMMENTS
Set Up Portable Asbestos Decontamination Facility Cost	1	EA	1.00	\$59.44	\$59.44	\$13.99	\$13.99	\$818.39	\$0.00	\$891.61	\$891.61	1.17	1.13	\$899.38	15%	8%	\$1,117	O	21134045
Remove Portable Asbestos Decontamination Post Asbestos Cleanup	1	EA	1.00	\$89.18	\$89.18	\$20.98	\$20.98	\$30.82	\$0.00	\$141.08	\$141.08	1.17	1.13	\$163.37	15%	8%	\$228	O	21134078
TOTAL UNIT COST:																		\$1,345	

**Notes:**

Area factor is from Exhibit B-2 of "A Guide to Developing and Documenting Cost Estimates During the Feasibility Study", EPA 2000.

Escalation factor is index from base year of estimate divided by index from year of cost data.

Escalation indices are from Exhibit B-1 of "A Guide to Developing and Documenting Cost Estimates During the Feasibility Study", EPA 2000, and <http://www.ewr.com/features/conEco/cost/indexes/default.asp>

HTRW productivity factor is from Exhibit B-3 or B-4 of "A Guide to Developing and Documenting Cost Estimates During the Feasibility Study", EPA 2000

**Source of Cost Data:**

NA - Not Applicable - costs are from previous work or vendor quote

For citation references, the following sources apply:

O - ECHOS Unit Cost Book 1998; E - ECHOS Unit Cost Book 2000; C - Means CostWorks 2000; F - Means Est. Constr. Cost Data 1998; R - Means Environmental Remediation Cost Data 2001

P - Based on Previous Work by ODM Federal; V - Vendor Quote; A - Allowance Assumed

L - Average Professional Labor Rates for 2002 (Average Rates Compiled from Various State/Federal Public Contract Sources)

**Cost Adjustment Checklist:**
**FACTOR**

H&S Productivity (labor and equipment only)

Escalation to Base Year

Area Cost Factor

Subcontractor Overhead and Profit

Prime Contractor Overhead and Profit

**NOTES:**

Field work will be in Level "C" and "D" PPE. An HPF of 0.95 is used for labor and equipment unit costs that occur in contaminated areas.

2001 cost sources are escalated by 3% to 2003 costs (EF=1.03), 2000 cost sources - 4% (EF=1.04), 1998 cost sources - 0% (EF=1.00), and 1998 cost sources - 17% (EF=1.17).

An AF of 1.13 is used for Montana, except an AF of 1.00 (national unmodified average) is used for local vendor quotes

It is assumed that Subcontractor O&P is either included in the PC O&P or has been factored into vendor quotes or previous work.

It is assumed that home office OH is 5%, and field office OH is 10%. Profit of 8% is used for the Prime Contractor

**Abbreviations:**

QTY quantity EA each

EQUIP equipment

MATL material

HPF HTRW productivity factor

ADJ LABOR adjusted labor for HPF

ADJ EQUIP adjusted equipment for HPF

UNMOD LIC unmodified unit cost

UNMOD LIC unmodified line item cost

EF escalation factor

AF area factor

UNBUR LIC unburdened line item cost

PC OH prime contractor overhead

PC PF prime contractor profit

BUR LIC burdened line item cost

TABLE CW3-3

**Capital Cost Sub-Element  
Containment System and Set-up**

Site: Libby Asbestos  
Location: Libby, Montana  
Phase:  
Base Year: 2003

Prepared By: A. Rassas

Date: 4/28/2003

Checked By: B. Cotton

Date: 5/2/2003

**Work Statement:**

This sub-element includes containment of the building by sealing all openings and providing negative air pressure.

**Cost Analysis:**

Building Containment and Set-up (2 days)

DESCRIPTION	QTY	UNIT(S)	HPF	LABOR	ADJ LABOR	EQUIP	ADJ EQUIP	MATL	OTHER	UNMOD UC	UNMOD LIC	EF	AF	UNBUR LIC	PC OH	PC PF	BUR LIC	CITATION	COMMENTS
Seal all openings with polyethylene sheeting	310	SF	0.55	\$0.00	\$0.00	\$0.00	\$0.00	\$0.10	\$0.00	\$0.10	\$31.02	1.00	1.13	\$35.98	15%	8%	\$45	R	25 01 0210
Set up negative air machine, 1000-2000CFM unit, 25 KCF room volume	10	EA	0.95	\$59.27	\$107.77	\$0.04	\$1.70	\$309.20	\$0.00	\$418.69	\$4,186.85	1.17	1.13	\$5,442.84	15%	8%	\$5,780	O	21124049
3 laborers - full time	48	HRS	1.00	\$31.05	\$31.05	\$0.00	\$0.00	\$0.00	\$0.00	\$31.05	\$1,490.40	1.04	1.13	\$1,743.77	15%	8%	\$2,188	C	Crew A-11
3 equipment operators-medium	48	HRS	1.00	\$29.85	\$29.85	\$1.00	\$1.00	\$0.00	\$0.00	\$29.85	\$1,432.80	1.04	1.13	\$1,878.38	15%	8%	\$2,082	C	Crew A-3B
1 foreman - full time	16	HRS	1.00	\$31.55	\$31.55	\$0.00	\$0.00	\$0.00	\$0.00	\$31.55	\$506.80	1.04	1.13	\$580.82	15%	8%	\$734	C	Crew A-11
1 site manager - 1/2 time	8	HRS	1.00	\$31.55	\$31.55	\$0.00	\$0.00	\$0.00	\$0.00	\$31.55	\$252.40	1.04	1.13	\$285.31	15%	8%	\$367	C	Crew A-11
<b>TOTAL UNIT COST:</b>																	<b>\$12,154</b>		

**Notes:**

Area factor is from Exhibit B-2 of "A Guide to Developing and Documenting Cost Estimates During the Feasibility Study", EPA 2000.

Escalation factor is index from base year of estimate divided by index from year of cost data.

Escalation indices are from Exhibit B-1 of "A Guide to Developing and Documenting Cost Estimates During the Feasibility Study", EPA 2000, and <http://www.enr.com/features/conEcon/cost/index/default.asp>

HTRW productivity factor is from Exhibit B-3 or B-4 of "A Guide to Developing and Documenting Cost Estimates During the Feasibility Study", EPA 2000.

**Source of Cost Data:**

NA - Not Applicable - costs are from previous work or vendor quote

For citation references, the following sources apply:

O - ECHOS Unit Cost Book 1988; E - ECHOS Unit Cost Book 2000; C - Means CostWorks 2000; F - Means Fac. Constr. Cost Data 1998; R - Means Environmental Remediation Cost Data 2001

P - Based on Previous Work by CDM Federal; V - Vendor Quote; A - Allowance Assumed

L - Average Professional Labor Rates for 2002 (Average Rates Compiled from Various State/Federal Public Contract Sources)

**Cost Adjustment Checklist:**

**FACTOR**  
H&S Productivity (labor and equipment only)  
Escalation to Base Year  
Area Cost Factor  
Subcontractor Overhead and Profit  
Prime Contractor Overhead and Profit

**NOTES:**

Field work will be in Level "C" and "D" PPE. An HPF of 0.95 is used for labor and equipment unit costs that occur in contaminated areas.

2001 cost sources are escalated by 3% to 2003 costs (EF=1.03), 2000 cost sources - 4% (EF=1.04), 1998 cost sources - 6% (EF=1.06), and 1996 cost sources - 17% (EF=1.17).

An AF of 1.13 is used for Montana, except an AF of 1.00 (national unmodified average) is used for local vendor quotes.

It is assumed that Subcontractor O&P is either included in the PC O&P or has been factored into vendor quotes or previous work.

It is assumed that home office OH is 5%, and field office OH is 10%. Profit of 8% is used for the Prime Contractor.

**Abbreviations:**

QTY quantity EA each  
EQUIP equipment  
MATL material  
HPF HTRW productivity factor  
ADJ LABOR adjusted labor for HPF  
ADJ EQUIP adjusted equipment for HPF  
UNMOD UC unmodified unit cost  
UNMOD LIC unmodified line item cost  
EF escalation factor  
AF area factor  
UNBUR LIC unburdened line item cost  
PC OH prime contractor overhead  
PC PF prime contractor profit  
BUR LIC burdened line item cost

TABLE CW3-4

**Capital Cost Sub-Element**  
**VCI Bulk Removal**

Site: Libby Asbestos  
 Location: Libby, Montana  
 Phase:  
 Base Year: 2003

Prepared By: A. Rassas Date: 4/28/2003  
 Checked By: B. Cotton Date: 5/2/2003

**Work Statement:**

This sub-element includes the removal of vermiculite containing insulation by removing interior wall and vacuuming material from interior of wall and attic floor.

**Cost Analysis:**

VCI Bulk Removal (5 days)

DESCRIPTION	QTY	UNIT(S)	HPF	LABOR	ADJ LABOR	EQUIP	ADJ EQUIP	MATL	OTHER	UNMOD UC	UNMOD LIC	EF	AF	UNBUR LIC	PC OH	PC PF	BUR LIC	CITATION	COMMENTS
Vacuum Truck and other	40	HRS	1.00	\$40.00	\$40.00	\$80.00	\$80.00	\$0.00	\$0.00	\$120.00	\$4,800.00	1.00	1.00	\$4,800.00	15%	8%	\$5,992	P	
Labor for VCI removal (4 laborers)	160	HRS	1.00	\$31.06	\$31.06	\$0.00	\$0.00	\$0.00	\$0.00	\$31.06	\$4,969.00	1.04	1.13	\$5,812.56	15%	8%	\$7,218	C	Crew A-11
Labor for VCI removal (1 foreman)	40	HRS	1.00	\$31.55	\$31.55	\$0.00	\$0.00	\$0.00	\$0.00	\$31.55	\$1,262.00	1.04	1.13	\$1,476.54	15%	8%	\$1,634	C	Crew A-11
Labor for VCI removal (1 site manager - 1/2 time)	20	HRS	1.00	\$31.55	\$31.55	\$0.00	\$0.00	\$0.00	\$0.00	\$31.55	\$631.00	1.04	1.13	\$738.27	15%	8%	\$817	C	Crew A-11
<b>TOTAL UNIT COST:</b>																		<b>\$15,932</b>	

**Notes:**

Area factor is from Exhibit B-2 of "A Guide to Developing and Documenting Cost Estimates During the Feasibility Study", EPA 2000

Escalation factor is index from base year of estimate divided by index from year of cost data

Escalation indices are from Exhibit B-1 of "A Guide to Developing and Documenting Cost Estimates During the Feasibility Study", EPA 2000, and <http://www.enr.com/features/enrEco/cost/indexes/default.asp>

HTRW productivity factor is from Exhibit B-3 or B-4 of "A Guide to Developing and Documenting Cost Estimates During the Feasibility Study", EPA 2000

**Source of Cost Data:**

NA - Not Applicable - costs are from previous work or vendor quote

For citation references, the following sources apply

O - ECHOS Unit Cost Book 1985; E - ECHOS Unit Cost Book 2000; C - Means CostWorks 2000; F - Means Est. Constr. Cost Data 1998; R - Means Environmental Remediation Cost Data 2001

P - Based on Previous Work by CDM Federal; V - Vendor Quote; A - Allowance Assumed

L - Average Professional Labor Rates for 2002 (Average Rates Compiled from Various State/Federal Public Contract Sources)

**Cost Adjustment Checklist:****FACTOR**

H&S Productivity (labor and equipment only)

Escalation to Base Year

Area Cost Factor

Subcontractor Overhead and Profit

Prime Contractor Overhead and Profit

**NOTES:**

Field work will be in Level "C" and "D" PPE. An HPF of 0.86 is used for labor and equipment unit costs that occur in contaminated areas.

2001 cost sources are escalated by 3% to 2000 costs (EF=1.03); 2000 cost sources - 4% (EF=1.04); 1998 cost sources - 8% (EF=1.08); and 1998 cost sources - 17% (EF=1.17).

An AF of 1.13 is used for Montana, except an AF of 1.00 (national unmodified average) is used for local vendor quotes.

It is assumed that Subcontractor O&P is either included in the PC O&P or has been factored into vendor quotes or previous work.

It is assumed that home office OH is 5%, and field office OH is 10%. Profit of 8% is used for the Prime Contractor.

**Abbreviations:**

QTY - quantity EA - each

EQUIP - equipment

MATL - material

HPF - HTRW productivity factor

ADJ LABOR - adjusted labor for HPF

ADJ EQUIP - adjusted equipment for HPF

UNMOD UC - unmodified unit cost

UNMOD LIC - unmodified line item cost

EF - escalation factor

AF - area factor

UNBUR LIC - unburdened line item cost

PC OH - prime contractor overhead

PC PF - prime contractor profit

BUR LIC - burdened line item cost

TABLE CW3-5

**Capital Cost Sub-Element  
Asbestos-Contaminated Soil Removal**

Site: Libby Asbestos  
Location: Libby, Montana  
Phase:  
Base Year: 2003

Prepared By: A. Rassas Date: 4/28/2003

Checked By: B. Cotton Date: 5/2/2003

**Work Statement:**

This sub-element includes removal of asbestos contaminated soil from the perimeter of the building (44 BCY) and the crawl space (06 BCY)

**Cost Analysis:**

Asbestos-contaminated soil removal, 1 day for exterior removal and 2 days for crawl space removal.

DESCRIPTION	QTY	UNITS	HPF	LABOR	ADJ LABOR	EQUIP	ADJ EQUIP	MATL	OTHER	UNMOD UC	UNMOD LIC	EF	AF	UNBUR LIC	PC OH	PC PF	BUR LIC	CITATION	COMMENTS
Loosen soil (interior and exterior)	140	BCY	0.65	\$0.00	\$0.00	\$0.83	\$1.80	\$0.00	\$0.00	\$1.89	\$237.04	1.04	1.13	\$277.34	15%	8%	\$344	C 2310 480 0020	Includes equipment cost only
Vacuum truck and driver	24	HRS	1.00	\$40.00	\$46.00	\$80.00	\$80.00	\$0.00	\$0.00	\$120.00	\$2,600.00	1.00	1.00	\$2,680.00	15%	8%	\$3,577	P	
Labor for interior soil removal (4 laborers, 2 days)	64	HRS	1.00	\$31.05	\$31.05	\$0.00	\$0.00	\$0.00	\$0.00	\$31.05	\$1,987.20	1.04	1.13	\$2,325.02	15%	8%	\$2,888	C Crew A-11	
Labor for interior soil removal (1 foreman, 2 days)	16	HRS	1.00	\$31.55	\$31.55	\$0.00	\$0.00	\$0.00	\$0.00	\$31.55	\$504.80	1.04	1.13	\$580.62	15%	8%	\$734	C Crew A-11	
Labor for interior soil removal (1 site manager for 1 day)	8	HRS	1.00	\$31.55	\$31.55	\$0.00	\$0.00	\$0.00	\$0.00	\$31.55	\$252.40	1.04	1.13	\$285.31	15%	8%	\$367	C Crew A-11	
Labor for exterior soil removal and replacement (4 laborers, 1 day)	32	HRS	1.00	\$31.05	\$31.05	\$0.00	\$0.00	\$0.00	\$0.00	\$31.05	\$983.80	1.04	1.13	\$1,162.51	15%	8%	\$1,444	C Crew A-11	
Labor for exterior soil removal and replacement (1 foreman, 1 day)	8	HRS	1.00	\$31.55	\$31.55	\$0.00	\$0.00	\$0.00	\$0.00	\$31.55	\$252.40	1.04	1.13	\$285.31	15%	8%	\$367	C Crew A-11	
Labor for exterior soil removal and replacement (1 site manager for 0.5 day)	4	HRS	1.00	\$31.55	\$31.55	\$0.00	\$0.00	\$0.00	\$0.00	\$31.55	\$126.20	1.04	1.13	\$147.85	15%	8%	\$183	C Crew A-11	
Unclassified Fill, 6" lifts, off-site, includes delivery, spreading, and compaction	51	LCY	0.55	\$0.00	\$0.00	\$1.86	\$3.38	\$5.30	\$0.00	\$5.88	\$441.88	1.03	1.13	\$512.58	15%	8%	\$637	R 17 03 0420	
TOTAL UNIT COST:																	\$10,541		

**Notes:**

Area factor is from Exhibit B-2 of "A Guide to Developing and Documenting Cost Estimates During the Feasibility Study", EPA 2000

Excavation factor is index from base year of estimate divided by index from year of cost data.

Excavation indices are from Exhibit B-1 of "A Guide to Developing and Documenting Cost Estimates During the Feasibility Study", EPA 2000, and <http://www.ewr.com/features/conEco/cost/indexes/default.asp>

HTRW productivity factor is from Exhibit B-3 or B-4 of "A Guide to Developing and Documenting Cost Estimates During the Feasibility Study", EPA 2000

**Source of Cost Data:**

NA - Not Applicable - costs are from previous work or vendor quote

For citation references, the following sources apply:

O - ECHOS Unit Cost Book 1995, E - ECHOS Unit Cost Book 2000; C - Means CostWorks 2000; F - Means Fac. Constr. Cost Data 1995; R - Means Environmental Remediation Cost Data 2001

P - Based on Previous Work by COM Federal; V - Vendor Quote; A - Allowance Assumed

L - Average Professional Labor Rates for 2002 (Average Rates Compiled from Various State/Federal Public Contract Sources)

**Cost Adjustment Checklist:**
**FACTOR**

H&S Productivity (labor and equipment only)

Excavation to Base Year

Area Cost Factor

Subcontractor Overhead and Profit

**NOTES:**

Field work will be in Level "C" PPE. An HPF of 0.95 is used for labor and equipment unit costs that occur in contaminated areas.

2001 cost sources are calculated by 3% to 2000 costs (EF=1.03), 2000 cost sources - 4% (EF=1.04), 1995 cost sources - 6% (EF=1.05), and 1995 cost sources - 17% (EF=1.17).

An AF of 1.13 is used for Montana, except an AF of 1.00 (national unmodified average) is used for local vendor quotes.

It is assumed that Subcontractor O&P is either included in the PC O&P or has been factored into vendor quotes or previous work.

**Abbreviations:**

QTY quantity EA each

EQUIP equipment

MATL material

HPF HTRW productivity factor

ADJ LABOR adjusted labor for HPF

ADJ EQUIP adjusted equipment for HPF

UNMOD UC unmodified unit cost

UNMOD LIC unmodified line item cost

EF excavation factor

AF area factor

UNBUR LIC unburdened line item cost

PC OH prime contractor overhead

PC PF prime contractor profit

BUR LIC burdened line item cost

TABLE CW2-8

**Capital Cost Sub-Element  
Transportation and Disposal**

Site: Libby Asbestos  
 Location: Libby, Montana  
 Phase:  
 Base Year: 2003

Prepared By: A. Rassas Date: 4/28/2003  
 Checked By: B. Cotton Date: 5/2/2003

**Work Statement:**

This sub-element includes the storage, transportation and disposal of all contaminated material to the asbestos landfill.

**Cost Analysis:**

Asbestos Contaminated Material Disposal

DESCRIPTION	QTY	UNIT(S)	HPP	LABOR	ADJ LABOR	EQUIP	ADJ EQUIP	MATL	OTHER	UNMOD UC	UNMOD LIC	EF	AF	UNBUR LIC	PC OH	PC PF	BUR LIC	CITATION	COMMENTS
Transportation fee for Vacuum trucks to landfill	8	EA	1.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$200.00	\$200.00	\$1,800.00	1.00	1.00	\$1,800.00	15%	0%	\$2,236	P	
Asbestos Landfill Disposal, tipping fee	215	CY	1.00	\$0.00	\$0.00	\$0.00	\$0.00	\$32.00	\$0.00	\$32.00	\$6,896.00	1.00	1.00	\$6,896.00	15%	0%	\$7,934	P	
<b>TOTAL UNIT COST:</b>																			

**Notes:**

Area factor is from Exhibit B-2 of "A Guide to Developing and Documenting Cost Estimates During the Feasibility Study", EPA 2000.

Escalation factor is index from base year of estimate divided by index from year of cost data.

Escalation indices are from Exhibit B-1 of "A Guide to Developing and Documenting Cost Estimates During the Feasibility Study", EPA 2000, and <http://www.enr.com/features/conEco/cost/indexa06a01a01.asp>

HTRW productivity factor is from Exhibit B-3 or B-4 of "A Guide to Developing and Documenting Cost Estimates During the Feasibility Study", EPA 2000

**Source of Cost Data:**

NA - Not Applicable - costs are from previous work or vendor quote

For citation references, the following sources apply:

O - ECHOS Unit Cost Book 1998; E - ECHOS Unit Cost Book 2000; C - Means CostWorks 2000; F - Means Fac. Constr. Cost Data 1998; R - Means Environmental Remediation Cost Data 2001

P - Based on Previous Work by CDM Federal; V - Vendor Quote; A - Allowance Assumed

L - Average Professional Labor Rates for 2002 (Average Rates Compiled from Various State/Federal Public Contract Sources)

**Cost Adjustment Checklist:**

FACTOR:  
 H&S Productivity (labor and equipment only)  
 Escalation to Base Year

Area Cost Factor

Subcontractor Overhead and Profit

Prime Contractor Overhead and Profit

**NOTES:**

Field work will be in Level "C" and "D" PPE. An HPP of 0.95 is used for labor and equipment unit costs that occur in contaminated areas.

2001 cost sources are escalated by 3% to 2003 costs (EF=1.03), 2000 cost sources - 4% (EF=1.04), 1998 cost sources - 0% (EF=1.00), and 1996 cost sources - 17% (EF=1.17).

An AF of 1.13 is used for Montana, except an AF of 1.00 (national unmodified average) is used for local vendor quotes

It is assumed that Subcontractor O&P is either included in the PC O&P or has been factored into vendor quotes or previous work.

It is assumed that home office OH is 5%, and field office OH is 10%. Profit of 8% is used for the Prime Contractor.

**Abbreviations:**

EA each

QTY quantity

EQUIP equipment

MATL material

HPP HTRW productivity factor

ADJ LABOR adjusted labor for HPP

ADJ EQUIP adjusted equipment for HPP

UNMOD UC unmodified unit cost

UNMOD LIC unmodified line item cost

EF escalation factor

AF area factor

UNBUR LIC unburdened line item cost

PC OH prime contractor overhead

PC PF prime contractor profit

BUR LIC burdened line item cost

TABLE CW3-7

**Capital Cost Sub-Element**  
**Personal Protective Equipment - Demolition**

Site: Libby Asbestos  
 Location: Libby, Montana  
 Phase:  
 Base Year: 2003

Prepared By: A. Rassas Date: 4/28/2003  
 Checked By: B. Cotton Date: 5/2/2003

**Work Statement:**

This sub-element includes Personal Protective Equipment (PPE) and two-way communication radios needed for the duration of building demolition portion of the project. PPE includes disposable coveralls and ear plugs. Assume demolition duration is 3 days.

**Cost Analysis:**

Personal Protective Equipment - Demolition

DESCRIPTION	QTY	UNIT(S)	HFP	LABOR	ADJ LABOR	EQUIP	ADJ EQUIP	MATL	OTHER	UNMOD UC	UNMOD LIC	EF	AF	UNBUR LIC	PC OH	PC PF	BUR LIC	CITATION	COMMENTS
Communications																			
Two-Way Radios	8	EA	1.00	\$0.00	\$0.00	\$0.00	\$0.00	\$80.00	\$0.00	\$80.00	\$480.00	1.04	1.13	\$501.80	18%	8%	\$298	E 33-01-0420	
Level D PPE																			
Disposable Coveralls (Tyvek)	96	EA	1.00	\$0.00	\$0.00	\$0.00	\$0.00	\$4.08	\$0.00	\$4.08	\$387.68	1.04	1.13	\$485.52	15%	0%	\$575	E 33-01-0425	
Disposable Ear Plugs, Pair	96	EA	1.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.15	\$0.00	\$0.15	\$14.70	1.04	1.13	\$17.29	15%	8%	\$21	E 33-01-0429	
<b>TOTAL UNIT COST:</b>																	<b>\$1,287</b>		

**Notes:**

Area factor is from Exhibit B-2 of "A Guide to Developing and Documenting Cost Estimates During the Feasibility Study", EPA 2000.

Escalation factor is index from base year of estimate divided by index from year of cost data.

Escalation indices are from Exhibit B-1 of "A Guide to Developing and Documenting Cost Estimates During the Feasibility Study", EPA 2000, and <http://www.enr.com/features/conEco/costIndexes/default.asp>

HTRW productivity factor is from Exhibit B-3 or B-4 of "A Guide to Developing and Documenting Cost Estimates During the Feasibility Study", EPA 2000

**Source of Cost Data:**

NA - Not Applicable - costs are from previous work or vendor quote

For citation references, the following sources apply

O - ECHOS Unit Cost Book 1998; E - ECHOS Unit Cost Book 2000; C - Means CostWorks 2000; F - Means Fac. Constr. Cost Data 1998; R - Means Environmental Remediation Cost Data 2001

P - Based on Previous Work by CDM Federal; V - Vendor Quote; A - Allowance Assumed

L - Average Professional Labor Rates for 2002 (Average Rates Compiled from Various State/Federal Public Contract Sources)

**Cost Adjustment Checklist:****FACTORS:**

M&S Productivity (labor and equipment only)

Escalation to Base Year

Area Cost Factor

Subcontractor Overhead and Profit

Prime Contractor Overhead and Profit

**NOTES:**

Field work will be in Level "C" and "D" PPE. An HFP of 0.95 is used for labor and equipment unit costs that occur in contaminated areas.

2001 cost sources are escalated by 3% to 2003 costs (EF=1.03), 2000 cost sources - 4% (EF=1.04), 1998 cost sources - 9% (EF=1.09), and 1995 cost sources - 17% (EF=1.17).

An AF of 1.13 is used for Montana, except an AF of 1.00 (national unmodified average) is used for local vendor quotes.

It is assumed that Subcontractor O&P is either included in the PC O&P or has been factored into vendor quotes or previous work.

It is assumed that home office OH is 5%, and field office OH is 10%. Profit of 8% is used for the Prime Contractor.

**Abbreviations:**

QTY quantity  
 EQUIP equipment  
 MATL material  
 HFP HTRW productivity factor  
 ADJ LABOR adjusted labor for HFP  
 ADJ EQUIP adjusted equipment for HFP  
 UNMOD UC unmodified unit cost  
 UNMOD LIC unmodified line item cost  
 EF escalation factor  
 AF area factor  
 UNBUR LIC unburdened line item cost  
 PC OH prime contractor overhead  
 PC PF prime contractor profit  
 BUR LIC burdened line item cost

EA each



TABLE CW3-8

**Capital Cost Sub-Element  
Building Demolition**

Site: Libby Asbestos  
Location: Libby, Montana  
Phase:  
Base Year: 2003

Prepared By: A. Rassas Date: 4/28/2003  
Checked By: B. Cotton Date: 5/2/2003

Work Statement:  
This sub-element includes building demolition of wood frame and concrete foundation

Cost Analysis:  
Building Demolition (7 days)

DESCRIPTION	QTY	UNIT(S)	HPF	LABOR	ADJ LABOR	EQUIP	ADJ EQUIP	MATL	OTHER	UNMOD UC	UNMOD LIC	EF	AF	UNBUR LIC	PC OH	PC PF	BUR LIC	CITATION	COMMENTS
Building Demolition, multilevel, steel, nonexplosive - assuming wood is approx. same cost	62,660	CF	1.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$2,488.40	1.03	1.13	\$2,884.22	15%	8%	\$3,582	R 02048 B110	
Foundation demolition, floors, concrete slab on grade 4" thick, reinforced, wire mesh	5,180	SF	1.00	\$0.00	\$0.00	\$0.38	\$0.38	\$0.00	\$0.00	\$0.38	\$1,885.40	1.09	1.13	\$2,401.45	15%	8%	\$2,920	F 020 754 0280	
Labor for demolition (3 laborers for 7 days)	166	HRS	1.00	\$31.05	\$31.05	\$0.00	\$0.00	\$0.00	\$0.00	\$31.05	\$5,218.40	1.04	1.13	\$8,103.18	15%	8%	\$7,580	C Crew A-11	
Labor for demolition (3 equip. operators for 7 days)	166	HRS	1.00	\$28.55	\$28.55	\$0.00	\$0.00	\$0.00	\$0.00	\$28.55	\$4,798.40	1.04	1.13	\$5,511.78	15%	8%	\$5,970	C Crew A-11	
Labor for site demolition (1 foreman for 7 days)	58	HRS	1.00	\$31.55	\$31.55	\$0.00	\$0.00	\$0.00	\$0.00	\$31.55	\$1,786.80	1.04	1.13	\$2,087.15	15%	8%	\$2,557	C Crew A-11	
Labor for demolition (1 site manager for 3.5 days)	25	HRS	1.00	\$31.55	\$31.55	\$0.00	\$0.00	\$0.00	\$0.00	\$31.55	\$803.40	1.04	1.13	\$1,033.58	15%	8%	\$1,284	C Crew A-11	
Landfill Disposal, wood - transportation and tipping fee	128	CY	1.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$32.00	\$32.00	\$4,093.45	1.00	1.00	\$4,093.45	15%	8%	\$5,084	P	
Landfill Disposal, concrete - transportation and tipping fee	40	CY	1.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$32.00	\$32.00	\$1,294.35	1.00	1.00	\$1,294.35	15%	8%	\$1,608	P	
<b>TOTAL UNIT COST:</b>																	<b>\$31,859</b>		

**Notes:**  
Area factor is from Exhibit B-2 of "A Guide to Developing and Documenting Cost Estimates During the Feasibility Study", EPA 2000  
Escalation factor is index from base year of estimate divided by index from year of cost data.  
Escalation indices are from Exhibit B-1 of "A Guide to Developing and Documenting Cost Estimates During the Feasibility Study", EPA 2000, and <http://www.enr.com/resources/conEco/cost/indexes/default.asp>  
HTRW productivity factor is from Exhibit B-3 or B-4 of "A Guide to Developing and Documenting Cost Estimates During the Feasibility Study", EPA 2000

**Source of Cost Data:**

NA - Not Applicable - costs are from previous work or vendor quote

For citation references, the following sources apply:

O - ECHOS Unit Cost Book 1988; E - ECHOS Unit Cost Book 2000; C - Means CostWorks 2000; F - Means Fac. Constr. Cost Data 1998; R - Means Environmental Remediation Cost Data 2001

P - Based on Previous Work by CDM Federal; V - Vendor Quote; A - Allowance Assumed

L - Average Professional Labor Rates for 2002 (Average Rates Compiled from Various State/Federal Public Contract Sources)

**Cost Adjustment Checklist:**
**FACTOR**

H&S Productivity (labor and equipment only)

Escalation to Base Year

Area Cost Factor

Subcontractor Overhead and Profit

Prime Contractor Overhead and Profit

**NOTES:**

Field work will be in Level "C" and "D" PPE. An HPF of 0.95 is used for labor and equipment unit costs that occur in contaminated areas

2001 cost sources are escalated by 3% to 2003 costs (EF=1.03); 2000 cost sources - 4% (EF=1.04); 1998 cost sources - 8% (EF=1.08); and 1999 cost sources - 17% (EF=1.17).

An AF of 1.13 is used for Montana, except an AF of 1.00 (national unmodified average) is used for local vendor quotes.

It is assumed that Subcontractor O&P is either included in the PC O&P or has been factored into vendor quotes or previous work.

It is assumed that home office OH is 5%, and field office OH is 10%. Profit of 8% is used for the Prime Contractor.

**Abbreviations:**

QTY quantity  
EQUIP equipment  
MATL material  
HPF HTRW productivity factor  
ADJ LABOR adjusted labor for HPF  
ADJ EQUIP adjusted equipment for HPF  
UNMOD UC unmodified unit cost  
UNMOD LIC unmodified line item cost  
EF escalation factor  
AF area factor  
UNBUR LIC unburdened line item cost  
PC OH prime contractor overhead  
PC PF prime contractor profit  
BUR LIC burdened line item cost

EA each

TABLE CW3-9

**Capital Cost Sub-Element**  
**Site Restoration**

Site: Libby Asbestos  
 Location: Libby, Montana  
 Phase:  
 Base Year: 2003

Prepared By: A. Rassas Date: 4/28/2003  
 Checked By: B. Cotton Date: 5/2/2003

**Work Statement:**

This sub-element includes site grading and transportation and disposal costs for building demolition debris.

**Cost Analysis:**

Site Restoration (1 day)

DESCRIPTION	QTY	UNIT(S)	HFP	LABOR	ADJ LABOR	EQUIP	ADJ EQUIP	MATL	OTHER	UNMOD LIC	UNMOD LIC	EF	AF	UNBUR LIC	PC OH	PC PF	BUR LIC	CITATION	COMMENTS
General labor (3 laborers)	24	HRS	1.00	\$31.05	\$31.05	\$0.00	\$0.00	\$0.00	\$0.00	\$31.05	\$745.20	1.04	1.13	\$871.88	15%	8%	\$1,083	C	Crew A-11
Equipment operators (3 equip. operators)	24	HRS	1.00	\$28.55	\$28.55	\$0.00	\$0.00	\$0.00	\$0.00	\$28.55	\$685.20	1.04	1.13	\$801.68	15%	8%	\$988	C	Crew A-11
Foreman	4	HRS	1.00	\$31.55	\$31.55	\$0.00	\$0.00	\$0.00	\$0.00	\$31.55	\$126.20	1.04	1.13	\$147.65	15%	8%	\$183	C	Crew A-11
Site manager	4	HRS	1.00	\$31.55	\$31.55	\$0.00	\$0.00	\$0.00	\$0.00	\$31.55	\$126.20	1.04	1.13	\$147.65	15%	8%	\$183	C	Crew A-11
Pad subgrade preparation, fine grade structure & stable with grader	1154	SY	1.00	\$0.00	\$0.00	\$0.85	\$0.85	\$0.00	\$0.00	\$0.85	\$748.22	1.03	1.13	\$867.84	15%	8%	\$1,078	R	02512 1100
TOTAL UNIT COST:																	\$3,923		

**Notes:**

Area factor is from Exhibit B-2 of "A Guide to Developing and Documenting Cost Estimates During the Feasibility Study", EPA 2000.

Escalation factor is index from base year of estimate divided by index from year of cost data.

Escalation index are from Exhibit B-1 of "A Guide to Developing and Documenting Cost Estimates During the Feasibility Study", EPA 2000, and <http://www.enr.com/features/forEco/cost/index/default.asp>

HTRW productivity factor is from Exhibit B-3 or B-4 of "A Guide to Developing and Documenting Cost Estimates During the Feasibility Study", EPA 2000.

**Source of Cost Data:**

NA - Not Applicable - costs are from previous work or vendor quote

For citation references, the following sources apply:

O - ECHOS Unit Cost Book 1995; E - ECHOS Unit Cost Book 2000; C - Means CostWorks 2000; F - Means Fac. Constr. Cost Data 1998; R - Means Environmental Remediation Cost Data 2001

P - Based on Previous Work by COM Federal, V - Vendor Quote; A - Allowance Assumed

L - Average Professional Labor Rates for 2002 (Average Rates Compiled from Various State/Federal Public Contract Sources)

**Cost Adjustment Checklist:**
**FACTOR:**

H&S Productivity (labor and equipment only)

Escalation to Base Year

Area Cost Factor

Subcontractor Overhead and Profit

Prime Contractor Overhead and Profit

**NOTES:**

Field work will be in Level "C" and "D" PPE. An HFP of 0.85 is used for labor and equipment unit costs that occur in contaminated areas.

2001 cost sources are escalated by 3% to 2003 costs (EF=1.03), 2000 cost sources - 4% (EF=1.04), 1998 cost sources - 9% (EF=1.09), and 1996 cost sources - 17% (EF=1.17).

An AF of 1.13 is used for Montana, except an AF of 1.00 (national unmodified average) is used for local vendor quotes.

It is assumed that Subcontractor O&P is either included in the PC O&P or has been factored (no vendor quotes or previous work).

It is assumed that home office OH is 6%, and field office OH is 10%. Profit of 8% is used for the Prime Contractor.

**Abbreviations:**

QTY quantity EA each

EQUIP equipment

MATL material

HFP HTRW productivity factor

ADJ LABOR adjusted labor for HFP

ADJ EQUIP adjusted equipment for HFP

UNMOD LIC unmodified unit cost

UNMOD LIC unmodified line item cost

EF escalation factor

AF area factor

UNBUR LIC unburdened line item cost

PC OH prime contractor overhead

PC PF prime contractor profit

BUR LIC burdened line item cost

TABLE CW3-10

**Capital Cost Sub-Element  
Building Construction**

Site: Libby Asbestos  
 Location: Libby, Montana  
 Phase:  
 Base Year: 2003

Prepared By: A. Rassas Date: 4/28/2003  
 Checked By: B. Cotton Date: 5/2/2003

Work Statement:  
 This sub-element includes the overall cost to re-build the store after demolition.

Cost Analysis:  
 Building Construction

DESCRIPTION	QTY	UNIT	HPF	LABOR	ADJ LABOR	EQUIP	ADJ EQUIP	MATL	OTHER	UNMOD UC	UNMOD UC	EF	AF	UNBUR LIC	PC OH	PC PF	BUR LIC	CITATION	COMMENTS
Bldg Construction, Retail Storage, Total project costs	1	EA	1.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$28.10	\$38.10	\$197,350.00	1.00	1.13	\$240,776.75	15%	9%	\$299,045	F	171 720 0010
TOTAL UNIT COST:																	\$299,045		

**Notes:**

Area factor is from Exhibit B-2 of "A Guide to Developing and Documenting Cost Estimates During the Feasibility Study", EPA 2000.  
 Escalation factor is index from base year of estimate divided by index from year of cost data.  
 Escalation indices are from Exhibit B-1 of "A Guide to Developing and Documenting Cost Estimates During the Feasibility Study", EPA 2000, and <http://www.ew.com/features/conEcoCost/indexes/default.asp>  
 HTRW productivity factor is from Exhibit B-3 or B-4 of "A Guide to Developing and Documenting Cost Estimates During the Feasibility Study", EPA 2000

**Source of Cost Data:**

NA - Not Applicable - costs are from previous work or vendor quote  
 For citation references, the following sources apply:  
 O - ECHOS Unit Cost Book 1998; E - ECHOS Unit Cost Book 2000; C - Means CostWorks 2000; F - Means Fac. Constr. Cost Data 1998; R - Means Environmental Remediation Cost Data 2001  
 P - Based on Previous Work by CDM Federal; V - Vendor Quote; A - Allowance Assumed  
 L - Average Professional Labor Rates for 2002 (Average Rates Compiled from Various State/Federal Public Contract Sources)

**Cost Adjustment Checklist:****FACTOR:**

H&S Productivity (labor and equipment only)  
 Escalation to Base Year  
 Area Cost Factor  
 Subcontractor Overhead and Profit  
 Prime Contractor Overhead and Profit

**NOTES:**

Field work will be in Level "C" and "D" PPE. An HPF of 0.95 is used for labor and equipment unit costs that occur in contaminated areas.  
 2001 cost sources are escalated by 3% to 2003 costs (EF=1.03), 2000 cost sources - 4% (EF=1.04), 1998 cost sources - 9% (EF=1.09), and 1996 cost sources - 17% (EF=1.17).  
 An AF of 1.13 is used for Montana, except an AF of 1.00 (national unmodified average) is used for local vendor quotes.  
 It is assumed that Subcontractor OSP is either included in the PC OSP or has been factored into vendor quotes or previous work.  
 It is assumed that home office OH is 5%, and field office OH is 10%. Profit of 8% is used for the Prime Contractor.

**Abbreviations:**

EA each  
 QTY quantity  
 EQUIP equipment  
 MATL material  
 HPF HTRW productivity factor  
 ADJ LABOR adjusted labor for HPF  
 ADJ EQUIP adjusted equipment for HPF  
 UNMOD UC unmodified unit cost  
 UNMOD UC unmodified line item cost  
 EF escalation factor  
 AF area factor  
 UNBUR LIC unburdened line item cost  
 PC OH prime contractor overhead  
 PC PF prime contractor profit  
 BUR LIC burdened line item cost

TABLE CW3-11

**Capital Cost Sub-Element  
Site Breakdown**

Site: Libby Asbestos  
Location: Libby, Montana  
Phase:  
Base Year: 2003

Prepared By: A. Rassas Date: 4/28/2003

Checked By: B. Cotton Date: 5/2/2003

**Work Statement:**

This sub-element includes cleaning and breaking down equipment following restoration.

**Cost Analysis:**

Site breakdown (2.5 days)

DESCRIPTION	QTY	UNIT(S)	HFF	LABOR	ADJ LABOR	EQUIP	ADJ EQUIP	MATL	OTHER	UNMOD LIC	UNMOD LIC	EF	AF	UNBUR LIC	PC OH	PC PF	BUR LIC	CREATION	COMMENTS
Labor for site cleaning and breakdown (4 laborers for 2.5 days)	80	HRS	1.00	\$31.05	\$31.05	\$0.00	\$0.00	\$0.00	\$0.00	\$31.05	\$2,484.00	1.04	1.13	\$2,806.28	15%	8%	\$3,610	C	Crew A-11
Labor for site cleaning and breakdown (1 foreman for 2.5 days)	20	HRS	1.00	\$31.65	\$31.65	\$0.00	\$0.00	\$0.00	\$0.00	\$31.65	\$631.00	1.04	1.13	\$738.27	15%	8%	\$917	C	Crew A-11
Labor for site cleaning and breakdown (1 site manager for 1.25 days)	10	HRS	1.00	\$31.65	\$31.65	\$0.00	\$0.00	\$0.00	\$0.00	\$31.65	\$315.50	1.04	1.13	\$369.14	15%	8%	\$458	C	Crew A-11
<b>TOTAL UNIT COST:</b>																			

**Notes:**

Area factor is from Exhibit B-2 of "A Guide to Developing and Documenting Cost Estimates During the Feasibility Study", EPA 2000.

Escalation factor is index from base year of estimate divided by index from year of cost data.

Escalation indices are from Exhibit B-1 of "A Guide to Developing and Documenting Cost Estimates During the Feasibility Study", EPA 2000, and <http://www.enr.com/features/con/Eco/cost/indexes/default.asp>

HTRW productivity factor is from Exhibit B-3 or B-4 of "A Guide to Developing and Documenting Cost Estimates During the Feasibility Study", EPA 2000

**Source of Cost Data:**

NA - Not Applicable - costs are from previous work or vendor quote

For citation references, the following sources apply.

O - ECHOS Unit Cost Book 1998; E - ECHOS Unit Cost Book 2000; C - Means CostWorks 2000; F - Means Fac. Constr. Cost Data 1998; R - Means Environmental Remediation Cost Data 2001

P - Based on Previous Work by CDM Federal; V - Vendor Quote, A - Allowance Assumed

L - Average Professional Labor Rates for 2002 (Average Rates Compiled from Various State/Federal Public Contract Sources)

**Cost Adjustment Checklist:****FACTOR**

H&amp;S Productivity (labor and equipment only)

Escalation to Base Year

Area Cost Factor

Subcontractor Overhead and Profit

**NOTES:**

Field work will be in Level "C" PPE. An HFF of 0.95 is used for labor and equipment unit costs that occur in contaminated areas

2001 cost sources are escalated by 3% to 2003 costs (EF=1.03), 2000 cost sources - 4% (EF=1.04), 1998 cost sources - 9% (EF=1.09), and 1996 cost sources - 17% (EF=1.17).

An AF of 1.13 is used for Montana, except an AF of 1.00 (national unmodified average) is used for local vendor quotes.

It is assumed that Subcontractor O&amp;P is either included in the PC O&amp;P or has been factored into vendor quotes or previous work.

**Abbreviations:**

QTY quantity EA each

EQUIP equipment

MATL material

HFF HTRW productivity factor

ADJ LABOR adjusted labor for HFF

ADJ EQUIP adjusted equipment for HFF

UNMOD LIC unmodified line item cost

UNMOD LIC unmodified line item cost

EF escalation factor

AF area factor

UNBUR LIC unburdened line item cost

PC OH prime contractor overhead

PC PF prime contractor profit

BUR LIC burdened line item cost

TABLE CW3-12

**Capital Cost Sub-Element**  
**Replace Inventory**

Site: Libby Asbestos  
 Location: Libby, Montana  
 Phase:  
 Base Year: 2003

Prepared By: A. Rassas

Date: 4/28/2003

Checked By: B. Cotton

Date: 5/2/2003

**Work Statement:**

This sub-element includes the cost to replace the inventory within the store.

**Cost Analysis:**

Inventory Replacement

DESCRIPTION	QTY	UNIT(S)	HPP	LABOR	ADJ LABOR	EQUIP	ADJ EQUIP	MATL	OTHER	UNMOD UC	UNMOD LIC	EF	AF	UNBUR LIC	PC OH	PC PF	BUR LIC	CITATION	COMMENTS
Inventory replacement	1	LS	1.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$5,000.00	\$5,000.00	\$5,000.00	1.00	1.00	\$5,000.00	15%	8%	\$5,210	V	Value to be assessed.
TOTAL UNIT COST:																			

**Notes:**

Area factor is from Exhibit B-2 of "A Guide to Developing and Documenting Cost Estimates During the Feasibility Study", EPA 2000.

Escalation factor is index from base year of estimate divided by index from year of cost data.

Escalation indices are from Exhibit B-1 of "A Guide to Developing and Documenting Cost Estimates During the Feasibility Study", EPA 2000, and <http://www.erc.com/features/contEco/cost/indexes/default.asp>

HTRW productivity factor is from Exhibit B-3 or B-4 of "A Guide to Developing and Documenting Cost Estimates During the Feasibility Study", EPA 2000.

**Source of Cost Data:**

NA - Not Applicable - costs are from previous work or vendor quote

For citation references, the following sources apply:

O - ECHOS Unit Cost Book 1995; E - ECHOS Unit Cost Book 2000; C - Means CostWorks 2000; F - Means Fac. Constr. Cost Data 1998; R - Means Environmental Remediation Cost Data 2001

P - Based on Previous Work by CDM Federal; V - Vendor Quote; A - Allowance Assumed

L - Average Professional Labor Rates for 2002 (Average Rates Compiled from Various State/Federal Public Contract Sources)

**Cost Adjustment Checklist:****FACTOR:**

H&amp;S Productivity (labor and equipment only)

Escalation to Base Year

Area Cost Factor

Subcontractor Overhead and Profit

Prime Contractor Overhead and Profit

**NOTES:**

Field work will be in Level "C" and "D" PPE. An HPP of 0.05 is used for labor and equipment unit costs that occur in contaminated areas.

2001 cost sources are escalated by 3% to 2003 costs (EF=1.03), 2000 cost sources - 4% (EF=1.04), 1998 cost sources - 0% (EF=1.00), and 1995 cost sources - 17% (EF=1.17)

An AF of 1.13 is used for Montana, except an AF of 1.00 (national unmodified average) is used for local vendor quotes.

It is assumed that Subcontractor O&amp;P is either included in the PC O&amp;P or has been factored into vendor quotes or previous work.

It is assumed that home office OH is 5%, and field office OH is 10%. Profit of 8% is used for the Prime Contractor.

**Abbreviations:**

EA each

QTY quantity

EQUIP equipment

MATL material

HPP HTRW productivity factor

ADJ LABOR adjusted labor for HPP

ADJ EQUIP adjusted equipment for HPP

UNMOD UC unmodified unit cost

UNMOD LIC unmodified line item cost

EF escalation factor

AF area factor

UNBUR LIC unburdened line item cost

M/C OH prime contractor overhead

PC PF prime contractor profit

BUR LIC burdened line item cost

8

Client: Volpe  
 Project: Libby Asbestos  
 Project No.: 2603.025.203.RADSN  
 Detail: Second Hand Store ACM Removal, Demolition and Reconstruction

By: A. Rassas 4/28/2003  
 Ck: B. Cotton 5/2/2003  
 Rev. By:

### Removal of asbestos containing materials

Crew: 1 site manager  
 1 labor foreman  
 3 laborers  
 1 vacuum truck driver  
 3 equipment operators  
 Total 8 laborers

For PPE estimate use workers inside

7

### Task Durations (assumed)

Containment and set-up 2 days  
 VCI Bulk removal 5 days  
 Building Demolition 7 days  
 soil removal 1 days  
 Breakdown 4 days  
 Total 19 days

### Area of VCI Bulk Removal

	<u>Width, ft</u>	<u>Height, ft</u>	<u>Area, SF</u>
Attic floor	20	40	800
Walls	19	8	152
	60	8	480
	6	8	48
Total			1480
Add 10% safety factor			1628

### Square footage-first floor

	<u>Width, ft</u>	<u>Length, ft</u>	<u>Area, SF</u>
Storage	18	20	360
	14	8	112
	14	8	112
	14	12	168
Stairs to attic area	14	12	168
Fire wood storage	10	10	100
Open Area	36	20	720
	25.5	30	765
Bathroom	10	10	100
Approx. desk area and entrance	30	20	600
Additions	35	5	175
	40	5	200
	40	10	400
	80	15	1200
			5,180

### Total wall/floor cleaning

6,808

### Installation of containment barrier

	<u>Width, ft</u>	<u>Height, ft</u>	<u>Area, SF</u>
3 doors	2	7	42
15 windows	4	4	240
Total			282
Add 10 % safety factor			310

8

Client: Volpe  
 Project: Libby Asbestos  
 Project No.: 2603.025.203.RADSN  
 Detail: Second Hand Store ACM Removal, Demolition and Reconstruction

By: A. Rassas 4/28/2003  
 Ck: B. Cotton 5/2/2003  
 Rev. By:

#### Removal of asbestos contaminated soil

Assume that removal of asbestos contaminated soil will have to be done along the perimeter of the N, W, and E sides of building (10' wide by 0.5' deep) and underneath the crawl space closest to the RR tracks ( 1/2 area of building x 1' deep). South side of building is paved

Along perimeter of building

<u>Perimeter, ft</u>	<u>Width, ft</u>	<u>Depth, ft</u>	<u>Volume, CF</u>	<u>Volume, CY</u>
239	10	0.5	1195	44

Underneath crawl space

<u>Area, SF</u>	<u>depth, ft</u>			
5,180	0.5		2590	96
		Total:		140

#### Asbestos landfill disposal volumes

	<u>Width, ft</u>	<u>Area, SF</u>	<u>Volume, CF</u>	<u>Volume, CY</u>
Assume 1/2" thick VCI matl.				
VCI material	0.5	1628	814	30
Asbestos-contaminated soil				140
Total				170
15% Expansion factor				196
10% Safety factor:				215
<b>Vacuum boxes needed</b>				
25 CY boxes				9

#### Building Demolition

2 story building. Each story is 8' high.

	<u>Total SF</u>	<u>Height, ft</u>	<u>Volume, CF</u>	<u>Volume, CY</u>
Total Volume	5,180	16	82880	3070
Concrete foundation	5,180	0.333	1727	64

8

Client: Volpe  
 Project: Libby Asbestos  
 Project No.: 2603.025.203.RADSN  
 Detail: Second Hand Store ACM Removal, Demolition and Reconstruction

By: A. Rassas 4/28/2003  
 Ck: B. Cotton 5/2/2003  
 Rev. By:

**Demo - Volume of material to be disposed**

Assume width of wall is 1/2" thick, exterior and interior. Assume studs spaced every 2'  
 Assume studs are 2x4's.

Stud Vol	Length, ft 1/6	Width, ft 1/3	Height, ft 16	Volume, CF 0.89			
	Length, ft. 260						
	Interior wall						
	<u>Width, ft</u>	<u>Length, ft</u>	<u>Perimeter, ft</u>	<u>Height, ft</u>	<u>Area, SF</u>	<u>Width, ft</u>	<u>Volume, CF</u>
Storage	18	20	76	16	1216	0.042	51
	14	8	44	16	704	0.042	30
	14	12	52	16	832	0.042	35
	14	12	52	16	832	0.042	35
Stairs to attic area	14	12	52	16	832	0.042	35
Fire wood storage	10	10	40	16	640	0.042	27
Open Area	36	20	112	16	1792	0.042	75
	25.5	30	111	16	1776	0.042	75
Bathroom	10	10	40	16	640	0.042	27
Approx. desk area and entrance	30	20	100	16	1600	0.042	67
Additions	35	5	80	16	1280	0.042	54
	40	5	90	16	1440	0.042	60
	40	10	100	16	1600	0.042	67
	80	15	190	16	3040	0.042	128
			1139		18,224		765

Exterior wall perimeter = 35 + 5 + 18 + 15 + 80 + 75 + 84 = 312

Perimeter, ft	Height, ft	Width, ft	Volume, CF
312	16	0.042	210

Assume 1/2 the wall perimeters to account for adjacent walls.

# of Studs	Total perimeter dist * 0.5(ft): 1 stud per 2 ft.	570 ft 285	Stud volume(CF): 253
------------	---	---------------	-------------------------

	<u>Total, SF</u>	<u>Thickness, ft</u>	<u>Volume, CF</u>
Ceiling	5,180	0.167	865
Floor foundation	5,180	0.167	863

Total Vol., wood only (CF):	2,093
Total Vol. (CY):	78
Add 50% expansion factor:	116
Add 10% safety factor:	128
Total Vol. Concrete only:	863
Add 15% expansion factor:	993
Add 10% safety factor:	1092
Total Vol. (CY):	40

**Site Grading**

twice the area of bldg.

<u>Area, SF</u>	<u>Area, SY</u>
10360	1151