




VBI70: ESTIMATED SCHEDULE FOR
COMPLETION OF RISK ASSESSMENT



ORIGINAL


Project: RA Schedule11-99
Date: Mon 11/29/99

Task [Patterned Box] Milestone [Diamond] Rolled Up Split [Dotted Line] External Tasks [Patterned Box]

Split [Dotted Line] Summary [Thick Line] Rolled Up Milestone [Diamond] Project Summary [Thick Line]

Progress [Solid Line] Rolled Up Task [Patterned Box] Rolled Up Progress [Solid Line]

**VB170: ESTIMATED SCHEDULE FOR
COMPLETION OF RISK ASSESSMENT**



Project: RA Schedule11-99
Date: Mon 11/29/99

Task




Milestone



Rolled Up Split



External Tasks



Split



Summary



Rolled Up Milestone



Project Summary



Progress



Rolled Up Task



Rolled Up Progress



DRAFT

**VB170: ESTIMATED SCHEDULE FOR
COMPLETION OF RISK ASSESSMENT**

ID	Task Name	August				September				October				November				December				January				February				March				April			
		E	B	M	E	B	M	E	B	M	E	B	M	E	B	M	E	B	M	E	B	M	E	B	M	E	B	M	E								
41	OTHER TASKS IN PROGRESS, BUT NOT INCLUDED IN RA																																				
42	Biomonitoring																																				
43	Complete Biomonitoring SAP																																				
44	Identify Residences for Biomonitoring																																				
45	Collect Biological Samples																																				
46	Submit Samples for Analysis																																				
47	EPA Receives Analytical Results																																				
48	Phase I/II Residential Soils																																				
49	Collect Soils																																				
50	EPA Receives Validated XRF Results																																				
51	Samples are Submitted for Confirmation Analysis																																				
52	EPA Receives Validated ICP Results																																				

Project: RA Schedule11-99
Date: Mon 11/29/99

Task




Milestone



Rolled Up Split



External Tasks



Split



Summary



Rolled Up Milestone



Project Summary



Progress



Rolled Up Task



Rolled Up Progress



DRAFT