

Subject: TRI Container POLREP# 7

GF4

Date: February 13, 1995
From: John Martin, OSC
To: Director, EBB and Region 6
Subject: TRI Container Site
Tulsa, Rogers County, Oklahoma
POLREP: 07

I. BACKGROUND

Site No: 7S
D.O. No: 0035-06-082
NPL Status: Non-NPL Site
CERCLIS No: OKD070040589
Start Date: 09/29/94
Response Authority: CERCLA
Approval Status: Action Memo approved September 21, 1994

II. INCIDENT INFORMATION

A. Site Description:

The TRI Container Site (formerly Tulsa Recon Co.) is the location of a former drum refurbishing and manufacturing facility that was abandoned about two years ago. The local post office uses the address of 17400 E. Young St., Tulsa, OK 74116, for the onsite removal command post at the TRI Container site. The Site occupies approximately ten acres with the fenced facility portion occupying five acres. The property contains a large warehouse building divided into a north and south bay, two sheds, a large unlined wastewater pond, ten storage tanks with capacities ranging from 4,000 to 20,000 gallons, a large vat of acidic waste, and an estimated 8,000 drums (most drums are empty).

B. Actions Taken:

MON 02/06/95; ERCS continued to segregate full/empty drums and full drums were staged on pallets according to their waste group. ERCS collected drum samples and conducted hazcatting on sampled drums.

TUE 02/07/95; ERCS collected additional samples from tank(T3) and wastewater pond. Samples were delivered to the lab. ERCS continued to segregate full/empty drums. ERCS collected 57 drum samples for hazcatting.



205026

WED 02/08/95, ERCS continued to segregate full/empty drums and full drums were staged on pallets according to their waste group. ERCS collected drum samples and conducted hazcatting on sampled drums.

THU 02/09/95, ERCS continued to segregate full/empty drums and full drums were staged on pallets according to their waste group.

ERCS collected drum samples and conducted hazcatting on sampled drums.

FRI 02/10/95, ERCS continued to segregate full/empty drums and full drums were staged on pallets according to their waste group.

SAT 02/011/95, ERCS continued to segregate full/empty drums and full drums were staged on pallets according to their waste group. ERCS collected drum samples and conducted hazcatting on sampled drums.

SUN 02/12/95, No work.

C. Next Steps:

Continue staging, sampling and hazcatting activities. Arrange for the off-site disposal of RCRA empty-drum into a local landfill. After receiving the lab analysis of the different waste streams, begin off-site disposal arrangements.

II. COST INFORMATION

	Amount Budgeted	Cost To Date 02/03/95	Amount (%) Remaining
ERCS	\$ 715,000	\$ 335360.59	47.9 %
TAT	\$ 200,000	\$ 35384.72	82.3 %
EPA	---	\$ 41967.50	
TOTAL	\$1,240,000	\$ 412712.81	66.7 %

TAT: Rick Neeley/Maher Tanbouz
STATUS: Case Pending