

Subject: TRI CONTAINER SITE, POLREP # 10

GF4

I. HEADING

Date: March 27, 1995  
From: John Martin, OSC  
To: Russell Rhoades, Director  
ERB and Region 6  
Subject: TRI Container Site  
Tulsa, Rogers County, Oklahoma  
POLREP: POLREP # 10

II. BACKGROUND

Site No: 7S  
Delivery Order No.: 0035-06-082  
Response Authority: CERCLA  
NPL Status: Non-NPL Site  
CERCLIS No.: OKD070040589  
Start Date: September 29, 1994  
Approval Status: Action Memo approved on September 21, 1994

III. INCIDENT INFORMATION

A. Situation

The TRI Container Site (formerly Tulsa Recon Co.) is the location of a former drum refurbishing and manufacturing facility that was abandoned about two years ago. The local post office uses the address of 17400 E. Young St., Tulsa, OK 74116, for the onsite removal command post at the TRI Container site. The Site occupies approximately ten acres with the fenced facility portion occupying five acres. The property contains a large warehouse building divided into a north and south bay, two sheds, a large unlined waste water pond, ten storage tanks with capacities ranging from 4,000 to 20,000 gallons, a large vat of acidic waste, and an estimated 8,000 drums (most drums are empty).

B. Actions Taken

MON 03/13/95; ERCS sorted and staged drum for sample collection. Fifty-four drums were sampled.

TUE 03/14/95; ERCS sorted and staged drums for sample collection. Fifty-two drums were sampled. Fifty drums were deheaded.

WED 03/15/95; ERCS sorted twenty-one drums. Forty-two drums were deheaded and composited.

THR 03/16/95; ERCS sorted drums and prepared for shipment of four waste groups for disposal. TAT collected 56 soil samples to determine the extent of contamination on-site.



205043

FRI 03/17/95; TAT completed sampling, packaging, and shipping of all soil samples collected on-site. ERCS sorted, deheaded, and placed the flammable label on drums SAT 03/18/95; ERCS sorted, staged, and sampled drums.

SUN 03/19/95; Off day.

MON 03/20/95; ERCS began shipping waste off-site. To date 88 55-gallon and 3 85-gallon drums containing flammable liquid waste shipped off-site to an approved disposal facility. ERCS continued to sort, consolidate, dehead, and stage drums on-site.

TUE 03/21/95; ERCS continued to stage full drums, consolidate partially empty drums, pull drums out of woods and consolidate and stage deheaded drums. Off-site disposal of non-hazardous CERCLA waste has been approved by EPA RCRA.

WED 03/22/95; 150 empty drums were crushed and shipped off-site utilizing a Waste Management trash truck. ERCS continued to stage full drums, consolidate partially empty drums, pull drums out of woods and consolidate and stage deheaded drums.

THR 03/23/95; ERCS continued to stage full drums and consolidate partially empty drums.

FRI 03/24/95; ERCS continued to stage full drums and consolidate partially empty drums.

SAT 03/25/95; ERCS continued to stage full drums and consolidate partially empty drums.

SUN 03/26/95; Off day

#### C. Next Steps:

Continue sorting, staging, sampling and hazcatting activities., and continue off-site disposal arrangements for the hazardous waste and non-hazardous wastes.

#### IV. COST INFORMATION

	Amount Budgeted	Cost To Date 03/25/95	Amount (%) Remaining
ERCS	\$ 715,000.00	\$ 615,462.15	24.0 %
TAT	\$ 200,000.00	\$ 78,289.79	60.9 %
EPA		\$ 70,200.00	
TOTAL	\$1,240,000.00	\$ 763,951.94	61.6 %

TAT: Rick Neeley  
STATUS: Case Pending