

SFUND RECORDS CTR
2163332

United States Environmental Protection Agency
Region IX
POLLUTION REPORT

Date: Friday, October 06, 2006**From:** Robert Wise, OSC

To: Peter Guria, ERS
Taly Jolish, EPA ORC
Ivania Brown, EPA ERS
Peggy De La Torre, EPA PMD
Sherry Fielding, EPA HQ
Steven John, EPA LA
Alheli Banos, EPA
Peter Brierty, SBCOFD
Paul Benson, CVIFD
Robert Greger, RHB
Francisco Arcaute, EPA

Richard Martyn, ERS
John Jaros, EPA ERS
Paul CasaGrande, EPA PMD
Barbara Lee, EPA ERS
Mark Merchant, EPA PR
Daniel Meer, EPA SFD RPAB
William Carter, USAO
Victor Anderson, RHB
Kevin Smith, CVIFD
Celeste Temple, ERS

Subject: Completion of PRP Removal Action and Final POLREP
Chino Airport Radium Dial
7000 Merrill Ave., Chino, CA

POLREP No.:	8	Site #:	09MU
Reporting Period:		D.O. #:	
Start Date:	3/10/2005	Response Authority:	CERCLA
Mob Date:	3/10/2005	Response Type:	Emergency
Completion Date:	10/6/2006	NPL Status:	Non NPL
CERCLIS ID #:		Incident Category:	Removal Action
RCRIS ID #:		Contract #	

Site Description

All removal activities required pursuant to the Order have been completed. The MARSSIM Final Status Survey reports for both Hangars have been completed and approved by EPA.

Estimated Costs *

	Budgeted	Total To Date	Remaining	% Remaining
Extramural Costs				
ERRS - Cleanup Contractor	\$0.00	\$155,082.00	(\$155,082.00)	0.00%
Intramural Costs				
Total Site Costs	\$0.00	\$155,082.00	(\$155,082.00)	0.00%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this report was written. The OSC does not necessarily receive specific figures on final payments made to any contractor(s). Other financial data which the OSC must rely upon may not be entirely up-to-date. The cost accounting provided in this report does not necessarily represent an exact monetary figure which the government may include in any claim for cost recovery.

www.epaosc.net/Chino_Aiport_Radium_Dials