

4 January 2013

Via Email and First Class Mail

Ms. Sharon Fang (3H521)
Remedial Project Manager
U.S. Environmental Protection Agency – Region III
1650 Arch Street
Philadelphia, PA 19103

**Subject: Monthly Progress Report No. 5
Operable Unit 2 North Penn Area 5 (NP5OU2) Superfund Site
Unilateral Administrative Order (UAO)
Docket No. CERCLA-03-2012-0205DC**

Dear Ms. Fang:

Please find enclosed three (3) copies of the written Monthly Progress Report that provides a summary of actions and activities undertaken pursuant to the above referenced UAO for NP5OU2 Superfund Site. If you have any questions, please do not hesitate to contact me.

Sincerely,



Derek W. Tomlinson, P.E.
Project Coordinator

Attachment: Monthly Progress Report

cc: Tim Cherry, PADEP (*via email & 1 hardcopy first class mail*)
M. Joel Bolstein, Fox Rothschild (*via email*)
Chris Voci, Geosyntec (*via email*)
File – PH0013

MONTHLY PROGRESS REPORT

**Operable Unit 2 North Penn Area 5 Superfund Site
USEPA Unilateral Administrative Order
Docket No. CERCLA 03-2012-0205DC**

**Monthly Progress Report No. 5
Reporting Period: December 2012
Report Date: 4 January 2013**

This monthly progress report is submitted to U.S. Environmental Protection Agency (USEPA) and Pennsylvania Department of Environmental Protection (PADEP) documenting the activities completed during the reporting period at Operable Unit 2 North Penn Area 5 (NP5OU2) Superfund Site pursuant to the Unilateral Administrative Order (UAO) Section VI, Paragraph 26.

1) Work Plans, Plans and Other Deliverables

- **Submittals**
 - None
- **In Agency Review**
 - Remedial Design Work Plan (RDWP) dated 29 November 2012.
- **Comments or Approvals Received this Period**
 - None
- **In Production**
 - None

2) Actions Completed During Reporting Period to Achieve Compliance

- Receipt of document/data/information regarding NP5 on compact disk from USEPA on 20 November 2012.
- Pursuant to Section VI Paragraph 25.a of the UAO, prepared and submitted the RDWP to USEPA and PADEP on 29 November 2012.

3) Validated Data/Results and Tests Received and/or Generated

-

4) Health & Safety Update

- None

5) Quality Assurance

- No new activities

6) Concerns Encountered and Corrective Actions Taken

- None

NP5OU2 MPR

7) Anticipated Near-Term Project Schedule

- **Actions Scheduled for Next Reporting Period**
 - None
- **Progress of Construction**
 - None
- **Unresolved Delays Anticipated, and Actions to be Taken**
 - None
- **Anticipated Modifications to Work Plans or Other Schedules**
 - None

8) Upcoming Meetings and Conference Calls

- 16 January 2013 at 9:30 AM, EPA Region III offices in Philadelphia, PA – Technical meeting to discuss RDWP submittal.