

5 January 2014

Via Email and First Class Mail

Ms. Sharon Fang (3H521)
Remedial Project Manager
U.S. Environmental Protection Agency – Region III
1650 Arch Street
Philadelphia, PA 19103

**Subject: Monthly Progress Report No. 17
Operable Unit 2 North Penn Area 5 (NP5OU2) Superfund Site
Unilateral Administrative Order (UAO)
Docket No. CERCLA-03-2012-0205DC**

Dear Ms. Fang:

Please find enclosed three (3) copies of the written Monthly Progress Report that provides a summary of actions and activities undertaken pursuant to the above referenced UAO for NP5OU2 Superfund Site. If you have any questions, please do not hesitate to contact me.

Sincerely,



Derek W. Tomlinson, P.E.
Project Coordinator

Attachment: Monthly Progress Report

cc: Tim Cherry, PADEP (*via email & 1 hardcopy first class mail*)
M. Joel Bolstein, FoxRothschild (*via email*)
Chris Voci, Geosyntec (*via email*)
File – PH0013

MONTHLY PROGRESS REPORT

**Operable Unit 2 North Penn Area 5 Superfund Site
USEPA Unilateral Administrative Order
Docket No. CERCLA 03-2012-0205DC**

**Monthly Progress Report No. 17
Reporting Period: December 2013
Report Date: 5 January 2014**

This monthly progress report is submitted to U.S. Environmental Protection Agency (USEPA) and Pennsylvania Department of Environmental Protection (PADEP) pursuant to the Unilateral Administrative Order (UAO) Section VI, Paragraph 26 and documents activities that were completed at Operable Unit 2 North Penn Area 5 (NP5OU2) Superfund Site during the reporting period.

1) Work Plans, Plans and Other Deliverables

- **Submittals**
 - None.
- **In Agency Review**
 - Intermediate (60%) Design Submittal / Pre-Design Investigation Report & Preliminary Remedial Design dated 27 November 2013 (60% Design Submittal).
- **Comments or Approvals Received this Period**
 - None.
- **In Production**
 - None.

2) Actions Completed During Reporting Period to Achieve Compliance

- None.

3) Validated Data/Results and Tests Received and/or Generated

- None.

4) Health & Safety Update

- None.

5) Quality Assurance

- None.

6) Concerns Encountered and Corrective Actions Taken

- None.

NP5OU2 MPR

7) Anticipated Near-Term Project Schedule

- **Actions Scheduled for Next Reporting Period**
 - None.
- **Progress of Construction**
 - None.
- **Unresolved Delays Anticipated, and Actions to be Taken**
 - None.
- **Anticipated Modifications to Work Plans or Other Schedules**
 - None.

8) Upcoming Meetings and Conference Calls

- Technical meeting at USEPA Region 3 offices on Wednesday 16 January 2014.