

Cement Creek Jobs update

Hayhurst, Barry to: Sabrina Forrest

02/23/2012 10:11 AM

From: "Hayhurst, Barry" <barry.hayhurst@urs.com>

To: Sabrina Forrest/R8/USEPA/US@EPA

Cc: "Baker, Chuck" <chuck.baker@urs.com>, Joni Sandoval/R8/USEPA/US@EPA

Upper Animas Mining District TDD 1106-05

This TDD was used for the supplemental sampling of Gold King 7 Level mine waste rock and the wetlands delineation.

This job is currently over \$5,519.95 and I have received the last invoice from the wetland delineator for \$6,170.03 which will put the job over \$11,690.01.

I asked the delineator to go over their report and respond to the comments that CSC had made about how a wetlands report should be presented. I also reviewed the draft report revisions twice to make sure that the proper emphasis was placed where CSC had indicated that it should be. Revisions to the Field Activity Report for the August 2011 field work were also more extensive than I had originally anticipated and we had not anticipated data validation costs for the supplemental field data.

We talked about the possibility that this TDD could go over the limit back in October 2011, but we decided then to wait until things had been sorted out so we could minimize the number of amendments because you said your life was long series of endless amendments. Part of the reason that this job has gone in the hole is that we have both been on vacations the first 6 weeks of 2012, but at different times.

I would like to request an additional \$13,000.00 to cover currents costs and closeout this job.

Upper Cement Creek, TDD 1111-09

This TDD is now \$155.50 over budget. I spent some time the week of February 6th (before my vacation) going over the draft document before sending it to you to review so the \$155.50 is from that week.

Tasks remaining to be completed include a review of the document for internal consistency and preparation of the references for electronic format. We also need to talk to Steve Way about approving some of his draft reports, determine if there is a meaningful way to use the mine adit discharge data to increase the source (the mine waste rock hazardous waste quantities already score the site), and then responses to CSC comments on the document during later conference calls, plus any additional unplanned support.

This job is not scheduled to be completed until November, 2012. Additional funding is needed, but I cannot accurate predict the total scope of what will be required. We should talk about what you want done and how you want it done.

My cell number is 303-345-3151

This e-mail and any attachments contain URS Corporation confidential information that may be proprietary or privileged. If you receive this message in error or are not the intended recipient, you should not retain, distribute, disclose or use any of this information and you should destroy the e-mail and any attachments or copies.