

July 16, 2012

Judy Huang, Remedial Project Manager
US Environmental Protection Agency, Region IX
75 Hawthorne Street, Mail Code SFD-8-3
San Francisco, CA 94105

**Re: In the Matter of Kaanapali Land, LLC, Respondent, Proceeding Under Section 106(a) of the Comprehensive Environmental Response, Compensation, and Liability Act, 42 U.S.C. § 9606(a), as amended; U.S. EPA ("EPA") Docket No. 9-2009-14: Unilateral Administrative Order for the Performance of Work in Support of a Removal Action;
Monthly Progress Report – June 16 through July 15, 2012**

Dear Ms. Huang:

On behalf of Kaanapali Land, LLC ("Kaanapali"), ENVIRON submits this monthly progress report pursuant to Paragraph 28 of the captioned Unilateral Administrative Order ("Order"). The reporting period includes activities completed between June 16 and July 15, 2012.

The following activities were conducted during this reporting period:

- On June 21st, submitted responses to the EPA and Navy June 7th comments ("RTC 3") on ENVIRON's April 16, 2012 responses to the March 2, 2012 EPA and Navy comments on the Preliminary Data Gap Sampling Results and Proposed Additional Sampling Memo.

Kaanapali anticipates performing the following activities during the next reporting period:

- Pending approval of the RTC 3, revise the Data Gap Study Work Plan Addendum.

If you have any questions, please contact me at your convenience.

Sincerely,



Stephen T. Washburn
Principal
Designated Project Coordinator

cc: Janice Fukumoto, NAVFAC-Hawai'i
Cowan Azuma, NAVFAC-Hawai'i
Fenix Grange, Hawai'i DOH