



SEMS DocID

2330119

ORIGINAL
(RED)

POLREP #05
AINSWORTH SITE
3200 BIDDLE STREET
BALTIMORE, MARYLAND 21213

ATTN: GREGG CRYSTALL AND DEBORAH DIETRICH

I. SITUATION: (AS OF 1730 HOURS MONDAY MARCH 6, 1995)

A. REMOVAL RESPONSE OPERATIONS CONTINUE WITH FUNDING INITIATED UNDER OSC'S DELEGATION OF AUTHORITY 14-1-A.

B. PERSONNEL ON-SCENE: EPA - 3
TAT - 2
USCG - 3
ERCS - 12

NOTE: OSC FOX AND FAS MCDONALD ONSITE.

C. SITE SECURITY HAS BEEN AND WILL CONTINUE TO BE PROVIDED BY ERCS DURING ALL NON-WORKING HOURS.

II. ACTIONS TAKEN

A. ERCS PERSONNEL COMPLETED PREPARATIONS FOR DRUM/CONTAINER OPERATIONS; ACTIVITIES INCLUDED SET-UP OF DECON AREA AND SUPPORT TRAILERS, AND DISMANTLING OF SHELVES IN RACK ROOM TO BE USED FOR STAGING DRUMS/CONTAINERS.

B. BALTIMORE FIRE DEPARTMENT REPRESENTATIVES ARRIVED ONSITE TO SUPPLY ERCS WITH WATER FOR USE DURING SITE ACTIVITIES.

C. OSC GUARNI HELD A SCOPE OF WORK MEETING BETWEEN ERCS, TAT, AND USCG REPRESENTATIVES TO DISCUSS PROPOSED PLAN OF ACTION; THE OSC DECIDED TO ISOLATE THE ANHYDROUS AND PETROLEUM ETHERS AND EVALUATE DISPOSAL OPTIONS. ERCS TO BEGIN GATHERING UP SMALL CONTAINERS IN THE LAB AREA AND SAMPLING DRUMS IN THE SUB-BASEMENT AREA.

D. OSC GUARNI NOTIFIED MDE REPRESENTATIVE SIGILLITO AND BALTIMORE FIRE DEPARTMENT INSPECTOR PREVITI OF THE PRESENCE OF ETHERS ONSITE.

E. TEMPORARY POWER HOOKUP WAS MADE THIS DATE USING A MOBILE 50K GENERATOR; PERMANENT POWER SHOULD BE CONNECTED IN APPROXIMATELY 2-3 WEEKS.

F. FLOOR SWEEPINGS SAMPLES WERE COLLECTED FROM SEVEN DIFFERENT ROOMS WITHIN THE MAIN BUILDING IN ORDER TO CHARACTERIZE POTENTIAL DUST PROBLEMS IN PROPOSED WORK AREAS; THE SAMPLES WILL BE SHIPPED FOR TOTAL METALS, PCB'S, AND ASBESTOS ANALYSES.

G. OSC GUARNI REQUESTED A LIST OF ARAR'S FROM MDE REPRESENTATIVE AMANDA SIGILLITO.

- H. ERCS MOVED THE FUME HOOD FROM THE LAB AREA TO THE RACK ROOM FOR USE DURING HAZ-CAT OPERATIONS.

III. FUTURE ACTIONS

- A. ERCS TO BEGIN SMALL CONTAINER GATHERING AND DRUM SAMPLING OPERATIONS.
- B. ERCS TO INVENTORY, SAMPLE, SEGREGATE, AND STAGE DRUMS/CONTAINERS FOR FUTURE DISPOSAL; IN ADDITION, TANKS, VATS, AND PROCESS LINES TO BE ADDRESSED.
- C. OSC TO COORDINATE ACTIVITIES WITH LOCAL, STATE, AND FEDERAL AGENCIES.
- D. HERCULES, INC. REPRESENTATIVES TO BE ONSITE THURSDAY MARCH 9, 1995 TO INSPECT AND STABILIZE DRUM OF NITROCELLULOSE.
- E. OSC TO SUBMIT ADDITIONAL FUNDING REQUEST IN ORDER TO COMPLETE THE REMOVAL RESPONSE.

ROBERT GUARNI, OSC
U.S. EPA REGION III
PHILADELPHIA, PA