

e-mailed  
4/26/95 1420

ORIGINAL  
(Red)

POLREP #36  
AINSWORTH SITE  
3200 E. BIDDLE STREET  
BALTIMORE, MARYLAND 21213



SEMS DocID 2330150

ATTN: GREGG CRYSTALL AND JOHN RILEY

I. SITUATION: (MONDAY, APRIL 24 TO TUESDAY, APRIL 25, 1995)

- A. OSC GUARNI ON-SITE TO COORDINATE REMOVAL RESPONSE OPERATIONS.
- B. PERSONNEL ON-SCENE: EPA - 1  
TAT - 3  
ERCS -13
- C. ERCS CONTINUE TO PROVIDE SITE SECURITY DURING ALL NON-WORKING HOURS (WORK SHIFT: 0600-1830).
- D. ESTIMATED COSTS: COSTS TO DATE

	<u>04/25/95</u>	<u>CEILING</u>
EPA DIRECT	\$ 23,828	\$ 63,500
EPA INDIRECT	\$ 37,888	\$ 76,000
ERCS	\$ 438,552	\$1,350,000
TAT	\$ 67,242	\$ 101,000
USCG	\$ 33,190	\$ 34,500
UNALLOCATED		\$ 330,000
-----		
TOTAL	\$ 600,700	\$1,955,000

II. ACTIONS TAKEN

- A. SMALL CONTAINER BULKING OPERATIONS COMPLETED. TOTAL NUMBER OF DRUMS GENERATED IN EACH WASTE GROUP IS AS FOLLOWS:  
  
FLAMMABLE LIQUIDS - 91; FLAMMABLE SOLIDS - 26;  
AQUEOUS LIQUIDS - 2; INERT SOLIDS - 5; PART A/PART B PAINT - 1 BLUE/GREY FLAMMABLE LIQUID - 12;  
BLUE/GREY FLAMMABLE SOLID - 4; A TOTAL OF 141 DRUMS WERE GENERATED DURING THE BULKING OPERATIONS.
- B. ERCS BEGAN DRUM OVERPACKING OPERATIONS IN THE SUB-BASEMENT. EMPTY DRUMS ARE BEING SEPARATED AND STAGED IN THE SUB-BASEMENT. OVERPACKED DRUMS ARE BEING STAGED IN THE BULKING/STAGING ROOM FOR FUTURE DISPOSAL.
- C. TAT CONDUCTED CONTINUOUS AIR MONITORING DURING OVERPACKING/STAGING OPERATIONS.

ORIGINALS  
(Red)

- D. MERCURY VAPOR MONITORING CONTINUED IN WORK ZONES; NO DETECTABLE LEVELS OF MERCURY WERE OBSERVED.
- E. ERCS CHEMIST COMPLETED THE HAZ-CAT TESTING OF THE TANK/VAT SAMPLES.
- F. LAB-PACKING OPERATIONS COMPLETED; A TOTAL OF 4 LAB-PACKS WERE GENERATED AND STAGED FOR FUTURE DISPOSAL.
- G. ERCS RE-CONTAINERIZED NITROCELLULOSE INTO TWO 55-GALLON DRUMS WITH ADDITIONAL WATER IN ORDER TO MEET DISPOSAL FACILITY SPECIFICATIONS.
- H. RM ISSUED A DRUM CONSOLIDATION/OVERPACKING WORK PLAN TO OSC.

### III. FUTURE ACTIONS

- A. ERCS TO CONTINUE DRUM OVERPACKING OPERATIONS AND PREPARATION FOR DRUM CONSOLIDATION. TAT TO CONTINUE CONTINUOUS AIR MONITORING DURING HOT ZONE OPERATIONS. DAILY WORK ZONE AREA MONITORING FOR MERCURY VAPOR TO CONTINUE.
- B. ERCS TO CONTINUE TO RESEARCH DRUM LOGS IN PREPARATION FOR DRUM CONSOLIDATION OPERATIONS. IN ADDITION, TANKS, VATS, AND PROCESS LINES TO BE ADDRESSED.
- C. RM TO CONTINUE COORDINATING TRANSPORTATION AND DISPOSAL ARRANGEMENTS.
- D. OSC TO CONTINUE TO COORDINATE ACTIVITIES WITH LOCAL, STATE, AND FEDERAL AGENCIES.

\*\*\*\*\*  
ROBERT GUARNI, OSC  
U.S. EPA REGION III  
PHILADELPHIA, PA