

POLREP #41 AINSWORTH SITE 3200 E. BIDDLE STREET BALTIMORE, MARYLAND 21213 SEMS DocID 2330155

ATTN: GREGG CRYSTALL AND JOHN RILEY

- I. SITUATION: (AS OF 1830 HOURS THURSDAY, MAY 4, 1995)
 - A. OSC GUARNI ON-SITE TO COORDINATE REMOVAL RESPONSE OPERATIONS; FAS MCDONALD ONSITE.
 - B. PERSONNEL ON-SCENE: EPA 2
 TAT 3
 ERCS -13
 - C. ERCS CONTINUE TO PROVIDE SITE SECURITY DURING ALL NON-WORKING HOURS (WORK SHIFT: 0600-1830).
 - D. ESTIMATED COSTS: COSTS TO DATE

	05/04/95		<u>CEILING</u>
EPA DIRECT EPA INDIRECT ERCS TAT USCG UNALLOCATED	\$ \$ \$ \$ \$	27,095 43,295 518,311 81,703 33,190	\$ 63,500 \$ 76,000 \$1,350,000 \$ 101,000 \$ 34,500 \$ 330,000
TOTAL	\$	703,594 746,187	\$1,955,000

II. ACTIONS TAKEN

- A. TWO DRUMS OF NITROCELLULOSE WERE SHIPPED TO ENSCO, INC. (EL DORADO, AR) FOR INCINERATION.
- B. CONTENTS OF T-136 (ABOVE GROUND TANK PRODUCT) AND T-149 (UNDERGROUND STORAGE TANK) WERE PUMPED AND SHIPPED TO RESEARCH OIL COMPANY (CLEVELAND, OH) FOR FUELS BLENDING.
- C. DRUM CONSOLIDATION OPERATIONS BEGAN; PERSONNEL HAVE CONSOLIDATED 15 WASTESTREAMS TO DATE. CONTINUOUS AIR MONITORING WAS CONDUCTED BY TAT DURING THESE OPERATIONS.
- D. ERCS BEGAN DISCONNECTING AND DRAINING LINES IN THE MAIN PROCESS BUILDING; PERSONNEL ADDRESSED LINES ON THE SECOND FLOOR AND BEGAN IN THE FIRST FLOOR MIXING ROOM.



E. ERCS CHEMIST CONTINUED UPDATING DRUM LOG AND WASTE STREAMING THE TANK/VAT SAMPLES FOR FUTURE DISPOSAL. CHEMIST ALSO BEGAN RETURNING BULK WASTESTREAM SAMPLES TO RESPECTIVE DRUMS.

III. FUTURE ACTIONS

- A. TAT TO CONTINUE CONTINUOUS AIR MONITORING DURING HOT ZONE OPERATIONS. DAILY WORK ZONE AREA MONITORING FOR MERCURY VAPOR TO CONTINUE.
- B. ERCS TO CONTINUE DRUM CONSOLIDATION OPERATIONS. IN ADDITION, TANKS, VATS, AND PROCESS LINES TO BE ADDRESSED.
- C. RM TO CONTINUE COORDINATING TRANSPORTATION AND DISPOSAL ARRANGEMENTS.
- E. OSC TO CONTINUE TO COORDINATE ACTIVITIES WITH LOCAL, STATE, AND FEDERAL AGENCIES.