

POLREP #59  
AINSWORTH SITE  
3200 E. BIDDLE STREET  
BALTIMORE, MARYLAND 21213

SEMS DocID

2330173

ORIGINAL  
(Red)

ATTN: GREGG CRYSTALL AND JOHN RILEY

I. SITUATION: (AS OF 1830 HOURS FRIDAY, JUNE 9)

- A. OSC GUARNI ON-SITE TO COORDINATE REMOVAL OPERATIONS.
- B. PERSONNEL ON-SCENE: 6/09/95  
EPA - 1  
TAT - 2  
ERCS -12
- C. ERCS CONTINUE TO PROVIDE SITE SECURITY DURING ALL NON-WORKING HOURS (WORK SHIFT: 0600-1830).
- D. WEATHER CONDITIONS: TEMPERATURES IN THE LOW 90'S, WINDS VARIABLE AT 0-10 MPH, EXTREMELY HIGH HUMIDITY.
- E. MEDICAL MONITORING FOR BLOOD PRESSURE, PULSE, BODY TEMPERATURE, AND BODY WEIGHT CONDUCTED BEFORE AND AFTER ALL HOT ZONE OPERATIONS.
- F. ESTIMATED COSTS: COSTS TO DATE

	<u>06/09/95</u>	<u>CEILING</u>
EPA DIRECT	\$ 37,210	\$ 83,500
EPA INDIRECT	\$ 59,200	\$ 96,000
ERCS	\$ 843,533	\$1,350,000
TAT	\$ 120,803	\$ 155,000
USCG	\$ 33,190	\$ 34,500
UNALLOCATED		\$ 236,000
-----		
TOTAL	\$1,093,936	\$1,955,000

- G. ERCS CREW MEMBER OFF-SITE TODAY DUE TO ILLNESS IN FAMILY.

II. ACTIONS TAKEN

- A. TANK CLEANING OPERATIONS BEGAN IN THE BASEMENT OF THE LACQUER BUILDING. A PNEUMATIC JACKHAMMER WAS UTILIZED TO REMOVE SOLIDIFIED PRODUCT FROM SEVERAL TANKS. ERCS STAGED DRUMS GENERATED DURING CLEANING OPERATIONS IN THE STAGING ROOM.
- B. ERCS GAINED ACCESS TO SEVERAL TANKS IN THE SUB-BASEMENT WITH THE PLASMA CUTTER. PRIOR TO BEING

ORIGINAL  
(Red)

CUT, THE TANKS WERE PURGED WITH NITROGEN.

- C. ERCS CONTINUED CLEAN-UP OPERATIONS IN THE TANK AND MIXING ROOMS OF THE MAIN BUILDING.
- D. ERCS BEGAN DRUM CRUSHING OPERATIONS; APPROXIMATELY 30 EMPTY DRUMS WERE CRUSHED AND STAGED FOR FUTURE DISPOSAL TODAY. PRIOR TO BEING CRUSHED, THE DRUMS WERE PURGED WITH NITROGEN AND THEIR TOPS WERE CUT-OFF WITH THE PLASMA CUTTER.
- E. TAT CONTINUED TO CONDUCT CONTINUOUS AIR MONITORING DURING ALL HOT ZONE OPERATIONS.

### III. FUTURE ACTIONS

- A. TAT TO CONDUCT AIR MONITORING DURING HOT ZONE OPERATIONS.
- B. ERCS TO HEPA-VAC TANK ROOM.
- C. ERCS TO MOVE TANK CLEANING OPERATIONS TO THE SUB-BASEMENT.
- D. ERCS TO CONTINUE DRUM CRUSHING OPERATIONS.
- E. RCRA EMPTIES, PPE, AND PIGMENTS TO BE TRANSPORTED OFF-SITE FOR DISPOSAL.
- F. OSC TO CONTINUE TO COORDINATE ACTIVITIES WITH LOCAL, STATE, AND FEDERAL AGENCIES.

\*\*\*\*\*  
ROBERT GUARNI, OSC  
U.S. EPA REGION III  
PHILADELPHIA, PA