


POLREP #63
AINSWORTH SITE
3200 E. BIDDLE STREET
BALTIMORE, MARYLAND 21213



SEMS DocID 2330177

ORIGINAL
(Red)

ATTN: GREGG CRYSTALL AND JOHN RILEY

I. SITUATION: (AS OF 1830 HOURS, JUNE 21, TO INCLUDE
MONDAY, JUNE 19 AND TUESDAY, JUNE 20)

A. OSC GUARNI ON-SITE TO COORDINATE REMOVAL
OPERATIONS.

B. PERSONNEL ON-SCENE:

<u>06/19/95</u>	<u>06/20/95</u>	<u>06/21/95</u>
EPA - 1	EPA - 1	EPA - 1
TAT - 1	TAT - 1	TAT - 1
ERCS - 9	ERCS - 9	ERCS - 9
	BCFP - 2	

C. ERCS CONTINUE TO PROVIDE SITE SECURITY DURING ALL
NON-WORKING HOURS (WORK SHIFT: 0600-1830).

D. WEATHER CONDITIONS: TEMPERATURES IN THE 80'S AND
90'S, HAZY AND HUMID.

E. MEDICAL MONITORING FOR BLOOD PRESSURE, PULSE, BODY
TEMPERATURE, AND BODY WEIGHT CONDUCTED BEFORE AND
AFTER ALL HOT ZONE OPERATIONS.

F. ESTIMATED COSTS: COSTS TO DATE

	<u>06/21/95</u>	<u>CEILING</u>
EPA DIRECT	\$ 41,195	\$ 83,500
EPA INDIRECT	\$ 65,088	\$ 96,000
ERCS	\$ 956,012	\$1,350,000
TAT	\$ 129,453	\$ 155,000
USCG	\$ 33,190	\$ 34,500
UNALLOCATED		\$ 236,000

TOTAL	\$1,224,938	\$1,955,000

G. BALTIMORE CITY FIRE DEPARTMENT (BCFD) ON-SITE
06/20/95 FOR A SITE WALK THROUGH. OSC TO PROVIDE A
MAP OF DRUMS REMAINING ON-SITE IN CASE OF FIRE AT
FACILITY.

II. ACTIONS TAKEN

A. ERCS TRANSPORTED 251 DRUMS OFF-SITE FOR DISPOSAL;
ERCS BEGAN TO STAGE REMAINING DRUMS ON-SITE INTO
PROPER WASTE STREAMS FOR FUTURE DISPOSAL.

ORIGINAL
(Red)

- B. ERCS TRANSPORTED THE FIRST ROLL-OFF OF PPE AND PIGMENT OFF-SITE FOR DISPOSAL AND BEGAN TO LOAD THE SECOND ROLL-OFF BOX WITH PPE, PIGMENT, AND DEBRIS FOR FUTURE DISPOSAL.
- C. ERCS CONTINUED DECON PROCEDURES FOR SITE EQUIPMENT.
- D. ERCS COMPLETED CLEANING AND HEPA-VAC OPERATIONS IN THE DRUM STAGING ROOM; ALL AREAS WITH-IN THE MAIN AND LACQUER BUILDINGS HAVE BEEN COMPLETED.
- E. ERCS PLUGGED OPEN VALVES ON TANKS AND PROCESS LINES THROUGH-OUT THE MAIN BUILDING.
- F. ERCS SHIPPED COMPOSITE SAMPLES FOR DISPOSAL ANALYTICAL ON LAST BATCH OF DRUMS GENERATED DURING TANK CLEANING OPERATIONS.
- G. ERCS BEGAN LOADING EQUIPMENT FOR SITE DEMOBE.

III. FUTURE ACTIONS

- A. ERCS TO CONTINUE TO DECON EQUIPMENT AND TOOLS.
- B. REMAINING PPE, PIGMENT, AND DEBRIS TO BE TRANSPORTED OFF-SITE FOR DISPOSAL.
- C. TAT TO PROVIDE CONTINUOUS AIR MONITORING FOR OFF-SITE MIGRATION OF PARTICULATES DURING ALL PPE AND PIGMENT LOADING OPERATIONS.
- D. ERCS TO CONTINUE LOADING EQUIPMENT FOR SITE DEMOBE THE WEEK OF 06/26/95.
- E. SITE REMOBE PROJECTED FOR AUGUST '95 TO DISPOSE OF REMAINING DRUMS AND SLUDGE BOXES ON-SITE.
- F. OSC TO CONTINUE TO COORDINATE ACTIVITIES WITH LOCAL, STATE, AND FEDERAL AGENCIES.

ROBERT GUARNI, OSC
U.S. EPA REGION III
PHILADELPHIA, PA