

**United States Environmental Protection Agency  
Region V  
POLLUTION REPORT**

EPA Region 5 Records Ctr.



233894

**Date:** Friday, May 06, 2005

**From:** Mark Durno, OSC

<b>To:</b> D. Chung, U.S. EPA HQ L. Nachowicz, USEPA R5 M. Hans, USEPA R5 K. Khanna, U.S. EPA ESS A. Martig, U.S. EPA, R5, WPTD K. Clouse, Ohio EPA M. Keys, City of Warren	J. El-Zein, USEPA R5 A. Marouf, USEPA R5 W. Messenger, USEPA R5 R. Nagle, U.S. EPA R5 G. Narsete, USEPA R5 S. Shane, Ohio EPA L. Himes, Mah.-Trum. Air Poll. Cont. Agency
---	--

Duty Officer, NRC

**Subject:** Polrep 9, Phase 2  
Mahoningside Power Plant  
650 Summit Street, Warren, OH

<b>POLREP No.:</b> 9	<b>Site #:</b> B5P4
<b>Reporting Period:</b> 4/16/05 - 4/27/05	<b>D.O. #:</b> 0031
<b>Start Date:</b> 1/19/2005	<b>Response Authority:</b> CERCLA
<b>Mob Date:</b> 2/20/2005	<b>Response Type:</b> Time-Critical
<b>Completion Date:</b>	<b>NPL Status:</b> Non NPL
<b>CERCLIS ID #:</b>	<b>Incident Category:</b> Removal Action
<b>RCRIS ID #:</b>	<b>Contract #</b> 68-S5-03-06

**Site Description**

- Refer to Polrep 1.

**Current Activities**

**CURRENT ACTIVITIES:**

From April 16 - April 27, 2005, approximately 1660yds<sup>3</sup> of low-level PCB material containing regulated levels of asbestos was shipped off-site for landfill disposal. Dust control is being performed as needed on a daily basis. Dust particulate air monitoring is being conducted daily. Large site debris is being decontaminated by pressure washing; then characterized. Soil and debris confirmation was performed. The site was temporarily demobilized.

**SITE ACTIVITIES TO DATE:**

On April 16, 2005, pressure washing of large debris continued.

On April 18, 2005, approximately 440yds<sup>3</sup> of low-level PCB materials that contained regulated levels of asbestos were loaded and transported to Minerva Enterprises, Inc. for landfill disposal.

On April 19, 2005, approximately 400yds<sup>3</sup> of low-level PCB materials that contained regulated levels of asbestos were loaded and transported to Minerva Enterprises, Inc. for landfill disposal.

On April 20, 2005, approximately 400yds<sup>3</sup> of low-level PCB materials that contained regulated levels of asbestos were loaded and transported to Minerva Enterprises, Inc. for landfill disposal. A sample of material/debris was collected from inside a historic tunnel located at the north side of site and delivered to Severn Trent Laboratory, Canton, Ohio for PCB analysis.

On April 21, 2005, approximately 420yds<sup>3</sup> of low-level PCB materials that contained regulated levels of asbestos were loaded and transported to Minerva Enterprises, Inc. for landfill disposal. The segregated high-level PCB waste pile was covered with plastic sheeting.

On April 22-23, 2005, pressure washing of large debris continued and decontamination of heavy equipment was conducted.

On April 26-27, 2005, soil and debris confirmation sampling was conducted. Heavy equipment was demobilized from the site.

#### **Planned Removal Actions**

- Continue T&D of high-level PCB contaminated material.
- Continue T&D of asbestos contaminated material.
- Conduct final verification clearance sampling from work areas.

#### **Next Steps**

- Determine schedule for completion of planned removal actions.

#### **Key Issues**

- The site will be temporarily demobilized until a final site schedule is established.

#### **Estimated Costs \***

	Budgeted	Total To Date	Remaining	% Remaining
--	----------	---------------	-----------	-------------

<b>Extramural Costs</b>				
ERRS - Cleanup Contractor	\$1,000,000.00	\$947,000.00	\$53,000.00	5.30%
RST/START	\$60,000.00	\$44,600.00	\$15,400.00	25.67%
<b>Intramural Costs</b>				
USEPA - Direct (Region, HQ)	\$15,000.00	\$10,200.00	\$4,800.00	32.00%
USEPA - InDirect	\$32,000.00	\$20,400.00	\$11,600.00	36.25%
<b>Total Site Costs</b>	<b>\$1,107,000.00</b>	<b>\$1,022,200.00</b>	<b>\$84,800.00</b>	<b>7.66%</b>

\* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this report was written. The OSC does not necessarily receive specific figures on final payments made to any contractor(s). Other financial data which the OSC must rely upon may not be entirely up-to-date. The cost accounting provided in this report does not necessarily represent an exact monetary figure which the government may include in any claim for cost recovery.

[www.epaosc.net/mahoningside](http://www.epaosc.net/mahoningside)