

8/31/05

United States Environmental Protection Agency  
Region V  
POLLUTION REPORT

EPA Region 5 Records Ctr.



238935

**Date:** Wednesday, August 31, 2005

**From:** Mark Durno, OSC

**To:** D. Chung, U.S. EPA HQ  
L. Nachowicz, USEPA R5  
M. Hans, USEPA R5  
K. Khanna, U.S. EPA ESS  
A. Martig, U.S. EPA, R5, WPTD  
K. Clouse, Ohio EPA  
M. Keys, City of Warren

J. El-Zein, USEPA R5  
A. Marouf, USEPA R5  
W. Messenger, USEPA R5  
R. Nagle, U.S. EPA R5  
G. Narsete, USEPA R5  
S. Shane, Ohio EPA  
L. Himes, Mah.-Trum. Air Poll. Cont.  
Agency

Duty Officer, NRC

**Subject:** Polrep 10, Phase 2 - FINAL  
Mahoningside Power Plant  
650 Summit Street, Warren, OH

<b>POLREP No.:</b>	10	<b>Site #:</b>	B5P4
<b>Reporting Period:</b>	July, 2005	<b>D.O. #:</b>	0031
<b>Start Date:</b>	1/19/2005	<b>Response Authority:</b>	CERCLA
<b>Mob Date:</b>	2/20/2005	<b>Response Type:</b>	Time-Critical
<b>Completion Date:</b>	8/24/2005	<b>NPL Status:</b>	Non NPL
<b>CERCLIS ID #:</b>		<b>Incident Category:</b>	Removal Action
<b>RCRIS ID #:</b>		<b>Contract #</b>	68-S5-03-06

**Site Description**

- Refer to Polrep 1.

**Current Activities**

**CURRENT ACTIVITIES:**

From July 11 - August 5, 2005, approximately 3,484yds<sup>3</sup> of low-level PCB material containing regulated levels of asbestos was shipped off-site for landfill disposal. Approximately 1,575yds<sup>3</sup> of PCB regulated material was shipped off-site for landfill disposal. Dust control is being performed as needed on a daily basis. Soil confirmation sampling of pre-determined areas was performed. The de-mobilization of equipment from this site was performed.

**SITE ACTIVITIES:**

On July 11, 2005, approximately 220yds<sup>3</sup> of low-level PCB materials that contained regulated levels of asbestos were loaded and transported to Minerva Enterprises, Inc. for landfill disposal. Approximately 420yds<sup>3</sup> of PCB regulated material was shipped off-site to Wayne Disposal Inc., Belleville, Michigan, for landfill disposal.

On July 12, 2005, approximately 200yds<sup>3</sup> of low-level PCB materials that contained regulated levels of asbestos were loaded and transported to Minerva Enterprises, Inc. for landfill disposal. Approximately 420yds<sup>3</sup> of PCB regulated material was shipped off-site to Wayne Disposal Inc., Belleville, Michigan, for landfill disposal.

On July 13, 2005, approximately 200yds<sup>3</sup> of low-level PCB materials that contained regulated levels of asbestos were loaded and transported to Minerva Enterprises, Inc. for landfill disposal. Approximately 441yds<sup>3</sup> of PCB regulated material was shipped off-site to Wayne Disposal Inc., Belleville, Michigan, for landfill disposal.

On July 14, 2005, approximately 200yds<sup>3</sup> of low-level PCB materials that contained regulated levels of asbestos were loaded and transported to Minerva Enterprises, Inc. for landfill disposal. Approximately 231yds<sup>3</sup> of PCB regulated material was shipped off-site to Wayne Disposal Inc., Belleville, Michigan, for landfill disposal.

On July 15, 2005, approximately 420yds<sup>3</sup> of low-level PCB materials that contained regulated levels of asbestos were loaded and transported to Minerva Enterprises, Inc. for landfill disposal. Approximately 63yds<sup>3</sup> of PCB regulated material was shipped off-site to Wayne Disposal Inc., Belleville, Michigan, for landfill disposal.

On July 18, 2005, approximately 200yds<sup>3</sup> of low-level PCB materials that contained regulated levels of asbestos were loaded and transported to Minerva Enterprises, Inc. for landfill disposal.

On July 19, 2005, approximately 440yds<sup>3</sup> of low-level PCB materials that contained regulated levels of asbestos were loaded and transported to Minerva Enterprises, Inc. for landfill disposal.

On July 20, 2005, approximately 540yds<sup>3</sup> of low-level PCB materials that contained regulated levels of asbestos were loaded and transported to Minerva Enterprises, Inc. for landfill disposal. Soil confirmation sampling from the north side of the site was conducted. Confirmation samples were collected and delivered to Severn Trent Laboratory, Canton, Ohio, for analysis.

On July 21, 2005, approximately 540yds<sup>3</sup> of low-level PCB materials that contained regulated levels of asbestos were loaded and transported to Minerva Enterprises, Inc. for landfill disposal.

On July 22, 2005, approximately 440yds<sup>3</sup> of low-level PCB materials that contained regulated levels of asbestos were loaded and transported to Minerva Enterprises, Inc. for

landfill disposal.

On July 25, 2005, soil confirmation sampling from the south side of the site was conducted. Confirmation samples were collected and delivered to Severn Trent Laboratory, Canton, Ohio, for analysis.

On August 5, 2005, over-scraping of soil on north side of site performed. Approximately 84yds<sup>3</sup> of low-level PCB materials that contained regulated levels of asbestos were loaded and transported to Minerva Enterprises, Inc. for landfill disposal. Confirmation samples from over-scraped area were collected and delivered to Severn Trent Laboratory, Canton, Ohio, for analysis.

#### **Planned Removal Actions**

- None.

#### **Next Steps**

- Complete Site reports.

#### **Key Issues**

- None.

#### **Estimated Costs \***

	<b>Budgeted</b>	<b>Total To Date</b>	<b>Remaining</b>	<b>% Remaining</b>
<b>Extramural Costs</b>				
ERRS - Cleanup Contractor	\$1,500,000.00	\$1,440,000.00	\$60,000.00	4.00%
RST/START	\$60,000.00	\$52,000.00	\$8,000.00	13.33%
<b>Intramural Costs</b>				
USEPA - Direct (Region, HQ)	\$15,000.00	\$11,200.00	\$3,800.00	25.33%
USEPA - InDirect	\$32,000.00	\$22,400.00	\$9,600.00	30.00%
<b>Total Site Costs</b>	<b>\$1,607,000.00</b>	<b>\$1,525,600.00</b>	<b>\$81,400.00</b>	<b>5.07%</b>

\* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this report was written. The OSC does not necessarily receive specific figures on final payments made to any contractor(s). Other financial data which the OSC must rely upon

necessarily represent an exact monetary figure which the government may include in any claim for cost recovery.

### **Disposition of Wastes**

<b>Waste Stream</b>	<b>Quantity</b>	<b>Manifest #</b>	<b>Disposal Facility</b>
Hazardous Waste, Solid (PCB Regulated)	3679.37 Tons	Various (139 Loads)	Wayne Disposal, Belleville, MI
Non-Hazardous Waste, Solid (containing regulated asbestos)	15166.73 Tons	Various (548 Loads)	Wayne Disposal, Belleville, MI

[www.epaosc.org/mahoningside](http://www.epaosc.org/mahoningside)