

## M E M O R A N D U M

EPA Region 5 Records Ctr.



247436

**TO:** Paul Steadman, U.S. EPA Region 5 OSC

**FROM:** John Sherrard, Ecology and Environment, Inc. START

**DATE:** July 25, 1997

**RE:** GHR Foundry - PRP oversight  
Monthly Report #2 - June 25, 1997 through July 25, 1997

From June 25, 1997 through July 8, 1997, no work was conducted on site. Debris removal will begin on July 9, 1997.

From July 9 through July 24, 1997, debris removal was being conducted on site.

On July 25, 1997, debris removal almost complete. There is no set date as to when Laidlaw will be back on site to collect the drums of flammable liquid and waste oils. Request for bids for the UST removal have not yet been sent out. Room G has been cleaned and all sludge in room has been placed in a drum. The results of PCB analysis of the contents in the drum is awaiting.

Please call me at the Cincinnati office (513-771-9314) if you have any questions pertaining to the GHR Foundry site.

Sincerely,

John Sherrard  
E & E START Project Manager