AMENDMENT OF SOLIDITATION AND		<del>-</del> -	1. CONTI	RACT ID CODE	<del></del>	PAGE OF PAGES
AMENDMENT OF SOLICITATION/MOD  2. AMENDMENT/MODIFICATION NO.		CT_		υ	1	1 3
25 AMENDMENT/MODIFICATION NO.	3. EFFECTIVE DATE	Of Or Sold			5. PROJE	ECT NO. (If applicable)
6. ISSUED BY CODE	01-38p-2013			Tab 1102	<u></u>	N/A
Naval Air Warfare Center Training Systen	ne Division	J 7. AUMIII		D BY (If other than item 6)	CODE	S1002A
12350 Research Parkway	US DIAI2IOII			A ORLANDO		
Orlando FL 32826-3224			3555	MAGUIRE BLVD.		
			ORLA	NDO FL 32803-3726		
anthony.mcentegart@navy.mil 407-381-86	514					
8 NAME AND ADDRESS OF CONTRACTOR						
<ol> <li>NAME AND ADDRESS OF CONTRACTOR (No., stre KAEGAN Corporation</li> </ol>	et, county, State, and Zip Code)			9A. AMENDMENT OF SOL	ICITATION	10.
12000 Research Parkway, Suite 164						
Orlando FL 32826						
5.14.145 T E 02020				9B. DATED (SEE ITEM 11)		
		[				
				10A. MODIFICATION OF CO	ONTRACT/O	RDER NO.
		ŀ	[X]			
				N00178-05-D-4409	9-HT03	
CAGE 09WM0 FACILIT	Y CODE				3)	
CODE STATE	TR			23-Aug-2011		
The above numbered solicitation is amended as set	TEM ONLY APPLIES TO A	MENDME	NTS C	F SOLICITATIONS		<u> </u>
Offers must acknowledge receipt of this amendment prior (a) By completing Items 8 and 15, and returning one (1) a separate letter or telegram which includes a reference to PLACE DESIGNATED FOR THE RECEIPT OF OFFERS amendment you desire to change an offer already submit and this amendment, and is received prior to the opening 12. ACCOUNTING AND APPROPRIATION DATA (If required)	the solicitation and amendment nu PRIOR TO THE HOUR AND DATE ted, such change may be made by	imbers. FAII SPECIFIED telegram or	URE OF	INSTAMENTATION OF EACH COPY YOUR ACKNOWLEDGEMEN	of the offer s VI TO BE RE	Submitted; or (c) By
13. THIS ITEM	APPLIES ONLY TO MODII	FICATION	SOF	CONTRACTS/ORDERS	3,	<u> </u>
	S THE CONTRACT/ODGE	D NA AC	, ,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,	DIDEO HALLES		
(*) A. THIS CHANGE ORDER IS ISSUED PURS	DOMN'TO. (Specify authority) TF	HE CHANGE	S SET FO	ORTH IN ITEM 14 ARE MADE	IN THE COM	NTRACT ORDER NO. IN
B. THE ABOVE NUMBERED CONTRACT/OI date, etc.)SET FORTH IN ITEM 14, PURSUA	RDER IS MODIFIED TO REFLECT NT TO THE AUTHORITY OF FAR	THE ADMIN	IISTRATI	VE CHANGES (such as chan	ges in payin <sub>i</sub>	g office, appropriation
[ ] C. THIS SUPPLEMENTAL AGREEMENT IS				<u> </u>		
[X] D. OTHER (Specify type of modification and						
See page 2	authonty)					
E. IMPORTANT: Contractor [ ] is not, [ X ] is requ	ired to sign this document and re	turn 1 cor	ies to the	issuing office		<del></del>
14. DESCRIPTION OF AMENDMENT/MODIFICATION (OF SEE PAGE 2	ganized by UCF section headings	, including s	olicitation	/contract subject matter when	e feasible.)	<del></del>
311 ( ) (31 2 · )						
15A. NAME AND TITLE OF SIGNER (Type or print)	<del></del>	ICA MALCE	A KIPS TOTAL	5.05.00470.004		
(b) (4)	'	IOA. NAME	יווו טאא	E OF CONTRACTING OFFIC	ER (Type or ,	print)
Contracts Administr		Mong-	rang F	errault, Contracting Of	ficer	
15B. CONTRACTOR/OFFEROR	15C. DATE SIGNED	I6B. UNITE	STATE	S OF AMERICA	<del></del> _	C. DATE SIGNED
/s (b) (4)	29-Aug-2013	3Y /s/N	tono-Tra	ing Perrault	0.0	) Aug 2012
(Signature of person authorized to sign) NSN 7540-01-152-8070				of Contracting Officer)	—  <sup>29</sup>	9-Aug-2013
PREVIOUS EDITION UNUSABLE	30-10	05		STANDAR	RD FORM 3	0 (Rev. 10-83)
				Prescribed FAR (48 CF		

.

CONTRACT NO.	DEL N/ERY ORDER NO			
N00178-05-D-4409	DELIVERY ORDER NO. HT03	AMENDMENT/MODIFICATION NO.	PAGE	FINAL
	11103		2 of 3	

## GENERAL INFORMATION

The purpose of this modification is to provide Incremental funding for Period 3. Accordingly, said Task Order is modified as follows: Pursuant to the authority of Clause SEA 5252.232-9104, incremental funding as described in Section G is added. A modified Funded Level of Effort spreadsheet is attached. A conformed copy of this Task Order is attached to this modification for informational purposes only.

The Line of Accounting information is hereby changed as follows:

The total amount of funds obligated to the task is hereby increased from \$25,607,024.00 by \$660,375.00 to \$26,267,399.00.

CLIN/SLIN	Type Of Fund	From (\$)	By (\$)	To (\$)
403307	OTHER	0.00	6,219.00	6,219.00
403308	OTHER	0.00	1,896.00	1,896.00
413208	OTHER	0.00	74,000.00	74,000.00
423305	OTHER	0.00	10,460.00	10,460.00
433309	OTHER	0.00	14,832.00	14,832.00
433310	OTHER	0.00	24,994.00	24,994.00
433311	OTHER	0.00	16,624.00	16,624.00
433312	OTHER	0.00	151,267.00	151,267.00
433313	OTHER	0.00	40,000.00	40,000.00
433314	OTHER	0.00	2,000.00	2,000.00
443305	OTHER	0.00	97,461.00	97,461.00
443306	OTHER	0.00	179,777.00	179,777.00
443307	OTHER	0.00	21,573.00	21,573.00
613104	OTHER	0.00	500.00	500.00
613203	OTHER	0.00	1,500.00	1,500.00
613310	OTHER	0.00	500.00	500.00
633201	OTHER	0.00	5,000.00	5,000.00
633303	OTHER	0.00	1,500.00	1,500.00
643303	OTHER	0.00	3,210.00	3,210.00
643304	OTHER	0.00	7,062.00	7,062.00
				-

The total value of the order is hereby increased from \$32,487,383.00 by \$0.00 to

CONTRACT NO. N00178-05-D-4409	DELIVERY ORDER NO. HT03	AMENDMENT/MODIFICATION NO 25	PAGE 3 of 3	FINAL
\$32,487,383.00.				
CLIN/SLIN	From (\$)	Ву (\$) То	(\$)	
4033	541,173.00	0.11#.60	9,288.00	
4133	2,771,905.00	(001 100 11)	67,766.00	
4433	467,380.00	10600100	3,404.00	

.

CONTRACT NO.	DELIVERY ORDER NO.	AMENDMENTALODIEICATION	T		
N00178-05-D-4409	НТ03	AMENDMENT/MODIFICATION NO. 25	PAGE 1 of 205	FINAL	

## SECTION B SUPPLIES OR SERVICES AND PRICES

CLIN - SUPPLIES OR SERVICES

For Cost Type Items:

Item 	PSC Code	Supplies/Services		Unit	Est.	Cost	Fixed	F <b>e</b> e	CPFF
4011	R425	LEVEL OF EFFORT FOR LOGISTICS CONTRACTOR SUPPORT SERVICES IN ACCORDANCE WITH SOW AND CDRLS (LOT I - BASE YEAR ESTIMATED - 46T & CORP OPS). (OTHER)		LO	\$0.00		\$0.00	\$0.00	
012	R425	LEVEL OF EFFORT FOR PROGRAM MANAGEMENT CONTRACTOR SUPPORT SERVICES IN ACCORDANCE WITH SOW AND CDRLS (LOT I - BASE YEAR ESTIMATED - 46T & CORP OPS)	1.0	LO	(b) (4)	‡	(b) (4)	\$1,917.00	
013	R425	LEVEL OF EFFORT FOR ENGINEERING CONTRACTOR SUPPORT SERVICES IN ACCORDANCE WITH SOW AND CDRLS (LOT I - BASE YEAR ESTIMATED - 46T & CORP OPS). (OTHER)	1.0	ro	(b) (4)		(b) (4)	\$821,154.00	
01301 1	R425	BEETLE II -HCS LOE ENG, SOW 3.2.1.3.4.12 (OTHER)							
)1302 F	R425	ATSNAP LOE ENG, SOW 3.2.1.3.4.12 (OTHER)							
)1303 R	425	7.2 IT LOE ENG, SOW 3.2.1.3.4.20, 3.2.1.3.4.21 (OTHER)							
1304 R		NASTP ROBD LOE ENG, SOW 3.2.1.3.4.12 (OTHER)							
1305 R	425	FLETC LOE ENG,							

CONTRACT NO.	DELIVERY ORDER NO.			
N00178-05-D-4409		AMENDMENT/MODIFICATION NO.	PAGE	FINAL
1.0017.0 03 D-1409	HT03	25	2 of 205	1 !

SOW	3	2	1	3	4	1	1
(OT)							

401306 R425	PERFORMANCE SHAPING FUNCTION LOE ENG, SOW
	3.2.1.3.4.17
	(OTHER)

401307 R425	NASTP ROBD LOE
	ENG, SOW
	3.2.1.3.4.12
	(OTHER)

401308	R425	ARMY AUFTS EOFS
		LOE ENG, SOW
		3.2.1.3.4.6
		(OTHER)

401309	R425	LVC LOE ENG, SOW
		3.2.1.3.4.12
		(OTHER)

401310	R425	ATSNAP LOE ENG,
		SOW 3.2.1.3.4.12
		(OTHER)

401311 R425	ADAPTIVE TRAINING
	CIC LOE ENG, SOW
	3.2.1.3.4.17
	(OTHER)

401312 R	8425	BEETLE II -HCS
		LOE ENG, SOW
		3.2.1.3.4.12
		(OTHER)

401313	R425	ARMY AUFTS EOFS
		LOE ENG, SOW
		3.2.1.3.4.6
		(OTHER)

401314	R425	ATSNAP LOE ENG,
		SOW 3.2.1.3.4.12
		(OTHER)

401315 R425	ADAPTIVE TRAINING
	CIC LOE ENG, SOW
	3.2.1.3.4.17,
	3.2.1.3.4.1.1
	(OTHER)

401316 R425	ADAPTIVE TRAINING
	CIC LOE ENG, SOW
	3.2.1.3.4.1.1
	(OTHER)

401317 R425	TERS LOE ENG,	SOW
	3.2.1.3.4.12	
	(OTHER)	

401318 R425	R425	NASTP ROBD LOE ENG, SOW
		3.2.1.3.4.12 (OTHER)

CONTRACT NO. N00178-05-D-44	DELIVERY ORDER 09 HT03	R NO. 	AMENDN 25	IENT/MODIFICATI	ON NO.	PAGE 3 of 205	FINAL	
401319 R425	PERFORMANCE SHAPING FUNCTION LOE ENG, SOW 3.2.1.3.4.1.1 (OTHER)		_				<u> </u>	
401320 R425	PERFORMANCE SHAPING FUNCTION LOE ENG, SOW 3.2.1.3.4.17 (OTHER)							
401321 R425	BEETLE II ETUDE LOE ENG, SOW 3.2.1.3.4.1.1 (OTHER)							
401322 R425	BEETLE II ETUDE LOE ENG, SOW 3.2.1.3.4.12 (OTHER)							
401323 R425.	BEETLE II ETUDE LOE ENG, SOW 3.2.1.3.4.12 (OTHER)							
401324 R425	PERFORMANCE SHAPING FUNCTION LOE ENG, SOW 3.2.1.3.4.12 (OTHER)							
101325 R425	LVC LOE ENG, SOW 3.2.1.3.4.12 (OTHER)							
101326 R425	BEETLE II ETUDE LOE ENG, SOW 3.2.1.3.4.12 (OTHER)							
01327 R425	TRUST AWTD DRAVEN AAR LOE ENG, SOW 3.2.1.3.4.12 (OTHER)							
01328 R425	TRUST AWTD DRAVEN AAR LOE ENG, SOW 3.2.1.3.4.2.1 (OTHER)							
021 R425	LEVEL OF EFFORT FOR LOGISTICS CONTRACTOR SUPPORT SERVICES IN ACCORDANCE WITH SOW AND CDRLS (LOT II - OPTION YEAR 1 ESTIMATED - 46T & CORP OPS). (OTHER)	1.0	LO	\$0.00		\$0.00		\$
022 R425	LEVEL OF EFFORT FOR PROGRAM	1.0	LO	\$0.00		\$0.00		\$(

CONTRACT NO.	DELIVERY ORDER NO.	TANESTONIS VENEZUE			
N00178-05-D-4409	HT03	AMENDMENT/MODIFICATION NO.	PAGE	FINAL	
	11103		4 of 205	! .	ı

1.0 LO

MANAGEMENT
CONTRACTOR
SUPPORT SERVICES
IN ACCORDANCE
WITH SOW AND
CDRLS (LOT II OPTION YEAR 1
ESTIMATED - 46T &
CORP OPS).
(OTHER)

(b) (4)

(b) (4)

\$976,425.00

4023 R425 LEVE

LEVEL OF EFFORT
FOR ENGINEERING
CONTRACTOR
SUPPORT SERVICES
IN ACCORDANCE
WITH SOW AND
CDRLS (LOT II OPTION YEAR 1
ESTIMATED - 46T &
CORP OPS).

402301 R425

BEETLE II ETUDE LOE ENG, SOW 3.2.1.3.4.12 (OTHER)

(OTHER)

402302 R425

ADAPTIVE TRAINING CIC LOE ENG, SOW 3.2.1.3.4.17 (OTHER)

402303 R425

PERFORMANCE SHAPING LOE ENG, SOW 3.2.1.3.4.17 (OTHER)

402304 R425

PERFORMANCE SHAPING LOE ENG, SOW 3.2.1.3.4.12 (OTHER)

402305 R425

TERS LOE ENG, SOW 3.2.1.3.4.1.1, 3.2.1.3.4.12 (OTHER)

402306 R425

7.2 IT LOE ENG, SOW 3.2.1.3.4.20, 3.2.1.3.4.21 (OTHER)

402307 R425

PERFORMANCE SHAPING LOE ENG, SOW 3.2.1.3.4.17 (OTHER)

402308 R425

PERFORMANCE SHAPING LOE ENG, SOW 3.2.1.3.4.12 (OTHER)

402309 R425

PERFORMANCE SHAPING LOE ENG, SOW 3.2.1.3.4.12

CONTRACT NO.	DELIVERY ORDER NO.			
N00178-05-D-4409	1	AMENDMENT/MODIFICATION NO.	PAGE	FINAL
1100178-03-13-4409	HT03	25	5 of 205	
			1 2 01 203	

	(OTHER)
402310 R425	TERS LOE ENG, SOW 3.2.1.3.4.12 (OTHER)
402311 R425	TERS LOE ENG, SOW 3.2.1.3.4.12 (OTHER)
402312 R425	TERS LOE ENG, SOW 3.2.1.3.4.1.1, 3.2.1.3.4.12 (OTHER)
402313 R425	TERS LOE ENG, SOW 3.2.1.3.4.1.1 (OTHER)
402314 R425	TERS LOE ENG, SOW 3.2.1.3.4.1.1 (OTHER)
402315 R425	ATSNAP LOE ENG, SOW 3.2.1.3.4.12 (OTHER)
402316 R425	BEETLE II ETUDE LOE ENG, SOW 3.2.1.3.4.12 (OTHER)
402317 R425	BEETLE II ETUDE, LOE ENG, SOW 3.2.1.3.4.12 (OTHER)
402318 R425	PERFORMANCE SHAPING, LOE ENG, 3.2.1.3.4.17 (OTHER)
402319 R425	PERFORMANCE SHAPING, LOE ENG, 3.2.1.3.4.12 (OTHER)
402320 R425	ATSNAP LOE ENG, SOW 3.2.1.3.4.12 (OTHER)
402321 R425	TERS LOE ENG, SOW 3.2.1.3.4.12 (OTHER)
402322 R425	PERFORMANCE SHAPING, SOW 3.2.1.3.4.17 (OTHER)
402323 R425	PERFORMANCE SHAPING, SOW 3.2.1.3.4.12 (OTHER)
402324 R425	TERS LOE ENG, SOW

CONTRACT NO. N00178-05-D-4409	DELIVERY ORDER	NO.		MENT/MODIFICATION	NO. PAGE	FINAL
	НТ03		25		6 of 205	
	3.2.1.3.4.12 (OTHER)					
02325 R425	CAP LOE ENG, SOW 3.2.1.3.3 (OTHER)					
02326 R425	PERFORMANCE SHAPING LOE ENG, SOW 3.2.1.3.4.17 (OTHER)					
02327 R425	PERFORMANCE SHAPING LOE ENG, SOW 3.2.1.3.4.17 (OTHER)					
02328 R425	TRUST LAB, LOE ENG, SOW 3.2.1.3.4.12 (OTHER)				ı	
	LEVEL OF EFFORT FOR LOGISTICS CONTRACTOR SUPPORT SERVICES IN ACCORDANCE WITH SOW AND CDRLS (LOT III - OPTION YEAR 2 ESTIMATED - 46T & CORP OPS). (OTHER)	1.0	LO	(b) (4)	(b) (4)	\$13,5
1 1 1 1 1	LEVEL OF EFFORT FOR PROGRAM MANAGEMENT CONTRACTOR SUPPORT SERVICES IN ACCORDANCE WITH SOW AND CDRLS (LOT III - DPTION YEAR 2 ESTIMATED - 46T & CORP OPS). (OTHER)	1.0	ro	(b) (4)	(b) (4)	\$100,6
. C	LEVEL OF EFFORT FOR ENGINEERING CONTRACTOR BUPPORT SERVICES IN ACCORDANCE WITH SOW AND CDRLS (LOT III - DPTION YEAR 2 ESTIMATED - 46T & CORP OPS). OTHER)	1.0	LO	(b) (4)	(b) (4)	\$549,2
3	IP LOE ENG, SOW .2.1.3.3 (OTHER)					
C	DAPTIVE TRAINING IC LOE ENG, SOW .2.1.3.4.17					

CONTRACT NO. N00178-05-D-4409	DELIVERY ORDER NO. HT03	AMENDMENT/MODIFICATION NO. 25	PAGE 7 of 205	FINAL	
				<del></del>	

1.0 LO

(OTHER)

403303 R425 ADAPTIVE TRAINING
CIC LOE ENG, SOW
3.2.1.3.4.12
(OTHER)

403304 R425 TRUST LAB LOE ENG, SOW 3.2.1.3.4.12 (OTHER)

403305 R425 TEACH CSS LOE ENG, SOW 3.2.1.3.4.12 (OTHER)

403306 R425 7.2 IT LOE ENG, SOW 3.2.1.3.4.1.1,3.2 .1.3.4.2.1,3.2.1. 3.4.20 (OTHER)

403307 R425 Adaptive Training
LOE Eng, SOW
3.2.1.3.4.17
(OTHER)

403308 R425 Adaptive Training
LOE Eng, SOW
3.2.1.3.4.12
(OTHER)

4111 R425 LEVEL OF EFFORT
FOR LOGISTICS
CONTRACTOR
SUPPORT SERVICES
IN ACCORDANCE
WITH SOW AND
CDRLS (LOT I BASE YEAR
ESTIMATED - PDA).
(OTHER)

411101 R425 FA/EA-18 LOE LOG, SOW 3.2.2.1.1 (OTHER)

411102 R425 FA/EA-18 LOE LOG, SOW 3.2.2.1.1 (OTHER)

411103 R425 ITS (STI) LOE LOG, SOW 3.2.2.1.1 (OTHER)

411104 R425 E-6B LOE LOG, SOW 3.2.2.1.1 (OTHER)

411105 R425 MCASMP LOE LOG, SOW 3.2.2.1.2 (OTHER)

411106 R425 FA/EA-18 LOE LOG, SOW 3.2.2.1.1



\$665,955.00

CONTRACT NO.	DELIVERY ORDER NO.			
N00178-05-D-4409	HT03	AMENDMENT/MODIFICATION NO.	PAGE	FINAL
	11105		8 of 205	1 1

	(OTHER)
411107 R425	FA/EA~18 LOE LOG, SOW 3.2.2.1.1 (OTHER)
411108 R425	MCASMP LOE LOG, SOW 3.2.2.1.2 (OTHER)
411109 R425	P-8A LOE LOG, SOW 3.2.2.1.1 (OTHER)
411110 R425	FA/EA-18 LOE LOG, SOW 3.2.2.1.1 (OTHER)
411111 R425	MCASMP LOE LOG, SOW 3.2.2.1.2 (OTHER)
411112 R425	ITS (STI) LOE LOG, SOW 3.2.2.1.1 (OTHER)
411113 R425	ITS (CAP) LOE LOG, SOW 3.2.2.1.1 (OTHER)
411114 R425	FA/EA-18 LOE LOG, SOW 3.2.2.1.1 (OTHER)
411115 R425	FA/EA-18 LOE LOG, SOW 3.2.2.1.1 (OTHER)
411116 R425	MCASMP LOE LOG, SOW 3.2.2.1.2 (OTHER)
411117 R425	FA/EA-18 LOE LOG, SOW 3.2.2.1.1 (OTHER)
411118 R425	FA/EA-18 LOE LOG, SOW 3.2.2.1.1 (OTHER)
411119 R425	ITS (STI) LOE LOG, SOW 3.2.2.1.1 (OTHER)
411120 R425	ITS (CAP) LOE LOG, SOW 3.2.2.1.1 (OTHER)
411121 R425	FA/EA-18 LOE LOG, SOW 3.2.2.1.1 (OTHER)
411122 R425	FA/EA-18 LOE LOG, SOW 3.2.2.1.1 (OTHER)
411123 R425	MCASMP LOE LOG,

CONTRACT NO. N00178-05-D-440	9	DELIVERY ORDER HT03	NO.	AMENI 25	DMENT/MODIFICATION	NO.	PAGE 9 of 205	FINAL
	SOW 3.	.2.2.1.2					1- 01-200	<del></del>
11124 R425	P-8A I	OE LOG, SOW						
11125 R425	LOG, S	CAP) LOE COW 1.1 (OTHER)			t		•	
112 R425	FOR PR MANAGE CONTRA SUPPOR IN ACC WITH S CDRLS BASE Y	MENT CTOR T SERVICES ORDANCE OW AND (LOT I - EAR TED - PDA).	1.0	ro	(b) (4)	ş	(b) (4)	\$925,0
1201 R425	ITS (C SOW 3.:							
1202 R425	FMS ADI SOW 3.:							
1203 R425	ASCH LO 3.2.2.2	DE PM, SOW ? (OTHER)						
1204 R425	MCASMP SOW 3.2 (OTHER)							
1205 R425	E-6B LC 3.2.2.2	DE PM, SOW (OTHER)						
1206 R425	KC-130 SOW 3.2 (OTHER)							
1207 R425		PM, SOW (OTHER)						
1208 R425	MCASMP SOW 3.2 (OTHER)	.2.2						
1209 R425	KC-130 SOW 3.2 (OTHER)							

411211 R425

411212 R425

H-1 LOE PM, SOW 3.2.2.2 (OTHER)

GENERAL AVIATION LOE PM, SOW 3.2.2.2 (OTHER)

MCASMP LOE PM, SOW 3.2.2.2

(OTHER)

CONTRACTAGE	
CONTRACT NO. N00178-05-D-440	
1400178-03-D-440	9 HT03
411213 R425	KC-130 LOE PM, SOW 3.2.2.2 (OTHER)
411214 R425	H-1 LOE PM, SOW 3.2.2.2 (OTHER)
411215 R425	ASCH LOE FM, SOW 3.2.2.2 (OTHER)
411216 R425	E-6B LOE PM, SOW 3.2.2.2 (OTHER)
411217 R425	E-6B LOE PM, SOW 3.2.2.2 (OTHER)
411218 R425	FMS ADMIN LOE PM, SOW 3.2.2.2 (OTHER)
411219 R425	ITS (CSP) LOE PM, SOW 3.2.2.2 (OTHER)
411220 R425	ITS (CAP) LOE PM, SOW 3.2.2.2 (OTHER)
411221 R425	ATC LOE PM, SOW 3.2.2.2 (OTHER)
411222 R425	KC-130 LOE PM, SOW 3.2.2.2 (OTHER)
411223 R425	MCASMP LOE PM, SOW 3.2.2.2 (OTHER)
411224 R425	KC-130 LOE PM, SOW 3.2.2.2 (OTHER)
411225 R425	GENERAL AVIATION LOE PM, SOW 3.2.2.2 (OTHER)
411226 R425	H-1 LOE PM, SOW 3.2.2.2 (OTHER)
411227 R425	MCASMP LOE PM, SOW 3.2.2.2 (OTHER)
411228 R425	E-6B LOE PM, SOW 3.2.2.2 (OTHER)
	KC-130 LOE PM, SOW 3.2.2.2 (OTHER)
	FMS ADMIN LOE PM, SOW 3.2.2.2 (OTHER)

LSO LOE PM, SOW

AMENDMENT/MODIFICATION NO.

PAGE

10 of 205

	NTRACT NO. 0178-05-D-4409	DELIVERY ORDER N HT03	VO.	AME 25	NDMENT/MODIFICATION NO.	PAGE 11 of 205	FINAL
		3.2.2.2 (OTHER)			<del></del>		· · · · · · · · · · · · · · · · · · ·
4113	R425	LEVEL OF EFFORT FOR ENGINEERING	1.0	ro	(b) (4)	(b) (4)	\$3,212,609.00

1100110 03-D-4	103 H103	
	3.2.2.2 (OTHER)	
4113 R425	LEVEL OF EFFORT FOR ENGINEERING CONTRACTOR SUPPORT SERVICES IN ACCORDANCE WITH SOW AND CDRLS (LOT I - BASE YEAR ESTIMATED - PDA). (OTHER)	1.0
411301 R425	FA/EA-18 LOE ENG, SOW 3.2.2.3.1 (OTHER)	
411302 R425	FA/EA-18 LOE ENG, SOW 3.2.2.3.4.8 (OTHER)	
411303 R425	FA/EA-18 LOE ENG, SOW 3.2.2.3.4.13 (OTHER)	
411304 R425	CH-53 LOE ENG, SOW 3.2.2.3.1 (OTHER)	
411305 R425	ITS (CAP) LOE ENG, SOW 3.2.2.3.4.5 (OTHER)	
<b>41</b> 1306 R425	ITS (CAP) LOE ENG, SOW 3.2.2.3.4.17 (OTHER)	
411307 R425	ITS (CAP) LOE ENG, SOW 3.2.2.3.4.5 (OTHER)	
411308 R425	ITS (CSP) LOE ENG, SOW 3.2.2.3.3 (OTHER)	
411309 R425	ITS (CSP) LOE ENG, SOW 3.2.2.3.4.7 (OTHER)	
411310 R425	ITS (STI) LOE ENG, SOW 3.2.2.3.3 (OTHER)	
411311 R425	ITS (STI) LOE ENG, SOW 3.2.2.3.4.9 (OTHER)	
411312 R425	ITS (STI) LOE ENG, SOW 3.2.2.3.3 (OTHER)	

001)77407	
CONTRACT NO.	DELIVERY ORDER NO.
N00178-05-D-440	9 HT03
411313 R425	ITS (CAP) LOE
	ENG, SOW
	3.2.2.3.3 (OTHER)
411314 R425	COMS NACP LOE
	ENG, SOW
	3.2.2.3.4.2.1 (OTHER)
	(OTAER)
411315 R425	P-8A LOE ENG, SOW
	3.2.2.3.4.11.2
	(OTHER)
411316 R425	P-8A LOE ENG, SOW
	3.2.2.3.4.13
	(OTHER)
411317 R425	E-2D LOE ENG, SOW
	3.2.2.3.2 (OTHER)
411318 R425	T-6 LOE ENG, SOW
	3.2.2.3.4.6
	(OTHER)
411319 R425	MCASMP LOE ENG,
	SOW 3.2.2.3.4.13
	(OTHER)
411320 R425	MOTOUR TOT THE
111520 1(425	MCASMP LOE ENG, SOW 3.2.2.3.4.6
	(OTHER)
411321 R425	E CD LOD DVG
114521 1425	E-6B LOE ENG, SOW 3.2.2.3.4.13
	(OTHER)
411322 R425	P CB LOD DVG COV
111362 K423	E-6B LOE ENG, SOW 3.2.2.3.2,
	3.2.2.3.4.8
	(OTHER)
411323 R425	E-6B LOE ENG, SOW
	3.2.2.3.3 (OTHER)
411324 R425	T CD 707 500
411324 R425	E-6B LOE ENG, SOW 3.2.2.3.4.13
	(OTHER)
411205 8485	
411325 R425	E-6B LOE ENG, SOW 3.2.2.3.1 (OTHER)
	OTHER)
	E-6B LOE ENG, SOW
	3.2.2.3.1 (OTHER)
411327 R425	H-1 LOE ENG, SOW
	3.2.2.3.4.6
	(OTHER)
411328 R425	FA/EA-18 LOE ENG,
	SOW 3.2.2.3.1
	(OTHER)
411329 R425	MCASMP LOE ENG,
	SOW 3.2.2 3 4 13

SOW 3.2.2.3.4.13 (OTHER) AMENDMENT/MODIFICATION NO.

25

PAGE

12 of 205

CONTRACT NO.		DEL N/EDV OFFE
N00178-05-D-44	09	DELIVERY ORDER NO. HT03
411330 R425	MCASMP SOW 3. (OTHER	LOE ENG, 2.2.3.4.6
411331 R425		LOE ENG, 2.2.3.4.6
411332 R425		LOE ENG, 2.2.3.4.13
411333 R425	FA/EA-: SOW 3.: (OTHER)	18 LOE ENG, 2.2.3.1
411334 R425		LOE ENG, 2.2.3.4.6
411335 R425		LOE ENG, 2.2.3.4.13
411336 R425	H-1 LOE 3.2.2.3 (OTHER)	
411337 R425	CH-53 L SOW 3.2 (OTHER)	
411338 R425	COMS NA ENG, SO 3.2.2.3 (OTHER)	W .4.2.1
411339 R425	T-6 LOE 3.2.2.3 (OTHER)	
411340 R425	E-6B LO 3.2.2.3	E ENG, SOW .1 (OTHER)
411341 R425	E-6B LO	E ENG, SOW .2 (OTHER)
411342 R425	E-6B LO	E ENG, SOW .2 (OTHER)
411343 R425		E ENG, SOW .1 (OTHER)
411344 R425	E-6B LOI 3.2.2.3 (OTHER)	E ENG, SOW 4.8
411345 R425	E-6B LOR 3.2.2.3. (OTHER)	
411346 R425	E-6B LOE 3.2.2.3. (OTHER)	ENG, SOW 4.13
42224		

E-6B LOE ENG, SOW

AMENDMENT/MODIFICATION NO.

PAGE

13 of 205

CONTRACT NO.	DELIVERY CORER NO			
1	DELIVERY ORDER NO.	AMENDMENT/MODIFICATION NO.	PAGE	FINAL
N00178-05-D-4409	HT03	25	14 05 205	[
•			14 of 205	<u></u>

3	2	2	3	_	3	(OTHER)

	3.2.2.3.3 (OTHER)
411348 R425	ITS (CAP) LOE ENG, SOW 3.2.2.3.4.5 (OTHER)
411349 R425	ITS (CAP) LOE ENG, SOW 3.2.2.3.4.17 (OTHER)
411350 R425	ITS (CAP) LOE ENG, SOW 3.2.2.3.4.5 (OTHER)
411351 R425	ITS (CSP) LOE ENG, SOW 3.2.2.3.3 (OTHER)
411352 R425 .	ITS (CSP) LOE ENG, SOW 3.2.2.3.4.7 (OTHER)
411353 R425	ITS (STI) LOE ENG, SOW 3.2.2.3.3 (OTHER)
411354 R425	ITS (STI) LOE ENG, SOW 3.2.2.3.3 (OTHER)
411355 R425	ITS (STI) LOE ENG, SOW 3.2.2.3.3 (OTHER)
411356 R425	FA/EA-18 LOE ENG, SOW 3.2.2.3.1 (OTHER)
411357 R425	MCASMP LOE ENG, SOW 3.2.2.3.4.6 (OTHER)
411358 R425	MCASMP LOE ENG, SOW 3.2.2.3.4.13 (OTHER)
411359 R425	FA/EA-18 LOE ENG, SOW 3.2.2.3.1 (OTHER)
411360 R425	FA/EA-18 LOE ENG, SOW 3.2.2.3.4.8 (OTHER)
411361 R425	E-6B LOE ENG, SOW 3.2.2.3.3 (OTHER)
411362 R425	T-6 LOE ENG, SOW 3.2.2.3.4.6 (OTHER)
411363 R425	MCASMP LOE ENG,

CONTRACT NO.	DELIVERY ORDER NO.	ALIENDATES	<del></del>	
N00178-05-D-4409	HT03	AMENDMENT/MODIFICATION NO.	PAGE	FINAL
1100170-05-D-4409	(H103	25	15 of 205	1 1

N00178-05-D-440	09 HT03
	50M 2 2 2 2 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3
	SOW 3.2.2.3.4.13 (OTHER)
411364 R425	ITS (CAP) LOE ENG, SOW
	3.2.2.3.4.5 (OTHER)
411365 R425	ITS (CAP) LOE ENG, SOW
	3.2.2.3.4.17 (OTHER)
411366 R425	ITS (CAP) LOE
	ENG, SOW 3.2.2.3.4.5 (OTHER)
411367 R425	ITS (STI) LOE
	ENG, SOW 3.2.2.3.3 (OTHER)
411368 R425	ITS (STI) LOE ENG, SOW
	3.2.2.3.3 (OTHER)
411369 R425	FA/EA-18 LOE ENG, SOW 3.2.2.3.1 (OTHER)
411370 R425	FA/EA-18 LOE ENG, SOW 3.2.2.3.4.8 (OTHER)
411371 R425	H-1 LOE ENG, SOW 3.2.2.3.4.6 (OTHER)
411372 R425	COMS NACP LOE ENG, SOW
	3.2.2.3.4.2.1 (OTHER)
411373 R425	T-6 LOE ENG, SOW 3.2.2.3.4.6
411374 R425	(OTHER) CNATRA TOC LOE
	ENG, SOW 3.2.2.3.4.15,
	3.2.2.3.4.17 (OTHER)
411375 R425	MCASMP LOE ENG, SOW 3.2.2.3.4.13 (OTHER)
411376 R425	MCASMP LOE ENG, SOW 3.2.2.3.1 (OTHER)
111377 R425	E-6B LOE ENG, SOW 3.2.2.3.3 (OTHER)
11378 R425	MCASMP LOE ENG, SOW 3.2.2.3.4.6

N00178-05-D-44	DELIVERY ORDER NO 109 HT03	AM	ENDMENT/MODIFICATION NO		FINAL
				16 of 205	<u> </u>
	(OTHER)				
11379 R425	E-6B LOE ENG, SOW				
	3.2.2.3.4.13				
	(OTHER)				
11380 R425	E-6B LOE ENG, SOW				
	3.2.2.3.4.13 (OTHER)				
11381 R425					
11301 8425	E-6B LOE ENG, SOW 3.2.2.3.4.13				
	(OTHER)				
11382 R425	FA/EA-18 LOE ENG,				
	SOW 3.2.2.3.4.13				
	(OTHER)		•		
11383 R425	T-6 LOE ENG, SOW				
	3.2.2.3.4.6 (OTHER)				
11384 R425					
11001 K425	P-8A LOE ENG, SOW 3.2.2.3.4.13				
	(OTHER)				
11385 R425	ITS (CAP) LOE				
	ENG, SOW 3.2.2.3.3 (OTHER)				
11386 R425	E-6B LOE ENG, SOW 3.2.2.3.4.13				
	(OTHER)				
l1387 R425	MCASMP LOE ENG,				
	SOW 3.2.2.3.4.13				
	(OTHER)				
1388 R425	CNATRA TOC LOE				
	ENG, SOW 3.2.2.3.4.15				
	(OTHER)				
1389 R425	MCASMP LOE ENG,				
	SOW 3.2.2.3.1				
	(OTHER)		† (b) (4) †	(b) (4)	ŀ
.21 R425	LEVEL OF EFFORT	1.0 LO	(0)(4)	\$ (5) (7)	\$709,6
	FOR LOGISTICS CONTRACTOR				,-
	SUPPORT SERVICES				
	IN ACCORDANCE				
	WITH SOW AND CDRLS (LOT 11 -				
	OPTION YEAR 1				
	ESTIMATED - PDA). (OTHER)				
2101 R425					
NTAU	FA/EA-18 LOE LOG, SOW 3.2.2.1.1				
	(OTHER)				
2102 R425	FA/EA-18 LOE LOG,				
·	SOW 3.2.2.1.1				

CONTRACT NO.	DELO PER CALL				_
N00178-05-D-44(	DELIVERY ORDER D9 HT03		NDMENT/MODIFICATIO	ľ	· · · · · · -
	141100	25		17 of :	205
412103 R425	WG2 CUT THE T				
412103 R425	MCASMP LOE LOG, SOW 3.2.2.1.2				
	(OTHER)				
410104					
412104 R425	ITS (STI) LOE				
	LOG, SOW 3.2.2.1.1 (OTHER)				
	(OINDIX)				
412105 R425	ITS (CAP) LOE				
	LOG, SOW 3.2.2.1.1 (OTHER)				
	J.D.S.I.I (OINER)				
412106 R425	P-8A LOE LOG, SOW				
	3.2.2.1.1 (OTHER)				
412107 R425	COMS LOE LOG, SOW				
	3.2.2.1.1 (OTHER)				
412108 R425	COME TO TOO				
412100 R425	COMS LOE LOG, SOW 3.2.2.1.1 (OTHER)				
	OTTER				
412109 R425	COMS LOE LOG, SOW				
	3.2.2.1.1 (OTHER)				•
412110 R425	ITS (CAP) LOE				
	LOG, SOW				
	3.2.2.1.1 (OTHER)				
412111 R425	MCASMP LOE LOG,				
	SOW 3.2.2.1.2				
	(OTHER)				
412112 R425	FA/EA-18 LOE LOG,				
	SOW 3.2.2.1.1				
	(OTHER)				
412113 R425	FA/EA-18 LOE LOG,				
	SOW 3.2.2.1.1				
	(OTHER)				
412114 R425	COMS LOE LOG, SOW				
<b></b>	3.2.2.1.1				
	(OTHER)				
412115 R425	COMO TOR TOR OAT				
142110 1420	COMS LOE LOG, SOW 3.2.2.1.1				
	(OTHER)				
412116 R425	G0110 7.05 # 4-				
412110 R425	COMS LOE LOG, SOW 3.2.2.1.1				
	(OTHER)				
410117 PAGE	OND FOR THE				
412117 R425	CAP LOE ENG, SOW 3.2.1.3.3				
	(OTHER)		<b></b>	<b></b>	
4100 0405	T 771700		(b) (4)	(b) (4	<u> </u>
4122 R425	LEVEL OF EFFORT FOR PROGRAM	1.0 LO	\$	\$	\$904,96
	MANAGEMENT				
	CONTRACTOR				
	SUPPORT SERVICES IN ACCORDANCE				
	WITH SOW AND				
	CDRLS (LOT II -				
	OPTION YEAR 1				
	ESTIMATED - PDA).				

CONTRACT NO. N00178-05-D-4409	DELIVERY ORDER NO. HT03	AMENDMENT/MODIFICATION NO. 25	PAGE 18 of 205	FINAL
			110 01 203	<u></u>

	(OTHER)
412201 R425	ASCH LOE PM, SOW 3.2.2.2 (OTHER)
412202 R425	LSO LOE PM, SOW 3.2.2.2 (OTHER)
412203 R425	FMS ADMIN LOE PM, SOW 3.2.2.2 (FMS)
412204 R425	H-1 LOE PM, SOW 3.2.2.2 (OTHER)
412205 R425	MCASMP LOE PM, SOW 3.2.2.2 (OTHER)
412206 R425	ITS (CSP) LOE PM, SOW 3.2.2.2 (OTHER)
412207 R425	ITS (CAP) LOE PM, SOW 3.2.2.2 (OTHER)
412208 R425	KC-130 LOE PM, SOW 3.2.2.2 (OTHER)
412209 R425	GENERAL AVIATION LOE PM, SOW 3.2.2.2 (OTHER)
412210 R425	FMS ADMIN LOE PM, SOW 3.2.2.2 (FMS)
412211 R425	KC-130 LOE PM, SOW 3.2.2.2 (OTHER)
412212 R425	H-1 LOE PM, SOW 3.2.2.2 (OTHER)
412213 R425	MCASMP LOE PM, SOW 3.2.2.2 (OTHER)
412214 R425	ITS (CSP) LOE PM, SOW 3.2.2.2 (OTHER)
412215 R425	ITS (CAP) LOE PM, SOW 3.2.2.2 (OTHER)
412216 R425	ATC LOE PM, SOW 3.2.2.2 (OTHER)
412217 R425	ITS (CSP) LOE PM, SOW 3.2.2.2 (OTHER)
412218 R425	ITS (CAP) LOE PM, SOW 3.2.2.2 (OTHER)

CONTRACT		DELIVERY ORDER	NO.	AME	NDMENT/MODICIOATIO	NI NI	16.0-	, .
N00178-05-	D-4409	HT03		25	NDMENT/MODIFICATIO	N NO.	PAGE	FINAL
				<u> </u>			19 of 205	<u> </u>
412219 R425	PDA Ge Aviati SOW 3. (OTHE	on LOE PM, 2.2.2						
412220 R425	FMS AD SOW 3. (OTHE							
412221 R425	KC-130 SOW 3 (OTHE				<del>! -                                   </del>	+	<del></del> -	
4123 R425	FOR ENG CONTRAC SUPPORT IN ACCO WITH SO CDRLS OPTION	F SERVICES DRDANCE DW AND (LOT II - YEAR 1 FED - PDA).	1.0	ΓÓ	(b) (4)	9	(b) (4)	\$3,214,79
412301 R425	CH~53 I SOW 3.2 (OTHER)							
412302 R425		DE ENG, SOW 3.2 (OTHER)						
412303 R425	E-6B LC 3.2.2.3 (OTHER)							
412304 R425	E-6B LO 3.2.2.3 (OTHER)							
412305 R425		E ENG, SOW .2 (OTHER)						
412306 R425		E ENG, SOW .1 (OTHER)						
412307 R425	E-6B LO 3.2.2.3 (OTHER)	E ENG, SOW .4.13						
112308 R425		E ENG, SOW .1 (OTHER)						
12309 R425	FA/EA-1 SOW 3.2 (OTHER)	8 LOE ENG, .2.3.1						
12310 R425		8 LOE ENG, .2.3.4.8						
12311 R425	ITS (CAI ENG, SOW 3.2.2.3 (OTHER)	4						

CONTRACT NO.	
N00178-05-D-440	DELIVERY ORDER NO. 19 HT03
1 US D-440	H103
412312 R425	ITS (CAP) LOE ENG, SOW 3.2.2.3.4.17 (OTHER)
412313 R425	ITS (CAP) LOE ENG, SOW 3.2.2.3.4.5 (OTHER)
412314 R425	ITS (CAP) LOE ENG, SOW 3.2.2.3.3 (OTHER)
412315 R425	ITS (STI) LOE ENG, SOW 3.2.2.3.3 (OTHER)
412316 R425	ITS (STI) LOE ENG, SOW 3.2.2.3.3 (OTHER)
412317 R425	ITS (CSP) LOE ENG, SOW 3.2.2.3.3 (OTHER)
412318 R425	ITS (STI) LOE ENG, SOW 3.2.2.3.3 (OTHER)
412319 R425	ITS (CSP) LOE ENG, SOW 3.2.2.3.4.7 (OTHER)
412320 R425	COMS NACP LOE ENG, SOW 3.2.2.3.4.2.1 (OTHER)
412321 R425	H-1 LOE ENG, SOW 3.2.2.3.4.6 (OTHER)
412322 R425	MCASMP LOE ENG, SOW 3.2.2.3.4.6 (OTHER)
412323 R425	MCASMP LOE ENG, SOW 3.2.2.3.1 (OTHER)
412324 R425	MCASMP LOE ENG, SOW 3.2.2.3.4.13 (OTHER)
412325 R425	T-6 LOE ENG, SOW 3.2.2.3.4.6 (OTHER)
412326 R425	P-8A LOE ENG, SOW 3.2.2.3.4.13 (OTHER)

P-8A LOE ENG, SOW 3.2.2.3.4.11

AMENDMENT/MODIFICATION NO.

25

PAGE

20 of 205

N00178-05-D-4409 HT03	CONTRACT NO.	DELIVERY ORDER NO.			
H103   25   21 of 205				PAGE	FINAL
	N00178-03-D-4409	H103	25	21 of 205	j l

	(OTHER)
412328 R425	CNATRA TOC LOE ENG, SOW 3.2.2.3.4.15, 3.2.2.3.4.17 (OTHER)
412329 R425	P-8A LOE ENG, SOW 3.2.2.3.4.13 (OTHER)
412330 R425	P-8A LOE ENG, SOW 3.2.2.3.4.11.2 (OTHER)
412331 R425	FA/EA-18 LOE ENG, SOW 3.2.2.3.4.13 (OTHER)
412332 R425	FA/EA-18 LOE ENG, SOW 3.2.2.3.4.13 (OTHER)
412333 R425	E-6B LOE ENG, SOW 3.2.2.3.4.8 (OTHER)
412334 R425	E-6B LOE ENG, SOW 3.2.2.3.4.13 (OTHER)
412335 R425	E-6B LOE ENG, SOW 3.2.2.3.2 (OTHER)
412336 R425	E-6B LOE ENG, SOW 3.2.2.3.1 (OTHER)
412337 R425	E-6B LOE ENG, SOW 3.2.2.3.4.13 (OTHER)
412338 R425	E-6B LOE ENG, SOW 3.2.2.3.1 (OTHER)
412339 R425	COMS NACP LOE ENG, SOW 3.2.2.3.4.2.1, 3.2.2.3.4.1 (OTHER)
412340 R425	ITS (STI) LOE ENG, SOW 3.2.2.3.3 (OTHER)
412341 R425	CNATRA TOC LOE ENG, SOW 3.2.2.3.4.15, 3.2.2.3.4.17 (OTHER)
412342 R425	P-8A LOE ENG, SOW 3.2.2.3.4.13 (OTHER)
412343 R425	P-8A LOE ENG, SOW

CONTRACT NO.	DELIVERY ORDER NO.	ALIENDANTHUM		
N00178-05-D-4409		AMENDMENT/MODIFICATION NO.	PAGE	FINAL
1100110-03-10-4409	HT03	25	22 of 205	1 1

	3.2.2.3.4.11.2 (OTHER)
412344 R425	ITS (CAP) LOE ENG, SOW 3.2.2.3.3 (OTHER)
412345 R425	ITS (CAP) LOE ENG, SOW 3.2.2.3.3 (OTHER)
412346 R425	ITS (CAP) LOE ENG, SOW 3.2.2.3.3 (OTHER)
412347 R425	ITS (CSP) LOE ENG, SOW 3.2.2.3.4.7 (OTHER)
412348 R425	ITS (STI) LOE ENG, SOW 3.2.2.3.3 (OTHER)
412349 R425	ITS (STI) LOE ENG, SOW 3.2.2.3.3 (OTHER)
412350 R425	ITS (NASMP) LOE ENG, SOW 3.2.2.3.4.17 (OTHER)
412351 R425	MCASMP LOE ENG, SOW 3.2.2.3.1 (OTHER)
412352 R425	P-8A LOE ENG, SOW 3.2.2.3.4.13 (OTHER)
412353 R425	P-8A LOE ENG, SOW 3.2.2.3.4.11.2 (OTHER)
412354 R425	MCASMP LOE ENG, SOW 3.2.2.3.4.6 (OTHER)
412355 R425	MCASMP LOE ENG, SOW 3.2.2.3.1 (OTHER)
412356 R425	MCASMP LOE ENG, SOW 3.2.2.3.4.13 (OTHER)
412357 R425	H-1 LOE ENG, SOW 3.2.2.3.4.6 (OTHER)
412358 R425	E-6B LOE ENG, SOW 3.2.2.3.4.8 (OTHER)
412359 R425	FA/EA-18 LOE ENG,

CONTRACT NO.	DELIVERY ORDER NO.	AMENDMENT/MODIFICATION NO.	TDAGE	Lenia
N00178-05-D-4409	HT03	25		FINAL
	<u> </u>	125	23 of 205	<u> </u>

1400178-03-D-4	409 [H103
	SOW 3.2.2.3.1
412360 R425	(OTHER)  FA/EA-18 LOE ENG, SOW 3.2.2.3.4.8 (OTHER)
412361 R425	E-6B LOE ENG, SOW 3.2.2.3.1 (OTHER)
412362 R425	E-6B LOE ENG, SOW 3.2.2.3.2 (OTHER)
412363 R425	E-6B LOE ENG, SOW 3.2.2.3.1 (OTHER)
412364 R425	E-6B LOE ENG, SOW 3.2.2.3.4.13 (OTHER)
412365 R425	E-6B LOE ENG, SOW 3.2.2.3.4.13 (OTHER)
412366 R425	E-6B LOE ENG, SOW 3.2.2.3.1 (OTHER)
412367 R425	E-6B LOE ENG, SOW 3.2.2.3.2 (OTHER)
412368 R425	E-6B LOE ENG, SOW 3.2.2.3.1 (OTHER)
412369 R425	E-6B LOE ENG, SOW 3.2.2.3.4.13 (OTHER)
412370 R425	E-6B LOE ENG, SOW 3.2.2.3.4.13 (OTHER)
412371 R425	LINE ITEM NOT USED (OTHER)
412372 R425	E-6B LOE ENG, SOW 3.2.2.3.4.8 (OTHER)
412373 R425	E-6B LOE ENG, SOW 3.2.2.3.4.13 (OTHER)
412374 R425	E-6B LOE ENG, SOW 3.2.2.3.4.13 (OTHER)
412375 R425	TECOM PMTRASYS SAVT LOE ENG, SOW 3.2.2.3.4.13 (OTHER)

CONTRACT NO.	DELIVERY ORDER NO.	AMENDMENTIMODISIONS	<del></del>	
N00178-05-D-4409	НТ03	AMENDMENT/MODIFICATION NO. 25		FINAL
· · · · · · · · · · · · · · · · · · ·			24 of 205	<u></u>

412376 R425	TECOM PMTRASYS SAVT LOE ENG, SOW 3.2.2.3.1 (OTHER)
412377 R425	E-2 LOE ENG, SOW 3.2.2.3.4.11.2 (OTHER)
412378 R425	E-6B LOE ENG, SOW 3.2.2.3.4.11.2 (OTHER)
412379 R425	ITS (CSS) LOE ENG, SOW 3.2.2.3.3 (OTHER)
412380 R425	ITS (CSP) LOE ENG, SOW 3.2.2.3.4.7 (OTHER)
412381 R425	ITS (STI) LOE ENG, SOW 3.2.2.3.3 (OTHER)
412382 R425	ITS (STI) LOE ENG, SOW 3.2.2.3.3 (OTHER)
412383 R425	ITS (NASMP) LOE ENG, SOW 3.2.2.3.4.14 (OTHER)
412384 R425	E-6B LOE ENG, SOW 3.2.2.3.1 (OTHER)
412385 R425	E-6B LOE ENG, SOW 3.2.2.3.2 (OTHER)
412386 R425	E-6B LOE ENG, SOW 3.2.2.3.4.13 (OTHER)
412387 R425	TECOM PMTRASYS SAVT LOE ENG, SOW 3.2.2.3.4.13 (OTHER)
412388 R425	TECOM PMTRASYS SAVT LOE ENG, SOW 3.2.2.3.1 (OTHER)
412389 R425	E-6B LOE ENG, SOW 3.2.2.3.1 (OTHER)
412390 R425	ITS (CAP) LOE

CONTRACT NO.	DELIVERY ORDER NO		TAMEND	AFAITA AODIPIO ATION	- <del></del>	<del></del> -
N00178-05-D-4409	HT03	J.	25	MEN I/MODIFICATION NO		FINAL
N00178-05-D-4409 412391 R425 412392 R425 412393 R425	ENG, SOW 3.2.2.3.3 (OTHER)  E-6B LOE ENG, SOW 3.2.2.3.4.13 (OTHER)  T-6 JPATS CNATRA LOE ENG, SOW 3.2.2.3.4.6 (OTHER)  E-6B, LOE ENG, SOW 3.2.2.3.4.13 (OTHER)  LEVEL OF EFFORT	1.0	25	(b) (4)	PAGE 25 of 205	\$838,440.00
	FOR LOGISTICS CONTRACTOR SUPPORT SERVICES IN ACCORDANCE WITH SOW AND CDRLS (LOT III - OPTION YEAR 2 ESTIMATED - PDA) (OTHER)					\$636,44U.UU
	MCASMP LOE LOG, SOW 3.2.2.1.2 (OTHER)					
	COMS ILSM LOE LOG, SOW 3.2.2.1.1 (OTHER)					
:	COMS ILSM LOE LOG, SOW 3.2.2.1.1 (OTHER)					
1	F/A18 & EA-18G LOE LOG, SOW 3.2.2.1.1 (OTHER)					
I	F/A18 & EA-18G LOE LOG, SOW 3.2.2.1.1 (OTHER)					
I	TTS (CAP) LOE LOG, SOW 3.2.2.1.1 (OTHER)			(b) (4)	(b) (4)	
F M C S I W C	EVEL OF EFFORT FOR PROGRAM IANAGEMENT CONTRACTOR UPPORT SERVICES IN ACCORDANCE ITH SOW AND DRLS (LOT III - PTION YEAR 2	1.0	LO	\$	† 107 (4)	\$784,607.00

CONTRACT NO. N00178-05-D-440	9 DELIVERY ORDS	R NO.		NDMENT/MC	DIFICATION	NO.	PAGE	FINAL	7
200 D 140	<u>/ [H103                                    </u>		25	<del></del>			26 of 205	<u></u>	
	ESTIMATED - PDA). (OTHER)								
13201 R425	KC-130 LOE PM, SOW 3.2.2.2 (OTHER)								
13202 R425	MCASMP LOE PM, SOW 3.2.2.2 (OTHER)								
13203 R425	FMS ADMIN LOE PM, SOW 3.2.2.2 (FMS)								
13204 R425	H-1 LOE PM SOW 3.2.2.2 (OTHER)								
13205 R425	ITS (CAP) LOE PM, SOW 3.2.2.2 (OTHER)								
3206 R425	ITS (CSP) LOE PM, SOW 3.2.2.2 (OTHER)								
3207 R425	PDA General Aviation LOE PM, SOW 3.2.2.2 (OTHER)								
3208 R425	ASCH LOE PM, SOW 3.2.2.2 (OTHER)			<del> </del>	<del>-</del>	<del>-</del>			
	LEVEL OF EFFORT FOR ENGINEERING CONTRACTOR SUPPORT SERVICES IN ACCORDANCE WITH SOW AND CDRLS (LOT III - OPTION YEAR 2 ESTIMATED - PDA). (OTHER)	1.0	LO	(b)	(4)	\$	(b) (4)	\$2,56	7,76
	E-6B LOE ENG, SOW 3.2.2.3.2 (OTHER)								
	E-6B LOE ENG, SOW 3.2.2.3.4.8 (OTHER)								
303 R425	E-6B LOE ENG, SOW 3.2.2.3.4.13 (OTHER)								
	E-6B LOE ENG, SOW 3.2.2.3.4.13 (OTHER)								

E-6B LOE ENG, SOW 3.2.2.3.1

(OTHER)

CONTRACT NO. N00178-05-D-4409	DELIVERY ORDER NO. HT03	AMENDMENT/MODIFICATION NO. 25	PAGE 27 of 205	FINAL
			_	

413306 R425	E-6B LOE ENG, SOW 3.2.2.3.1 (OTHER)
<b>413307 R425</b>	E-6B LOE ENG, SOW 3.2.2.3.2 (OTHER)
413308 R425	CH-53 LOE ENG, SOW 3.2.2.3.1 (OTHER)
413309 R425	T-6 JPATS CNATRA LOE ENG, SOW 3.2.2.3.4.6 (OTHER)
413310 R425	E2 LOE ENG, SOW 3.2.2.3.4.11.2 (OTHER)
413311 R425	E-6B LOE ENG, SOW 3.2.2.3.4.11.2 (OTHER)
413312 R425	COMS NACP LOE ENG, SOW 3.2.2.3.4.2.1 (OTHER)
413313 R425	P-8 LOE ENG, SOW 3.2.2.3.4.11.2 (OTHER)
413314 R425	F/A18 & EA-18G LOE ENG, SOW 3.2.2.3.1 (OTHER)
413315 R425	ITS (STI) LOE ENG, SOW 3.2.2.3.3 (OTHER)
413316 R425	ITS (STI) LOE ENG, SOW 3.2.2.3.3 (OTHER)
413317 R425	ITS (NASMP) LOE ENG, SOW 3.2.2.3.4.14 (OTHER)
413318 R425	ITS (CAP) LOE ENG, SOW 3.2.2.3.3 (OTHER)
413319 R425	ITS (CSP) LOE ENG, SOW 3.2.2.3.3 (OTHER)
413320 R425	ITS (CSP) LOE

CONTRACT NO.	I DEL S/EDY ODDE				
N00178-05-D-4	DELIVERY ORDER 409 HT03	R NO.   AME	NDMENT/MODIFICATION	J	NAL
413321 R425 4211 R425	ENG, SOW 3.2.2.3.4.7 (OTHER) P-8A LOE ENG, SOW 3.2.2.3.4.14 (OTHER)  LEVEL OF EFFORT FOR LOGISTICS CONTRACTOR SUPPORT SERVICES IN ACCORDANCE WITH SOW AND CDRLS (LOT I -	1.0 LO	(b) (4)	(b) (4)	\$16,232.00
421101 R425 4212 R425	BASE YEAR ESTIMATED - PDS). (OTHER)  19E3 LOE LOG, SOW 3.2.3.1.3 (OTHER)  LEVEL OF EFFORT FOR PROGRAM	1.0 LO	(b) (4)	(b) (4)	\$171,962.00
421201 R425	MANAGEMENT CONTRACTOR SUPPORT SERVICES IN ACCORDANCE WITH SOW AND CDRLS (BASE YEAR ESTIMATED - PDS). (OTHER) LCS TSEA LOE PM.				
421202 R425	SOW 3.2.3.2 (OTHER)				
421202 R425	COVE LOE PM, SOW 3.2.3.2 (OTHER)				
421203 R425	LCS TSEA LOE PM, SOW 3.2.3.2 (OTHER)				
421204 R425	LCS TSEA LOE PM, SOW 3.2.3.2 (OTHER)		1 (5) (4) 1	(b) (4)	
4213 R425	LEVEL OF EFFORT FOR ENGINEERING CONTRACTOR SUPPORT SERVICES IN ACCORDANCE WITH SOW AND CDRLS (LOT I - BASE YEAR ESTIMATED - PDS). (OTHER)	1.0 LO	(b) (4)		\$288,879.00
421301 R425	SWOS CATS LOE ENG, SOW 3.2.3.3.4.1.1 (OTHER)				
421302 R425	COVE LOE ENG, SOW 3.2.3.3.1 (OTHER)				

CON	NTRACT NO.	DELIVERY (	IRDER NO	AMENDA	ACNITATODICIO ATTONALIO		<del></del>
	0178-05-D-4409	HT03	ONDER NO.	25	MENT/MODIFICATION NO.	PAGE	FINAL
	·					29 of 205	
421303	3 R425	COVE LOE ENG, S	OW				
		3.2.3.3.4.6	ON				
		(OTHER)					
42120/	1 R425	11000 1100 100 100 H	_				
121309	. NILJ	USCG WQS LOE EN					
		(OTHER)	•				
421305	R425	LCS TSEA LOE EN	•				
		SOW 3.2.3.3.4.2 (OTHER)	. 2				
		, , , , , , , , , , , , , , , , , , , ,					
421306	R425	COVE LOE ENG, SO					
		3.2.3.3.1 (OTHE	R)				
421307	7 R425	LCS TSEA LOE EN	2.				
		SOW 3.2.3.3.4.2					
		(OTHER)					
421308	R425	PORTS LCS LOE					
		ENG, SOW					
		3.2.3.3.4.6					
		(OTHER)					
421309	R425	COVE LOE ENG, SO	nt.				
		3.2.3.3.4.6	· · ·				
		(OTHER)					
421310	D425	HECC WOR TOD THE	-				
421010	K425	USCG WQS LOE ENG SOW 3.2.3.3.4.18					
		(OTHER)	,				
40000							
421311	R425	LCS TSEA LOE ENG SOW 3.2.3.3.4.2.					
		(OTHER)	- 4				
421312	R425	COVE LOE ENG, SO					
		3.2.3.3.1 (OTHER	1)				
421313	R425	LCS TSEA LOE ENG	ł,				
		SOW 3.2.3.3.4.7					
		(OTHER)			•		
421314	R425	PORTS LCS LOE					
		ENG, SOW					
		3.2.3.3.4.6					
		(OTHER)					
421315	R425	LCS TSEA LOE ENG	},				
		SOW					
		3.2.3.3.4.2.3, 3.2.3.3.1 (OTHER	1				
		J.2.J.J. (OIMER	·1				
4221		LEVEL OF EFFORT	1.0	LO	\$0.00	\$0.00	\$0.00
		FOR LOGISTICS					7 4 . 0 .
		CONTRACTOR SUPPORT SERVICES					
		IN ACCORDANCE					
		WITH SOW AND					
		CDRLS (LOT II -					
		OPTION YEAR 1 ESTIMATED - PDS)					
		(OTHER)	•		<del> </del>		
4222	BASE				(b) (4)	(b) (4)	
300E	R425	LEVEL OF EFFORT	1.0	LO		ا	\$125,760.00

CONTRACT NO.	DELIVERY ORDER NO.	AMENDMENT/MODIFICATION NO.	PAGË	FINAL
N00178-05-D-4409	HT03	25	30 of 205	I PINAL
•		<del></del>	JO 01 203	

1.0 LO

\$718,810.00

FOR PROGRAM
MANAGEMENT
CONTRACTOR
SUPPORT SERVICES
IN ACCORDANCE
WITH SOW AND
CDRLS (LOT II OPTION YEAR 1
ESTIMATED - PDS).
(OTHER)

422201 R425 COVE LOE PM, SOW

3.2.3.2 (OTHER)

422202 R425 LCS TSEA LOE PM,

SOW 3.2.3.2 (OTHER)

422203 R425 LCS TSEA LOE PM,

SOW 3.2.3.2 (OTHER)

4223 R425 LEVEL OF EFFORT

FOR ENGINEERING

CONTRACTOR

SUPPORT SERVICES IN ACCORDANCE WITH SOW AND CDRLS (LOT II -OPTION YEAR 1 ESTIMATED - PDS).

(OTHER)

422301 R425 PORTS LCS LOE

ENG, SOW 3.2.3.3.4.6 (OTHER)

422302 R425 COVE LOE ENG, SOW

3.2.3.3.1 (OTHER)

422303 R425 COVE LOE ENG, SOW

3.2.3.3.1 (OTHER)

422304 R425 COVE LOE ENG, SOW

3.2.3.3.4.6 (OTHER)

422305 R425

LCS TSEA LOE ENG,

SOW

3.2.3.3.4.2.2,

3.2.3.3.4.2.3,

3.2.3.3.1,

3.2.3.3.4.6,3.2.3

.3.4.1 (OTHER)

422306 R425 PORTS LCS LOE

ENG, SOW

3.2.3.3.4.6,

3.2.3.3.4.7

(OTHER)

422307 R425 PORTS LCS LOE

ENG, SOW

3.2.3.3.4.6,

3.2.3.3.4.7

CONTRACT NO.	DELIVERY ORDER I	NO.	AMEN	IDMENT/MODIFICATION NO.	PAGE	FINAL
N00178-05-D-44	109 HT03		25		31 of 205	
422308 R425	(OTHER)  LCS TSEA LOE ENG,					·
	SOW 3.2.3.3.4.11.2 (OTHER)					
422309 R425	LCS TSEA LOE ENG, SOW 3.2.3.3.4.2.2, 3.2.3.3.4.2.3, 3.2.3.3.1, 3.2.3.3.4.6, 3.2.3.3.4.1 (OTHER)			(b) (4)	<del>1</del>	<del> 1</del>
4231 R425	LEVEL OF EFFORT FOR LOGISTICS CONTRACTOR SUPPORT SERVICES IN ACCORDANCE WITH SOW AND CDRLS (LOT III - OPTION YEAR 2 ESTIMATED - PDS). (OTHER)	1.0	LO	(b) (4)	(b) (4)	\$13,367.00
4232 R425	LEVEL OF EFFORT FOR PROGRAM MANAGEMENT CONTRACTOR SUPPORT SERVICES IN ACCORDANCE WITH SOW AND CDRLS (LOT III - OPTION YEAR 2 ESTIMATED - PDS). (OTHER)	1.0	LO		(0) (4)	\$123,020.06
423201 R425	COVE LOE PM, SOW 3.2.3.2 (OTHER)					
423202 R425	SURFACE FIREFIGHTER TRAINER LOE PM, SOW 3.2.3.2 (OTHER)			(b) (4) †	(b) (4)	
4233 R425	LEVEL OF EFFORT FOR ENGINEERING CONTRACTOR SUPPORT SERVICES IN ACCORDANCE WITH SOW AND CDRLS (LOT III - OPTION YEAR 2 ESTIMATED - PDS). (OTHER)	1.0	LO	ş		\$687,822.00
423301 R425	LCS LOE ENG, SOW 3.2.3.3.4.2.1, 3.2.3.3.1, 3.2.3.3.4.6, 3.2.3.3.3.4.11.1 (OTHER)					

CONTRACT NO.	DELIVERY ORDER NO.	Tana and the same		
N00178-05-D-4409	HT03	AMENDMENT/MODIFICATION NO.	PAGE	FINAL.
	[1103	25	32 of 205	i

\$431,864.00

423302 R425	DDG-1000 LOE ENG, SOW 3.2.3.3.1 (OTHER)	
423303 R425	COVE LOE ENG, SOW 3.2.3.3.1 (OTHER)	
423304 R425	COVE LOE ENG, SOW 3.2.3.3.4.6, 3.3.3.3.4.7 (OTHER)	
423305 R425	LCS LOE Eng, SOW 3.2.3.3.4.2.1, 3.2.3.3.1, 3.2.3.3.4.6, 3.2.3.3.3.4.11.1 (OTHER)	
4311 R425	LEVEL OF EFFORT FOR LOGISTICS CONTRACTOR SUPPORT SERVICES IN ACCORDANCE WITH SOW AND CDRLS (LOT I - BASE YEAR ESTIMATED - PDU). (OTHER)	1.0
431101 R425	UNDERSEA TRAINERS LOE LOG, SOW 3.2.4.1.3 (OTHER)	
431102 R425	UNDERSEA TRAINERS LOE LOG, SOW 3.2.4.1.3 (OTHER)	
431103 R425	UNDERSEA TRAINERS LOE LOG, SOW 3.2.4.1.3 (OTHER)	
431104 R425	WLCTT TECRS LOE LOG, SOW 3.2.4.1.1 (OTHER)	
431105 R425	MRTS CSRR OPERATOR DMR LOE LOG, SOW 3.2.4.1.1, 3.2.4.1.3 (OTHER)	
431106 R425	MRTS CSRR OPERATOR V3 LOE LOG, SOW 3.2.4.1.1, 3.2.4.1.3 (OTHER)	
431107 R425	MRTS CSRR OPERATOR BUOY SIM	

LOE LOG, SOW 3.2.4.1.1, 3.2.4.1.3 (OTHER)

CONTRACT NO. N00178-05-D-440	DELIVERY ORDER NO. 9 HT03	AMENDMENT/MODIFICA	<u>'</u>	FINAL.
			33 of 20	<u></u>
431108 R425	MRTS SCSS COMBO			
	LOE LOG, SOW			
	3.2.4.1.1,			
	3.2.4.1.3 (OTHER)			
431109 R425	MRTS SCSS LOE			
	LOG, SOW			
	3.2.4.1.1, 3.2.4.1.3 (OTHER)			
131110 R425	UNDERSEA			
	FIREFIGHTING TRAINER (USFFT)			
	LOE LOG, SOW			
	3.2.4.1.3 (OTHER)			
31111 R425	MRTS CSRR	•		
	MAINTENANCE V3			
	LOE LOG, SOW			
	3.2.4.1.1 (OTHER)			
31112 R425	MRTS SSN 786			
	ANBLQ-10 TRAINING			
	ANALYSIS LOE LOG,			
	SOW 3.2.4.1.1, 3.2.4.1.3 (OTHER)			
31113 R425	UNDERSEA TRAINERS			
	LOE LOG, SOW 3.2.4.1.3 (OTHER)			
31114 R425	UNDERSEA TRAINERS			
	LOE LOG, SOW 3.2.4.1.3 (OTHER)			
	J.Z.4.I.J (OTRER)			
31115 R425	UNDERSEA TRAINERS			
	LOE LOG, SOW 3.2.4.1.3 (OTHER)			
	5.2.4.1.3 (OTHER)			
31116 R425	MRTS CSRR			
	OPERATOR V3 LOE			
	LOG, SOW 3.2.4.1.3 (OTHER)	t	t <u></u>	,
		(b) (4)	(b) (4)	I
312 R425		LO LO S	\$	\$254,65
	FOR PROGRAM MANAGEMENT			
	CONTRACTOR			
	SUPPORT SERVICES			
	IN ACCORDANCE			
	WITH SOW AND CDRLS (LOT I -			
	BASE YEAR			
	ESTIMATED - PDU)			
	(OTHER)			
31201 R425	UNDERSEA			
<del></del>	FIREFIGHTING			
	TRAINER (USFFT)			
	LOE PM, SOW			
	3.2.4.2 (OTHER)			

UNDERSEA TRAINERS LOE PM, SOW 3.2.4.2 (OTHER)

CONTRACT NO.	DELIVERY ORDER	NO.	ΔME	NDMENTARODICO	TION	In.e-	
N00178-05-D-440	9 HT03	130.	25	NDMENT/MODIFICA	TION NO.	PAGE 34 of 205	FINAL
		<del></del> -				134 OI 203	
431203 R425	MRTS CSRR						
	OPERATOR DMR LOE						
	PM, SOW 3.2.4.2						
	(OTHER)						
431204 R425	MRTS CSRR						
	OPERATOR V3 LOE						
	PM, SOW 3.2.4.2						
	(OTHER)						
431205 R425	MRTS CSRR						
101000 11110	OPERATOR BUOY SIM						
	LOE PM, SOW						
	3.2.4.2 (OTHER)						
431206 R425	11770 0000 0000						
431200 K425	MRTS SCSS COMBO						
	LOE PM, SOW 3.2.4.2 (OTHER)						
	, , , , , , , , , , , , , , , , , , , ,						
431207 R425	MRTS CSRR						
	MAINTENANCE V3						
	LOE PM, SOW 3.2.4.2 (OTHER)						
	(011111)						
431208 R425	UNDERSEA						
	FIREFIGHTING						
	TRAINER (USFFT)						
	LOE PM, SOW 3.2.4.2 (OTHER)						
	o.b.i.z (oinge)						
431209 R425	MRTS SCSS COMBO						
	LOE PM, SOW						
	3.2.4.2 (OTHER)						
431210 R425	MRTS CSRR V3						
	OPERATOR LOE PM,						
	SOW 3.2.4.2						
	(OTHER)						
431211 R425	UNDERSEA						
	FIREFIGHTING						
	TRAINER (USFFT)						
	LOE PM, SOW			_			
	3.2.4.2 (OTHER)			(b) (4)	<b>├</b>	(b) (4) 1	
4313 R425	LEVEL OF EFFORT	1.0	tΛ	+	<u>L</u>	(b) (4)	
	FOR ENGINEERING	1.0	тO	\$	ş		\$2,812,5
	CONTRACTOR						
	SUPPORT SERVICES						
	IN ACCORDANCE						
	WITH SOW AND						
	CDRLS (LOT I - BASE YEAR						
	ESTIMATED - PDU).						
	(OTHER)						
431301 R425	Nauroseron						
	NAVIGATION TRAINERS LOE ENG,						
	SOW 3.2.4.3.4.1.1						
	(OTHER)						
31302 R425	NAME OF STREET						
= -	NAVIGATION TRAINERS LOE ENG,						
	SOW 3 2 4 3 4 6						

SOW 3.2.4.3.4.6 (OTHER)

CONTRACT NO.	DELIVERY ORDER NO.			<u> </u>
N00178-05-D-4409		AMENDMENT/MODIFICATION NO.	PAGE	FINAL
1100170-05-D-4409	HT03	25	35 of 205	1
		· · · · · · · · · · · · · · · · · · ·		<del></del>

N00178-05-D-440	9 HT03
431303 R425	NAVIGATION TRAINERS LOE ENG, SOW 3.2.4.3.3, 3.2.4.3.4.6, 3.2.4.3.4.1.1, 3.2.4.3.4.17 (OTHER)
431304 R425	NAVIGATION TRAINERS LOE ENG, SOW 3.2.4.3.4.17 (OTHER)
431305 R425	NAVIGATION TRAINERS LOE ENG, SOW 3.2.4.3.4.1.1 (OTHER)
431306 R425	NAVIGATION TRAINERS LOE ENG, SOW 3.2.4.3.3, 3.2.4.3.4.6 (OTHER)
431307 R425	NAVIGATION TRAINERS LOE ENG, SOW 3.2.4.3.4.17 (OTHER)
431308 R425	UNDERSEA TRAINERS LOE ENG, SOW 3.2.4.3.4.17 (OTHER)
431309 R425	UNDERSEA TRAINERS LOE ENG, SOW 3.2.4.3.4.17, 3.2.4.3.4.10 (OTHER)
431310 R425	IUSS CAATS/EARS LOE ENG, SOW 3.2.4.3.3 (OTHER)
<b>43</b> 1311 R425	WLCTT LIFE CYCLE LOE ENG, SOW 3.2.4.3.3, 3.2.4.3.4.17 (OTHER)
431312 R425	WLCTT SEAWOLF LOE ENG, SOW 3.2.4.3.3, 3.2.4.3.4.17, 3.2.4.3.4.18 (OTHER)
	WLCTT 3D LOE ENG, SOW 3.2.4.3.3, 3.2.4.3.4.17,

431313 R425 WLCTT 3D LOE ENG, SOW 3.2.4.3.3, 3.2.4.3.4.17, 3.2.4.3.4.18 (OTHER)

431314 R425 IUSS TRAINING UPDATES LOE ENG, SOW 3.2.4.3.3

CONTRACT NO.	DELIVERY ORDER NO.	ALAFAIRA		
	DELIVERT ORDER NO.	AMENDMENT/MODIFICATION NO.	PAGE	FINAL.
N00178-05-D-4409	HT03	125	1	l
			36 of 205	<u>L</u>

(OTHER)

431315 R425

MRTS CSRR

OPERATOR MULTIPLE TRACKERS LOE ENG, SOW 3.2.4.3.3, 3.2.4.3.4.17 (OTHER)

431316 R425

MRTS CSRR
MAINTENANCE V2
LOE ENG, SOW
3.2.4.3.3,
3.2.4.3.4.10,
3.2.4.3.4.18
(OTHER)

431317 R425

WLCTT TECRS LOE ENG, SOW 3.2.4.3.3, 3.2.4.3.4.17, 3.2.4.3.4.18 (OTHER)

431318 R425

MRTS CSRR
OPERATOR V1/V2
LOE ENG, SOW
3.2.4.3.3,
3.2.4.3.4.17
(OTHER)

431319 R425

MRTS CSRR
OPERATOR DMR LOE
ENG, SOW
3.2.4.3.3,
3.2.4.3.4.10,

3.2.4.3.4.18 (OTHER)

431320 R425

MRTS CSRR
OPERATOR V3 LOE
ENG, SOW
3.2.4.3.3,
3.2.4.3.4.10,
3.2.4.3.4.17,
3.2.4.3.4.18
(OTHER)

431321 R425

MRTS CSRR

OPERATOR BUOY SIM

LOE ENG, SOW

3.2.4.3.3,

3.2.4.3.4.10,

3.2.4.3.4.17,

3.2.4.3.4.18

(OTHER)

431322 R425

MRTS SCSS COMBO LOE ENG, SOW 3.2.4.3.3, 3.2.4.3.4.17 (OTHER)

431323 R425

MRTS SCSS LOE ENG, SOW 3.2.4.3.3,

CONTRACT NO.	DELIVERY ORDER NO.	AMENDMENT/MODIFICATION	<del></del>	<del></del>
N00178-05-D-4409	HT03	AMENDMENT/MODIFICATION NO. 25		FJNAL
			37 of 205	<u> </u>

3.2.4.3.4.17 (OTHER)

431324 R425

MRTS CSRR
MAINTENANCE V3
LOE ENG, SOW
3.2.4.3.3,
3.2.4.3.4.10,
3.2.4.3.4.17,
3.2.4.3.4.18
(OTHER)

431325 R425

MRTS SSN 786
ANBLQ-10 TRAINING
ANALYSIS LOE ENG,
SOW 3.2.4.3.3,
3.2.4.3.4.10,
3.2.4.3.4.13,
3.2.4.3.4.17,
3.2.4.3.4.2
(OTHER)

431326 R425

MRTS SSN 787
ANBLQ-10 TRAINER
CONSTRUCTION/
DELIVERY LOE ENG,
SOW 3.2.4.3.3,
3.2.4.3.4.10,
3.2.4.3.4.13,
3.2.4.3.4.17,
3.2.4.3.4.2
(OTHER)

431327 R425

NAVIGATION TRAINERS LOE ENG, SOW 3.2.4.3.4.17 (OTHER)

431328 R425

MRTS CSRR V3 OPERATOR LOE ENG, SOW 3.2.4.3.3, 3.2.4.3.4.17 (OTHER)

431329 R425

WLCTT 3D LOE ENG, SOW 3.2.4.3.3, 3.2.4.3.4.17 3.2.4.3.4.18 (OTHER)

431330 R425

MRTS CSRR
OPERATOR V3 LOE
ENG, SOW
3.2.4.3.3,
3.2.4.3.4.10,
3.2.4.3.4.17
(OTHER)

431331 R425

IUSS TL-29 DEVELOPMENT LOE ENG, SOW 3.2.4.3.3 (OTHER)

431332 R425

WLCTT LIFE CYCLE LOE ENG, SOW

CONTRACT NO		(					
CONTRACT NO. N00178-05-D-44	09	DELIVERY ORDER HT03	R NO.		MENT/MODIFICATION NO.	PAGE	FINAL
		11105		25		38 of 205	<u>.                                    </u>
431333 R425	3.2.4. (OTHER WLCTT SOW 3. 3.2.4.	3.4.17, 3.4.18 3D LOE ENG, 2.4.3.3, 3.4.17, 3.4.18					
431334 R425	MRTS S LOE EN 3.2.4. 3.2.4. (OTHER	3.3, 3.4.17					
431335 R425	SOW 3.				(b) (4)	<del> </del>	<del>1</del>
4321 R425	FOR LOCONTRACTOR SUPPORTION ACCOUNTED SOME CORLS OPTION	P SERVICES DRDANCE DW AND (LOT II - YEAR 1 PED - PDU).	1.0	LO	\$	(b) (4)	\$500,788.00
432101 R425	LOE LOG	EA PROGRAMS G, SOW L.3 (OTHER)					
432102 R425	IUSS 10 SOW 3.2 (OTHER)						
432103 R425	MRTS DM CLASSRO LOG, SO 3.2.4.1	OOM LOE					
432104 R425	LOG, SO	ANCE LOE					
432105 R425	MRTS SC LOG, SC 3.2.4.1						
432106 R425	MRTS CS OPERATO SOW 3.2 (OTHER)	R LOE LOG,					
432107 R425	LOG, SO	SS NMT LOE W .3 (OTHER)					

432108 R425 MRTS SSN 788

CONTRACT NO. N00178-05-D-4409	DELIVERY ORDER NO. HT03	AMENDMENT/MODIFICATION NO. 25	PAGE 39 of 205	FINAL
			23 01 203	
ANE	LQ LOE LOG,			
	3.2.4.1.1,			
	.4.1.3 (OTHER)			

\$254,007.00

432109 R425 MRTS CSRR V3 OPERATOR LOE LOG, SOW 3.2.4.1.3 (OTHER) 432110 R425 MRTS CSRR V3 MAINTENANCE LOE LOG, SOW 3.2.4.1.3 (OTHER) 432111 R425 UNDERSEA PROGRAMS LOE LOG, SOW 3.2.4.1.3 (OTHER) 432112 R425 UNDERSEA PROGRAMS

LOE LOG, SOW
3.2.4.1.3
(OTHER)

432113 R425 UNDERSEA PROGRAMS
LOE LOG, SOW
3.2.4.1.3
(OTHER)

432114 R425 IUSS OBT LOE ENG, SOW, 3.2.4.1.3 (OTHER)

432115 R425 3D SHIP CONTROL LOE ENG, SOW 3.2.4.1.3 (OTHER)

4322 R425 LEVEL OF EFFORT 1.0 LO
FOR PROGRAM
MANAGEMENT
CONTRACTOR
SUPPORT SERVICES
IN ACCORDANCE

SUPPORT SERVICES
IN ACCORDANCE
WITH SOW AND
CDRLS (LOT II OPTION YEAR 1
ESTIMATED - PDU).
(OTHER)

432201 R425 USFFT LOE PM, SOW 3.2.4.2 (OTHER)


432202 R425 UNDERSEA PROGRAMS
LOE PM, SOW
3.2.4.2 (OTHER)


432203 R425 MRTS CSRR V3
MAINTENANCE LOE
PM, SOW 3.2.4.2
(OTHER)

432204 R425 MRTS CSRR V3
OPERATOR LOE FM,
SOW 3.2.4.2
(OTHER)

CONTRACT NO.	DELIVERY ORDER NO.	AMENDMENT/MODIFICATION NO.	PAGE	FINAL
N00178-05-D-4409	HT03	25	40 of 205	LUIANT.
	· · · · · · · · · · · · · · · · · · ·		110 01 200	<u>لــــــــــــــــــــــــــــــــــــ</u>

432205 R425	MRTS SSN 788 ANBLQ LOE PM, SOW 3.2.4.2 (OTHER)		
432206 R425	MRTS CSRR V3 OPERATOR LOE PM, SOW 3.2.4.2 (OTHER)		
432207 R425	UNDERSEA PROGRAMS LOE PM, SOW 3.2.4.2 (OTHER)		
432208 R425	USFFT LOE PM, SOW 3.2.4.2 (OTHER)		
4323 R425	LEVEL OF EFFORT FOR ENGINEERING CONTRACTOR SUPPORT SERVICES IN ACCORDANCE WITH SOW AND CDRLS (LOT II - OPTION YEAR 1 ESTIMATED - PDU). (OTHER)	1.0	LO
432301 R425	NAVIGATION TRAINERS LOE ENG, SOW 3.2.4.3.4.1.1 (OTHER)		
432302 R425	NAVIGATION TRAINERS LOE ENG, SOW 3.2.4.3.4.6 (OTHER)		
432303 R425	NAVIGATION TRAINERS LOE ENG, SOW 3.2.4.3.4.17 (OTHER)		
432304 R425	IUSS TL-29 LOE ENG, SOW 3.2.4.3.3 (OTHER)		
432305 R425	MRTS DR & CPI LOE ENG, SOW 3.2.4.3.3 (OTHER)		
432306 R425	MRTS DR & CPI LOE ENG, SOW 3.2.4.3.3 (OTHER)		
432307 .R425	IUSS ICP LOE ENG, SOW 3.2.4.3.4.2 (OTHER)		
432308 R425	MRTS DMR CLASSROOM LOE ENG, SOW 3.2.4.3.3, 3.2.4.3.4.10, 3.2.4.3.4.17		





CONTRACT NO.	DELINIEDY ODDER NO			
	DELIVERY ORDER NO.	AMENDMENT/MODIFICATION NO.	PAGE	FINAL
N00178-05-D-4409	HT03	25	41 of 205	

(OTHER)

432309 R425 MRTS CSRR V3
MAINTENANCE LOE
ENG, SOW
3.2.4.3.3,
3.2.4.3.4.10,
3.2.4.3.4.17,
3.2.4.3.4.18
(OTHER)

432310 R425 MRTS SCSS COMBO LOE ENG, SOW 3.2.4.3.3, 3.2.4.3.4.17 (OTHER)

432311 R425 MRTS SCSS LOE ENG, SOW 3.2.4.3.3, 3.2.4.3.4.17 (OTHER)

432312 R425 MRTS ANBLQ-10 LOE ENG, SOW 3.2.4.3.3, 3.2.4.3.4.17, 3.2.4.3.4.10 (OTHER)

432313 R425 MRTS CSRR V3
OPERATOR LOE ENG,
SOW 3.2.4.3.3,
3.2.4.3.4.10,
3.2.4.3.4.17
(OTHER)

432314 R425 WLCTT GROTON TECH
REFRESH LOE ENG,
SOW 3.2.4.3.3,
3.2.4.3.4.17,
3.2.4.3.4.18
(OTHER)

432315 R425 WLCTT TECH REFRESH LOE ENG, SOW 3.2.4.3.3, 3.2.4.3.4.17, 3.2.4.3.4.18 (OTHER)

432316 R425 MRTS SCSS DUAL WIDE BAND LOE ENG, SOW 3.2.4.3.3, 3.2.4.3.4.17 (OTHER)

432317 R425 MRTS SCSS NMT LOE ENG, SOW 3.2.4.3.3, 3.2.4.3.4.17 (OTHER)

432318 R425 MRTS SCSS/CSRR FAST FORWARD LOE

CONTRACT NO.	DELIVERY ORDER NO.	AMENDUENTALOGUEIGATIONIA	T=: ==	
1		AMENDMENT/MODIFICATION NO.	PAGE	FINAL
N00178-05-D-4409	HT03	125	42 of 205	1 1
	· · · · · · · · · · · · · · · · · · ·		142 01 203	<u> </u>

ENG, SOW 3.2.4.3.3, 3.2.4.3.4.17 (OTHER)

432319 R425

MRTS SCSS AOR LOE ENG, SOW 3.2.4.3.3, 3.2.4.3.4.17 (OTHER)

432320 R425

MRTS SCSS START UP LOE ENG, SOW 3.2.4.3.3, 3.2.4.3.4.17 (OTHER)

432321 R425

MRTS SSN 788
ANBLQ-10 LOE ENG,
SOW 3.2.4.3.3,
3.2.4.3.4.10,
3.2.4.3.4.17,
3.2.4.3.4.13
(OTHER)

432322 R425

MRTS SSN 789
ANBLQ LOE ENG,
SOW 3.2.4.3.3,
3.2.4.3.4.10,
3.2.4.3.4.17
(OTHER)

432323 R425

MRTS CSRR V3 OPERATOR LOE ENG, SOW 3.2.4.3.3, 3.2.4.3.4.10, 3.2.4.3.4.17 (OTHER)

432324 R425

IUSS TECH REFRESH LOE ENG, SOW 3.2.4.3.3, 3.2.4.3.4.18 (OTHER)

432325 R425

MRTS CSRR V3 MAINTENANCE LOE ENG, SOW 3.2.4.3.3, 3.2.4.3.4.10, 3.2.4.3.4.17, 3.2.4.3.4.18 (OTHER)

432326 R425

MRTS SCENARIO DEVELOPMENT LOE ENG, SOW 3.2.4.3.3, 3.2.4.3.4.17 (OTHER)

432327 R425

WLCTT TECH REFRESH PEARL HARBOR LOE ENG, SOW 3.2.4.3.3, 3.2.4.3.4.17,

CONTRACT NO.	DELIVERY ORDER NO.	AMENDMENTOGODIELOATIONANO	Tavan	F
1		AMENDMENT/MODIFICATION NO.	PAGE	FINAL
N00178-05-D-4409	HT03	25	43 of 205	
· · · · · · · · · · · · · · · · · · ·		<del></del>	1 10 01 202	

3.2.4.3.4.18 (OTHER)

432328 R425 MRTS SSN 786 FEA

LOE ENG, SOW 3.2.4.3.4.13

(OTHER)

432329 R425 MRTS SSN 787 ANBLQ-10, LOE

ENG, SOW 3.2.4.3.3, 3.2.4.3.4.10 (OTHER)

432330 R425 WLCTT 3D LOE ENG,

SOW 3.2.4.3.3, 3.2.4.3.4.10, 3.2.4.3.4.17, 3.2.4.3.4.18 (OTHER)

432331 R425 IUSS TL-29 LOE

ENG, SOW

3.2.4.3.3 (OTHER)

432332 R425 IUSS OBT

REPLACEMENT LOE

ENG, SOW 3.2.4.3.3, 3.2.4.3.4.18 (OTHER)

432333 R425 WLCTT 3D LOE ENG,

SOW 3.2.4.3.3, 3.2.4.3.4.17, 3.2.4.3.4.18 (OTHER)

432334 R425 IUSS OBT

REPLACEMENT LOE ENG, SOW 3.2.4.3.3, 3.2.4.3.4.18, 3.2.4.3.4.2 (OTHER)

432335 R425 WLCTT 3D 688 LOE

ENG, SOW
3.2.1.3.3,
3.2.4.3.4.17,
3.2.4.3.4.18
(OTHER)

432336 R425 IUSS OBT LOE ENG,

SOW, 3.2.4.3.3, 3.2.4.3.4.2, 3.2.4.3.4.18 (OTHER)

432337 R425 IUSS TL-29 LOE

ENG, SOW 3.2.4.3.3 (OTHER)

432338 R425 MRTS DR & CPI LOE

CONTRACT NO.	DELIVERY ORDER NO.	AMENDAGNIZACONO		
	I	AMENDMENT/MODIFICATION NO.	PAGE	FINAL
N00178-05-D-4409	HT03	25	44 of 205	l i
			1101200	<u></u>

ENG, SOW 3.2.4.3.3, 3.2.4.3.4.17 (OTHER)

432339 R425

3D SHIP CONTROL LOE ENG, SOW 3.2.4.3.4.18, 3.2.4.3.3 (OTHER)

432340 R425

WLCTT VA 3D LOE ENG, SOW 3.2.4.3.3 (OTHER)

432341 R425

WLCTT LIFE CYCLE LOE ENG, SOW 3.2.4.3.3, 3.2.4.3.4.18 (OTHER)

432342 R425

IUSS OBT REPLACEMENT LOE ENG, SOW

3.2.4.3.3 (OTHER)

432343 R425

IUSS OBT LOE ENG, SOW 3.2.4.3.4.17 (OTHER)

432344 R425

WLCTT 3D, LOE ENG, SOW 3.2.4.3.3, 3.2.4.3.4.17,3.2. 4.3.4.18 (OTHER)

432345 R425

TUSS OBT, LOE ENG, SOW 3.2.4.3.4.18 (OTHER)

4331 R425

LEVEL OF EFFORT
FOR LOGISTICS
CONTRACTOR
SUPPORT SERVICES
IN ACCORDANCE
WITH SOW AND
CDRLS (LOT III OPTION YEAR 2
ESTIMATED - PDU).
(OTHER)

433101 R425

UNDERSEA PROGRAMS LOE LOG, SOW 3.2.4.1.3 (OTHER)

433102 R425

IUSS WLCTT LOE LOG, SOW 3.2.4.1.3 (OTHER)

433103 R425

MRTS SSN 788

(b) (4)

1.0 LO



\$117,431.00

	TRACT NO.		DELIVERY ORDE	R NO.		IDMENT/MODIFICATION NO.	PAGE	INAL
N00	178-05-D-4409		HT03		25		45 of 205	
4332	R425	SOW 3. (OTHE LEVEL FOR PR MANAGE CONTRA SUPPOR IN ACC WITH S CDRLS OPTION	OF EFFORT OGRAM MENT CTOR T SERVICES ORDANCE OW AND (LOT III - YEAR 2 IED - PDU)	1.0	LO	(b) (4)	(b) (4)	\$77,607.00
433201	R425	UNDERS	2			(b) (4)	(b) (4)	
4333	R425	FOR ENG CONTRAG SUPPORT IN ACCO WITH SO CORLS OPTION	I SERVICES DRDANCE DW AND (LOT III - YEAR 2 IED - PDU).	1.0	LO			\$1,903,070.00
433301	R425	ENG, SO 3.2.4.3	EMENT LOE DW 3.4.10,3.2. 17,3.2.4.3.					
433302	R425		RS LOE ENG, 2.4.3.4.17					
433303	R425		LOE ENG, 2.4.3.4.17					
433304	R425	SOW 3.2						
433305	R425	IUSS WI WEAPONS LOE ENG 3.2.4.3 (OTHER	HANDLING S, SOW 3.3					
433306		SOW 3.2	EN 788 .0 LOE ENG, .4.3.3, .4.17,3.2.					

CONTRACT NO.	DELIVERY ORDER NO.	AMENDMENT/MODIFICATION NO.	PAGE	FINAL
N00178-05-D-4409	HT03	25	46 of 205	"", "
			10 01 200	

4.3.4.10 (OTHER)

433307 R425

MRTS SCSS LOE ENG, SOW

3.2.4.3.3,3.2.4.3

.4.17 (OTHER)

433308 R425

MRTS SCSS LOE ENG, SOW 3.2.4.3.3,3.2.4.3 .4.17

(OTHER)

433309 R425

MRTS DR & CPI LOE Eng, SOW 3.2.4.3.3, 3.2.4.3.4.17 (OTHER)

433310 R425

WLCTT 3D Life Cycle Support LOE ENG, SOW 3.2.4.3.3, 3.2.4.3.4.18,3.2. 4.3.4.17 (OTHER)

433311 R425

IUSS OBT LOE Eng, SOW 3.2.4.3.3 (OTHER)

433312 R425

MRTS Virginia EDG LOE Eng, SOW 3.2.4.3.3, 3.2.4.3.4.18, 3.2.4.3.4.17 (OTHER)

433313 R425

MRTS Support Stand Alone Scenario Tester Utility and SCSS/CSRR TECRS Replacement LOE Eng, SOW 3.2.4.3.3, 3.2.4.3.4.17 (OTHER)

433314 R425

MRTS Support
Stand Alone
Scenario Tester
Utility and
SCSS/CSRR TECRS
Replacement LOE
Eng, SOW
3.2.4.3.3 &
3.2.4.3.4.17
(OTHER)

4411 R425

LEVEL OF EFFORT FOR LOGISTICS CONTRACTOR SUPPORT SERVICES (b) (4)

1.0 LO



CONTRACT NO.	,	DELIVERY ORDER	NO.	AMEND	MENT/MODIFICATION NO	. PAGE	FINAL
N00178-05-D-4409		HT03		25	_	47 of 205	FINAL
	WITH S CDRLS BASE Y	(LOT I - EAR TED - PDX).					
41101 R425	FRCMA SOW 3. (OTHER				(b) (4)	(b) (4)	<del>-  </del>
412 R425	FOR PROMANAGES CONTRACTOR SUPPOR' IN ACCOUNTS CORLS BASE Y	MENT CTOR F SERVICES ORDANCE OW AND (LOT I - EAR FED - PDX).	1.0	LO	(b) (4)	(b) (4)	\$5,310.
113 R425	FOR ENG CONTRAC SUPPORT IN ACCO WITH SO CDRLS BASE YI	F SERVICES DRDANCE DW AND (LOT I - EAR FED - PDX).	1.0	LO	\$	\$	\$381,620.
	LOE EN	MRT3/EFAAS G, SOW 3.1 (OTHER)					
•		3.4.13, 3.4.17					
11303 R425		E ENG, SOW 3.2 (OTHER)					
	AIM LOI 3.2.5.3 (OTHER)						
	NAVAL ( WARFARI LOE ENG 3.2.5.3 (OTHER)	E TRAINING G, SOW B.4.17					
		E ENG, SOW 3.2 (OTHER)					
	LOE ENG	MRT3/EFAAS G, SOW G.1 (OTHER)					

441308 R425 LVCMS/MRT3/EFAAS

CONTRACT NO.	DELIVERY ORDER NO	<u> </u>	AMENIO	MENT/MODIFICATION NO.	TDACE IS	INIAL
N00178-05-D-440		J.	25	MENT/MODIFICATION NO.	PAGE F 48 of 205	INAL
			-			
	LOE ENG, SOW					
	3.2.5.3.4.17 (OTHER)					
	(OTREK)					
441309 R425	LVCMS/MRT3/EFAAS					
	LOE ENG, SOW 3.2.5.3.4.17					
	(OTHER)					
441310 R425	LVCMS/MRT3/EFAAS					
	LOE ENG, SOW					
	3.2.5.3.1 (OTHER)					
441311 R425	DING LOE ENG, SOW					
	3.2.5.3.4.2.1 (OTHER)					
	(OTHER)					
441312 R425	NAVAL SPECIAL					
	WARFARE TRAINING LOE ENG, SOW					
	3.2.5.3.4.17					
	(OTHER)					
441313 R425	LVCMS/MRT3/EFAAS					
	LOE ENG, SOW 3.2.5.3.1 (OTHER)					
441314 R425	LVCMS/MRT3/EFAAS LOE ENG, SOW					
	3.2.5.3.4.17					
	(OTHER)			(b) (4)	(b) (4)	•
4421 R425	LEVEL OF EFFORT	1.0	ro	\$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$	- <del> </del>	\$14,81
	FOR LOGISTICS					711,01
	CONTRACTOR SUPPORT SERVICES					
	IN ACCORDANCE					
	WITH SOW AND CDRLS (LOT II -					
	OPTION YEAR 1					
	ESTIMATED - PDX). (OTHER)			<del></del> -	_	
	(OTHER)			(b) (4)	(b) (4)	†
4422 R425	LEVEL OF EFFORT	1.0	LO	· \$	\$	\$69
	FOR PROGRAM MANAGEMENT					
	CONTRACTOR					
	SUPPORT SERVICES IN ACCORDANCE					
	WITH SOW AND					
	CDRLS (LOT II - OPTION YEAR 1					
	ESTIMATED - PDX).					
	(OTHER)			(b) (4)	(b) (4)	
1423 R425	LEVEL OF EFFORT	1.0	LO	\$	\$	\$408,00
	FOR ENGINEERING					7 , 0 0
	CONTRACTOR SUPPORT SERVICES					
	IN ACCORDANCE					
	WITH SOW AND CDRLS (LOT II -					
	OPTION YEAR 1					
	ESTIMATED - PDX).					
	(OTHER)					

CONT	CONTRACT NO.   DELIVERY ORDER NO.   AMENDMENT/MODIFICATION NO		O IRACE	PAGE FINAL				
	78-05-D-4409		HT03		25		49 of 205	FINAL
442301	R425		LOE ENG, 2.5.3.1					
442302	R425		LOE ENG, 2.5.3.4.17					
442303	R425		LOE ENG, 2.5.3.4.17					
442304	R425		LOE ENG, 2.5.3.1 )	•				
442305	R425	DTNG LO 3.2.2.3 (OTHE						
442306	R425		LOE ENG, 2.5.3.1 R)					
442307	R425	DTNG LO 3.2.5.3 (OTHE)	3.3					
442308			LOE ENG, 2.5.3.1 R)					
442309	R425		LOE ENG, 2.5.3.4.17 R)			(b) (4)	(b) (4)	<del>-                                    </del>
4431		FOR LOC CONTRAC SUPPORT IN ACCO WITH SO CDRLS OPTION	I SERVICES DRDANCE DW AND (LOT III - YEAR 2 IED - PDX).	1.0	LO	(b) (4)	(b) (4)	*13,367
1432		FOR PROMANAGEN MANAGEN CONTRAC SUPPORT IN ACCO WITH SO CDRLS OPTION ESTIMAT	MENT CTOR I SERVICES DRDANCE DW AND (LOT III - YEAR 2 IED - PDX).	1.0	LO		\$ (D) (4)	\$64,099
4433	,	FOR ENG CONTRAC SUPPORT IN ACCO WITH SO	OF EFFORT GINEERING CTOR F SERVICES ORDANCE	1.0	LO	(b) (4)	(b) (4)	\$663,404

CONTRACT NO.	DELIVERY ORDER NO.	AMENDMENT/MODIFICATION NO.	PAGE	FINAL
N00178-05-D-4409	HT03	25	50 of 205	
	· · · · · · · · · · · · · · · · · · ·			

OPTION YEAR 2 ESTIMATED - PDX). (OTHER)

443301 R425 NSWCEN LOE ENG,

SOW 3.2.5.3.4.17

(OTHER)

443302 R425 NSWCEN LOE ENG,

SOW 3.2.5.3.4.13

(OTHER)

443303 R425 DTNG LOE ENG, SOW

3.2.5.3.3 (OTHER)

443304 R425 LVCMS LOE ENG,

SOW 3.2.5.3.1 (OTHER)

443305 R425 FHP Training

Optimization LOE

Eng, SOW 3.2.5.3.4.15, 3.2.5.3.4.17

(OTHER)

443306 R425 USNTPS Training

Optimization LOE

Eng, SOW 3.2.5.3.4.15, 3.2.5.3.4.17 (OTHER)

443307 R425

LVCMS LOE Eng, SOW 3.2.5.3.1

(OTHER)

## For ODC Items:

	PSC Code	Supplies/Services	Qty	Unit	Est. Cost
6011	R425	DIRECT MATERIAL AND TRAVEL TO SUPPORT CLIN 4011 IN ACCORDANCE WITH SOW AND CDRLS (LOT I - ESTIMATED) (OTHER)	1.0	LO	\$2,396.00
6012	R425	DIRECT MATERIAL AND TRAVEL TO SUPPORT CLIN 4012 IN ACCORDANCE WITH SOW AND CDRLS (LOT I - ESTIMATED) (OTHER)	1.0	LO	\$16,812.00
6013	R425	DIRECT MATERIAL AND TRAVEL TO SUPPORT CLIN 4013 IN ACCORDANCE	1.0	LO	\$11,562.00

CONTRACT NO.	DELIVERY ORDER NO.	AMENDMENT/MODIFICATION NO.	PAGE	FINAL.
N00178-05-D-4409	HT03	25	51 of 205	11474.
			101 01 200	<u> </u>

				122	
		WITH SOW AND CDRLS (LOT I - ESTIMATED) (OTHER)			
601301	R425	ATSNAP LOE ENG, SOW 3.1.5, 3.1.6 (OTHER)			
601302	R425	ATSNAP LOE ENG, SOW 3.1.5, 3.1.6 (OTHER)			
601303	R425	ATSNAP LOE ENG, SOW 3.1.5, 3.1.6 (OTHER)			
601304	R425	NASTP ROBD LOE ENG, SOW 3.1.5, 3.1.6 (OTHER)			
601305	R425	LVC LOE ENG, SOW 3.1.5, 3.1.6 (OTHER)			
6021	R425	DIRECT MATERIAL AND TRAVEL TO SUPPORT CLIN 4021 IN ACCORDANCE WITH SOW AND CDRLS (LOT II - ESTIMATED) (OTHER)	1.0	LO .	\$2,130.00
6022	R425	DIRECT MATERIAL AND TRAVEL TO SUPPORT CLIN 4022 IN ACCORDANCE WITH SOW AND CDRLS (LOT II - ESTIMATED) (OTHER)	1.0	ro	\$0.00
6023	R425	DIRECT MATERIAL AND TRAVEL TO SUPPORT CLIN 4023 IN ACCORDANCE WITH SOW AND CDRLS (LOT II - ESTIMATED) (OTHER)	1.0	ro	\$23,344.00
602301	R425	TERS LOE ENG, SOW 3.1.5. 3.1.6 (OTHER)			
602302	R425	BEETLE II ETUDE HCS LOE ENG, SOW 3.1.5, 3.1.6 (OTHER)			
602303	R425	ATSNAP LOE ENG, SOW 3.1.5,3.1.6 (OTHER)			
602304	R425	BEETLE II ETUDE,			

CONTRACT NO. N00178-05-D-4409	DELIVERY ORDER NO. HT03	AMENDMENT/MODIFICATION NO. 25	PAGE 52 of 205	FINAL
	· · · · · · · · · · · · · · · · · · ·	-	102 01 203	<u> </u>
LOE	ENG, SOW			
	.5, 3.1.6			
TO)	HER)			

	1100	170-03-D-4409	10103		25	
			LOE ENG, SOW 3.1.5, 3.1.6 (OTHER)			
	602305	R425	ATSNAP LOE ENG, SOW 3.1.5,3.1.6 (OTHER)			
	602306	R425	TERS LOE ENG, SOW 3.1.5. 3.1.6 (OTHER)			
	6031	R425	DIRECT MATERIAL AND TRAVEL TO SUPPORT CLIN 4031 IN ACCORDANCE WITH SOW AND CDRLS (LOT III - ESTIMATED) (OTHER)	1.0	ro	\$1,863.00
	6032	R425	DIRECT MATERIAL AND TRAVEL TO SUPPORT CLIN 4032 IN ACCORDANCE WITH SOW AND CDRLS (LOT III - ESTIMATED) (OTHER)	1.0	ro	\$13,076.00
	6033	R425	DIRECT MATERIAL AND TRAVEL TO SUPPORT CLIN 4033 IN ACCORDANCE WITH SOW AND CDRLS (LOT III - ESTIMATED) (OTHER)	1.0	ro	\$108,484.00
	6111	R425	DIRECT MATERIAL AND TRAVEL TO SUPPORT CLIN 4111 IN ACCORDANCE WITH SOW AND CDRLS (LOT I - ESTIMATED) (OTHER)	1.0	ro	\$54,855.00
	611101	R425	FA/EA-18 LOE LOG, SOW 3.1.5, 3.1.6 (OTHER)			
	611102	R425	FA/EA-18 LOE LOG, SOW 3.1.5, 3.1.6 (OTHER)			
	611103	R425	ITS (STI) LOE LOG, SOW 3.1.5, 3.1.6 (OTHER)			
,	611104	R425	E-6B LOE LOG, SOW 3.1.5, 3.1.6 (OTHER)			

MCASMP LOE LOG, SOW 3.1.5, 3.1.6

611105 R425

CONTRACT NO.	DELIVERY ORDER NO.	AMENDMENT/MODIFICATION NO.	PAGE	EINIAL
N00178-05-D-4409	HT03	25	53 of 205	FINAL

	(OTHER)		
611106 R425	MCASMP LOE LOG, SOW 3.1.5, 3.1.6 (OTHER)		
611107 R425	P-8A LOE LOG, SOW 3.1.5, 3.1.6 (OTHER)		
611108 R425	ITS (STI) LOE LOG, SOW 3.1.5, 3.1.6 (OTHER)		
611109 R425	ITS (CAP) LOE LOG, SOW 3.1.5, 3.1.6 (OTHER)		
611110 R425	FA/EA-18 LOE LOG, SOW 3.1.5, 3.1.6 (OTHER)		
611111 R425	MCASMP LOE LOG, SOW 3.1.5, 3.1.6 (OTHER)		
611112 R425	FA/EA-18 LOE LOG, SOW 3.1.5, 3.1.6 (OTHER)		
611113 R425	ITS (STI) LOE LOG, SOW 3.1.5, 3.1.6 (OTHER)		
611114 R425	ITS (CAP) LOE LOG, SOW 3.1.5, 3.1.6 (OTHER)		
611115 R425	FA/EA-18 LOE LOG, SOW 3.1.5, 3.1.6 (OTHER)		
611116 R425	FA/EA-18 LOE LOG, SOW 3.1.5, 3.1.6 (OTHER)		
611117 R425	MCASMP LOE LOG, SOW 3.1.5, 3.1.6 (OTHER)		
6112 R425	DIRECT MATERIAL AND TRAVEL TO SUPPORT CLIN 4112 IN ACCORDANCE WITH SOW AND CDRLS (LOT I - ESTIMATED) (OTHER)	1.0 LO	\$62,928.00
611201 R425	ITS (CSP) LOE PM, SOW 3.1.5, 3.1.6 (OTHER)		
611202 R425	ASCH LOE PM, SOW 3.1.5, 3.1.6 (OTHER)		

		CONTRACT NO. N00178-05-D-4409	DELIVERY ORDER NO. HT03	AMENDMENT/MODIFICATION NO. 25	PAGE 54 of 205	FINAL
--	--	----------------------------------	----------------------------	-------------------------------	-------------------	-------

611203 R425	MCASMP LOE PM, SOW 3.1.5, 3.1.6 (OTHER)			
611204 R425	E-6B LOE PM, SOW 3.1.5, 3.1.6 (OTHER)			
611205 R425	KC-130 LOE PM, SOW 3.1.5, 3.1.6 (OTHER)			
611206 R425	H-1 LOE PM, SOW 3.1.5, 3.1.6 (OTHER)			
611207 R425	MCASMP LOE PM, SOW 3.1.5, 3.1.6 (OTHER)			
611208 R425	ITS (CSP) LOE PM, SOW 3.1.5, 3.1.6 (OTHER)			
611209 R425	ASCH LOE PM, SOW 3.1.5, 3.1.6 (OTHER)			
611210 R425	E-6B LOE PM, SOW 3.1.5, 3.1.6 (OTHER)			
611211 R425	ATC LOE PM, SOW 3.1.5, 3.1.6 (OTHER)			
611212 R425	MCASMP LOE PM, SOW 3.1.5, 3.1.6 (OTHER)			
611213 R425	H-1 LOE PM, SOW 3.1.5, 3.1.6 (OTHER)			
611214 R425	E-6B LOE PM, SOW 3.1.5, 3.1.6 (OTHER)			
6113 R425	DIRECT MATERIAL AND TRAVEL TO SUPPORT CLIN 4113 IN ACCORDANCE WITH SOW AND CDRLS (LOT I - ESTIMATED) (OTHER)	1.0 LO	\$386,500.00	
611301 R425	FA/EA-18 LOE ENG, SOW 3.1.5, 3.1.6 (OTHER)			
611302 R425	FA/EA-18 LOE ENG, SOW 3.1.5, 3.1.6 (OTHER)			

CONTRACT NO. N00178-05-D-44	DELIVERY ORDER NO. 09 HT03	AMENDMENT/MODIFICATION NO.
	11103	23
611303 R425	CH-53 LOE ENG, SOW 3.1.5, 3.1.6 (OTHER)	
611304 R425	ITS (CAP) LOE ENG, SOW 3.1.5, 3.1.6 (OTHER)	
611305 R425	ITS (CAP) LOE ENG, SOW 3.1.5, 3.1.6 (OTHER)	
611306 R425	ITS (CAP) LOE ENG, SOW 3.1.5, 3.1.6 (OTHER)	
611307 R425	ITS (STI) LOE ENG, SOW 3.1.5, 3.1.6 (OTHER)	
611308 R425	ITS (STI) LOE ENG, SOW 3.1.5, 3.1.6 (OTHER)	
611309 R425	ITS (STI) LOE ENG, SOW 3.1.5, 3.1.6 (OTHER)	
611310 R425	ITS (CAP) LOE ENG, SOW 3.1.5, 3.1.6 (OTHER)	
611311 R425	P-8A LOE ENG, SOW 3.1.5, 3.1.6 (OTHER)	
511312 R425	P-8A LOE ENG, SOW 3.1.5, 3.1.6 (OTHER)	
611313 R425	E-2D LOE ENG, SOW	

E-2D LOE ENG, SOW 3.1.5, 3.1.6 (OTHER)

T-6 LOE ENG, SOW 3.1.5, 3.1.6 (OTHER)

MCASMP LOE ENG, SOW 3.1.5, 3.1.6

MCASMP LOE ENG, SOW 3.1.5, 3.1.6

E-6B LOE ENG, SOW 3.1.5, 3.1.6

E-6B LOE ENG, SOW 3.1.5, 3.1.6 (OTHER)

E-6B LOE ENG, SOW 3.1.5, 3.1.6

(OTHER)

(OTHER)

(OTHER)

611314 R425

611315 R425

611316 R425

611317 R425

611318 R425

611319 R425

PAGE

55 of 205

FINAL

CONTRACT NO. N00178-05-D-4409	DELIVERY ORDER NO. HT03	AMENDMENT/MODIFICATION NO.		FINAL
7100170-05-D-1409	11103	25	56 of 205	

.

	(OTHER)
611320 R425	E-6B LOE ENG, SOW 3.1.5, 3.1.6 (OTHER)
611321 R425	E-6B LOE ENG, SOW 3.1.5, 3.1.6 (OTHER)
611322 R425	H-1 LOE ENG, SOW 3.1.5, 3.1.6 (OTHER)
6113 <b>2</b> 3 R425	FA/EA-18 LOE ENG, SOW 3.1.5, 3.1.6 (OTHER)
611324 R425	MCASMP LOE ENG, SOW 3.1.5, 3.1.6 (OTHER)
611325 R425	MCASMP LOE ENG, SOW 3.1.5, 3.1.6 (OTHER)
611326 R425	MCASMP LOE ENG, SOW 3.1.5, 3.1.6 (OTHER)
611327 R425	MCASMP LOE ENG, SOW 3.1.5, 3.1.6 (OTHER)
611328 R425	FA/EA-18 LOE ENG, SOW 3.1.5, 3.1.6 (OTHER)
611329 R425	H-1 LOE ENG, SOW 3.1.5, 3.1.6 (OTHER)
611330 R425	CH-53 LOE ENG, SOW 3.1.5, 3.1.6 (OTHER)
611331 R425	T-6 LOE ENG, SOW 3.1.5, 3.1.6 (OTHER)
611332 R425	E-6B LOE ENG, SOW 3.1.5, 3.1.6 (OTHER)
611333 R425	E-6B LOE ENG, SOW 3.1.5, 3.1.6 (OTHER)
611334 R425	E-6B LOE ENG, SOW 3.1.5, 3.1.6 (OTHER)
611335 R425	E-6B LOE ENG, SOW 3.1.5, 3.1.6 (OTHER)

CONTRACT NO.	DEL NEOV CONTRACTOR
N00178-05-D-4409	DELIVERY ORDER NO. HT03
611336 R425	E-6B LOE ENG, SOW 3.1.5, 3.1.6 (OTHER)
611337 R425	E-6B LOE ENG, SOW 3.1.5, 3.1.6 (OTHER)
611338 R425	ITS (CAP) LOE ENG, SOW 3.1.5, 3.1.6 (OTHER)
611339 R425	ITS (CAP) LOE ENG, SOW 3.1.5, 3.1.6 (OTHER)
611340 R425	FA/EA-18 LOE ENG, SOW 3.1.5, 3.1.6 (OTHER)
	MCASMP LOE ENG, SOW 3.1.5, 3.1.6 (OTHER)
	MCASMP LOE ENG, SOW 3.1.5, 3.1.6 (OTHER)
	FA/EA-18 LOE ENG, SOW 3.1.5, 3.1.6 (OTHER)
	T-6 LOE ENG, SOW 3.1.5, 3.1.6 (OTHER)
	MCASMP LOE ENG, SOW 3.1.5, 3.1.6 (OTHER)
	ITS (CAP) LOE ENG, SOW 3.1.5, 3.1.6 (OTHER)
	ITS (CAP) LOE ENG, SOW 3.1.5, 3.1.6 (OTHER)
	ITS (CAP) LOE ENG, SOW 3.1.5, 3.1.6 (OTHER)
	ITS (STI) LOE ENG, SOW 3.1.5, 3.1.6 (OTHER)
:	FA/EA-18 LOE ENG, SOW 3.1.5, 3.1.6 (OTHER)
5	FA/EA-18 LOE ENG, SOW 3.1.5, 3.1.6 (OTHER)

611352 R425

H-1 LOE ENG, SOW 3.1.5, 3.1.6

AMENDMENT/MODIFICATION NO.

25

PAGE

57 of 205

FINAL

CONTRACT NO.	DELIVERY ORDER NO.	AMENDMENT/MODIFICATION NO.	Trion Invited
N00178-05-D-4409	НТ03	25	· · · · · ·
•			58 of 205

		· <del></del>			
		(OTHER)			
611353	R425	T-6 LOE ENG, SOW 3.1.5, 3.1.6 (OTHER)			
611354	R425	CNATRA TOC LOE ENG, SOW 3.1.5, 3.1.6 (OTHER)			
611355	R425	MCASMP LOE ENG, SOW 3.1.5, 3.1.6 (OTHER)			
611356	R425	MCASMP LOE ENG, SOW 3.1.5, 3.1.6 (OTHER)			
611357	R425	E-6B LOE ENG, SOW 3.1.5, 3.1.6 (OTHER)			
611358	R425	FA/EA-18 LOE ENG, SOW 3.1.5, 3.1.6 (OTHER)			
611359	R425	T-6 LOE ENG, SOW 3.1.5, 3.1.6 (OTHER)			
611360	R425	CH-53 LOE ENG, SOW 3.1.5, 3.1.6 (OTHER)			
611361	R425	ITS (CAP) LOE ENG, SOW 3.1.5, 3.1.6 (OTHER)			
611362	R425	ITS (CAP) LOE ENG, SOW 3.1.5, 3.1.6 (OTHER)			
611363	R425	ITS (CAP) LOE ENG, SOW 3.1.5, 3.1.6 (OTHER)			
6121	R425	DIRECT MATERIAL AND TRAVEL TO SUPPORT CLIN 4121 IN ACCORDANCE WITH SOW AND CDRLS (LOT II - ESTIMATED) (OTHER)	1.0	ro	\$35,730.00
612101	R425	FA/EA-18 LOE LOG, SOW 3.1.5, 3.1.6 (OTHER)			
612102	R425	FA/EA-18 LOE LOG, SOW 3.1.5, 3.1.6 (OTHER)			
612103	R425	MCASMP LOE LOG, SOW 3.1.5, 3.1.6 (OTHER)			

CONTRACT NO.	DELIVERY ORDER NO.	AMENDMENT/MODIFICATION NO.	Invo:	_
N00178-05-D-4409	HT03	25	PAGE FINAL 59 of 205	
•			139 01 203	

612104	R425	ITS (STI) LOE LOG, SOW 3.1.5, 3.1.6 (OTHER)			
612105	R425	ITS (CAP) LOE LOG, SOW 3.1.5, 3.1.6 (OTHER)			
612106	R425	ITS (CAP) LOE LOG, SOW 3.1.5, 3.1.6 (OTHER)			
612107	R425	MCASMP LOE LOG, SOW 3.1.5, 3.1.6 (OTHER)			
612108	R425	FA/EA-18 LOE LOG, SOW 3.1.5, 3.1.6 (OTHER)			
612109	R425	FA/EA-18 LOE LOG, SOW 3.1.5, 3.1.6 (OTHER)			
6122	R425	DIRECT MATERIAL AND TRAVEL TO SUPPORT CLIN 4122 IN ACCORDANCE WITH SOW AND CDRLS (LOT II - ESTIMATED) (OTHER)	1.0	LO	\$57,893.00
612201	R425	ASCH LOE PM, SOW 3.1.5, 3.1.6 (OTHER)			
612202	R425	LSO LOE PM, SOW 3.1.5, 3.1.6 (OTHER)			
612203	R425	H-1 LOE PM, SOW 3.1.5, 3.1.6 (OTHER)			
612204	R425	MCASMP LOE PM, SOW 3.1.5, 3.1.6 (OTHER)			
612205	R425	KC-130 LOE PM, SOW 3.1.5, 3.1.6 (OTHER)			
612206	R425	H-1 LOE PM, SOW 3.1.5, 3.1.6 (OTHER)			
612207	R425	MCASMP LOE PM, SOW 3.1.5, 3.1.6 (OTHER)			
612208	R425	ATC LOE PM, SOW 3.1.5, 3.1.6 (OTHER)			

CONTRACT NO.	DELIVERY ORDER NO		TAMENIDA	ENT/MODIFICATION NO.
N00178-05-D-44	09 HT03		25	ENT/MODIFICATION NO.
6123 R425	DIRECT MATERIAL AND TRAVEL TO SUPPORT CLIN 4123 IN ACCORDANCE WITH SOW AND CDRLS (LOT II - ESTIMATED) (OTHER)	1.0	LO	\$285,191.00
612301 R425	CH-53 LOE ENG, SOW 3.1.5, 3.1.6 (OTHER)			
612302 R425	E-6B LOE ENG, SOW 3.1.5, 3.1.6 (OTHER)			
612303 R425	E-6B LOE ENG, SOW 3.1.5, 3.1.6 (OTHER)			
612304 R425	E-6B LOE ENG, SOW 3.1.5, 3.1.6 (OTHER)			
612305 R425	E-6B LOE ENG, SOW 3.1.5, 3.1.6 (OTHER)			
612306 R425	E-6B LOE ENG, SOW 3.1.5, 3.1.6 (OTHER)			
612307 R425	FA/EA-18 LOE ENG, SOW 3.1.5, 3.1.6 (OTHER)			
612308 R425	FA/EA-18 LOE ENG, SOW 3.1.5, 3.1.6 (OTHER)			
612309 R425	ITS (CAP) LOE ENG, SOW 3.1.5, 3.1.6 (OTHER)			
612310 R425	ITS (CAP) LOE ENG, SOW 3.1.5, 3.1.6 (OTHER)			
612311 R425	ITS (CAP) LOE ENG, SOW 3.1.5, 3.1.6 (OTHER)			
612312 R425	H-1 LOE ENG, SOW 3.1.5, 3.1.6 (OTHER)			
612313 R425	MCASMP LOE ENG, SOW 3.1.5, 3.1.6 (OTHER)			
612314 R425	MCASMP LOE ENG, SOW 3.1.5, 3.1.6 (OTHER)			
612315 R425	MCASMP LOE ENG,			

PAGE

60 of 205

FINAL

CONTRACT NO.	DELIVERY ORDER NO.	AMENDMENT/MODIFICATION NO.	PAGE	FINAL
N00178-05-D-4409	HT03	25	61 of 205	FIVAL
			07 01 203	

	SOW 3.1.5, 3.1.6 (OTHER)
612316 R425	P-8A LOE ENG, SOW 3.1.5, 3.1.6 (OTHER)
612317 R425	P-8A LOE ENG, SOW 3.1.5, 3.1.6 (OTHER)
612318 R425	E-6B LOE ENG, SOW 3.1.5, 3.1.6 (OTHER)
612319 R425	FA/EA-18 LOE ENG, SOW 3.1.5, 3.1.6 (OTHER)
612320 R425	FA/EA-18 LOE ENG, SOW 3.1.5, 3.1.6 (OTHER)
612321 R425	P-8A LOE ENG, SOW 3.1.5, 3.1.6 (OTHER)
612322 R425	CNATRA TOC LOE ENG, SOW 3.1.5,3.1.6 (OTHER)
612323 R425	P-8A LOE ENG, SOW 3.1.5, 3.1.6 (OTHER)
612324 R425	P-8A LOE ENG, SOW 3.1.5, 3.1.6 (OTHER)
612325 R425	ITS (CAP) LOE ENG, SOW 3.1.5, 3.1.6 (OTHER)
612326 R425	ITS (STI) LOE ENG, SOW 3.1.5, 3.1.6 (OTHER)
612327 R425	ITS (NASMP) LOE ENG, SOW 3.1.5, 3.1.6 (OTHER)
612328 R425	MCASMP LOE ENG, SOW 3.1.5, 3.1.6 (OTHER)
612329 R425	P-8A LOE ENG, SOW 3.1.5, 3.1.6 (OTHER)
612330 R425	P-8A LOE ENG, SOW 3.1.5, 3.1.6 (OTHER)
612331 R425	MCASMP LOE ENG, SOW 3.1.5, 3.1.6

CONTRACT NO. N00178-05-D-4409	DELIVERY ORDER NO. HT03	AMENDMENT/MODIFICATION NO. 25	PAGE FIN	ĮAL.
•			02 01 203	

	(OTHER)
612332 R425	MCASMP LOE ENG, SOW 3.1.5, 3.1.6 (OTHER)
612333 R425	MCASMP LOE ENG, SOW 3.1.5, 3.1.6 (OTHER)
612334 R425	H-1 LOE ENG, SOW 3.1.5, 3.1.6 (OTHER)
612335 R425	E-6B LOE ENG, SOW 3.1.5, 3.1.6 (OTHER)
612336 R425	FA/EA-18 LOE ENG, SOW 3.1.5, 3.1.6 (OTHER)
612337 R425	E-6B LOE ENG, SOW 3.1.5, 3.1.6 (OTHER)
612338 R425	E-6B LOE ENG, SOW 3.1.5, 3.1.6 (OTHER)
612339 R425	E-6B LOE ENG, SOW 3.1.5, 3.1.6 (OTHER)
612340 R425	E-6B LOE ENG, SOW 3.1.5, 3.1.6 (OTHER)
612341 R425	E-6B LOE ENG, SOW 3.1.5, 3.1.6 (OTHER)
612342 R425	LINE ITEM NOT USED (OTHER)
612343 R425	LINE ITEM NOT USED (OTHER)
612344 R425	E-6B LOE ENG, SOW 3.1.5, 3.1.6 (OTHER)
612345 R425	E-6B LOE ENG, SOW 3.1.5, 3.1.6 (OTHER)
612346 R425	LINE ITEM NOT USED (OTHER)
612347 R425	E-6B LOE ENG, SOW 3.1.5, 3.1.6 (OTHER)
612348 R425	TECOM PMTRASYS SAVT LOE ENG, SOW 3.1.5, 3.1.6

CONTRACT NO. N00178-05-D-4409	DELIVERY ORDER NO. HT03	AMENDMENT/MODIFICATION NO. 25	PAGE 63 of 205	FINAL
(OT)	HER)			

1.0 LO

\$114,493.00

612349 R425 E-2 LOE ENG, SOW 3.1.5,3.1.6 (OTHER)

612350 R425 E-6B LOE ENG, SOW 3.1.5,3.1.6 (OTHER)

612351 R425 T-6 JPATS CNATRA LOE ENG, SOW 3.1.5, 3.1.6 (OTHER)

6131 R425 DIRECT MATERIAL
AND TRAVEL TO
SUPPORT CLIN 4131
IN ACCORDANCE
WITH SOW AND
CDRLS (LOT III ESTIMATED)
(OTHER)

613101 R425 MCASMP LOE LOG, SOW 3.1.5, 3.1.6

(OTHER)

613102 R425 F/A18 & EA-18G LOE LOG, SOW 3.1.5, 3.1.6 (OTHER)

613103 R425 F/A18 & EA-18G LOE LOG, SOW 3.1.5, 3.1.6 (OTHER)

613104 R425 ITS (CAP) LOE Log, SOW 3.1.5, 3.1.6 (OTHER)

6132 R425 DIRECT MATERIAL 1.0 LO \$99,877.00
AND TRAVEL TO
SUPPORT CLIN 4132
IN ACCORDANCE
WITH SOW AND
CDRLS (LOT III ESTIMATED)
(OTHER)

613201 R425 MCASMP LOE PM, SOW 3.1.5,3.1.6 (OTHER)

613202 R425 H-1 LOE PM SOW 3.1.5, 3.1.6 (OTHER)

613203 R425 ASCH LOE PM, SOW 3.1.5, 3.1.6 (OTHER)

6133 R425 DIRECT MATERIAL

1.0 LO \$363,988.00

CONTRACT NO. N00178-05-D-4409	DELIVERY ORDER NO. HT03	AMENDMENT/MODIFICATION NO. 25	PAGE 64 of 205	FINAL
		1	04 01 205	

AND TRAVEL TO SUPPORT CLIN 4133 IN ACCORDANCE WITH SOW AND CDRLS (LOT III -ESTIMATED) (OTHER)

613301 R425 E-6B LOE ENG, SOW 3.1.5,3.1.6 (OTHER)

613302 R425 E-6B LOE ENG, SOW 3.1.5,3.1.6 (OTHER)

613303 R425 CH-53 LOE ENG, SOW 3.1.5,3.1.6 (OTHER)

613304 R425 T-6 JPATS CNATRA LOE ENG, SOW 3.1.5,3.1.6 (OTHER)

613305 R425 E2 LOE ENG. SOW 3.1.5, 3.1.6 (OTHER)

613306 R425 E-6B LOE ENG, SOW 3.1.5,3.1.6 (OTHER)

613307 R425 P-8 LOE ENG, SOW 3.1.5,3.1.6 (OTHER)

613308 R425 F/A18 & EA-18G LOE ENG, SOW 3.1.5, 3.1.6 (OTHER)

613309 R425 P-8A LOE ENG, SOW 3.1.5,3.1.6 (OTHER)

613310 R425 ATAS/CSDB LOE Eng, SOW 3.1.5, 3.1.6 (OTHER)

6211 R425 DIRECT MATERIAL 1.0 LO \$2,396.00
AND TRAVEL TO
SUPPORT CLIN 4211
IN ACCORDANCE
WITH SOW AND
CDRLS (LOT I ESTIMATED)
(OTHER)

6212 R425 DIRECT MATERIAL 1.0 LO \$32,720.00
AND TRAVEL TO
SUPPORT CLIN 4212
IN ACCORDANCE
WITH SOW AND
CDRLS (LOT I -

CONTRACT NO. N00178-05-D-4409	DELIVERY ORDER NO. HT03	AMENDMENT/MODIFICATION NO. 25	PAGE 65 of 205	FINAL
ESTI	(MATED)		00 01 200	

1100	170 03-D-440)	<u> </u>		125	
		ESTIMATED) (OTHER)			
621201	R425	LCS TSEA LOE PM, SOW 3.1.5, 3.1.6 (OTHER)			
621202	R425	COVE LOE PM, SOW 3.1.5, 3.1.6 (OTHER)			
621203	R425	MRTS SCSS COMBO LOE PM, SOW 3.1.5, 3.1.6 (OTHER)			
621204	R425	LCS TSEA LOE PM, SOW 3.1.5, 3.1.6 (OTHER)			
6213	R425	DIRECT MATERIAL AND TRAVEL TO SUPPORT CLIN 4213 IN ACCORDANCE WITH SOW AND CDRLS (LOT I - ESTIMATED) (OTHER)	1.0	LO	\$46,700.00
621301	R425	COVE LOE ENG, SOW 3.1.5, 3.1.6 (OTHER)			
621302	R425	COVE LOE ENG, SOW 3.1.5, 3.1.6 (OTHER)			
621303	R425	COVE LOE ENG, SOW 3.1.5, 3.1.6 (OTHER)			
621304	R425	COVE LOE ENG, SOW 3.1.5, 3.1.6 (OTHER)			
621305	R425	LCS TSEA LOE ENG, SOW 3.1.5, 3.1.6 (OTHER)			
621306	R425	LCS TSEA LOE ENG, SOW 3.1.5, 3.1.6 (OTHER)			
6221		DIRECT MATERIAL AND TRAVEL TO SUPPORT CLIN 4221 IN ACCORDANCE WITH SOW AND CDRLS (LOT II - ESTIMATED) (OTHER)	1.0	LO	\$2,130.00
6222		DIRECT MATERIAL AND TRAVEL TO SUPPORT CLIN 4222 IN ACCORDANCE	1.0	ro	\$18,000.00

IN ACCORDANCE

CONTRACT NO.	DELIVERY ORDER NO.	AMENDACHTHIODISIOATIO		
		AMENDMENT/MODIFICATION NO.	PAGE	FINAL
N00178-05-D-4409	HT03	25	66 of 205	1 1
			100 01 205	

	11105		
	WITH SOW AND CDRLS (LOT II - ESTIMATED) (OTHER)		
622201 R425	COVE LOE PM, SOW 3.1.5, 3.1.6 (OTHER)		
622202 R425	LCS TSEA LOE PM, SOW 3.1.5, 3.1.6 (OTHER)		
622203 R425	LCS TSEA LOE PM, SOW 3.1.5, 3.1.6 (OTHER)		
6223 R425	DIRECT MATERIAL AND TRAVEL TO SUPPORT CLIN 4223 IN ACCORDANCE WITH SOW AND CDRLS (LOT II - ESTIMATED) (OTHER)	1.0 LO	\$76,500.00
622301 R425	COVE LOE ENG, SOW 3.1.5, 3.1.6 (OTHER)		
622302 R425	COVE LOE ENG, SOW 3.1.5, 3.1.6 (OTHER)		
622303 R425	LCS TSEA LOE ENG, SOW 3.1.5, 3.1.6 (OTHER)		
622304 R425	LCS TSEA LOE ENG, SOW 3.1.5, 3.1.6 (OTHER)		
622305 R425	COVE LOE ENG, SOW 3.1.5,3.1.6 (OTHER)		
6231 R425	DIRECT MATERIAL AND TRAVEL TO SUPPORT CLIN 4231 IN ACCORDANCE WITH SOW AND CDRLS (LOT III - ESTIMATED) (OTHER)	1.0 ьо	\$1,863.00
6232 R425	DIRECT MATERIAL AND TRAVEL TO SUPPORT CLIN 4232 IN ACCORDANCE WITH SOW AND CDRLS (LOT III - ESTIMATED) (OTHER)	1.0 LO	\$15,000.00
623201 R425	COVE LOE PM, SOW 3.1.5,3.1.6		

CONTRACT NO.	DEC. SERVICE SERVICES	<del></del>		
	DELIVERY ORDER NO.	AMENDMENT/MODIFICATION NO.	PAGE	FINAL
N00178-05-D-4409	HT03	125	1	"""
			67 of 205	Į. l

(OTHER)

623202 R425

SURFACE FIREFIGHTER TRAINER LOE PM, SOW 3.1.5,3.1.6 (OTHER)

6233 R425

DIRECT MATERIAL AND TRAVEL TO SUPPORT CLIN 4233 IN ACCORDANCE WITH SOW AND CDRLS (LOT III -ESTIMATED) (OTHER)

623301 R425

LCS LOE ENG, SOW 3.1.5, 3.1.6 (OTHER)

623302 R425

DDG-1000 LOE ENG, SOW 3.1.5,3.1.6

(OTHER)

623303 R425

COVE LOE ENG, SOW 3.1.5,3.1.6 (OTHER)

6311 R425 DIRECT MATERIAL AND TRAVEL TO SUPPORT CLIN 4311 IN ACCORDANCE WITH SOW AND CDRLS (LOT I -ESTIMATED) (OTHER)

631101 R425

UNDERSEA FIREFIGHTING TRAINER (USFFT) LOE LOG, SOW 3.1.5, 3.1.6 (OTHER)

6312 R425

DIRECT MATERIAL AND TRAVEL TO SUPPORT CLIN 4312 IN ACCORDANCE WITH SOW AND CDRLS (LOT I -ESTIMATED) (OTHER)

631201 R425

UNDERSEA FIREFIGHTING TRAINER (USFFT) LOE PM, SOW 3.1.5, 3.1.6 (OTHER)

631202 R425

UNDERSEA TRAINERS LOE PM, SOW 3.1.5, 3.1.6 (OTHER)

1.0 LO \$15,000.00

1.0 LO \$98,925.00

1.0 LO \$18,450.00

CONTRACT NO.	DELIVERY ORDER NO.			
N00178-05-D-4409	HT03	AMENDMENT/MODIFICATION NO.	PAGE	FINAL
	11103		68 of 205	<u> </u>

6313	R425	DIRECT MATERIAL AND TRAVEL TO SUPPORT CLIN 4313 IN ACCORDANCE WITH SOW AND CDRLS (LOT I - ESTIMATED) (OTHER)	1.0	LO	\$123,701.00
631301	R425	NAVIGATION TRAINERS LOE ENG, SOW 3.1.5, 3.1.6 (OTHER)			
631302	R425	WLCTT LIFE CYCLE LOE ENG, SOW 3.1.5, 3.1.6 (OTHER)			
631303	R425	IUSS TRAINING UPDATES LOE ENG, SOW 3.1.5, 3.1.6 (OTHER)			
631304	R425	MRTS CSRR OPERATOR V1/V2 LOE ENG, SOW 3.1.5, 3.1.6 (OTHER)			
631305	R425	MRTS CSRR OPERATOR DMR LOE ENG, SOW 3.1.5, 3.1.6 (OTHER)			
631306	R425	MRTS CSRR OPERATOR V3 LOE ENG, SOW 3.1.5, 3.1.6 (OTHER)			
631307	R425	MRTS CSRR OPERATOR BUOY SIM LOE ENG, SOW 3.1.5, 3.1.6 (OTHER)			
631308	R425	MRTS SCSS LOE ENG, SOW 3.1.5, 3.1.6 (OTHER)			
631309	R425	MRTS CSRR MAINTENANCE V3 LOE ENG, SOW 3.1.5, 3.1.6 (OTHER)			
631310	R425	MRTS CSRR OPERATOR V1/V2 LOE ENG, SOW 3.1.5, 3.1.6 (OTHER)			
631311 1	R425	MRTS SSN 786 ANBLQ-10 TRAINING ANALYSIS LOE ENG,			

CONTRACT NO.	DELIVERY	ORDER NO.	JAMENDM	ENT/MODIFICATION NO.
N00178-05-D-44	09 HT03		25	
	SOW 3.1.5, 3.1 (OTHER)	6		•
631312 R425	MRTS SSN 787 ANBLQ-10 TRAIN CONSTRUCTION/ DELIVERY LOE E SOW 3.1.5, 3.1 (OTHER)	NG,		
631313 R425	MRTS SCSS LOE ENG, SOW 3.1.5 3.1.6 (OTHER)	,		
631314 R425	MRTS SCSS LOE ENG, SOW 3.1.5 3.1.6 (OTHER)	,		
631315 R425	WLCTT 3D LOE EN SOW 3.1.5, 3.1 (OTHER)			
631316 R425	MRTS CSRR OPERATOR V3 LOI ENG, SOW 3.1.5, 3.1.6 (OTHER)			
631317 R425	IUSS TL-29 DEVELOPMENT LOF ENG, SOW 3.1.5, 3.1.6 (OTHER)			
6321 R425	DIRECT MATERIAI AND TRAVEL TO SUPPORT CLIN 43 IN ACCORDANCE WITH SOW AND CDRLS (LOT II - ESTIMATED) (OTHER)	321	LO	\$5,218.00
632101 R425	MRTS CSRR V3 OPERATOR LOE LO SOW 3.1.5, 3.1. (OTHER)	_ •		
6322 R425	DIRECT MATERIAL AND TRAVEL TO SUPPORT CLIN 43 IN ACCORDANCE WITH SOW AND CDRLS (LOT II - ESTIMATED) (OTHER)	22	LO	\$17,000.00
632201 R425	UNDERSEA PROGRAL LOE PM, SOW 3.1.5, 3.1.6 (OTHER)	MS		
632202 R425	UNDERSEA PROGRAM LOE PM, SOW 3.1.5, 3.1.6 (OTHER)	MS		

PAGE

69 of 205

FINAL

	NTRACT NO.		DELIVERY ORDER	NO.	AMENDM	ENT/MODIFICATION NO.
NO	0178-05-D-440	9	HT03		25	_
	-					
6323	R425	AND TR SUPPOR IN ACC WITH S		1.0	ro	\$173,622.00
63230;	l R425	ENG, S	SRR V3 NANCE LOE OW 3.1.5, (OTHER)			
632302	2 R425		NANCE LOE DW 3.1.5,			
632303	8 R425		OR LOE ENG, 1.5, 3.1.6			
632304	R425		OR LOE ENG, 1.5, 3.1.6			
632305	R425		W 3.1.5,			
632306	R425	MRTS SO ENG, SO 3.1.6 (	W 3.1.5,			
632307	R425	IUSS TL ENG, SO 3.1.5,3 (OTHER)	.1.6			
632308	R425	IUSS OB 3.1.5, (OTHER	3.1.6			
6331	R425	AND TRA SUPPORT IN ACCO WITH SO	CLIN 4331 RDANCE W AND LOT III -	1.0 I	ro	\$4,566.00
6332		AND TRAY SUPPORT IN ACCOMMITH SOM	CLIN 4332 RDANCE N AND LOT III -	1.0 I	o	\$10,070.00
633201	R425	Undersea	Programs			

PAGE 70 of 205

FINAL

CONTRACT NO.	DELIVERY OFFICE NO.	T		_
	DELIVERY ORDER NO.	AMENDMENT/MODIFICATION NO.	PAGE	FINAL
N00178-05-D-4409	<u>HT03</u>	25	71 of 205	
	· · · · · · · · · · · · · · · · · · ·		71 01 203	

LOE PM, SOW 3.1.5,3.1.6

(OTHER) 6333 R425 DIRECT MATERIAL 1.0 LO \$310,895.00 AND TRAVEL TO SUPPORT CLIN 4333 IN ACCORDANCE WITH SOW AND CDRLS (LOT III -ESTIMATED) (OTHER) 633301 R425 IUSS OBT REPLACEMENT LOE ENG, SOW 3.1.5,3.1.6 (OTHER) 633302 R425 MRTS SCSS LOE ENG, SOW 3.1.5, 3.1.6 (OTHER) 633303 R425 IUSS OBT LOE Eng, SOW 3.1.5,3.1.6 (OTHER) 6411 R425 DIRECT MATERIAL 1.0 LO \$2,396.00 AND TRAVEL TO SUPPORT CLIN 4411 IN ACCORDANCE WITH SOW AND CDRLS (LOT I -ESTIMATED) (OTHER) 641101 R425 FRCMA LOE LOG, SOW 3.1.5, 3.1.6 (OTHER) 6412 R425 DIRECT MATERIAL 1.0 LO \$9,577.00 AND TRAVEL TO SUPPORT CLIN 4412 IN ACCORDANCE WITH SOW AND CDRLS (LOT I -ESTIMATED) (OTHER) 6413 R425 DIRECT MATERIAL 1.0 LO \$26,725.00 AND TRAVEL TO SUPPORT CLIN 4413 IN ACCORDANCE WITH SOW AND CDRLS (LOT I -ESTIMATED) (OTHER) 641301 R425 PDX LOE ENG, SOW 3.1.5, 3.1.6 (OTHER) 641302 R425

PDX LOE ENG, SOW

CONTRACT NO. N00178-05-D-4409	DELIVERY ORDER NO. HT03	AMENDMENT/MODIFICATION NO.	PAGE	FINAL
1.00170-03-D-4407	H103	25	72 of 205	
	1.5, 3.1.6 THER)			
3.	X LOE ENG, SOW 1.5, 3.1.6 THER)			
LO: 3.:	CMS/MRT3/EFAAS E ENG, SOW 1.5, 3.1.6 THER)			
WAI LOI 3.:	VAL SPECIAL RFARE TRAINING E ENG, SOW L.5, 3.1.6 THER)			
WAI LOI 3.3	VAL SPECIAL RFARE TRAINING E ENG, SOW5, 3.1.6 CHER)			
LOE 3.1	CMS/MRT3/EFAAS EENG, SOW 5, 3.1.6 HER)			
LOE 3.1	MS/MRT3/EFAAS ENG, SOW 5, 3.1.6 HER)			

		(OTHER)
641308	R425	LVCMS/MRT3/EFAAS LOE ENG, SOW 3.1.5, 3.1.6 (OTHER)
641309	R425	LVCMS/MRT3/EFAAS LOE ENG, SOW 3.1.5, 3.1.6 (OTHER)

641310 R425	LVCMS/MRT3/EFAAS
	LOE ENG, SOW
	3.1.5, 3.1.6
	(OTHER)

6421 R425	DIRECT MATERIAL AND TRAVEL TO SUPPORT CLIN 4421 IN ACCORDANCE WITH SOW AND CDRLS (LOT II - ESTIMATED) (OTHER)	1.0	ro	\$2,130.00
-----------	---	-----	----	------------

	(OTHER)			
R425	DIRECT MATERIAL AND TRAVEL TO SUPPORT CLIN 4422 IN ACCORDANCE WITH SOW AND CDRLS (LOT II - ESTIMATED) (OTHER)	1.0	LO	\$8,513.00
DAGE	DIDECT WITHOUT			

6423	R425	DIDEGE WITHOUT			
0423	K425	DIRECT MATERIAL	1.0	LO	\$18,989.00
		AND TRAVEL TO			, ,
		SUPPORT CLIN 4423			
		IN ACCORDANCE			

CONTRACT NO. N00178-05-D-4409	DELIVERY ORDER NO. HT03	AMENDMENT/MODIFICATION NO. 25	PAGE 73 of 205	FINAL
·			7.00.00	-l

				120	
		WITH SOW AND CDRLS (LOT II - ESTIMATED) (OTHER)			
642301	R425	NSWCEN LOE ENG, SOW 3.1.5, 3.1.6 (OTHER)			
642302	R425	LVCMS LOE ENG, SOW 3.1.5, 3.1.6 (OTHER)			
642303	R425	DTNG LOE ENG, 3.1.5,3.1.6 (OTHER)			
6431	R425	DIRECT MATERIAL AND TRAVEL TO SUPPORT CLIN 4431 IN ACCORDANCE WITH SOW AND CDRLS (LOT III - ESTIMATED) (OTHER)	1.0	ľÓ	\$1,863.00
6432	R425	DIRECT MATERIAL, AND TRAVEL TO SUPPORT CLIN 4432 IN ACCORDANCE WITH SOW AND CDRLS (LOT III - ESTIMATED) (OTHER)	1.0	LO	\$7,448.00
6433	R425	DIRECT MATERIAL AND TRAVEL TO SUPPORT CLIN 4433 IN ACCORDANCE WITH SOW AND CDRLS (LOT III - ESTIMATED) (OTHER)	1.0	го	\$62,761.00
643301	R425	NSWCEN LOE ENG, SOW 3.1.5, 3.1.6 (OTHER)			
643302	R425	NSWCEN LOE ENG, SOW 3.1.5, 3.1.6 (OTHER)			
643303	R425	FHP Training Optimization LOE Eng, SOW3.1.5,3.1.6 (OTHER)			
643304	R425	USNTPS Training Optimization LOE Eng, SOW 3.1.5,3.1.6 (OTHER)			

CONTRACT NO.	DELIVERY ORDER NO.	AMENDMENT/MODIFICATION NO.	Tevor	T <del></del>
N00178-05-D-4409	НТ03	25	- · ·	FINAL
	<del></del>		74 of 205	

Clauses specified in Section B of the Seaport-e basic contract are incorporated into this order.

The task order Contracting Officer and/or Contract Specialist will unilaterally create additional CLINs or informational SLINs during performance of this task order to accommodate the multiple type of funds that will be used under this order.

Contract Specialist: Name: Anthony McEntegart, Code: 2.5.3.1.1 Phone: (407)381-8614

Fax: (407)380-4164

Email: anthony.mcentegart@navy.mil

Contracting Officer: Name: Rebeca Gonzalez, Code: 2.5.3.1.1 Phone: (407)380-4524 Fax: (407)380-4164

Email: rebeca.gonzalez@navy.mil

or

T'ann Perrault, Code 2.5.3.1.2 Phone (407) 380- 4723 Fax: (407) 380-4614

Email: t'ann.perrault@navy.mil

Throughout this document, the acronym COR (Contracting Officer Representative) and TOM (Task Order Manager) shall be used interchangeably.

Throughout this document, the terms Procuring Contracting Officer (PCO), Task Order Contracting Officer (TOCO), and Contracting Officer (CO) shall be used interchangeably.

#### LEVEL OF EFFORT:

The total level of effort, including all options, required under this task order is estimated to be 432,102 hours. Direct hours include subcontracted labor hours, but do not include holiday, sick leave, vacation and other absence hours. For the purposes of 5252.216-9122 Level of Effort Fee Reduction formula, the Required Level of Effort is defined as the actual funded hours as described below. The Fee is defined as the actual Fee allocated to each CLIN.

Period 1	Estimated	Funded	Remaining
4011	250	) (	_
4012	1,755	5 (	1,755
4013	14,563		-
4111	15,369	7,933	
4112	13,408	10,899	
4113	48,86	34,182	-
4211	250	-	•
4212	928	3 1,712	(784)
4213	13,280	3,345	9,935
4311	613	5,943	
4312	1,352	2,691	(1,339)
4313	41,732	41,757	,
4411	250	193	
4412	1,000	0	
4413	8,425	4,605	-
Total Base Period	162,036	127,558	
Period 2	Estimated	Funded	Remaining
4021	222		-
4022	1,560	0	
4023	12,945	15,450	
4121	13,662	9,556	4,106
4122	11,917	11,530	387
4123	43,433	38,798	4,635
4221	222	0	222
4222	825	1,440	(615)
4223	11,804	9,515	2,289

CONTRACT NO. N00178-05-D-4409	DELIVERY ORDER NO. HT03	AMENDMENT/MODIFICATION NO. 25	PAGE 75 of 205	FINAL	
			75 of 205		ı

4321	545	8,029	(7,484)
4322	1,202	2,752	(1,550)
4323	37,098	55,911	(18,813)
4421	222	0	222
4422	889	0	889
4423	7,489	5,315	2,174
Total Period 2	144,035	158,296	(14,261)
Period 3	Estimated F		emaining
4031	195	0	195
4032	1,365	0	1,365
4033	11,326	7,183	4,143
4131	11,954	3,223	8,731
4132	10,428	3,811	6,617
4133	38,003	8,051	29,952
4231	195	0	195
4232	722	1,480	(758)
4233	10,329	3,392	6,937
4331	477	2,018	(1.541)
4332	1,051	880	171
4333	32,459	13,673	18,786
4431	195	0	195
4432	778	0	778
4433	6,553	8,370	(1,817)
Total Period 3	126,030	52,081	73,949
		-	

CONTRACT NO. DELIVERY ORDER NO. N00178-05-D-4409 HT03	AMENDMENT/MODIFICATION NO. 25	PAGE 76 of 205	FINAL	
---	-------------------------------	-------------------	-------	--

## SECTION C DESCRIPTIONS AND SPECIFICATIONS

SEE ATTACHMENT I FOR STATEMENT OF WORK

4000 Series CLINs: The Contractor shall provide CSS in accordance with the SOW paragraphs identified under General Information on page 2 and clause 5252.204-9505, and provide Technical Data in accordance with Exhibits A and B.

6000 Series CLINs: The Contractor shall provide direct material and travel in accordance with SOW paragraphs 3.1.5 and 3.1.6.

# 5252.204-9505 SYSTEM AUTHORIZATION ACCESS REQUEST NAVY (SAAR-N) REQUIREMENTS FOR INFORMATION TECHNOLOGY (IT) (NAVAIR) (JUN 2009)

- (a) Contractor personnel assigned to perform work under this contract may require access to Navy Information Technology (IT) resources (e.g., computers, laptops, personal electronic devices/personal digital assistants (PEDs/PDAs), NMCI, RDT&E networks, websites such as MyNAVAIR, and Navy Web servers requiring Common Access Card (CAC) Public Key Infrastructure (PKI)). Contractor personnel (prime, subcontractor, consultants, and temporary employees) requiring access to Navy IT resources (including those personnel who previously signed SAAR DD Form 2875) shall submit a completed System Authorization Access Request Navy (SAAR-N), OPNAV 5239/14 (Jul 2008) form or latest version thereof, and have initiated the requisite background investigation (or provide proof of a current background investigation) prior to accessing any Navy IT resources. Instructions for processing the SAAR-N forms are available at: <a href="http://www.navair.navy.mil/index.cfm?fuseaction=home.contractor\_forms">http://www.navair.navy.mil/index.cfm?fuseaction=home.contractor\_forms</a>.
- (b) SAAR-N forms will be submitted to the Contracting Officer's Representative (COR) or Alternate COR, or to the government sponsor, if the contract does not name a COR or Alternate COR via the contractor's Facility Security Officer (FSO). If the contract does not have an assigned COR or Alternate COR (ACOR), the designated SAAR-N Government Sponsor for contractor employees requiring IT access, [To Be Determined], shall be responsible for signing and processing the SAAR-N forms. For those contractors that do not have a FSO, SAAR-N forms shall be submitted directly to the COR/ACOR or designated SAAR-N Government Sponsor. Copies of the approved SAAR-N forms may be obtained through the COR/ACOR or designated SAAR-N Government Sponsor. Requests for access should be routed through the NAVAIR\_SAAR.fct@navy.mil mailbox.
- (c) In order to maintain access to Navy IT resources, the contractor shall ensure completion of initial and annual IA training, monitor expiration of requisite background investigations, and initiate reinvestigations as required. If requested, the contractor shall provide to the COR/ACOR or designated SAAR-N Government Sponsor documentation sufficient to prove that it is monitoring/tracking the SAAR-N requirements for its employees who are accessing Navy IT resources. For those contractor personnel not in compliance with the requirements of this clause, access to Navy IT resources will be denied/revoked.
- (d) The SAAR-N form remains valid throughout contractual performance, inclusive of

CONTRACT NO.	DELIVERY ORDER NO.	AMENDMENT/MODIFICATION NO.	DAGE	I =
N00178-05-D-4409	НТ03	25	r	FINAL
<u> </u>		<u> </u>	77 of 205	l i

performance extensions and option exercises where the contract number does not change. Contractor personnel are required to submit a new SAAR-N form only when they begin work on a new or different contract.

CONTRACT NO.	DELIVERY ORDER NO.	AMENDMENT/MODIFICATION NO.	PAGE	I EIN/A1
N00178-05-D-4409	HT03	25	78 of 205	FINAL

### SECTION D PACKAGING AND MARKING

Packaging and Marking shall be in accordance with Section D of the Seaport-e Multiple Award Basic Contract.

Clauses in Section D shall apply to all CLINs listed in Section B, as applicable.

HQ D-1-0001 DATA PACKAGING LANGUAGE

All unclassified data shall be prepared for shipment in accordance with best commercial practices.

Classified reports, data, and documentation shall be prepared for shipment in accordance with National Industrial Security Program Operating Manual (NISPOM), DOD 5220.22-M dated January 1995.

## HQ D-2-2008 MARKING OF REPORTS (NAVSEA) (SEP 1990)

All reports delivered by the Contractor to the Government under this contract shall prominently show on the cover of the report:

(2) contract n (3) task order	
(4) sponsor:	Humber
(,) .h	(Name of the Individual Sponsor)
	(Name of the Requiring Activity)
	(City and State)

CONTRACT NO.	DELIVERY ORDER NO.	AMENDMENT/MODIFICATION NO.	15.5-	
N00178-05-D-4409	HT03	25	PAGE 79 of 205	FINAL

### SECTION E INSPECTION AND ACCEPTANCE

Inspection and Acceptance shall be in accordance with Section E of the SeapPort-e Multiple Award Basic Contract.

Clauses in Section E shall apply to all CLINs listed in Section B, as applicable.

Contractor performance will be inspected in accordance with the metrics provided in the Quality Assurance Surveillance Plan (QASP), Attachment 3, to the contract.

# 5252.246-9514 INSPECTION AND ACCEPTANCE OF TECHNICAL DATA AND INFORMATION (NAVAIR) (FEB 1995)

Inspection and acceptance of technical data and information will be performed by the Procuring Contracting Officer (PCO) or his duly authorized representative. Inspection of technical data and information will be performed by ensuring successful completion of the requirements set forth in the DD Form 1423, Contract Data Requirements List (CDRL) and incorporation/resolution of Government review comments on the data items. Acceptance will be evidenced by execution of an unconditional DD Form 250, Material Inspection and Receiving Report, as appropriate, and/or upon receipt of a second endorsement acceptance by the PCO on the attachment to this contract entitled NAWCTSD 4330/60 Data Item Transmittal/Acceptance/Rejection Form. The attached form will not be used for high cost data such as drawings, specifications, and technical manuals.

#### CLIN INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY

4011	Destination Government Destination Government
4012	Destination Government Destination Government
4013	Destination Government Destination Government
4111	Destination Government Destination Government
4112	Destination Government Destination Government
4113	Destination Government Destination Government
4211	Destination Government Destination Government
4212	Destination Government Destination Government
4213	Destination Government Destination Government
4311	Destination Government Destination Government
4312	Destination Government Destination Government
4313	Destination Government Destination Government
4411	Destination Government Destination Government
4412	Destination Government Destination Government
4413	Destination Government Destination Government
6011	Destination Government Destination Government
6012	Destination Government Destination Government

CONTRACT NO.	DELIVERY ORDER NO.	AMENDMENTALODISIOATIONNO		т — —
N00178-05-D-4409	HT03	AMENDMENT/MODIFICATION NO.	PAGE	FINAL
	11103	25	80 of 205	!

6013	Destination Company
6111	Destination Government Destination Government
6112	Destination Government Destination Government
6113	Destination Government Destination Government
6211	Destination Government Destination Government
6212	Destination Government Destination Government
6213	Destination Government Destination Government
	Destination Government Destination Government
6311	Destination Government Destination Government
6312	Destination Government Destination Government
6313	Destination Government Destination Government
6411	Destination Government Destination Government
6412	Destination Government Destination Government
6413	Destination Government Destination Government
4021	Destination Government Destination Government
4022	Destination Government Destination Government
4023	Destination Government Destination Government
4121	Destination Government Destination Government
4122	Destination Government Destination Government
4123	Destination Government Destination Government
4221	Destination Government Destination Government
4222	Destination Government Destination Government
4223	Destination Government Destination Government
4321	Destination Government Destination Government
4322	Destination Government Destination Government
4323	Destination Government Destination Government
4421	Destination Government Destination Government
4422	Destination Government Destination Government
4423	Destination Government Destination Government
6021	Destination Government Destination Government
6022	Destination Government Destination Government
6023	Destination Government Destination Government
6121	Destination Government Destination Government
6122	Destination Government Destination Government
6123	Destination Government Destination Government
6221	Destination Government Destination Government
6222	Destination Government Destination Government
6223	Destination Government Destination Government
6321	Destination Government Destination Government
6322	Destination Government Destination Government
6323	Destination Government Destination Government
6421	Destination Government Destination Government
6422	Destination Government Destination Government
6423	Destination Government Destination Government
	······································

CONTRACT NO.	DELIVERY ORDER NO	Tarana		
4	DELIVERY ORDER NO.	AMENDMENT/MODIFICATION NO.	PAGE	FINAL
N00178-05-D-4409	HT03	25		[·
			81 of 205	ľ

4031	Destination Government Destination Government
4032	Destination Government Destination Government
4033	Destination Government Destination Government
4131	Destination Government Destination Government
4132	Destination Government Destination Government
4133	Destination Government Destination Government
4231	Destination Government Destination Government
4232	Destination Government Destination Government
4233	Destination Government Destination Government
4331	Destination Government Destination Government
4332	Destination Government Destination Government
4333	Destination Government Destination Government
4431	Destination Government Destination Government
4432	Destination Government Destination Government
4433	Destination Government Destination Government
6031	Destination Government Destination Government
6032	<b>Destination Government Destination Government</b>
6033	Destination Government Destination Government
6131	Destination Government Destination Government
6132	Destination Government Destination Government
6133	Destination Government Destination Government
6231	Destination Government Destination Government
6232	<b>Destination Government Destination Government</b>
6233	Destination Government Destination Government
6331	Destination Government Destination Government
6332	Destination Government Destination Government
6333	Destination Government Destination Government
6431	Destination Government Destination Government
6432	<b>Destination Government Destination Government</b>
6433	Destination Government Destination Government

# $5252.246\mbox{-}9529$ SURVEILLANCE OF SERVICES AND TIME RECORDS (NAVAIR) (JUL 1998)

- (a) The official(s) designated in paragraph (b) shall be responsible for appropriate surveillance of all services to be performed under this contract. In so doing, such official(s) shall (1) review the accuracy and approve or disapprove the contractor's time and attendance records of all workers assigned under the contract, and (2) make frequent periodic visits to the work site to check on the presence of workers whose time is charged thereto.
- (b) Name: TBD Activity: TBD Address: TBD Phone: TBD
- (c) When performance is at a Government site, the contractor's representative shall contact the Government representative named above upon arrival and departure from the work site. If access

CONTRACT NO.	DELIVERY ORDER NO.	AMENDMENT/MODIFICATION NO.	15405	I
N00178-05-D-4409	HT03	25	PAGE 82 of 205	FINAL
		· — — — — — — — — — — — — — — — — — — —	102 01 203	L

to a security area is required, the designated Government representative will provide continuous escort service for the contractor's representative.

CONTRACT NO.	DELIVERY ORDER NO.	AMENDMENTALOGICIOATION		
N00178-05-D-4409		AMENDMENT/MODIFICATION NO.	PAGE	FINAL
1100170-03-D-4409	HT03		83 of 205	

# SECTION F DELIVERABLES OR PERFORMANCE

The periods of performance for the following Items are as follows:

4011	8/23/2011 - 7/31/2012
4012	8/23/2011 - 7/31/2012
4013	8/23/2011 - 7/31/2012
4021	8/1/2012 - 8/6/2013
4022	8/1/2012 - 8/6/2013
4023	8/1/2012 - 8/6/2013
4031	8/7/2013 - 7/31/2014
4032	8/7/2013 - 7/31/2014
4033	8/7/2013 - 7/31/2014
4111	8/23/2011 - 7/31/2012
4112	8/23/2011 - 7/31/2012
4113	8/23/2011 - 7/31/2012
4121	8/1/2012 - 8/6/2013
4122	8/1/2012 - 8/6/2013
4123	8/1/2012 - 8/6/2013
4131	8/7/2013 - 7/31/2014
4132	8/7/2013 - 7/31/2014
4133	8/7/2013 - 7/31/2014
4211	8/23/2011 - 7/31/2012
4212	8/23/2011 - 7/31/2012
4213	8/23/2011 - 7/31/2012
4221	8/1/2012 - 8/6/2013
4222	8/1/2012 - 8/6/2013
4223	8/1/2012 - 8/6/2013
4231	8/7/2013 - 7/31/2014
4232	8/7/2013 - 7/31/2014
4233	8/7/2013 - 7/31/2014
4311	8/23/2011 - 7/31/2012
4312	8/23/2011 - 7/31/2012
4313	8/23/2011 - 7/31/2012
4321	8/1/2012 - 8/6/2013
4322	8/1/2012 - 8/6/2013
4323	8/1/2012 - 8/6/2013
4331	8/7/2013 - 7/31/2014
4332	8/7/2013 - 7/31/2014
4333	8/7/2013 - 7/31/2014
4411	8/23/2011 - 7/31/2012
4412	8/23/2011 - 7/31/2012
4413	8/23/2011 - 7/31/2012
1421	8/1/2012 - 8/6/2013
1422	8/1/2012 - 8/6/2013

CONTRACT NO.	DELIVERY ORDER NO. AMENDMENT/MODIFICATION NO
N00178-05-D-4409	DELIVERY ORDER NO. AMENDMENT/MODIFICATION NO. HT03 25
4422	
4423 4431	8/1/2012 - 8/6/2013
	8/7/2013 - 7/31/2014
4432	8/7/2013 - 7/31/2014
4433	8/7/2013 - 7/31/2014
6011	8/23/2011 - 7/31/2012
6012	8/23/2011 - 7/31/2012
6013	8/23/2011 - 7/31/2012
6021	8/1/2012 - 8/6/2013
6022	8/1/2012 - 8/6/2013
6023	8/1/2012 - 8/6/2013
6031	8/7/2013 - 7/31/2014
6032	8/7/2013 - 7/31/2014
6033	8/7/2013 - 7/31/2014
6111	8/23/2011 - 7/31/2012
6112	8/23/2011 - 7/31/2012
6113	8/23/2011 - 7/31/2012
6121	8/1/2012 - 8/6/2013
6122	8/1/2012 - 8/6/2013
6123	8/1/2012 - 8/6/2013
6131	8/7/2013 - 7/31/2014
6132	8/7/2013 - 7/31/2014
6133	8/7/2013 - 7/31/2014
6211	8/23/2011 - 7/31/2012
6212	8/23/2011 - 7/31/2012
6213	8/23/2011 - 7/31/2012
6221	8/1/2012 - 8/6/2013
6222	8/1/2012 - 8/6/2013
6223	8/1/2012 - 8/6/2013
6231	8/7/2013 - 7/31/2014
6232	8/7/2013 - 7/31/2014
6233	8/7/2013 - 7/31/2014
6311	8/23/2011 - 7/31/2012
6312	8/23/2011 - 7/31/2012
6313	8/23/2011 - 7/31/2012
6321	8/1/2012 - 8/6/2013
6322	8/1/2012 - 8/6/2013
6323	8/1/2012 - 8/6/2013
6331	8/7/2013 - 7/31/2014
6332	8/7/2013 - 7/31/2014
6333	8/7/2013 - 7/31/2014
6411	8/23/2011 - 7/31/2012
6412	8/23/2011 - 7/31/2012
6413	8/23/2011 - 7/31/2012
6421	8/1/2012 - 8/6/2013
6422	8/1/2012 - 8/6/2013
6423	8/1/2012 - 8/6/2013
	•

PAGE 84 of 205

FINAL

CONTRACT NO. N00178-05-D-4409	DELIVERY ORDER NO. HT03	AMENDMENT/MODIFICATION NO. 25	PAGE 85 of 205	FINAL
6431		8/7/2012 7/21/2014		
6432		8/7/2013 - 7/31/2014 8/7/2013 - 7/31/2014		
6433		8/7/2013 - 7/31/2014		

8/7/2013 - 7/31/2014

# CLIN - DELIVERIES OR PERFORMANCE

The periods of performance for the following Items are as follows:

4011	8/23/2011 - 7/31/2012
4012	8/23/2011 - 7/31/2012
4013	8/23/2011 - 7/31/2012
4111	8/23/2011 - 7/31/2012
4112	8/23/2011 - 7/31/2012
4113	8/23/2011 - 7/31/2012
4211	8/23/2011 - 7/31/2012
4212	8/23/2011 - 7/31/2012
4213	8/23/2011 - 7/31/2012
4311	8/23/2011 - 7/31/2012
4312	8/23/2011 - 7/31/2012
4313	8/23/2011 - 7/31/2012
<b>44</b> 11	8/23/2011 - 7/31/2012
4412	8/23/2011 - 7/31/2012
4413	8/23/2011 - 7/31/2012
6011	8/23/2011 - 7/31/2012
6012	8/23/2011 - 7/31/2012
6013	8/23/2011 - 7/31/2012
6111	8/23/2011 - 7/31/2012
6112	8/23/2011 - 7/31/2012
6113	8/23/2011 - 7/31/2012
6211	8/23/2011 - 7/31/2012
6212	8/23/2011 - 7/31/2012
6213	8/23/2011 - 7/31/2012
6311	8/23/2011 - 7/31/2012
6312	8/23/2011 - 7/31/2012
6313	8/23/2011 - 7/31/2012
6411	8/23/2011 - 7/31/2012

CONTRACT NO. N00178-05-D-4409	DELIVERY ORDER NO. HT03	AMENDMENT/MODIFICATION NO. 25	PAGE 86 of 205	FINAL
6412		8/23/2011 - 7/31/2012		
6413		8/23/2011 - 7/31/2012		

The periods of performance for the following Option Items are as follows:

4021	8/1/2012 - 8/6//2013
4022	8/1/2012 - 8/6//2013
4023	8/1/2012 - 8/6//2013
4031	8/7/2012 - 7/31/2014
4032	8/7/2012 - 7/31/2014
4033	8/7/2012 - 7/31/2014
4121	8/1/2012 - 8/6//2013
4122	8/1/2012 - 8/6//2013
4123	8/1/2012 - 8/6//2013
4131	8/7/2012 - 7/31/2014
4132	8/7/2012 - 7/31/2014
4133	8/7/2012 - 7/31/2014
4221	8/1/2012 - 8/6//2013
4222	8/1/2012 - 8/6//2013
4223	8/1/2012 - 8/6//2013
4231	8/7/2012 - 7/31/2014
4232	8/7/2012 - 7/31/2014
4233	8/7/2012 - 7/31/2014
4321	8/1/2012 - 8/6//2013
4322	8/1/2012 - 8/6//2013
4323	8/1/2012 - 8/6//2013
4331	8/7/2012 - 7/31/2014
4332	8/7/2012 - 7/31/2014
4333	8/7/2012 - 7/31/2014
4421	8/1/2012 - 8/6//2013
4422	8/1/2012 - 8/6//2013
4423	8/1/2012 - 8/6//2013
4431	8/7/2012 - 7/31/2014
4432	8/7/2012 - 7/31/2014
4433	8/7/2012 - 7/31/2014

CONTRACT NO. N00178-05-D-4409	DELIVERY ORDER NO. HT03	AMENDMENT/MODIFICATION NO.	PAGE	FINAL
1100170-03-D-4407	[H103	25	87 of 205	
6021	•	2/1/2012 9/2/2012		
6022		8/1/2012 - 8/6//2013		
6023		8/1/2012 - 8/6//2013 8/1/2012 - 8/6//2013		
6031		3/7/2012 - 8/8//2013 3/7/2012 - 7/31/2014		
6032		3/7/2012 - 7/31/2014 3/7/2012 - 7/31/2014		
6033		3/7/2012 - 7/31/2014 3/7/2012 - 7/31/2014		
6121		3/1/2012 - 8/6//2013		
6122		%/1/2012 - 8/6//2013 %/1/2012 - 8/6//2013		
6123		3/1/2012 <b>- 8</b> /6//2013		
6131		3/7/2012 - 7/31/2014		
6132		1/7/2012 - 7/31/2014 1/7/2012 - 7/31/2014		
6133		/7/2012 - 7/31/2014		
6221		/1/2012 - 8/6//2013		
6222		/1/2012 - 8/6//2013		
6223		/1/2012 - 8/6//2013		
6231		/7/2012 - 7/31/2014		
6232		/7/2012 - 7/31/2014		
6233 .		/7/2012 - 7/31/2014		
6321		/1/2012 - 8/6//2013		
6322		/1/2012 - 8/6//2013		
6323	8	/1/2012 - 8/6//2013		
6331	8.	/7/2012 - 7/31/2014		
6332	8.	/7/2012 - 7/31/2014		
6333	8.	/7/2012 - 7/31/2014		
6421	8.	/1/2012 - 8/6//2013		
6422	8/	/1/2012 - 8/6//2013		
6423	8,	/1/2012 - 8/6//2013		
6431	8/	/7/2012 - 7/31/2014		
6432	8/	/7/2012 - 7/31/2014		
6433	8/	/7/2012 - 7/31/2014		

F-1 Services to be performed hereunder will be provided at the primary worksites, defined as the Naval Air Warfare Center Training Systems Division (NAWCTSD), 12350 Research Parkway, Orlando, FL 32826 (Buildings: DeFlorez, Partnership I, II, III, and Research Commons) and/or the Contractor's Facility. The Contractor's Facility shall be located within 25 driving miles per mapquest.com from NAWCTSD and shall provide space for up to 40% of the estimated labor hours required by the task order. The Contractor's Facility shall include

N00178-05-D-4409 HT03 AMENDMENT/MODIFICATION NO. PAGE FINAL	CONTRACT NO.	DELINIEDY OPPER NO	······································		
1001/0-03-D-4409 1HTH3 132			AMENDMENT/MODIFICATION NO.	PAGE	FINAL
	N00178-03-D-4409	HT03	25	88 of 205	1 '- 1

normal office automated equipment with adequate internet connectivity to allow Secure Socket Layer-Virtual Private network (SSL-VPN) access to NMCI using software that comes installed on NMCI computers.

# 5252.247-9505 TECHNICAL DATA AND INFORMATION (NAVAIR) (FEB 1995)

Technical Data and Information shall be delivered in accordance with the requirements of the Contract Data Requirements List, DD Form 1423, Exhibit A001 through A002 and B001 through B003, attached hereto, and the following:

- (a) The contractor shall concurrently deliver technical data and information per DD Form 1423, Blocks 12 and 13 (date of first/subsequent submission) to all activities listed in Block 14 of the DD Form 1423 (distribution and addresses) for each item. Complete addresses for the abbreviations in Block 14 are shown in paragraph (g) below. Additionally, the technical data shall be delivered to the following cognizant codes, who are listed in Block 6 of the DD Form 1423.
- (1) PCO, Code 2.5.3.1
- (2) TOM, Code 4.6.1.6
- (b) Partial delivery of data is not acceptable unless specifically authorized on the DD Form 1423, or unless approved in writing by the PCO.
- (c) The Government review period provided on the DD Form 1423 for each item commences upon receipt of all required data by the technical activity designated in Block 6.
- (d) A copy of all other correspondence addressed to the Contracting Officer relating to data item requirements (i.e., status of delivery) shall also be provided to the codes reflected above and the technical activity responsible for the data item per Block 6, if not one of the activities listed above.
- (e) The PCO reserves the right to issue unilateral modifications to change the destination codes and addresses for all technical data and information at no additional cost to the Government.
- (f) Unless otherwise specified in writing, rejected data items shall be resubmitted within thirty (30) days after receipt of notice of rejection.
- (g) DD Form 1423, Block 14 Mailing Addresses:

NAWCTSD COR/TOM Kristen Bruno, Code 4.6.1.6 12350 Research Parkway Orlando, FL 32826 kristen.bruno@navy.mil 407-380-4758

NAWCTSD PCO

CONTRACT NO.	DELIVERY ORDER NO.	AMENDMENT/MODIFICATION NO.	IDAGE	lens.
N00178-05-D-4409	НТ03	25	PAGE 89 of 205	FINAL
			1 69 01 203	

Rebeca Gonzalez, Code 2.5.3.1.1 12350 Research Parkway Orlando, FL 32826 rebeca.gonzalez@navy.mil 407-380-4524

or

T'ann Perrault, Code 2.5.3.1.2 12350 Research Parkway Orlando, FL 32826 <u>t'ann.perrault@navy.mil</u> 407-380-4723

NAWCTSD OPSEC Darren Smith, Code 743 12350 Research Parkway Orlando, FL 32826 darren.t.smith@navy.mil 407-380-8243

CONTRACT NO.	DELIVERY ORDER NO.	AMENDMENT/MODIFICATION NO.	TRACE	T=0.141
N00178-05-D-4409	нтоз	25	PAGE 90 of 205	FINAL
		23	90 01 203	<u> </u>

### SECTION G CONTRACT ADMINISTRATION DATA

Contract Administration Data shall be in accordance with Section G of the SeaPort-e Multiple Award Basic Contract.

#### Task Order G-1 TYPE OF CONTRACT

This is a cost plus fixed fee, level of effort (term) task order.

## DFARS 242.204-0012 Payment instructions: OTHER

Special Payment Instruction - Funding comes from several different sources; from several different competencies, program directorates, and agencies. Payment cannot be made using 001-011 clause, as this will result in one customers funds being used to pay another customers work. Therefore use (d) 012, Other, and pay from ACRN cited on the invoice. Government advices contractor on what ACRN to invoice.

## Task Order G-3 TASK ORDER MANAGER (TOM) APPOINTMENT (JUL 2005)

- (a) The Task Order Contracting Officer hereby appoints the following individual as the Task Order Manager (TOM) for this task order: Task Order Manager, Kristen Bruno
- (b) The TOM is responsible for those specific functions assigned in the Task Order Manager appointment letter.
- (c) Only the Task Order Contracting Officer has the authority to modify the terms of the task order. Therefore, in no event will any understanding, agreement, modification, change order, or other matter deviating from the terms of the basic contract or this task order between the contractor and any other person be effective or binding on the Government. If, in the opinion of the contractor, an effort outside the existing scope of this task order is requested, the contractor shall promptly notify the Task Order Contracting Officer in writing. No action shall be taken by the contractor unless the Task Order Contracting Officer, PCO or ACO has issued a formal modification.

### 252.232-7003 ELECTRONIC SUBMISSION OF PAYMENT REQUESTS (JAN 2004)

(a) Definitions.

As used in this clause—

- (1) "Contract financing payment" and "invoice payment" have the meanings given in section 32.001 of the Federal Acquisition Regulation.
- (2) "Electronic form" means any automated system that transmits information electronically from the initiating system to all affected systems. Facsimile, e-mail, and scanned documents are not acceptable electronic forms for submission of payment requests. However, scanned

	ORDER NO. AMENDA	MENT/MODIFICATION NO.   PAGE	Fisher
N00178-05-D-4409 HT03	25	MEN I/MODIFICATION NO. PAGE	1

documents are acceptable when they are part of a submission of a payment request made using one of the electronic forms provided for in paragraph (b) of this clause.

- (3) "Payment request" means any request for contract financing payment or invoice payment submitted by the Contractor under this contract.
- (b) Except as provided in paragraph (c) of this clause, the Contractor shall submit payment requests using one of the following electronic forms:
- (1) Wide Area Work Flow-Receipt and Acceptance (WAWF-RA). Information regarding WAWF-RA is available on the Internet at https://wawf.eb.mil.
- (2) Web Invoicing System (WInS). Information regarding WInS is available on the Internet at https://ecweb.dfas.mil.
- (3) American National Standards Institute (ANSI) X.12 electronic data interchange (EDI) formats.
- (i) Information regarding EDI formats is available on the Internet at http://www.X12.org.
- (ii) EDI implementation guides are available on the Internet at http://www.dfas.mil/ecedi.
- (4) Another electronic form authorized by the Contracting Officer.
- (c) If the Contractor is unable to submit a payment request in electronic form, or DoD is unable to receive a payment request in electronic form, the Contractor shall submit the payment request using a method mutually agreed to by the Contractor, the Contracting Officer, the contract administration office, and the payment office.
- (d) In addition to the requirements of this clause, the Contractor shall meet the requirements of the appropriate payment clauses in this contract when submitting payment requests.

## 5252.232-9513 INVOICING AND PAYMENT (WAWF) INSTRUCTIONS (MAR 2009)

- (a) The following information is provided to assist the contractor in submitting invoices and receiving reports electronically through Wide Area Work Flow -- Receipt and Acceptance (WAWF) in accordance with DFARS 252.232-7003:
- (1) Registration instructions, on-line training, user guides, quick reference guides, and other support documents and information can be found at the following website:

http://www.acquisition.navy.mil/rda/home/acquisition one source/ebusiness/don ebusiness solutions/wawf overview

- (2) Vendors should contact the following POCs for additional support with registration or other WAWF issues, based on the administration of their contract:
- (i) DCMA-administered contracts: Contact the ACO at the cognizant Defense Contract

CONTRACT NO.	Del II de la companya del companya del companya de la companya de			
CONTRACTINO.	DELIVERY ORDER NO.	AMENDMENT/MODIFICATION NO.	PAGE	FINAL
N00178-05-D-4409	HT03	las -		l. "•••
			92 of 205	

Management Agency (DCMA) office found in the contract.

- (ii) Locally-administered contracts: Contact your local NAVAIR/NAWC Pay Office (Commercial Accounts) or DFAS via the numbers listed at <a href="https://www.dfas.mil">www.dfas.mil</a>
- (3) Information on the electronic forms the contractor shall utilize to comply with DFARS 252.232-7003 is available on the WAWF <a href="https://www.wawftraining.com">https://www.wawftraining.com</a> websites.
- (4) Back up documentation (such as timesheets, etc.) can be included and attached to the invoice in WAWF. Attachments created in any Microsoft Office product are attachable to the invoice in WAWF. Total limit for the size of files per invoice is 5 megabytes.
- (b) The following information, regarding invoice routing DODAACs, must be entered for completion of the invoice in WAWF:

# THIS PROVISION CONTAINS DIFFERENT PAYMENT INSTRUCTIONS FOR THE CLINS AND SLINS IN THIS ACTION

## For CLINs/SLINs the following table shall will be used when submitting Invoices..

WAWF Invoice Type:	If the Paying Office (see below) is
	N50120:
	Select Combo for Fixed Price Supplies
	and Services.
	Select Cost Voucher for all Cost or
	T&M contracts or CLINs.
	For ALL OTHER Paying Offices:
	Select 2-in-1 for FFP Services Only.
	Select Combo for Supplies, or
	Supplies AND FFP Services.
	Select Cost Voucher for all Cost or
	T&M contracts or CLINs.
	If none of the above apply, please call
	1-800-559-WAWF (9293).
Issuing Office DODAAC	N61340
Admin Office DODAAC:	S1002A
Inspector DODAAC (usually only used	N61340
when Inspector & Acceptor are	
different people):	
Ship To DODAAC (for Combo),	N61340
Service Asserts DODA (C.C. 5)	
Service Acceptor DODAAC (for 2 in	
1),	

CONTRACT NO.	DELIVERY ORDER NO.	AMENDMENT/MODIFICATION NO.	PAGE	FINAL	ı
N00178-05-D-4409	HT03	25	93 of 205	1	

Service Approver DODAAC (Cost Voucher)	
DCAA Office DODAAC (Used on Cost Voucher's only):	HAA10G
Paying Office DODAAC:	HQ0338

- (c) Cost Vouchers also require the cognizant DCAA DoDAAC, which can be found by entering the contractor's zip code in the Audit Office Locator at <a href="http://www.dcaa.mil">http://www.dcaa.mil</a>. Contractors approved by DCAA for direct billing will not process vouchers through DCAA, but may submit directly to DFAS. Final voucher submission will be approved by the ACO.
- (d) For each invoice / cost voucher submitted for payment, the contractor shall also email the WAWF automated invoice notice directly to the following additional points of contact:

Name (or Clause w/Name)	Email	Phone	Role
See: 5252.201-9500 or 5252.201-9501			Technical Point of Contact or Contracting Officer's
Kristen Bruno	kristen.bruno@navy.mil	407 200 4750	Representative
Anthony		407-380-4758	Acceptor
McEntegart	anthony,mcentegart@navy,mil	407-381-8614	View Only
Rebeca Gonzalez	rebeca.gonzalez@navv.mil	407-380-4524	View Only
T'ann Perrault	t'ann.perrault@navy.mil	407-380-4723	View Only

## HQ B-2-0015 PAYMENTS OF FEE(S) (LEVEL OF EFFORT)(NAVSEA)(MAY 1993)

- (a) For purposes of this contract, "fee" means "target fee" in cost-plus-incentive fee type contracts., "base fee" in cost-plus-awardfee type contracts, "fixed-fee" in cost-plus-fixed-fee type contracts for level of effort type contracts.
- (b) The Government shall make payments to the Contractor, subject to and in accordance with the clause in this contract entitled "FIXED FEE" (FAR 52.216-8) or "INCENTIVE FEE" (FAR 52.216-10), as applicable. Such payments shall be equal to [ To Be Determined ] percent of the allowable cost of each invoice submitted by and payable to the Contractor pursuant to the clause of this contract entitled "ALLOWABLE COST AND PAYMENT" (FAR 52.216-7), subject to the withholding terms and conditions of the "FIXED FEE" or 'INCENTIVE FEE" clause, as applicable (percentage of fee is based on fee dollars divided by estimated cost dollars, including facilities capital cost of money). Total fee(s) paid to the Contractor shall not exceed the fee amount(s) set forth in this contract.

CONTRACT NO.	DELIVERY ORDER NO.	AMENDMENT/MODIFICATION NO.	PAGE	FINAL
N00178-05-D-4409	HT03	25	94 of 205	

- (c) The fee(s) specified in SECTION B, and payment thereof, is subject to adjustment pursuant to paragraph (g) of the special contract requirement entitled "LEVEL OF EFFORT." If the fee(s) is reduced and the reduced fee(s) is less than the sum of all fee payments made to the Contractor under this contract, the Contractor shall repay the excess amount to the Government. If the final adjusted fee exceeds all payments made to the Contractor under this contract, the Contractor shall be paid the additional amount, subject to the availability of funds. In no event shall the Government be required to pay the Contractor any amount in excess of the funds obligated under this contract at the time of the discontinuance of work.
- (d) Fee(s) withheld pursuant to the terms and conditions of this contract shall not be paid until the contract has been modified to reduce the fee(s) in accordance with the "LEVEL OF EFFORT" special contract requirement, or until the Procuring Contracting Officer has advised the paying office in writing that no fee adjustment is required.

### SEA 5252.232-9104 ALLOTMENT OF FUNDS (MAY 1993)

(a) This contract is incrementally funded with respect to both cost and fee. The amount(s) presently available and allotted to this contract for payment of fee for incrementally funded contract line item number/contract subline item number (CLIN/SLIN), subject to the clause entitled "FIXED FEE" (FAR 52.216-8) or "INCENTIVE FEE" (FAR 52.216-10), as appropriate, is specified below. The amount(s) presently available and allotted to this contract for payment of cost for incrementally funded CLINs/SLINs is set forth below. As provided in the clause of this contract entitled "LIMITATION OF FUNDS" (FAR 52.232-22), the CLINs/SLINs covered thereby, and the period of performance for which it is estimated the allotted amount(s) will cover are as follows:

# SEE SECTION B and ATTACHMENT 5. PERIOD OF PERFORMANCE IS DEFINED AS ESTIMATED DURATION IN ATTACHMENT 5.

- (b) The parties contemplate that the Government will allot additional amounts to this contract from time to time for the incrementally funded CLINs/SLINs by unilateral contract modification, and any such modification shall state separately the amount(s) allotted for cost, the amount(s) allotted for fee, the CLINs/SLINs covered thereby, and the period of performance which the amount(s) are expected to cover.
- (c) CLINs/SLINs [\_\_\_\_] are fully funded and performance under these CLINs/SLINs is subject to the clause of this contract entitled "LIMITATION OF COST" (FAR 52.232-20) or "LIMITATION OF COST (FACILITIES)" (FAR 52.232-21), as applicable.
- (d) The Contractor shall segregate costs for the performance of incrementally funded CLINs/SLINs from the costs of performance of fully funded CLINs/SLINs.

#### **FUNDING PROFILE**

It is estimated that these incremental funds will provide for SEE SECTION B AND ATTACHMENT 5. The following details funding to date:

CONTRACT NO.	DELIVERY ORDER NO.	AMENDMENT/MODIFICATION NO.	PAGE	FINAL.
N00178-05-D-4409	HT03	25	95 of 205	<b>\</b>

Period	1	23-Aug-1131-Jul	-12		
CLIN	CEILING	FUNDED	COST	FEE	REMAINING
4011	\$	\$	\$	\$	\$
4010	\$	\$	\$	- \$	- \$
4012	1,917.00	-	-	-	1,917.00
4013	\$	\$	\$	5 (A) S	\$
	821,154.00 \$	821,154.00		b) (4)	-
4111	665,955.00	\$ 665,955.00	\$	(b) (4)	\$
4112	\$	\$	\$		\$
4112	925,040.00	925,040.00		(b) (4)	-
4113	\$ 2.22 < 20.00	\$	\$	(b) (4)	\$
	3,212,609.00 \$	3,212,609.00 \$	\$	(0) (4)	(0.00) \$
4211	16,232.00	<u>-</u>	- -	-	16,232.00
4212	\$	\$	\$ +	£	\$
4212	171,962.00	171,962.00		b) (4)	-
4213	\$	\$	\$	(b) (4)	\$
	288,879.00 \$	288,879.00 \$			- \$
4311	431,864.00	431,864.00		(b) (4)	<b>4</b> *
4312	\$	\$	\$	(b) (d)	\$
7312	254,659.00	251,088.00		(b) (4)	3,571.00
4313	\$ 2,812,589.00	\$ 2,812,589.00	\$	(b) (4)	\$
	2,612,369.00 \$	2,612,369.00 \$			(0.00) \$
4411	16,232.00	14,000.00	Č C	(b) (4)	2,232.00
4412	\$	\$	\$	\$	\$
	5,310.00 \$	- \$	- e i	- e	5,310.00
4413	381,620.00	381,620.00	\$	(b) (4)	\$ -
6011	\$	\$			\$
0011	2,396.00	<b>-</b> _			2,396.00
6012	\$ 16,812.00	\$			\$
	\$	- \$			16,812.00 \$
6013	11,562.00	11,562.00			-
6111	\$	\$			\$
0111	54,855.00	46,133.00			8,722.00
6112	\$ 62,928.00	\$ 62,928.00			\$
6112	\$	\$			\$
6113	386,500.00	378,351.00			8,149.00
6211	\$	\$			\$
	2,396.00 \$	- \$			2,396.00 \$
6212	32,720.00	32,720.00			
6213	\$	\$			\$
9213	46,700.00	46,700.00			-
6311	\$ 15,000.00	\$ 15,000,00			\$
<b></b>	\$	15,000.00 \$			- \$
6312	18,450.00	18,450.00			-
6313	\$	\$			\$
	113,701.00 \$	107,701.00			6,000.00
6411	ъ 2,396.00	\$ 2,000.00			\$ 396.00
	,	2,000.00			320.00

CONTRA	ACT NO	DELIVERY ORDER NO.	AMENDMENT/MODIF	ICATION NO. PAGE	FINAL
	-05-D-4409	HT03	25	96 of 20	
				•	
	\$	\$			\$
6412	9,577.00	φ -			9,577.00
6413	\$	\$			\$
0413	26,725.00	13,648.00			13,077.00
TOTAL	\$ 10,808,740.00	\$ 10.711.052.00	, <u>\$</u>	(b) (4)	\$
	10,808,740.00	10,711,953.00	·	1 7 1 7	96,787.00
Period 2		1-Aug-12	31-Jul-13		
CLIN	CEILING	FUNDED	COST	FEE	REMAINING
4021	\$	\$	\$	\$	\$
	\$	-	- e	-	-
4022	<b>.</b>	\$	\$ -		\$
4023	\$	\$	\$ }		\$
4023	976,425.00	928,997.0		(b) (4)	47,428.00
4121	\$	\$	\$	(b) (4)	\$
	709,675.00 \$	704,906.0 \$	\$	— <del>\-\-\-\-</del>	4,769.00
4122	904,962.00	904,962.0		(b) (4)	\$ •
4123	\$	\$	\$ -	(5) (4)	\$
7123	3,214,792.00	3,214,792		(b) (4)	-
4221	\$	\$	\$	\$	\$
	\$	- \$	\$ 1		<u>-</u> \$
4222	125,760.00	125,760.0		(b) (4)	0.00
4223	\$	\$	\$	(b) (4)	\$
1225	718,810.00	718,810.0		(6)(4)	-
4321	\$ 500,788.00	\$ 388,038.0	<b>\$</b> -	(b) (4)	\$ 112,750.00
4222	\$	\$	` <b>\$</b> .		\$
4322	254,007.00	254,007.0	0	(b) (4)	-
4323	\$	\$	\$	(b) (4)	\$
	3,391,029.00 \$	3,160,652 \$	.00	(0) (4)	230,377.00 \$
4421	14,810.00	<b>-</b>	-	-	14,810.00
4422	\$	\$	\$	\$	\$
	690.00	-	-	-	690.00
4423	\$ 408,003.00	\$ 408,003.0	. <b>\$</b>	(b) (4)	\$
6021	\$	\$		<del></del>	<b>\$</b>
6021	2,130.00	-			2,130.00
6022	\$	\$			\$
	- \$	- \$			<b>-</b> \$
6023	23,344.00	23,344.00	1		Ψ*
6121	\$	\$			\$
0121	35,730.00	34,300.00	•		1,430.00
6122	\$ 57,893.00	\$ 57,893.00	•		<b>\$</b>
/ 4 4 4	\$	57,893.00 \$	•		\$
6123	285,191.00	273,484.0	0		11,707.00
6221	\$	\$			\$
	2,130.00 \$	- d*			2,130.00
6222	ъ 18,000.00	ծ 18,000.00	l		\$ -
6223	\$	\$			\$
0223	76,500.00	76,500.00	ı		-

	CT NO. -05-D-4409	DELIVERY ORDER NO. HT03	AMENDMENT/MO 25	DIFICATION NO.	PAGE	FINAL	
		11103	123		97 of 205		
5321	\$	\$				\$	
	5,218.00	2,500.00				2,718.0	in
5322	`\$	\$				2,718.0 \$	.0
	17,000.00	17,000.00	)			<b>Ф</b>	
323	\$	\$				\$	
	173,622.00	162,595.0	00			11,027.	በበ
421	\$	\$				\$	00
	2,130.00	-				2,130.0	Λ
422	\$	\$				\$	U
	8,513.00	-				8,513.0	n
423	\$	\$				\$	U
	18,989.00	17,872.00	)			1,117.00	n
OTAL	\$	\$	\$	•.		\$	J
	11,946,141.00	11,492,41		(b) (4)		453,726	00
				3.23		455,120	.00
eriod 3		1-Aug-13	31 <b>-</b> Jul-14				
LIN	CEILING	FUNDED					
021			\$		EE	REMAI	NINC
031	\$	13,367.00 \$	<b>.</b>	\$		\$	
022	\$	<b>\$</b>	- \$	- m		13,367.	00
032	100,675.00	_	Ф	\$		\$	
^**	\$	_ <b>©</b>	-	-		100,675	5.00
033	549,288.00	549,288.0	\$	(b) (4)		\$	
	\$	\$		( <del>)</del> ( <del>)</del> ( <del>)</del>		-	
131	838,440.00	249,725.0	\$	(b) (4)		\$	
	\$	249,723.0 \$	-	- <del>1-7-7-1</del>	<del></del>	588,715	.00
132	784,607.00	•	\$	(b) (4)		\$	
	\$	317,795.0		- <del>  </del>		466,812	.00
133	2,567,766.00	\$ 752.070.0	\$	_ <del>                                     </del>		\$	
	\$	753,879.0		(b) (4)		1,813,8	87.00
231	13,367.00	\$	\$	2,		\$	
	\$	- \$	-	-		13,367.6	00
232	123,020.00	-	\$	(b) (4)		\$	
	\$	123,020.0		# <del>. 12/14/</del> -#1		-	
:33	687,822.00	\$	\$	(b) (4)		\$	
	\$	242,382.0		H		445,440	.00
31	117,431.00	\$	\$	(b) (4)		\$	
	\$	117,431.0		■ - <del> </del>		-	
32	77,607.00	\$	\$	(b) (4)		\$	
	77,607.00 \$	<b>7</b> 7,607.00	_	<del></del>		-	
33	1,903,070.00	\$ 818.004.00	\$	(b) (4)		\$	
	1,903,070.00 \$	818,894.0				1,084,17	76.00
31	-	\$	\$	\$		\$	
	13,367.00 \$	-	-	-		13,367.0	00
32	ь 64,099.00	\$	\$	\$		\$	
· • • • • • • • • • • • • • • • • • • •	\$		······································		······································	64,099.0	0
33	l *	\$	<u>\$</u>	(b) (4)		\$	
	663,404.00	663,404.0	0	<del>  \2/\4/</del>		<u> </u>	
31	\$	\$	į	***************************************		\$	
	1,863.00					1,863.00	)
32	\$	\$				\$	
······································	13,076.00	**************************************	L			13,076.0	0
33	\$	\$	:	······································		\$	J
- 	108,484.00			1		108,484.	ሰሰ
31	\$	\$	f	- <u></u>			υŲ
	114,493.00	6,800.00				\$	00
32	\$	\$				107,693.	υV
1.2	99,877.00	9,900.00				\$	

CONTRA		DELIVERY ORDER NO.	AMENDMENT/MODIFICATION NO.	PAGE	FINAL	
N00178-	05-D-4409	HT03	25	98 of 205		
		-	·		<u>-L-</u>	
6133	\$	\$			\$	
	363,988.00	52,888.00			311,100.00	)
6231	\$	\$			\$	
	1,863.00	-			1,863.00	
6232	\$	\$			\$	
	15,000.00	15,000.00			-	
6233	\$	\$			\$	
	98,925.00	33,900.00			65,025.00	
6331	\$	\$			\$	
****	4,566.00	-			4,566.00	
6332	\$	\$			\$	
****	10,070.00	5,000.00			5,070.00	
6333	\$	\$			\$	
0000	310,895.00	10,600.00			300,295.00	)
6431	\$	\$			\$	
0431	1,863.00	-			1,863.00	
6432	\$	\$			\$	
0432	7,448.00	-			7,448.00	
6433	\$	\$			\$	
0433	62,761.00	15,518.00			47,243.00	
TOTAL	\$	\$	\$ <del>1 (1) (1)</del>	<del>^</del> +	\$	
TOTAL	9,732,502.00	4,063,031	.00 (b) (4)		5,669,471.	00
TO		Direct	Labor ODC	Total	ODC % of	
	DD.	\$	\$	<u></u>	020,00	
	PDA	10,949	,663.00 (b) (4)			8.43%
	1/7/0	e ·	\$	7		
	4617Cc	orp, PDS, PDU, PDX 13.749	,449.00 (b) (4)			4.70%
	<b>m</b>	. \$	\$	•	_	
	Total		,112.00 (b) (4)			6.35%
		- 1,477		- 1		

SEA 5252.216-9122 LEVEL OF EFFORT (DEC 2000) as changed as a result of 2008 Rolling Admissions (a) The Contractor agrees to provide the total level of effort specified in the next sentence in performance of the work described in Sections B and C of this contract. The total level of effort for the performance of this contract shall be \_432,102\_ total manhours of direct labor, including subcontractor direct labor for those subcontractors specifically identified in the Contractor's proposal as having hours included in the proposed level of effort.

- (b) Of the total man-hours of direct labor set forth above, it is estimated that \_\_0\_\_man-hours are uncompensated effort. Uncompensated effort is defined as hours provided by personnel in excess of 40 hours per week without additional compensation for such excess work. All other effort is defined as compensated effort. If no effort is indicated in the first sentence of this paragraph, uncompensated effort performed by the Contractor shall not be counted in fulfillment of the level of effort obligations under this contract.
- (c) Effort performed in fulfilling the total level of effort obligations specified above shall only include effort performed in direct support of this contract and shall not include time and effort expended on such things as (local travel to and from an employee's usual work location), uncompensated effort while on travel status, truncated lunch periods, work (actual or inferred) at an employee's residence or other non-work locations, or other time and effort which does not

CONTRACT NO.	DELIVERY ORDER NO.	AMENDMENT/MODIFICATION NO.	PAGE	FINAL
N00178-05-D-4409	HT03	25	99 of 205	

have a specific and direct contribution to the tasks described in Sections B and C.

- (d) The level of effort for this contract shall be expended at an average rate of approximately \_40\_ hours per week. It is understood and agreed that the rate of man-hours per month may fluctuate in pursuit of the technical objective, provided such fluctuation does not result in the use of the total man-hours of effort prior to the expiration of the term hereof, except as provided in the following paragraph.
- (e) If, during the term hereof, the Contractor finds it necessary to accelerate the expenditure of direct labor to such an extent that the total man hours of effort specified above would be used prior to the expiration of the term, the Contractor shall notify the Task Order Contracting Officer in writing setting forth the acceleration required, the probable benefits which would result, and an offer to undertake the acceleration at no increase in the estimated cost or fee together with an offer, setting forth a proposed level of effort, cost breakdown, and proposed fee, for continuation of the work until expiration of the term hereof. The offer shall provide that the work proposed will be subject to the terms and conditions of this contract and any additions or changes required by then current law, regulations, or directives, and that the offer, with a written notice of acceptance by the Task Order Contracting Officer, shall constitute a binding contract. The Contractor shall not accelerate any effort until receipt of such written approval by the Task Order Contracting Officer. Any agreement to accelerate will be formalized by contract modification.
- (f) The Task Order Contracting Officer may, by written order, direct the Contractor to accelerate the expenditure of direct labor such that the total man hours of effort specified in paragraph (a) above would be used prior to the expiration of the term. This order shall specify the acceleration required and the resulting revised term. The Contractor shall acknowledge this order within five days of receipt.
- (g) If the total level of effort specified in paragraph (a) above is not provided by the Contractor during the period of this contract, the Task Order Contracting Officer, at its sole discretion, shall either (i) reduce the fee of this contract as follows: Fee Reduction = Fee x ((Required LOE minus Expended LOE)divided by Required LOE) or (ii) subject to the provisions of the clause of this contract entitled "LIMITATION OF COST" (FAR 52.232-20) or "LIMITATION OF COST (FACILITIES)" (FAR 52.232-21), as applicable, require the Contractor to continue to perform the work until the total number of man hours of direct labor specified in paragraph (a) above shall have been expended, at no increase in the fee of this contract.
- (h) The Contractor shall provide and maintain an accounting system, acceptable to the Administrative Contracting Officer and the Defense Contract Audit Agency (DCAA), which collects costs incurred and effort (compensated and uncompensated, if any) provided in fulfillment of the level of effort obligations of this contract. The Contractor shall indicate on each invoice the total level of effort claimed during the period covered by the invoice, separately identifying compensated effort and uncompensated effort, if any.
- (i) Within 45 days after completion of the work under each separately identified period of performance hereunder, the Contractor shall submit the following information in writing to the