



Removal Action - Bi-Weekly Progress Report No. 9  
Standard Chlorine Chemical Co. Inc. Site  
Kearny, New Jersey

November 10, 2010

**BI-WEEKLY PROGRESS REPORT NO. 9 (OCTOBER 27 TO NOVEMBER 9, 2010)  
STANDARD CHLORINE CHEMICAL CO. INC. SITE REMOVAL ACTION  
KEARNY, NEW JERSEY**

**I. Actions Taken Toward Achieving Compliance With the Agreement and Order  
During the Reporting Period**

Work on the Final Report documenting the field activities in accordance with Section 47 of the Agreement and Order continues.

A letter proposing a modification to the work and schedule was submitted to EPA for consideration on November 8, 2010.

**II. Actions which are Scheduled for the Next Reporting Period (November 10, 2010 through November 23, 2010)**

Report preparation activities are anticipated to be completed. Submittal of the Final Report to EPA is anticipated to occur within the upcoming reporting period.

**III. Other Information Relating to the Progress of the Work**

Because the Final Report is to be submitted within the upcoming reporting period, this is the last progress report to be submitted as required by the Agreement and Order.

**IV. Schedule Considerations**

The project is 95% complete. No delays in completion of the work are anticipated.