

Contaminated Soil(CS), Over Excauation(OE), Structural Fill(SF), and Transportation of soils off site(T)

| Date | Name of worker | Equipment | Location | Type of Work | Time (Hrs) | Code |
|-----------|-------------------|-----------------------------------|--------------------------------------|---|------------|---------|
| 8/12/1999 | | Dozer | Hangar A Pad East End | Contaminated soil reported to Jeff Winter | | CS |
| 8/13/1999 | 2 men | Dozer / Loader | Hangar A Pad East End | Stockpiled contaminated soil and covered with 6 mil plastic | 4 hours | CS |
| 8/13/1999 | 2 men | Excavator Loader | Manhole 7 | Stockpiled contaminated soil and covered with 6 mil plastic | 4 hours | CS |
| 8/13/1999 | 3 men | Coveralls & respirator | Manhole 7 | Grouting in concrete pipe | 3 hours | CS |
| 8/16/1999 | | | CB 10B | Contaminated soil reported to Jeff Winter | | CS |
| 8/17/1999 | Jim Allen | | Hangar B | Remove dirt / layout | 2 hours | CS |
| 8/17/1999 | Wayne Kay Ruziska | | Hangar B | Layout | 2 hours | OE |
| 8/18/1999 | Jim Allen | 820 Loader | Hangar B | Remove excavated material | 8 hours | OE |
| 8/18/1999 | Wayne Kay Ruziska | 312 Excavator | Hangar B | Excavate footings | 8 hours | OE |
| 8/19/1999 | Jim Allen | 820 Loader | Hangar B | Remove excavated material/Import Class B | 8 hours | OE |
| 8/19/1999 | Jason Read | Compactor | Hangar B | Compact crushed rock 4 inch lift | 4 hours | OE |
| 8/20/1999 | Jim Allen | 820 Loader | Hangar B - Contaminated | Import Crush / Remove soil | 8 hours | CS / OE |
| 8/20/1999 | Wayne Kay Ruziska | 312 Excavator | Hangar B - Contaminated | Dig footing and cover contaminated Stockpiles | 8 hours | CS / OE |
| 8/20/1999 | Bob Cardel | Labor-compactor | Hangar B - Contaminated | Compact footing / sand bag / plastic | 8 hours | CS / OE |
| 8/20/1999 | Brian Evans | Backhoe | Hangar B - Contaminated | Move Contaminated Material | 2 hours | CS / OE |
| 8/20/1999 | Jason Read | 580 Compactor | Hangar B - Contaminated | Covered piles of soil | 8 hours | CS / OE |
| 8/20/1999 | David Hanka | 312 Excavator | Dig contaminated soil 3 locations | Excavation | 8 hours | CS |
| 8/20/1999 | Chistian Eriksson | | Contaminated Soil | Sand bagged and covered piles | 2 hours | CS |
| 8/20/1999 | Brad Berry | | Contaminated Soil | Sand bagged and covered piles | 2 hours | CS |
| 8/20/1999 | Jay Johns | Backhoe | 2 hrs test pits | Test pits and removal of contaminated soil | 8 hours | CS/OE |
| 8/23/1999 | Jay Johns | Dozer | Excavation Hangar A | Cutting hangar pad | 2 hours | OE |
| 8/23/1999 | Chistian Eriksson | 310 Excavator | Hangar A pad | Excavate soft soil | 6 hours | OE |
| 8/23/1999 | Jason Read | 820 Loader | Hangar A & Stockpile | Excavate soft soil | 6 hours | OE |
| 8/23/1999 | Brad Berry | Roller | Hangar A pad | 2 hours roller / Dust control | 4 hours | OE |
| 8/24/1999 | Chistian Eriksson | Excavator/Roller | Hangar A pad | Excavate soft soil & backfill | 3 hours | OE |
| 8/24/1999 | Kay Wayne Ruziska | Hand tool 1 Loader 2 | Hangar A pad | Work with Excavator backfilling hole | 3 hours | OE |
| 8/24/1999 | Jason Read | Hoe Pac & Backhoe | Backfilled excavation at 3 locations | Backfill and compact | 4 hours | CS |
| 8/24/1999 | David Hanka | Backhoe 1.5 hrs Loader 1.5 hrs | Backfilled excavation at 3 locations | Backfill and moved material | 3 hours | CS |
| 8/24/1999 | Kay Wayne Ruziska | Loader | Hangar C Pad | Load out truck / dust control | 2.5 hours | T |

Contaminated Soil(CS), Over Excavation(OE), Structural Fill(SF), and Transportation of soils off site(T)

[illegible]