

Wasser, Tony

From: Wasser, Tony
Sent: Thursday, November 29, 2001 3:37 PM
To: 'kaddicott@reidmidd.com'
Cc: Washington, Mike; Tonsgard, Patricia; Wattles, Ralph
Subject: Runway 13L - 31R Rehabilitation: Centerline

Kurt:

I spoke with Mr. Mike Colmant and Airport Staff, and I was informed that the Centerline should 24-inches in width.

Please contact me with any questions.

Thank you.

Tony Wasser

Wasser, Tony

From: Wasser, Tony
Sent: Thursday, November 29, 2001 7:31 AM
To: 'Kurt Addicott'
Cc: Colmant, Michael
Subject: RE: Timing of Airport installation of edge lights

Kurt:

I attempted to reach you prior to contacting Mr. Gordy Sievers directly, the Airport has elected not to contract with Watson for the removal of the debris located south of the tower.

Please let me know if you have any further questions.

Tony Wasser

-----Original Message-----

From: Wasser, Tony
Sent: Wednesday, November 28, 2001 4:06 PM
To: 'Kurt Addicott'; Hella, Mark
Subject: RE: Timing of Airport installation of edge lights

Kurt:

Thanks for confirming this. No, I do not have an answer as of yet. Off topic but related to the winterizing work, we need to kept apprised when the Contractor intends to paint, as we need to support this activitiy. Thanks again!

Mark:

For your information and use.

Tony Wasser

-----Original Message-----

From: Kurt Addicott [mailto:kaddicott@reidmidd.com]
Sent: Wednesday, November 28, 2001 3:52 PM
To: Tony.Wasser@METROKC.GOV
Subject: Timing of Airport installation of edge lights

Tony,

I checked with Gordy about when the airport could put the runway edge lights back in. Gordy indicated that since all he has left to do for winterizing is striping, that the airport can put the edge lights back in anytime and it won't be in his way.

Did you receive an answer in your meeting this morning with regards to having Watson haul off the stockpile south of the tower?

Kurt Addicott
Reid Middleton, Inc.

CENTRAL FILE SET-UP

Project Name: RWAY 13L/31R REH

Client Name: _____

Project Number: 001294

1.0 Design

- _____ 1.1 Proposal/RFP
- _____ 1.2 Consultant Agreement
 - _____ 1.2.1 Bonds/Insurance
 - _____ 1.2.2 Amendments
 - _____ 1.2.3 Contract Documents
- _____ 1.3 Invoices/Progress Payments
- _____ 1.4 Incoming Correspondence
- _____ 1.5 Outgoing Correspondence
- ~~_____ 1.6 Record of Conversations (Phone/E-Mail)~~
- ~~_____ 1.7 Technical Reports~~
- _____ 1.8 Drawings

2.0 Construction

- _____ 2.1 Proposal/RFP
- _____ 2.2 Contract
 - _____ 2.2.1 Change Orders
 - _____ 2.2.2 Contract Documents/Drawings
 - _____ 2.2.3 Bonds/Insurance Certificates
 - _____ 2.2.4 Permits/Licenses
- _____ 2.3 Invoices/Progress Payment
- _____ 2.4 Incoming Correspondence
- _____ 2.5 Outgoing Correspondence
- _____ 2.6 Record of Conversations (Phone/Email)
- _____ 2.7 Quality Control/Technical Reports
- _____ 2.8 Schedules
- _____ 2.9 Record Documents (As-Built)
- _____ 2.9.A O&M Manuals
- _____ 2.9.B Photos
- _____ 2.9.C Certified Payrolls/State Prevailing Wage
- _____ 2.9.D Field Notes

3.0 Outside Agencies

- _____ 3.1 Incoming Correspondence
- _____ 3.2 Outgoing Correspondence
- _____ 3.3 Record of Conversations (Phone/Email)
- _____ 3.4 Internal Correspondence
- _____ 3.5 Quality Control Reports
- _____ 3.6 Technical Reports
- _____ 3.7 External Funding Reports

4.0 County Force Design

- _____ 4.1 Proposal/RFP/Scope of Work
- _____ 4.2 Work Authorization/Blanket Agreement
- _____ 4.3 Internal Correspondence
- _____ 4.4 Record of Conversations (Phone/Email)
- _____ 4.5 Technical Reports

5.0 County Force Administration

- _____ 5.1 Internal Correspondence
- _____ 5.2 Record of Conversations (Phone/Email)
- _____ 5.3 Project Closeout
- _____ 5.4 Field Notes (Misc)

Requested By & Date TW 01-30-2007

Filed By & Date 66-11-30-01