

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
REGION IX

IN THE MATTER OF:

Western Pacific Railroad
Oroville, Butte County, California
EPA ID No. CAD 980894679
Site #R4

RESPONDENT:

Union Pacific Railroad Company

Proceeding Under Sections 104, 106,
and 122 of the Comprehensive
Environmental Response,
Compensation, and Liability Act
of 1980, 42 U.S.C. §§ 9604, 9606,
and 9622, as amended by the
Superfund Amendments and
Reauthorization Act of 1986.

U.S. EPA Region IX
CERCLA Docket No. 94-06


AMENDMENT TO ADMINISTRATIVE CONSENT ORDER FOR
REMEDIAL INVESTIGATION AND FEASIBILITY STUDY

1. Pursuant to Section XX (Effective Date and Subsequent Modification), paragraph B, of the above-referenced order, the order is hereby amended by replacing the existing Attachment A Schedule of Deliverables (Proposed) with that attached here (Revised - 12/23/94).
2. This amendment is effective when signed by EPA.



Glenn Thomas
Manager, Environmental Site Remediation
Union Pacific Railroad Company

Date: 1-23-95



Daniel D. Opalski
Chief, Enforcement Programs Section
U.S. EPA Region IX

Date: 2-6-95

ATTACHMENT A
SCHEDULE OF DELIVERABLES (REVISED - 12/23/94)
REMEDIAL INVESTIGATION/FEASIBILITY STUDY (RI/FS)
ADMINISTRATIVE ORDER ON CONSENT
WESTERN PACIFIC RAILROAD SITE
OROVILLE, CALIFORNIA

Task No.	Deliverable	Stipulated Penalty Class	Due Date
1	Draft Existing Data Report (EDR)	II	60 days after effective date of RI/FS order.
	Final EDR (this deliverable has been replaced with the Final Conceptual Site Model (CSM))	III	30 days after receipt of the EPA's written comments to the Draft CSM.
2	Sampling and Analysis Plan (SAP)	I	60 days after receipt of the EPA's written approval of the Final CSM.
	Quality Assurance Project Plan	I	60 days after receipt of the EPA's written approval of the Final CSM.
	Health and Safety Plan	I	60 days after receipt of the EPA's written approval of the Final CSM.
	Draft RI/FS Work Plan	II	90 days after receipt of the EPA's written approval of the Final CSM.
	Final RI/FS Work Plan	III	45 days after receipt of the EPA's written comments to the Draft RI/FS Work Plan.
3	Baseline Risk Assessment Report	III	120 days after receipt of all validated RI analytical data (Task 6).
4	ARARs Identification Letter Report	II	120 days after receipt of all validated RI analytical data (Task 6).
5	Scoping Meeting	N/A	2 weeks after submittal of the Draft RI/FS Work Plan.
	Monthly Telephone/Status Reports	I	At the end of each calendar month following receipt of the EPA's written approval of the RI/FS Work Plan.

ATTACHMENT A
SCHEDULE OF DELIVERABLES (REVISED 12/23/94)
REMEDIAL INVESTIGATION/FEASIBILITY STUDY (RI/FS)
ADMINISTRATIVE ORDER ON CONSENT
WESTERN PACIFIC RAILROAD SITE
OROVILLE, CALIFORNIA
(Continued)

Task No.	Deliverable	Stipulated Penalty Class	Due Date
7	Data Summary Technical Memorandum (TM)	I	30 days after receipt of all validated RI analytical data.
	Draft Remedial Investigation (RI) Report	II	90 days after receipt of all validated RI analytical data.
	Final RI Report	III	45 days after receipt of the EPA's written comments to the Draft RI Report.
8	Remedial Alternative Identification and Screening Letter Report	I	45 days after receipt of all validated RI data.
	Pilot and/or Treatability Study Test Plans	I	30 days after deemed appropriate by UPRR and the EPA (follows screening report).
	Pilot and/or Treatability Study Letter Reports	I	60 days after completion of the study
	Draft Feasibility Study (FS) Report	II	60 days after receipt of the EPA's written approval of the Baseline Risk Assessment Report and the ARARs Identification Letter Report.
	Final FS Report	III	45 days after receipt of the EPA's written comments to the Draft FS Report.