



SDMS DocID

268489

Sept 6, 1983
#(8)

7108221959
EPA LDON

CG DOT WSH

SPILLS/ERR WSH
171082219597103221959

CG DOT WSH

EPA LDXN

PLEASE DISTRIBUTE TO THE FOLLOWING: REGIONAL ADMINISTRATOR; DIRECTOR, WASTE MANAGEMENT DIVISION; DIRECTOR, OFFICE OF PUBLIC AWARENESS; ASST. FOR CONGRESSIONAL & INTERGOVERNMENTAL AFFAIRS; PERMIT COMPLIANCE SECTION; WATER DIVISION.

DATE: SEPTEMBER 6, 1983

SUBJECT: POLREP 8 IMMEDIATE REMOVAL ACTION JOHNS MANVILLE ASBESTOS SITES

LOCATIONS: HUDDON/MARSHALL, N.H.

POLLUTANT: ASBESTOS

OCCURRENCE DATE: UNKNOWN

ENVIRONMENTAL MEDIUM AFFECTED: GROUND AND AIR

SEVERITY: MAJOR

QUANTITY DISCHARGED: ESTIMATED 70,000 TONS

CATEGORY: ONSHORE NONTRANSPORTATION

SOURCE: HAZARDOUS WASTE SITE

AUSE: DUMPING

REGION: EPA 1

OSD: US EPA REGION 1, OIL & HAZARDOUS MATERIALS SPILL SECTION

LATEST POLREP: POLREP 7, AUGUST 29, 1983

1. SITUATION

NOTICE TO PROCEED ISSUED ON 6/24/83

PERIOD OF PERFORMANCE: 120 DAYS

PERIOD OF PERFORMANCE TO END ON 24 OCTOBER 1983

TOTAL CEILING \$750,000

FIELD OFFICE: RTE 111, HUDSON, N.H. AT THE BAKER SITE.

TELEPHONE NUMBER (603) 886-1780

EPA ON SCENE CO-ORDINATOR PAUL R. GROULX

THE SEVEN SITES ARE AS FOLLOWS:

- * SPRAGUE SITE - INTERVALE STREET, WASHBURN, N.H. (COMPLETED 7/29/83)
- * COULOMBE SITE - MUSQUASH ROAD, HUDSON, N.H. (COMPLETED 8/12/83)
- * POINTER SITE - ROUTE 111, HUDSON, N.H. (COMPLETED 8/17/83)
- * ALUKONIS SITE - ROUTE 111, HUDSON, N.H. (COMPLETED 8/19/83)
- * BAKER SITE - ROUTE 111, HUDSON, N.H. (COMPLETED 9/02/83)
- * BURSEY SITE - ROUTE 111, HUDSON, N.H. (RIGHT OF ENTRY GRANTED)
- * MATTARAZZO SITE - ROUTE 111, HUDSON, N.H. (RIGHT OF ENTRY GRANTED)

STATE OF N.H. PERSONNEL ON SCENE ASSISTING THE EPA OSC.

2. ACTION

* SPRAGUE SITE --- COMPLETED

* COULOMBE SITE -- COMPLETED

* POINTER SITE --- COMPLETED

* ALUKONIS SITE -- COMPLETED

* BAKER SITE ---- COMPLETED ON 9/02/83

* BURSEY SITE ---- A.) ACCESS ROAD LEADING TO SITE IS 60% COMPLETE

B.) CLEARING AND GRUBBING OF SITE HAS STARTED

* MATTARAZZO SITE-- A.) POSTING AND FENCE INSTALLATION HAS BEEN COMPLETED

B.) CONSTRUCTION OF ENTRANCE ROAD HAS STARTED

THE OCCUPANTS OF TWO DWELLINGS LOCATED WITHIN 50 FEET OF THE SITE

WERE RELOCATED DURING CONSTRUCTION AND EXCAVATION OPERATIONS.

A TOTAL OF FIVE FAMILIES WERE TEMPORARILY RELOCATED FOR THREE DAYS BY

FEMA AND N.H. STATE CIVIL DEFENCE.

- * SPERDUE SITE --- COMPLETED
- * COULDRIDGE SITE -- COMPLETED
- * PINTER SITE --- COMPLETED
- * ALUKOVIS SITE -- COMPLETED
- * SAKER SITE ----- COMPLETED
- * BURSEY SITE ----- WORK SCHEDULE

A.) ROADWAY	SEPT. 6-8
B.) CLEARING AND GRUBBING	SEPT. 6-10
C.) EDGE CUTTING	SEPT. 7-14
D.) GRADING	SEPT. 8-13
E.) GRAVELING	SEPT. 8-23
F.) DLOMING	SEPT. 26-30
G.) SEEDING	OCT. 6-7

- * MATARAZZO SITE - WORK SCHEDULE

A.) ROADWAY	SEPT. 7-8
B.) CLEAR AND GRUB	SEPT. 12-14
C.) EDGE CUTTING	SEPT. 14-22
D.) GRADING	SEPT. 19
E.) GRAVELING	SEPT. 21-30
F.) DLOMING	OCT. 3-7
G.) SEEDING	OCT. 8-9

NOTE: THE OCCUPANTS OF ONE DWELLING LOCATED WITHIN 50 FEET OF THE SITE ARE SCHEDULED TO BE RELOCATED STARTING SEPT. 6.

4. COST DATA: (AS OF 9/6/83)

	CEILING	OBLIGATED	BALANCE
HAZARDOUS WASTE MANAGEMENT INC.	560,000	377,200	183,800
EASTERN ANALYTICAL LABORATORIES INC.	40,000	15,876	24,124
TOTALS	600,000	393,075	202,924

NOTE: THE OSC WILL BE REQUESTING ADDITIONAL FUNDING APPROVAL FROM HEADQUARTERS WITHIN THE WEEK TO COMPLETE THE PROJECT.

14:07 09/06/83