

ATE: May 1, 1987



SDMS DocID 270155

SUBJECT: Polrep #2, 17 Niquette Drive

LOCATION: Nashua, New Hampshire

POLLUTANT: Asbestos

OCCURENCE

DATE: 1960's

ENVIRONMENTAL MEDIA EFFECTED: Land

SEVERITY: Potentially Major

QUANTITY RELEASED: Unknown

QUANTITY ENTERING

THE ENVIRONMENT: Unknown

CATEGORY: Major

SOURCE: Dumping of Asbestos materials by the John-Hansville Company

CAUSE: Dumping and Improper Disposal

REGION: I

OSC: Paul Groulx

LATEST POLREP: Polrep #1, March 30, 1987

#### SITUATION

Notice Letters were sent out and replies received.  
Work on determining the extent of asbestos on the site continued.  
Work on a removal Strategy continued.  
A final draft of the Inter-Agency Agreement (IAG) with the U.S. Army  
Corps of Engineers (USACE) continued.

#### ACTIONS

1. The Final Draft of the USACE IAG was submitted and approved on May 1, 1987.
2. Information Requests for the Site were begun and a draft was completed.
3. The USACE could not perform the construction design work on the Site due to a heavy military workload but accepted 4 of the 6 submitted projects.

4. New Hampshire Department of Environmental Services (DES) agreed to perform the design and engineering portion of the Site work. The USEPA will then perform site construction using the ERCS contractor.
5. Discussions and Meetings with The New Hampshire Department of Environmental Services (DES) were held to outline progress to date in April.

#### FUNDING

<u>CONTRACTOR</u>	<u>CEILING</u>	<u>OBLIGATION</u>	<u>BALANCE</u>
USACE:	\$330,000	\$000,000	\$330,000
TAT:	\$ 75,000	\$ 00,000	\$ 75,000
INTRAMURAL:	\$ 30,000	\$ 00,000	\$ 30,000
FEMA	\$ 15,000	\$ 00,000	\$ 15,000
	=====	=====	=====
TOTALS	\$450,000	\$ 0,000	\$450,000

TOTAL PROJECT CEILING ----- \$450,000

TOTAL PROJECT OBLIGATION ----- \$ 0,000

TOTAL PROJECT BALANCE ----- \$450,000

#### FUTURE PLANS

1. Cancellation of IAG with USACE
2. Issuing of Purchase Order for ERCS contractor
3. Construction and engineering design work to be performed by N.H. DES is scheduled for completion on August 1, 1987.

CASE PENDS: 1120EST/050187

Signature: Paul Groulx  
Paul Groulx, On-Scene Coordinator

Date: 5/2/87