

DATE: May 1, 1987

SUBJECT: Polrep #2, West Bank Asbestos Site

LOCATION: Nashua, New Hampshire

POLLUTANT: Asbestos

OCCURENCE

DATE: 1960's



SDMS DocID

270167

ENVIRONMENTAL MEDIA EFFECTED: Land

SEVERITY: Potentially Major

QUANTITY RELEASED: Unknown

QUANTITY ENTERING

THE ENVIRONMENT: Unknown

CATEGORY: Major

SOURCE: Dumping of Asbestos materials by the John-Mansville Company

CAUSE: Dumping and Improper Disposal

REGION: I

OSC: Paul Groulx

LATEST POLREP: Polrep #1, March 30, 1987

SITUATION

Notice Letters were sent out and replies received.

Work on determining the extent of asbestos on the site continued.

Work on a removal Strategy continued.

A final draft of the Inter-Agency Agreement (IAG) with the U.S. Army Corps of Engineers (USACE) continued.

ACTIONS

1. The Final Draft of the USACE IAG was submitted and approved on May 1, 1987.
2. The TATs continue additional sampling and coring on the site to determine the extent of asbestos present on the Site.
3. Information Requests for the Site were begun and a draft was sent to Office of Regional Counsel.
4. Meetings with USACE with the OSC were held to discuss USACE work on Site.

5. Discussions and Meetings with The New Hampshire Department of Environmental Services were held to outline progress to date.

FUNDING

<u>CONTRACTOR</u>	<u>CEILING</u>	<u>OBLIGATION</u>	<u>BALANCE</u>
USACE:	\$507,000	\$000,000	\$507,000
TAT:	\$103,000	\$ 10,000	\$ 93,000
INTRAMURAL:	\$ 40,000	\$ 3,000	\$ 37,000
	=====	=====	=====
TOTALS	\$650,000	\$ 13,000	\$637,000

TOTAL PROJECT CEILING ----- \$650,000

TOTAL PROJECT OBLIGATION ----- \$ 13,000

TOTAL PROJECT BALANCE ----- \$637,000

FUTURE PLANS

1. Surveying and coring of Site to determine full extent of asbestos
2. Work designs for removal action by USACE

CASE PENDS: 1120RST/050187

Signature:


Paul Groulx, On-Scene Coordinator

Date:

6/5/87