


DATE: SEPTEMBER 30, 1985
SUBJECT: POLREP #2, SHADY LANE RECREATIONAL AREA
ASBESTOS SITE CLEAN-UP
LOCATION: NASHUA, NEW HAMPSHIRE
POLLUTANT: ASBESTOS
OCCURRENCE DATE: UNKNOWN
ENVIRONMENTAL MEDIA AFFECTED: GROUND, AIR, WATER
SEVERITY: POTENTIAL MAJOR
CATEGORY: DUMPING
SOURCE: JOHNS-MANVILLE CORPORATION, NASHUA, NH
REGION: EPA REGION 1 (617) 223-7265
U. S. ENVIRONMENTAL PROTECTION AGENCY
OIL & HAZARDOUS MATERIALS EMERGENCY RESPONSE SECTION
LEXINGTON, MA
ON SCENE COORDINATOR PAUL R. GROULX,
FIELD OFFICE: SHADY LANE
FIELD TELEPHONE NUMBERS (603) 888-0211 EPA
888-0214 OHM
888-0237 TAT



SDMS DocID 271313

SITUATION:

CLEAN UP OPERATIONS STARTED ON MONDAY SEPTEMBER 23, 1985 at 7 A.M.
O. H. MATERIALS COMPANY IS THE PRIME CONTRACTOR UNDER THE ERCS CONTRACT.

COMMUNITY RELATION PLANS STARTED WITH AN EPA PUBLIC PRESENTATION TO ADDRESS CONCERNS OF THE LOCAL RESIDENTS. THE MEETING WAS HELD ON SEPTEMBER 25, 1985 AT THE NEW SEARLES SCHOOL CAFETERIA. STATE REPRESENTATIVES AND CITY OF NASHUA LOCAL OFFICIAL WERE PRESENT INCLUDING THE HONORABLE MAYOR DONCHESS. OVER 90 RESIDENTS WERE IN ATTENDANCE. U.S ARMY CORPS ENGINEER, RICHARD MCGAW FROM THE COLD REGIONS RESEARCH LAB AND INTERAGENCY AGENCY FIELD REPRESENTATIVE AND ENGINEER ATTENDED THE MEETING TO ASSIST THE OSC IN THE SITE PLANS AND OPERATIONS FOR SITE STABILIZATION AS RECOMMENDED BY THE USACE.

WORK SCHEDULE

9/23-24/85 SITE MOBILIZATION
9/25-30/1985 CLEARING AND GRUBBING OF BRUSH AND SMALL TREES
9/28-ongoing SITE STABILIZATION - GRAVEL OPERATION (12 inches of gravel)
9/25/85 PUBLIC INFORMATIONAL MEETING FOR LOCAL RESIDENTS

ACTION:

CONTRACTOR PERSONNEL ARE IN THE PROCESS OF CLEANING UP DEBRIS ON SITE, AND REMOVING TO THE LOCAL NASHUA LANDFILL. THIS INCLUDES CUT UP WOOD, OLD TIRES OIL TANKS AND ETC.

THE FIRST PHASE OF STABILIZING THE SITE IS NEARING COMPLETION BY THE FIRST LAYER OF BANK RUN GRAVEL TO TOTALLY ENCAPSULATE THE SITE. FOLLOWING THIS A TOTAL OF 12 inches of BANK RUN GRAVEL, 6 inches OF SAND AND FINALLY 6 inches OF SANDY LOAM AND THE SEEDING FOR COVER. PROGRESS IS PROCEEDING RAPIDLY AND PENDING WEATHER AND SOURCE OF MATERIALS, WORK SHOULD BE COMPLETED EARLY AND BELOW BUDGET.

TAT MEMBER JAY MARKARIAN IS ON SCENE ASSISTING OSC AS CLERK OF THE WORKS AND FIELD MONITOR.

ON 27 SEPTEMBER 1985 AT 12 NOON THE SITE WAS SHUT DOWN DUE TO THE WEATHER, HURRICANE GLORIA. SITE RESUMED ON MONDAY 9/30/85 @ 7:30 AM.

FUTURE:

CONTRACTOR TO CONTINUE COORDINATING BRINGING MATERIALS ON SITE ON A DELIVERED COST TO SITE.

OSC REQUESTED TO SPEAK AT NEARBY ELEMENTARY SCHOOL ON THE ASBESTOS REMOVAL OPERATION.

FINANCIAL: (Total ceiling \$900,000)

	ceiling	obligated	balance
O.H. MATERIALS INC.	\$250,000	\$34,000	\$216,000
TAT (Roy F. Weston)	\$30,000	not available from regional office	
U.S. ARMY CORPS ENGINEERS	\$10,000	\$6,000	\$4,000
FEMA (relocation)	\$30,000	none	\$30,000
U.S. EPA	\$10,000	\$1,600	\$ 8,400

case pends:

POLREP DISTRIBUTION LIST

Polrep: 2
Date: 9/30/85
Site: Shady Lane
Nashua, N.H.

X National Response Center
400 Seventh Street, S.W., Washington, D.C. 20590

X U.S. Environmental Protection Agency
Emergency Response Division, (WH-548-B)
401 M Street, S.W. Washington, D.C. 20460

EPA BOSTON - JFK Building

X Mike Deland, Regional Administrator

X Paul Keough, Acting Deputy Regional Administrator

X David Pickman, Office of Public Awareness

X Mel Holman, Director, Waste Management Division

X Phil Boxell, Office of Regional Counsel

X Steve Ells, Office of Intergovernmental Affairs

EPA LEXINGTON

X Edward Conley

X Donald Berger

X Paul Groulx (asbestos file) original

X POLREP FILE

OTHERS

X

Brook Dupee
State of New Hampshire
Department of Health & Welfare
Division of Public Health Service
Hazen Drive
Concord, N.H. 03301

X

Patrick Flynn, Contracting Officer
U.S. Environmental Protection Agency
Procurement Section H
401 M Street, SW (PM-214-F)
Washington, D.C. 20460