

DATE: May 1, 1987

SUBJECT: Polrep #2, Oakland Avenue Asbestos Site

LOCATION: Nashua, New Hampshire

POLLUTANT: Asbestos



SDMS DocID 271338

OCCURENCE

DATE: 1960's

ENVIRONMENTAL MEDIA EFFECTED: Land

SEVERITY: Potentially Major

QUANTITY RELEASED: Unknown

QUANTITY ENTERING

THE ENVIRONMENT: Unknown

CATEGORY: Major

SOURCE: Dumping of Asbestos materials by the John-Mansville Company

CAUSE: Dumping and Improper Disposal

REGION: I

OSC: Paul Groulx

LATEST POLREP: Polrep #1, March 30, 1987

SITUATION

Notice Letters were sent out and replies received.
Work on determining the extent of asbestos on the site continued.
Work on a removal Strategy continued.
A final draft of the Inter-Agency Agreement (IAG) with the U.S. Army Corps of Engineers (USACE) continued.

ACTIONS

1. The Final Draft of the USACE IAG was submitted and approved on May 1, 1987.
2. The TATs continued to sample and core on the site to determine the extent of asbestos present on the Site.
3. Information Requests for the Site were begun and a draft was completed.
4. Meetings with USACE with the OSC were held to discuss USACE work on Site.

5. Discussions and Meetings with The New Hampshire Department of Environmental Services were held to discuss progress.

FUNDING

<u>CONTRACTOR</u>	<u>CEILING</u>	<u>OBLIGATION</u>	<u>BALANCE</u>
USACE:	\$120,000	\$000,000	\$120,000
TAT:	\$ 50,000	\$ 20,000	\$ 30,000
INTRAMURAL:	\$ 20,000	\$ 2,500	\$ 17,500
FEMA	\$ 10,000	\$ 00,000	\$ 10,000
	=====	=====	=====
TOTALS	\$200,000	\$ 22,500	\$177,500

TOTAL PROJECT CEILING ----- \$200,000

TOTAL PROJECT OBLIGATION ----- \$ 22,500

TOTAL PROJECT BALANCE ----- \$177,500

FUTURE PLANS

1. Surveying and coring of Site to determine asbestos extent
2. Work designs for removal action by USACE

CASE PENDS: 1120EST/05018/