

**MICHIGAN SUPERFUND SITE COOPERATIVE AGREEMENT
PROGRESS REPORT
FEDERAL LEAD SITE**

EPA Region 5 Records Ctr.



274107

Reporting Period: FY00, O1 & Q2

Site Name: North Bronson Industrial Area (1C)
Activity: PRP Oversight

MSCA #: V995258-01
Budget Period Ends: 09-30-01

WORK ACCOMPLISHED DURING REPORTING PERIOD FOR THIS SITE AND ACTIVITY:
(PROBLEMS AND DELAYS ENCOUNTERED THIS PERIOD, CORRECTIVE
MEASURES TAKEN OR PLANNED, IDENTITY BY TASK)

Work activity has not begun on this phase of the project.

TASK 1: TECHNICAL ASSISTANCE:

TASK 2: COMMUNITY RELATIONS:

FINANCIAL REPORTING BY TASK:

ESTIMATED EXPENDITURES THIS QUARTER:

TASK 1

TASK 2

\$0

\$0

ESTIMATED EXPENDITURES PREVIOUSLY REPORTED:

\$0

\$0

ESTIMATED EXPENDITURES TO DATE:

\$0

\$0

TOTAL FUNDING FOR THIS ACTIVITY:

\$24,500

\$500

ESTIMATED EXPENDITURES THIS QUARTER:

\$ 0

ESTIMATED EXPENDITURES PREVIOUSLY REPORTED:

\$ 0

ESTIMATED EXPENDITURES TO DATE:

\$ 0

TIME AND FUNDS REMAINING (BALANCE):

\$25,000

18 months


ESTIMATED TIME & FUNDS NEEDED Uncertain at this time

\$ _____

___ months

EXPLANATION OF ANY SIGNIFICANT DISCREPANCY/JUSTIFICATION FOR INCREASE:

Prepared by  Date April 26, 2000
Deborah Larsen, (Project Manager)

Approved by  Date 5/12/2000
Mitch Adelman, (Supervisor)

**MICHIGAN SUPERFUND SITE COOPERATIVE AGREEMENT
PROGRESS REPORT
FEDERAL LEAD SITE**

Reporting Period: FY00, O3 & Q4

Site Name: North Bronson Industrial Area (1C)
Activity: PRP Oversight

MSCA #: V995258-01
Budget Period Ends: 09-30-01

WORK ACCOMPLISHED DURING REPORTING PERIOD FOR THIS SITE AND ACTIVITY:
(PROBLEMS AND DELAYS ENCOUNTERED THIS PERIOD, CORRECTIVE
MEASURES TAKEN OR PLANNED, IDENTITY BY TASK)

TASK 1: TECHNICAL ASSISTANCE:

Pre-Design Study planning got under way during this reporting period once the consent decree was lodged in the courts. The first draft of the pre-Design Study Work Plan was submitted for review in June. The ERD PM and geologist reviewed the draft work plan and submitted written comments to the RPM. Following EPA's review of our comments, the PM and RPM discussed them in a telephone conversation prior to the RPM forwarding combined comments to the PRP. The RPM sent a copy of her comment letter to the PM. The PM reviewed this document, discussed it with the state site geologist and filed it in the site files.

The PRP submits monthly progress reports which the ERD PM reviews and files.

Time was charged against the site to update and organize the entire site file which has grown very large over the course of the site work.

Time was charged against the site to periodically contact the RPM to maintain routine contact on status of the site and to then update the ERD site geologist.

Time was charged against the site to review monthly financial reports, update grant financial tracker spreadsheets, and to prepare Q1 & Q2 Progress Reports.

TASK 2: COMMUNITY RELATIONS:

No activity other than to answer occasional inquiries regarding site status.

FINANCIAL REPORTING BY TASK:

ESTIMATED EXPENDITURES THIS QUARTER:

<u>TASK 1</u>	<u>TASK 2</u>
\$3,753	\$0

ESTIMATED EXPENDITURES PREVIOUSLY REPORTED:

\$0	\$0
-----	-----

ESTIMATED EXPENDITURES TO DATE:

\$3,753	\$0
---------	-----

TOTAL FUNDING FOR THIS ACTIVITY:

\$24,500	\$500
----------	-------

ESTIMATED EXPENDITURES THIS QUARTER:

\$3,753	
---------	--

ESTIMATED EXPENDITURES PREVIOUSLY REPORTED:

\$0	
-----	--

ESTIMATED EXPENDITURES TO DATE:

\$3,753,	
----------	--

TIME AND FUNDS REMAINING (BALANCE):


\$21,247	12 months
----------	-----------

ESTIMATED TIME & FUNDS NEEDED Uncertain

Multi-Site Cooperative Agreement V995258-01 North Bronson

EXPLANATION OF ANY SIGNIFICANT DISCREPANCY/JUSTIFICATION FOR INCREASE:

Prepared by  Date 11-14-00
Deborah Larsen, (Project Manager)

Approved by  Date 11/14/00
Mitch Adelman, (Supervisor)