



274128

MICHIGAN DEPARTMENT OF NATURAL RESOURCES

INTEROFFICE COMMUNICATION

April 13, 1989

TO: Christine Iversen, Contract Administrator

FROM: Brady Boyce, Project Administrator

SUBJECT: North Bronson Industrial Area RI/FS
Augmentation of DFO #88 GA 7299 (for Phase II)

I am requesting an increase to the referenced project assignment for this site. The state RI/FS contractor for the site is Warzyn Engineering. The increase requested is \$650,000. This increase is necessary to cover the anticipated Phase II portion of the remedial investigation and to allow completion of the feasibility study. Attached are five copies of the Phase II Scope of Work and Cost Estimate which describes the proposed additional tasks and costs which we believe will be necessary. Also attached is the project assignment form and OF 60. Details of the project tasks and budget will be identified upon completion of project Work Plan Addenda.

As you are aware the account and cost center numbers of this, and all, projects have been recently changed. The new number for this site is 110-75-4565-46024. You will also note a revised project period to allow for the additional work.

Thank you for processing this project assignment. If you have any questions or need any additional material, please let me know as soon as possible in order to meet the mid-April deadline for assignment if Warzyn is to be retained as the contractor for this site.

Attachments

cc: Bill Bradford
Claudia Kerbaw
Kathy Shirey
Esther Bradsher

Brady W. Boyce

ok *CSK*