



278534

SES OH  
Final prep  
3/11/91

## EPA ELECTRONIC MAIL MESSAGE

Date: 11-Oct-1991 04:13pm EDT  
From: ERU/REG.V  
Dept: (REG,05,WMD)  
Tel No: 313-692-7660

I.3  
10/11/91

TO: ERD/OERR ( ERD/OERR )  
TO: ROBERT BOWDEN ( BOWDEN.ROBERT )  
TO: OPA/REG.V ( OPA/REG.V )

## I. HEADING

Date: October 11, 1991  
From: Steve Renninger, OSC, U.S. EPA, Region V, EERB, RS-1  
E-Mail.....63:9577)

To: S.Luftig-ATTN:T.Johnson,OSWER,Wash.D.C.....(EPA5511)  
R.Bowden,USEPA,EERB,Chicago,IL.....(EPA9538)  
R.Powers, USEPA, EERB, RS-1 Grosse Ile,MI...(EPA9577)  
M.McCue-Attn:D.O.Riordan,USEPA,OPA,Chicago,IL(EPA9513)  
F.Gomez, USEPA,ORC,Chicago,IL.....(EPA9525)  
K.Schultz,OEPA,DERR,ER Sect.Columbus,OH....(EPX4400)  
R.Carter,OEPA,PCB Compl.Sec.Cols,OH.....(EPX4400)  
R.Beals, OEPA,NEDO, Twinsburg, OH.....(US Mail)  
S.Cooper, U.S.EPA TSCA PCB Comp.Chicago,IL..(FAX)  
R.Dollhopf, USEPA, OSC, Grosse Ile, MI.....(EPA9577)  
J.Talbert,Chief,Akron Fire/Hazmat,Akron,OH..(FAX)

Subject: Pollution Report for the Summit Equipment and  
Supplies (SES) site Emergency Removal Action,  
Akron, Ohio

POLREP # 14 (FINAL)

## II. BACKGROUND:

Site No: 8A  
Delivery Order No: 7460-05-185  
Response Authority: CERCLA  
CERCLA Incident Category: Site  
NPL Status: No  
Start Date: 4-25-91

## III. RESPONSE INFORMATION:

## A) Situation

- o U.S. EPA stabilization action initiated on 4-29-91 to dispose of PCB capacitors, re-cover PCB contaminated soil piles, complete perimeter fence repair, and dispose of dielectric fluids in drums and transformers. ERCS stabilization crew demobilized on May 3, 1991 following discovery of DOD ordnance.

- o Consent Order (AOC) between U.S. EPA and DOD (DLA) signed on July 23, 1991. AOC required DLA to assume site security by August 1, 1991 and to commence Phase I stabilization actions by October 15, 1991.

B) Actions Taken

- o August 1, 1991 - at 0800 hours, pursuant to the AOC, COE assumed responsibility for 24-hour site security. Burns Security Company is on-site contractor for COE site security.
- o October 7, 1991 - ERCS submitted final 1900-55 to OSC for U. S. EPA Removal Action.
- o October 11, 1991 - DLA submitted Phase I Site Stabilization final Work Plan to U. S. EPA OSC.

C) Next Steps

- o October 15, 1991 - DLA to commence Phase I Stabilization Action with U. S. EPA oversight.
- o October 15, 1991 - U. S. EPA/DLA Public Meeting in Akron, Ohio.

D) Key Issues

- o High interest with respect to local media and Congressman Sawyer's office.

IV. COST INFORMATION

Estimate through 9-28-91

	Budgeted	To Date	Remaining
ERCS	285,000	165,754	119,246
ERCS contingency	43,000		43,000
TAT	65,000	55,550	9,450
Extramural contingency	79,000		79,000
EPA (D)	17,000	7,500	9,500
EPA (I)	27,000	13,200	13,800
	<hr/> 516,000	<hr/> 242,004	<hr/> 273,996