



278536

## I. HEADING

Date: May 18, 1992

From: Steve Renninger, OSC, U.S. EPA, Region V, EERB, RS-1  
E-Mail.....(ERU/REG V)I-3  
5/18/92

To: R.Bowden, USEPA, EERB, Chicago, IL.....(BOWDEN.R)  
R.Powers, USEPA, EERB, RS-1, Grosse Ile..(ERU/REG V)  
M.McCue, USEPA, OPA, Chicago, IL.....(BY FAX)  
F.Gomez, USEPA, ORC, Chicago, IL.....(FAX3128860747)  
D.Dietrich-ATTN:T.Johnson, OSWER, WDC.....(BY FAX)  
D.Osterfeld, OEPA, DERR, Cols, OH....(FAX6146443250)  
R.Carter, OEPA/PCB Compliance Sxn....(FAX6146443250)  
R.Beals, OEPA/NEDO, Twinsburg, OH....(FAX2164870769)  
S.Cooper, USEPA/TSCA/PCB, Chicago, IL(FAX3128869096)  
J.Talbert, Chief, Akron Fire/Hazmat..(FAX2163752146)  
M.O'Mara, USEPA, Emerg Support Div.....(BY FAX)  
USCG, District 9.....(FAX2165222738)  
US Fish & Wildlife.....(FAX6144696919)

Subject: Pollution Report for the Summit Equipment and Supply  
(SES) site, Phase I (DLA) Stabilization, Akron, Ohio.

POLREP # 7 (Phase I FINAL)

## II. BACKGROUND:

Site No:	8A
Delivery Order No:	PRP
Response Authority:	CERCLA
CERCLA Incident Category:	Site
NPL Status:	No
Start Date:	10-15-91

## III. RESPONSE INFORMATION:

## A) Situation

- o Consent Order (AOC) between U.S. EPA and DOD (DLA) signed on July 23, 1991. AOC required DLA to assume site security by August 1, 1991 and to begin Phase I stabilization by October 15, 1991.
- o October 18, 1991 - OSC Renninger approved U.S. Army Corps of Engineers (U.S. ACE) Phase I Stabilization Work Plan. Mobilization of equipment and personnel commenced at this time.
- o April 3, 1992 - Phase I stabilization/scrap segregation completed.
- o May 1, 1992 - U.S. EPA received Phase II/Disposal of Segregated Waste Work Plan.

B) Actions Taken April 1-May 13, 1992:

- o April 2, 1992 - All remaining hazardous ordnance items received at Ravenna Arsenal. A total of 222 pieces of unexploded ordnance (UXO) have been transported to Ravenna Arsenal for detonation during Phase I.
- o Scrap dealer on site to transport uncontaminated scrap off site directly to smelter.
- o Debris/vegetation within exclusion zone chipped and left on site.
- o Electric motors removed from clean scrap pile are being deconned and staged for wipe sampling prior to transport off site.
- o Beginning May 7, 1992, staged tires being deconned and shredded for recycling.

C) Next Steps

- o U.S. EPA review and approval of Phase II Work Plan for decontamination and disposal of capacitors, transformers, oils, drums, contaminated scrap, batteries, asbestos, and tires.

D) Key Issues

- o Phase II Disposal by DLA to begin in June 1992.

IV. COST INFORMATION

Estimate through 5-11-92

	Budgeted	To Date	Remaining
TAT	\$48,000	\$35,630	\$12,370