

**From:** [LaPadula, John](#)  
**To:** [Mugdan, Walter](#); [Carpenter, Angela](#)  
**Subject:** RE: Cabo Rojo - Schedule from April 2014 to March 2015  
**Date:** Wednesday, April 16, 2014 1:22:38 PM

---

Since the draft FS is due in mid-October, we very likely may be able to get a March ROD. Oftentimes, the Proposed Plan can/is drafted based on the draft FS. Certainly, the details of the alternatives in the revised FS and PP have to match, but this is often coordinated between the RPM and contractor. We should speak to Denise and see when she was envisioning drafting the PP. Perhaps the schedule can be revised to include that. If the PP can be released by mid-Jan, even w/ a 60-day comment period, we should be able to make (and push for) a 2<sup>nd</sup> qtr ROD, unless the remedy will be complicated or controversial.

---

**From:** Mugdan, Walter  
**Sent:** Wednesday, April 16, 2014 9:59 AM  
**To:** Carpenter, Angela; LaPadula, John  
**Subject:** RE: Cabo Rojo - Schedule from April 2014 to March 2015

By the way, this is a good schedule – shows good planning and is quite aggressive. I note, however, that if the final FS is not out until December 2014, it is unlikely we could have a ROD by March 2015. However, we can certainly aim for a Proposed Plan in FY-15 Q2 and a ROD in Q3 or early Q4.

---

**From:** Carpenter, Angela  
**Sent:** Wednesday, April 16, 2014 8:56 AM  
**To:** Mugdan, Walter; LaPadula, John  
**Subject:** FW: Cabo Rojo - Schedule from April 2014 to March 2015

FYI -

---

**From:** Zeno, Denise  
**Sent:** Wednesday, April 16, 2014 8:50 AM  
**To:** Hauptman, Mel; Carpenter, Angela  
**Subject:** Cabo Rojo - Schedule from April 2014 to March 2015

Here is a list of upcoming activities and deliverables for the Cabo Rojo GW site for the next 11 months: **April 2014 to March 2015**

- Evaluation of data obtained from the monitoring wells sampled in February. **Due date: April-June 2014**
- Data Summary meeting with the project team to determine if we have enough data to move forward with reports, etc. **Due date: End of April, 2014.**
- Pathways analysis report – (Note: EPA will be completing the HHRA and SLERA). **Due date: Early June, 2014**
- Draft RI report – **Early June, 2014**

- EPA have to complete the HHRA by **early June, 2014**
- FS Tech Memo #1 – **Due date: 3<sup>rd</sup> week of July** (Note: Due date is totally dependent on EPA's HHRA completion)
- FS Tech Memo #2 – **Due date: end of August, 2014**
- EPA have to complete the SLERA **early August 2014**
- Final RI Report – **Due Date: September 2014** (Note: CDM will need the results from the HHRA and SLERA)
- Draft FS report – **Due Date: 2<sup>nd</sup> week of October, 2014**
- Final FS report – **Due Date: before Dec 25, 2014**

This overall schedule assumes a **ROD in March 2015**.

Please let me know if you need additional information.

Denise