

Message

From: Zhen, Davis [Zhen.Davis@epa.gov]
Sent: 8/6/2019 6:25:05 PM
To: Pirzadeh, Michelle [Pirzadeh.Michelle@epa.gov]; Hladick, Christopher [hladick.christopher@epa.gov]
CC: Terada, Calvin [Terada.Calvin@epa.gov]; Ingemansen, Dean [Ingemansen.Dean@epa.gov]; Allnutt, David [Allnutt.David@epa.gov]
Subject: PH Weekly Update (Wk of 8/05) - ENFORCEMENT CONFIDENTIAL

Portland Harbor Weekly Updates

Week of: August 5, 2019

Hot Issues:

1. **City/State Concerns**

Ex. 5 AC/DP

Ex. 5 AC/DP

2. **Enforcement strategy:** Team will brief RA/DRA on Wednesday to discuss path forward, enforcement options and timelines for different areas of the site.

B Area Updates:

1. **Legal**

•

•

Ex. 5 AC/DP

2. **Technical**

•

•

Ex. 5 AC/DP

Sitewide Updates:

1. **Pre-RD Report**

- EPA has 90 days to review the draft Final Evaluation Report received on 6/17.
- Team to review final drafts of comments starting Friday 8/9.

2. **Explanation for Significant Difference (ESD)**

- CDM will circulate draft ESD in late August.

Upcoming Meetings/Briefings for RA:

- 8/7 – RA Enforcement Strategy Briefing

Upcoming Team Meetings:

- Meeting with FMC 8/8

- RD Designers Workshop
- PH Meeting (weekly, 9am)
- Technical Coordination Team (TCT) (8/14, 10am)

Thanks,

Davis Zhen, Section Chief
Site Cleanup Section 2
Superfund and Emergency Management Division
1200 Sixth Avenue Suite 155
M/S 12-D12-1, Seattle, WA 98101
Tel: (206) 553-7660
Cell: (206) 437-5826
