




**BURLINGTON  
ENVIRONMENTAL**



WAD 2917  
FFA 14f  
11-5-93

RCRA PERMITS SECTION

November 5, 1993

CERTIFIED MAIL

FILE COPY

Mr. David Croxton  
EPA Project Coordinator  
U.S. EPA  
1200 Sixth Avenue, M/S HW-106  
Seattle, WA 98101

Mr. Croxton:

Attached is the Bimonthly Progress Report required by the 3008(h) Order for RFI activities completed at the Burlington Environmental Inc. Pier 91 Facility for the months of September and October 1993.

If you have any questions, please contact me at (206) 654-8153.

Respectfully,

John Stiller  
Project Coordinator

cc: Barb Smith, Ecology NWRO

USEPA RCRA



3012356



## MEMORANDUM

DATE: November 2, 1993

TO: John Stiller

CC: Gary Podrabsky  
Hector Gamboa  
Dave Haddock  
Andy Maloy

FROM: Koorus Tahghighi *KT*

SUBJECT: RFI BIMONTHLY PROGRESS REPORT, PIER 91 FACILITY (SEPTEMBER AND OCTOBER 1993)

This memorandum summarizes Burlington Environmental Inc.'s (Burlington) progress on the Pier 91 RCRA Facility Investigation (RFI) during the months of September and October 1993. This is the eighth bimonthly progress report submitted in accordance with the 3008(h) Order.

### DESCRIPTION AND ESTIMATE OF WORK COMPLETED

The following tasks have been completed during this reporting period:

- Water and product levels in monitoring wells at the facility were measured twice, once in September and once in October.
- The results of the Pier 91 facility survey were received.
- Burlington's response to the Interim Measures Justification questions were submitted to USEPA on September 27, 1993.
- The third round of quarterly groundwater sampling was completed in October.
- A data package in support of the work plan variance request to substitute existing monitoring well MW-39-3 for the proposed well CP-120 was submitted to USEPA on September 24, 1993.
- A data package in support of the work plan variance request to discontinue sampling of monitoring well MW-10 was submitted to USEPA on October 1, 1993.
- The Draft RFI report, including all available data as of September 1993, was submitted to USEPA on October 25, 1993.

Page 2

Memorandum from Koorus Tahghighi

Subject: Pier 91 Bimonthly Progress Report, September and October 1993

November 2, 1993

#### SUMMARY OF ALL FINDINGS

All available information and findings as of September 1993 were included in the Draft RFI report. This report includes groundwater data collected during the April and July quarterly sampling events, as well as soil and sediment data collected during the RFI.

#### PROJECTED WORK FOR THE NEXT REPORTING PERIOD

The following activities are projected for the next reporting period, November 1 to December 31, 1993:

- monthly water and product levels measurement in monitoring wells;
- validation of the results of the quarterly ground water sampling conducted in October; and
- response to USEPA's comments on interim corrective measures justification.

Please contact Andy Maloy or me if you have any questions.

KT/rlk/g:\users\beckyk\disk53\2497.mem