



June 15, 2004

Ms. Jan Palumbo, RCRA Project Manager
United States EPA, Region 10
1200 Sixth Avenue, Mail Stop WCM-121
Seattle, WA 98101

Subject: **June 15, 2004, Progress Report**
J.H. BAXTER ARLINGTON FACILITY
Docket No. RCRA-10-2001-0086

Dear Ms. Palumbo:

This letter provides the June 15, 2004, progress report for work under the Administrative Order on Consent (AOC) for the J.H. Baxter & Co. (Baxter) facility during the period from May 15, 2004, to June 15, 2004.

Significant Developments This Period

This section discusses significant developments for the referenced reporting period, including actions performed and any problems encountered relative to work required by the AOC. Significant developments that occurred on this project during this reporting period are outlined below:

There were no significant developments this reporting period.

Anticipated Developments Next Period

This section discusses developments anticipated during the next reporting period, as outlined below:

- Baxter will continue to implement elements of the SI Work Plan, including database compilation and data evaluation.
- Baxter will conduct groundwater sampling in accordance with requirements of the Site Investigation (SI), State Waste Discharge Permit (SWDP), and closed woodwaste landfill monitoring program beginning the week of July 5, 2004.

WA3019
14F
6/15/04

RECEIVED

JUN 17 2004

OFFICE OF WASTE
& CHEM. MGMT.

FILE COPY



USEPA RCRA



3019616

Anticipated Problems and Problem Resolution

This section discusses anticipated problems, and planned resolution of past or anticipated problems.

No new problems or issues have been identified at the facility, other than those mentioned in previous progress reports.

Other Information

Any other information relevant to the AOC is discussed in this section, including results of any sampling or testing completed within the reporting period.

- On June 2, 2004, Baxter received the electronic version of the Draft State Waste Discharge Permit No. ST-7425, from Ecology.
- Construction of the Stormwater Treatment System continued during the reporting period. Activities included pouring of the building footings and foundation, preparations for the pouring of the building slab including electrical and plumbing placements, and excavation work for the infiltration gallery.

Certification


I certify that this document and all attachments were prepared under my direction or supervision in accordance with a system designed to evaluate the information submitted. I certify that the information contained in or accompanying this submittal is true, accurate and complete. As to those identified portions(s) of this submittal for which I cannot personally verify the accuracy, I certify that this submittal and all attachments were prepared in accordance with procedures designed to assure that qualified personnel properly gathered and evaluated the information submitted. Based on my inquiry of the person or persons who manage the system or those directly responsible for gathering the information, or the immediate supervisor of such person(s), the information submitted is, to the best of my knowledge and belief, true, accurate, and complete. I am aware that there are significant penalties for submitting false information, including the possibility of fine and imprisonment for knowing violations.

Signature: 

Name: RueAnn Thomas
Title: Environmental Programs Director
Date: June 15, 2004

We trust this letter meets the intent of the Progress Report per Paragraph 71 of the AOC. If you have any questions, please contact me at (541) 689-3801.

Sincerely,

A handwritten signature in cursive script that reads "RueAnn Thomas". The signature is written in dark ink and is positioned above the printed name.

RueAnn Thomas
Environmental Programs Director

cc: Jeanne Tran, Ecology
Georgia Baxter, J. H. Baxter & Co.
Mary Larson, J. H. Baxter & Co.
J. Stephen Barnett, Premier Environmental Services, Inc.