



"Klein, Lora/DFW"  
<Lora.Klein@CH2M.com>

02/21/2005 02:20 PM

To: Stephen Cipot/R2/USEPA/US@EPA  
cc:  
Subject: January 2005 Monthly Progress Report No. 43A - Voucher No. 59A

Stephen,

Attached is your section of the January 2005 MPR under Contract No. 68-W6-0036. Also attached is the WA WAM review form to be completed and returned to Tom Reilly by February 28, 2005.

Regards,  
Lora Klein  
RAC 6 AA

CH2M HILL  
12377 Merit Drive  
10th Floor  
Dallas, Texas 75251  
Tel: 972.980.2170 Ext: 263



937 01-2005.pdf



937 WAM Review Form.w

346419



**L.E. CARPENTER & COMPANY ~ NJD002168748**  
**BOROUGH OF WHARTON, MORRIS COUNTY, NEW JERSEY**  
**SOURCE REDUCTION REMEDIAL PROJECT PROGRESS UPDATE NO. 4**

---

**Date:** February 18, 2005

**To:** Stephen Cipot, USEPA  
Anthony Cinque, NJDEP

**From:** Nicholas J. Clevett, RMT

**cc:** Robert Alvey, USEPA  
Frances Zizila, USEPA  
John Prendergast, NJDEP  
George Blyskun, NJDEP  
Jim Lewis, LEC  
Cris Anderson, LEC  
Ernie Schaub, LEC  
Colin Clavadetscher, Morris County

Jon Rheinhardt, Borough of Wharton  
Dan Oman, RMT  
Jim Dexter, RMT  
Walter Kurzeja, RMT  
Jeff Macri, RMT  
Dave Pratt, RMT  
Nakia Addison, RMT

**Project No.:** 00-06527.09

**Subject:** SOURCE REDUCTION REMEDIAL ACTION  
Project Progress Update No. 4

**I. SOURCE REDUCTION REMEDIAL ACTIONS - FEBRUARY 11<sup>TH</sup> THROUGH FEBRUARY 17<sup>TH</sup> 2005**

1. Continued morning safety briefings (e.g., discussion of daily work scope and associated health and safety procedures)
2. Maintained air monitoring equipment (e.g., Weather Station, Miniram, PID, data loggers etc.) and air monitoring program (e.g., data log download, grab sampling)
3. Maintained all on-site heavy equipment (e.g., excavators, skid steer, off-road truck, screen, etc.)
4. Performed and documented daily inspections on the silt fence as outlined in the certified SSCP
5. Completed the excavation, screening, and stockpiling of the primary lead soil area (A-1) soils, A-2 and A-3 area lead soils. Final loading and transportation of all lead impacted soils is tentatively scheduled for February 18, 2005
6. Continued to collect and submit for analysis confirmatory lead soil samples (base and sidewall samples) as outlined in the RAWP documents (e.g., RAWP and regulatory response letters)
7. Performed additional lead soil excavation and re-confirmatory sampling (if required) as outlined in the RAWP in those area which exhibited a lead soil concentration > 400 mg/kg
8. Continued excavation of process waste area B-1. Transportation of process waste is tentatively scheduled for the week of February 21, 2005. All materials have been placed on and covered with poly-sheeting
9. Continued excavation and screening of clean soils (C-1). Confirmatory samples (as outlined in the RAWP documents) of stockpiled clean soils were collected for every 300 cubic yards of material stockpiled
10. Surveyed excavated lead soil areas A-1, A-2 and A-3

To date (Jan 31<sup>st</sup> to Feb 16<sup>th</sup>), a total of **345 trucks** have hauled **7,887 tons** of lead impacted soils off-site for disposal [averaging **606 tons/day** of lead soils removed from the site].

**L.E. CARPENTER & COMPANY ~ NJD002168748**  
**BOROUGH OF WHARTON, MORRIS COUNTY, NEW JERSEY**  
**SOURCE REDUCTION REMEDIAL PROJECT PROGRESS UPDATE NO. 4**


---


**II. PROPOSED SOURCE REDUCTION REMEDIAL ACTIONS - FEBRUARY 18<sup>TH</sup> THROUGH FEBRUARY 24<sup>TH</sup> 2005**

1. Continue with excavation, screening, loading, off-site transportation of the process waste area B-1
2. Continue with the excavation, screening, stockpiling, and confirmatory sampling the clean soils area C-1




## Photographic Log Progress Update No. 4


<b>Client Name:</b> L.E. CARPENTER & COMPANY		<b>Site Location:</b> Wharton, Morris County, NJ	<b>Project No.:</b> 00-06527.09
<b>Photo No.</b> 1	<b>Date</b> 2/09/04		
<b>Description</b> Removing 55-gallon drums found while excavating the A-2 area  View looking northwest towards rails to trails path			

<b>Photo No.</b> 2	<b>Date</b> 2/10/05	
<b>Description</b> Over packed 55-gallon drums		




## Photographic Log Progress Update No. 4


<b>Client Name:</b> L.E. CARPENTER & COMPANY		<b>Site Location:</b> Wharton, Morris County, NJ	<b>Project No.:</b> 00-06527.09
<b>Photo No.</b> 3	<b>Date</b> 2/18/05		
<b>Description</b> Loading stockpiled lead soils  View looking north			

<b>Photo No.</b> 4	<b>Date</b> 2/15/05	
<b>Description</b> Excavating clean soils C-1  View looking southwest		




## Photographic Log Progress Update No. 4


<b>Client Name:</b> L.E. CARPENTER & COMPANY		<b>Site Location:</b> Wharton, Morris County, NJ	<b>Project No.:</b> 00-06527.09
<b>Photo No.</b> 5	<b>Date</b> 2/10/05		
<b>Description</b> Area A-3 Excavation  View looking northwest			

<b>Photo No.</b> 6	<b>Date</b> 2/08/05	
<b>Description</b> Area A-3 stockpile  View looking north		




## Photographic Log Progress Update No. 4


<b>Client Name:</b> L.E. CARPENTER & COMPANY		<b>Site Location:</b> Wharton, Morris County, NJ	<b>Project No.:</b> 00-06527.09
<b>Photo No.</b> 7	<b>Date</b> 2/18/05		
<b>Description</b> The B-1 process waste area			

<b>Photo No.</b> 8	<b>Date</b> 2/18/05	
<b>Description</b> Screening B-1 process waste soils  View looking northwest		



## Photographic Log Progress Update No. 4

<b>Client Name:</b> L.E. CARPENTER & COMPANY		<b>Site Location:</b> Wharton, Morris County, NJ	<b>Project No.:</b> 00-06527.09
<b>Photo No.</b> 9	<b>Date</b> 2/18/05		
<b>Description</b> Air monitoring during process waste B-1 area soils screening			

<b>Photo No.</b> 10	<b>Date</b> 2/10/05	
<b>Description</b> Site Excavation Overview  View looking west		





Nicholas Clevett  
<Nicholas.Clevett@rmt  
inc.com>

02/21/2005 05:25 PM

To: ACINQUE@dep.state.nj.us, Stephen Cipot/R2/USEPA/US@EPA  
cc: George.Blyskun@dep.state.nj.us, John.Prendergast@dep.state.nj.us,  
Robert Alvey/R2/USEPA/US@EPA, Frances  
Zizila/R2/USEPA/US@EPA, morrissoil@optonline.net,  
cristopher.anderson@Polyone.com, Ernie.Schaub@Polyone.com,  
James.Lewis@Polyone.com, Dan Oman <Dan.Oman@rmtinc.com>,  
David Pratt <David.Pratt@rmtinc.com>, Jeff Macri  
<Jeff.Macri@rmtinc.com>, Jim Dexter <Jim.Dexter@rmtinc.com>,  
Nakia Addison <Nakia.Addison@rmtinc.com>, Wally Kurzeja  
<Wally.Kurzeja@rmtinc.com>, jrheinhardt@whartonnj.com  
Subject: LEC Source Reduction Progress Update No.@ 4

See attached Update No.4  
Please contact me with any questions.  
Regards,

Nicholas J. Clevett  
Senior Project Manager  
RMT, Inc., Michigan  
2025 E. Beltline Ave. SE  
Suite 402  
Grand Rapids, MI 49546  
(616) 975-5415 (Office)  
(616) 975-1098 (Fax)  
(616) 780-2398 (Mobile)  
Nicholas.Clevett@rmtinc.com

Outgoing messages, along with any attachments, are scanned for  
viruses prior to sending.

NOTICE-- This email may contain confidential and privileged  
information for the sole use of the intended recipient. Any  
review or distribution by others is strictly prohibited. If you  
are not the intended recipient, please contact the sender



immediately and delete all copies. Progress Update No. 4 21105 21705.



Laura Andrea  
<Laura.Andrea@rmtinc.com>

02/18/2005 01:03 PM

To: Stephen Cipot/R2/USEPA/US@EPA  
cc: anthony.cinque@dep.state.nj.us, gblyskun@dep.state.nj.us,  
jprendergast@dep.state.nj.us, Robert Alvey/R2/USEPA/US@EPA,  
Frances Zizila/R2/USEPA/US@EPA, morrisoil@optonline.net,  
cristopher.anderson@polyone.com, ernie.schaub@polyone.com,  
james.lewis@polyone.com, Jeff Macri <Jeff.Macri@rmtinc.com>, Jim  
Dexter <Jim.Dexter@rmtinc.com>, Nakia Addison  
<Nakia.Addison@rmtinc.com>, Nicholas Clevett  
<Nicholas.Clevett@rmtinc.com>, Wally Kurzeja  
<Wally.Kurzeja@rmtinc.com>, jrheinhardt@whartonnj.com  
Subject: LEC Monthly Progress Meeting Minutes

Attached are the Monthly Progress Meeting Minutes from the February 10th meeting. Outgoing messages, along with any attachments, are scanned for viruses prior to sending.

NOTICE-- This email may contain confidential and privileged information for the sole use of the intended recipient. Any review or distribution by others is strictly prohibited. If you are not the intended recipient, please contact the sender



immediately and delete all copies. Monthly Progress Meeting Minutes FEB