

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY REGION V

EPA Region 5 Records Ctr.



353139

DATE: May 23, 1996

SUBJ: Review of IDEM's Second Quarter Progress Report

FROM: Romona Smith [SR-6J]
Indiana Project Officer

TO: See Addressees:
IN Remedial Program Managers

Attached for your review and comment(s) is a copy of IDEM's FY'96 second quarter summary report for the site(s) which you are assigned. Please review the attached document, particularly the work scope and cost/budget information, and provide me with your comments by COB June 6, 1996.

Please provide me with a response by checking one of the appropriate boxes below and returning this memo to me. **PLEASE KEEP THIS COPY OF IDEM'S REPORT FOR YOUR RECORDS.** Your comments will be incorporated with a response letter to IDEM notifying them of any issues or items of concern. If you have questions, telephone me at 6-6139.

Attachments

cc: K. Yeates
B. Syniewski

SITE(s) NAME: MAIN STREET WELL FIELD

RPM'S RESPONSE: D. ORR

☒ Report(s) is accurate and acceptable as written.

☐ I have the following comments on the report(s). {Please see my attached comments on the report(s)}.

RPM'S SIGNATURE: _____

DATE: 23 May 96

STATE SUPERFUND COOPERATIVE AGREEMENT
QUARTERLY PROGRESS REPORT
SUMMARY PROGRESS REPORT

REPORTING PERIOD: FY 96, Q2 CA# V-005899

ACTIVITY: RD/RA

SITE NAME: MAIN STREET WELL FIELD (EASTSIDE #7500082)

BUDGET PERIOD: FY 96, Q2

WORK ACCOMPLISHED DURING REPORTING PERIOD FOR SITE AND ACTIVITY:

- The Remedial Action (RA) is in progress which involves collection of SVE system samples and analysis and groundwater monitoring from Excel and DuraLool property. *corrected by providing info for 5 yr review this quarter*
- The State is reviewing the monthly progress report submitted by responsible parties consultant.
- The State continued costs recovery efforts through discussions with EPA and DOJ and responsible parties.
- IDEM'S Project Manager submitted quarterly monitoring reports concerning Air Stripper operation and maintenance to U.S. EPA in connection with the five-year review report. This was requested by U.S. EPA RPM.

PROBLEMS ENCOUNTERED THIS PERIOD:

NONE

CORRECTIVE MEASURES TAKEN OR PLANNED:

NONE

PROJECT SCHEDULE/SCAP TARGETS:

The planned SCAP targets for RA work are likely to be achieved.

MAIN STREET EAST

COST FOR CURRENT TASKS UNDERWAY OR JUST COMPLETED IN THIS
REPORTING PERIOD

Tasks/Deliverables	CA Approved Budget Amount	Estimated Expenditure This Quarter	Estimated Expenditure To Date	Percent of Task Completed
Project Coordination and Review	\$5,845	\$1,185	\$3,615	62%
Legal Support	659	152	317	48%
Technical Support	2,496	0	691	28%
Community Relations	0	0	0	0%
State costs incurred:	\$0			

TOTAL: \$4,623

ESTIMATED TIME AND FUNDS NEEDED TO COMPLETE WORK:

9 Months and \$4,377

ACTUAL TIME AND FUNDS REMAINING (USE BEST ESTIMATE ON FUNDS):

9 Months and \$4,377

EXPLANATION OF ANY SIGNIFICANT DISCREPANCY/RATIONALE FOR ANY
PLANNED FUNDING INCREASE REQUEST OR TIME EXTENSION REQUEST:

STATE SUPERFUND COOPERATIVE AGREEMENT
QUARTERLY PROGRESS REPORT
SUMMARY PROGRESS REPORT

REPORTING PERIOD: FY 96, Q1 CA# V-005899

ACTIVITY: RD/RA

SITE NAME: MAIN STREET WELL FIELD (WESTSIDE #7500083)

BUDGET PERIOD: FY 96, Q1

WORK ACCOMPLISHED DURING REPORTING PERIOD FOR SITE AND ACTIVITY:

- The State continued cost recovery (past costs) efforts through discussions with EPA and DOJ and responsible parties.
- The State is reviewing the monthly progress report submitted by responsible parties consultant.
- IDEM'S Project Manager submitted quarterly monitoring reports concerning Air Stripper operation and maintenance to U.S. EPA in connection with the five-year review report. This was requested by U.S. EPA RPM.

PROBLEMS ENCOUNTERED THIS PERIOD:

NONE

CORRECTIVE MEASURES TAKEN OR PLANNED:

NONE

PROJECT SCHEDULE/SCAP TARGETS:

The planned SCAP targets for RA work are likely to be achieved.

MAIN STREET WEST

COST FOR CURRENT TASKS UNDERWAY OR JUST COMPLETED IN THIS
REPORTING PERIOD

Tasks/Deliverables	CA Approved Budget Amount	Estimated Expenditure This Quarter	Estimated Expenditure To Date	Percent of Task Completed
Project Coordination and Review	\$5,845	\$1,185	\$4,745	81%
Legal Support	659	152	317	48%
Technical Support	2,496	0	691	28%
Community Relations	0	0	0	0%
State costs incurred:	\$0			

TOTAL: \$5,753

ESTIMATED TIME AND FUNDS NEEDED TO COMPLETE WORK:

9 Months and \$3,247

ACTUAL TIME AND FUNDS REMAINING (USE BEST ESTIMATE ON FUNDS):

9 Months and \$3,247

EXPLANATION OF ANY SIGNIFICANT DISCREPANCY/RATIONALE FOR ANY
PLANNED FUNDING INCREASE REQUEST OR TIME EXTENSION REQUEST: