

36662

SAAD SITE
Nashville, TN

- 11-29-89 AO issued to Saads
No Phases - Complete cleanup within 120 days
material in tanks - sample and dispose of
buried drums - excavate and dispose of
contaminated soil - excavate, stockpile, dispose of
conduct confirmation sampling
- 12-14-89 Draft AO on Consent given to PRPs
Phase I - Secure Site
material in tanks - secure
material in drums - secure
runoff - sample and reroute
Phase II - Develop Work Plan within 90 days
contaminated soil - sample and cleanup
other material (tanks, drums) - sample and clean up
groundwater - sample and cleanup
Phase III - Complete cleanup within 180 days
- 01-08-90 AO on Consent proposed by PRPs
Phase I - Secure Site within 90 days of work plan approval
material in tanks - secure
material in drums - secure
runoff - sample and evaluate need for stormwater redirection
- 12-14-89 AO received by Ellis Saad
effective date of order
- 12-24-89 Notification of intent to comply due
- 12-26-89 Ellis Saad gave verbal notice of intent to comply.
- 12-29-89 Initiation of work due
Ellis Saad submitted written notice of intent to comply.
- 01-02-90 OSC notified Saad that his letter was not adequate (to determine
Saad's ability to comply). Work plan would be required.
- 01-10-90 Work plan submittal due